

JACKSON COUNTY DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

CHANGE ORDER NO. One (1) PROJECT Browning Road Bridge

CONTRACTOR Redford Construction, Inc. COUNTY NO. 3046  
P.O. Box 1065 FED. AID NO. BRO-NBIL-048(54)  
Raymore, MO 64083

THIS CONTRACT SHALL BE AMENDED AS FOLLOWS:

Description of change: See Attachment A

Amount this change order plus (minus) (no-change)..... \$ +38,642.00

The contract amount will be amended as follows:

Original contract price.....	\$ <u>410,253.00</u>
Amount of all previous Change Orders +or - .....	\$ <u>-0-</u>
Amount of this Change Order +or - .....	\$ <u>+38,642.00</u>
New total contract price.....	\$ <u>448,895.00</u>

The change order shall become an amendment to the contract and all provisions of the contract except as amended above and by any previous change orders, shall apply hereto.

CONTRACTOR'S ACCEPTANCE

BY [Signature]  
MICHAEL D BADER, VICE PRESIDENT  
Title \_\_\_\_\_

Date 3/14/17

OWNER'S APPROVAL

BY [Signature]  
Title County Executive

Date 4/20/17

APPROVAL RECOMMENDED

[Signature]  
County Resident Engineer

[Signature]  
Chief Engineer

APPROVAL AS TO FORM

[Signature]  
County Counselor

ATTEST

[Signature]  
Clerk, Jackson County Legislature

CERTIFICATION

I hereby certify that there is a balance otherwise unencumbered to the credit of the appropriation to which this contract is chargeable and a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made, each sufficient to meet the obligation of \$ 38,642.00 hereby authorized.

[Signature]  
Chief Financial Officer

FINAL APPROVAL

15072017003

Missouri Department of Transportation  
District Engineer

Missouri Department of Transportation  
Division Engineer - Construction

FILED  
APR 20 2017  
MARY JO SPINO  
COUNTY CLERK

ATTACHMENT A Browning Road Bridge Change Order # 1  
 Jackson County Project # 3046 Federal Project BRO-NBIL-048(54)

ITEM NO.	DESCRIPTION	unit	PLAN QUANTITY	REQUIRED QUANTITY	QUANTITY CHANGE	UNIT PRICE	PRICE CHANGE
23NEW	Excavate Unsuitable Material	cy	0	410.00	410.00	\$28.00	\$11,480.00
24NEW	Dispose of material off site	cy	0	410	410.00	\$19.00	\$7,790.00
25NEW	Geogrid	LS	0	1	1.00	\$977.00	\$977.00
26NEW	2" minus rock in place	ton	0	650	650.00	\$28.30	\$18,395.00
	Contract Working Days	day	90	100	10.00	N/A	
					TOTAL		\$38,642.00

Stan Redford, President  
Certified MBE

REDFORD CONSTRUCTION, INC.  
PO BOX 1065  
RAYMORE, MO 64083

Res. 19451  
PH: 816-540-2030  
FAX: 816-540-3071  
redfordconstruction.com

## CHANGE ORDER REQUEST

Project: Browning Road

Date: 3/13/2017

To: Rodger Seidelman  
Jackson County, MO

Phone: (816) 246-4800

<u>Line #</u>	<u>Description</u>	<u>Unit</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Extension</u>
1	Excavate unsuitable material	CY	410	\$28.00	\$11,480.00
2	Dispose of material off site	CY	410	\$19.00	\$7,790.00
3	Geogrid	LS	1	\$977.00	\$977.00
4	2" minus rock in place	TN	650	\$28.30	\$18,395.00
<b>GRAND TOTAL:</b>					<b>\$38,642.00</b>

### EXCLUSIONS:

Permits; inspection fees; hazardous material abatement (incl. asbestos); material testing; any work with contaminated soil; compaction testing

### NOTICE TO OWNER

FAILURE OF THIS CONTRACTOR TO PAY THOSE PERSONS SUPPLYING MATERIAL OR SERVICES TO COMPLETE THIS CONTRACT CAN RESULT IN THE FILING OF A MECHANIC'S LIEN ON THE PROPERTY WHICH IS THE SUBJECT OF THIS CONTRACT PURSUANT TO CHAPTER 429 RSMO. TO AVOID THIS RESULT YOU MAY ASK THIS CONTRACTOR FOR 'LIEN WAIVERS' FROM ALL PERSONS SUPPLYING MATERIAL OR SERVICE FOR THE WORK DESCRIBED IN THIS CONTRACT. FAILURE TO SECURE LIEN WAIVERS MAY RESULT IN YOUR PAYING FOR LABOR AND MATERIAL TWICE.

  
REDFORD CONSTRUCTION, INC.

Michael D. Bader

  
DATE

Jackson County

DATE