

JACKSON COUNTY DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

CHANGE ORDER NO. 1

PROJECT 2012 Pavement Maintenance
Phase 1 (Asphalt Overlay)

CONTRACTOR Superior Bowen Asphalt
P.O. Box 9669, Kansas City MO 64134

COUNTY NO. 3161
FED. AID NO. n/a

THIS CONTRACT SHALL BE AMENDED AS FOLLOWS:

Description of change:

Line Item #2 Add 238.00 SY Milling at \$5.17/SY = \$1,230.46

NEW ITEM

Line Item 1C 1.5" TY 3R AC Surface 2,608 tons at \$52.66/ton = \$137,337.28

Brush cutting, grass removal, pavement marking, ditch grading, and inspection by others.

Amount this change order (~~plus~~) (~~minus~~) (~~no change~~)..... \$ 138,567.74

The contract amount will be amended as follows:

Original contract price.....	\$ <u>1,561,300.00</u>
Amount of all previous Change Orders + or -	\$ <u>-0-</u>
Amount of this Change Order +	\$ <u>138,567.74</u>
New total contract price.....	\$ <u>1,699,867.74</u>

The change order shall become an amendment to the contract and all provisions of the contract except as amended above and by any previous change orders, shall apply hereto.

CONTRACTOR'S ACCEPTANCE

BY

Title

Keith E. Davenport

Date

07.16.12

OWNER'S APPROVAL

BY

Title

County Executive

Date

August 15, 2012

APPROVAL RECOMMENDED

County Resident Engineer

Chief Engineer

APPROVAL AS TO FORM


County Counselor

ATTEST

Clerk, Jackson County Legislature

CERTIFICATION

I hereby certify that there is a balance otherwise unencumbered to the credit of the appropriation to which this contract is chargeable and a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made, each sufficient to meet the obligation of



\$ 138,567.74 hereby authorized.

400-1545-8070 Manager - Division of Finance
1545201200