



9/282015

**Eastern Jackson Co. Courthouse Renovation
Contract Amendment No. 3**


During the renovation work currently in progress, the following list of items, neither in the current scope of work nor designed, have either been requested or required to complete the project. It is more economical and less disruptive to Court operations to perform the work listed below for a Budget of \$376,659:


- Ceiling Tile replacement
- Fire Main Backflow preventer
- Water Main Backflow preventer
- Additional Floor Leveling
- Additional Abatement
- Sanitary Pipe replacement
- Division 12 Card Reader
- Patch panels
- Switch Gear cleaning
- HVAC IT Office
- Removal of Exposed Radlators
- Electric Heaters
- Tuck Point above Jury Room windows
- 8 Additional Doors & Swipe Readers
- Additional AV Cabling
- Ai Phones
- Roller Shades
- Window Infill

This amendment is subject to all terms and conditions from the original contract.


Current Contract Amount: \$7,203,439.00
Amendment No. 3: \$ 376,659.00

Revised Contract Value: \$7,580,098.00

Contractor
Excel Constructors, Inc.
by: 
signature
John Hess, Vice President
typed name

Owner
Jackson County, Missouri
by: 
signature
Michael D. Sanders, County Executive
typed name

8041 W. 47th Street
Overland Park, Kansas 66203
p 913-261-1000 f 913-261-1001
www.excelconstructors.com

APPROVED AS TO FORM

County Counselor

FILED
OCT 30 2015
MARY JO SPINO
COUNTY CLERK

ATTEST:

Clerk of the County Legislature

REVENUE CERTIFICATE

I hereby certify that there is a balance otherwise unencumbered to the credit of the appropriation to which this contract is chargeable, and a cash balance otherwise unencumbered in the treasury from which payment is to be made, each sufficient to meet the obligation of \$ 376,659.⁰⁰ which is hereby authorized.

October 27, 2015
Date

[Signature]
Director of Finance and Purchasing

Acct. # 001-5101-8620
5101 2015 054