



Ord. 4686

(18551)

Change Order No. MO-121102A - 004

Date: October 13, 2014

Project Name: Jackson County P-25

Customer Name: Jackson County, Missouri

Customer Project Mgr: Tim Tierney

The purpose of Change Order: **Delete Independence, Mason School, Move Oak Grove**

- Delete Mason School site
- Add Booth site
- Delete Independence channel expansion
- Move Oak Grove Water Tower
- Install DVRS at Sibley and Greenwood

Contract # MO-121102A

Contract Date: 12-28-12

In accordance with the terms and conditions of the contract identified above between Jackson County, Missouri and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$ 4,838,855.00
Previous Change Order amounts for Change Order numbers <input type="text" value="000"/> through <input type="text" value="003"/>	\$ 38,816.00
This Change Order:	\$ (119,636.00)
New Contract Value:	\$ 4,763,035.00

Completion Date Adjustments

Original Completion Date:	N/A
Current Completion Date prior to this Change Order:	N/A
New Completion Date:	2/27/15

FILED
 MAR 26 2015
 MARY JO SPINO
 COUNTY CLERK



Equipment Summary:

Add:

Microwave line
700/800 line LMR 400

Delete:

T7321	GCM 8000 COMPARATOR
CA01183AA	ADD: GCM 8000 COMPARATOR
CA01185AA	ADD: IP BASED MULTISITE OPERATION
X153AW	ADD: RACK MOUNT HARDWARE
T7071	GTR 8000 EXPANDABLE SITE SUB-SYSTEM CHANNEL ADDITION UPGRADE
CA00855AA	ADD: 700/800 MHZ
X301AE	ADD: QTY (1) GTR 8000 BASE RADIO
CA01193AA	ADD: IP BASED MULTISITE BASE RADIO SOFTWARE

Changes in Services:

At Oak Grove: Move cabinet, antenna, line and microwave from old water tower to new water tower. New antenna line is provided by Motorola and installed by Oak Grove
 Lone Jack to Oak Grove Microwave PTP path will be realigned
 Microwave license will be modified by Motorola
 700 MHz license will be modified by Motorola
 Mason School was never implemented and removed from the schedule
 EJC network (Independence and Blue Springs) was never implemented and removed from schedule
 Install DVRS at Buckner
 All services related to Mason School used for developing and installing KCMO link at booth

Schedule Changes:

Task	Responsibility	Completion
		Date
Oak Grove site walk	Jackson/MOT	10/15/2014
Order equipment	Motorola	10/30/2014
Oak Grove site development	Motorola	12/15/2014



Install MW and 700 MHz line	Oak Grove	12/15/2014
Move Oak Grove MW dish	Motorola	1/15/2015
Move Oak Grove Cabinet	Motorola	1/15/2015
Install DVRS Buckner	Motorola	2/14/2015
Final Acceptance	Motorola	2/27/2015

Pricing Change:					
Description			Value		
Independence removal			-167,065.00		
Move Oak Grove and install DVRS			47,450.00		
Total			119,635.00		

Customer Responsibilities:
<ul style="list-style-type: none"> N/A


Payment Schedule for this Change Order:

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.


By: 
Printed Name: KIRK M. SCOUTEN
Title: Regional Services Mgr.
Date: 2/24/15

Jackson County, Missouri
By: 
Printed Name: Michael D. Sanders
Title: County Executive
Date: 3/26/15

Reviewed by: Tim Tierney
Motorola Solutions Project Manager

Date: 10-13-14

APPROVED AS TO FORM:

By: 
W. Stephen Nixon
County Counselor

ATTEST BY:


Mary Jo Spino,
Clerk of the County Legislature