

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

AN ORDINANCE authorizing the Director of Finance and Purchasing to execute Supplemental Agreement No. 2 to the Agreement with Anderson Engineering, Inc, of Kansas City, Missouri, to extend the project schedule to account for design delays associated with main water relocation as part of the Stoenner Road Bridge Replacement, Federal Project BRO-B048 (59), at no cost to the County.

ORDINANCE NO. 5713, February 14, 2023

INTRODUCED BY Jeanie Lauer, County Legislator

WHEREAS, by Ordinance 5553, dated October 4, 2021, the Legislature awarded a contract for the design and construction of a new bridge on Stoenner Road, Federal Project No. BRO-B048(59), County Project No. 3247, to Anderson Engineering, Inc., of Kansas City, (Jackson County) MO, at an actual cost to the County not to exceed \$98,1000; and,

WHEREAS, by Ordinance 5673, dated October 3, 2021, the Legislature authorized supplemental Agreement No. 1 to the Agreement, increasing the total contract price to \$114,500.00; and,

WHEREAS, the Director of Public Works now recommends the execution of the attached Supplemental Agreement No. 2 to the agreement with Anderson Engineering, Inc., to extend the plans, specifications, and estimate (PS&E) approval date for this project to December 31, 2023, at no additional cost to the County; and,


WHEREAS, the execution of Supplemental Agreement No. 2 is in the best interest of the health, safety, and welfare of the citizens of the County; now therefore,

BE IT FURTHER ORDAINED by the County Legislature of Jackson County, Missouri, that the Director of Finance and Purchasing be, and is hereby, authorized to execute Supplemental Agreement No. 2 to the contract with Anderson Engineering, Inc.

Effective Date: This ordinance shall be effective immediately upon its signature by the County Executive.

APPROVED AS TO FORM:


Chief Deputy County Counselor


County Counselor

I hereby certify that the attached ordinance, Ordinance No. 5713 introduced on February 14, 2023, was duly passed on February 28, 2023 by the Jackson County Legislature. The votes thereon were as follows:

Yeas 9


Nays 0

Abstaining 0

Absent 0


This Ordinance is hereby transmitted to the County Executive for his signature.

2.28.2023
Date


Mary Jo Spino, Clerk of Legislature

I hereby approve the attached Ordinance No. 5713.

3.1.2023
Date


Frank White, Jr., County Executive

**SUPPLEMENTAL AGREEMENT NO. 2
TO
ENGINEERING SERVICES CONTRACT**


This Supplemental Agreement is made part of an agreement date October 15, 2021 between the County of Jackson and Anderson Engineering, Inc. for design and construction inspection of the Stoenner Road Bridge Replacement project (MoDOT Project No. BRO-B048 (059) / Jackson County Project No. 3247). The purpose of this Supplemental Agreement is to extend the Plans, Specifications & Estimate (PS&E) approval date for this project to December 31, 2023. The change is due to the delay caused by the Supplemental Agreement No. 1 approval process. This is no cost change, only a completion date change. The total design phase services shall be in an amount not to exceed One Hundred Fourteen Thousand, Five Hundred Dollars (\$114,500.00).


Supplemental Agreement No. 2 accepted as defined herein:

OWNER: JACKSON COUNTY

ENGINEER: ANDERSON ENGINEERING, INC.


BY: _____
Bob Crutsinger
Director of Finance & Purchasing

BY: 
Vice President

BY: 
Brian Gaddie, PE
Director of Public Works

DATE: 01-20-2023

ATTEST:

BY: 
Project Manager

Executed by the County on the _____ day of _____, 2023.

APPROVED AS TO FORM:

ATTEST:

County Counselor

Clerk of the County Legislature