

**SUPPLEMENTAL AGREEMENT NO. 2
TO
ENGINEERING SERVICES CONTRACT**


This Supplemental Agreement is made part of an agreement date October 15, 2021 between the County of Jackson and Anderson Engineering, Inc. for design and construction inspection of the Stoenner Road Bridge Replacement project (MoDOT Project No. BRO-B048 (059) / Jackson County Project No. 3247). The purpose of this Supplemental Agreement is to extend the Plans, Specifications & Estimate (PS&E) approval date for this project to December 31, 2023. The change is due to the delay caused by the Supplemental Agreement No. 1 approval process. This is no cost change, only a completion date change. The total design phase services shall be in an amount not to exceed One Hundred Fourteen Thousand, Five Hundred Dollars (\$114,500.00).


Supplemental Agreement No. 2 accepted as defined herein:

OWNER: JACKSON COUNTY

ENGINEER: ANDERSON ENGINEERING, INC.


BY: 
Bob Crutsinger
Director of Finance & Purchasing

BY: 
Vice President

BY: 
Brian Gaddie, PE
Director of Public Works

DATE: 01-20-2023

ATTEST:

BY: 
Project Manager

Executed by the County on the 24th day of March, 2023.

APPROVED AS TO FORM:

ATTEST:


County Counselor


Clerk of the County Legislature

FILED
FIG. VI-4 (rev)
MAR 24 2023
MARY JO SPINO
COUNTY CLERK