



# Jackson County Missouri

Jackson County Courthouse  
415 E. 12th Street, 2nd floor  
Kansas City, Missouri 64106  
(816)881-3242

## Legislation Details (With Text)

**File #:** 13981      **Version:** 0      **Name:** Liggett Road Bridge Replacement  
**Type:** Resolution      **Status:** Passed  
**File created:** 1/22/2002      **In control:** Public Works Committee  
**On agenda:** 1/22/2002      **Final action:** 1/28/2002  
**Title:** A RESOLUTION authorizing Change Order No. 4 (Final) to the contract with Pyramid Contractors, Inc., of Olathe, KS, for the Liggett Road Bridge Replacement, Project No. 2249, reducing the contract amount by \$88,100.83.  
**Sponsors:** Bill Petrie  
**Indexes:** CHANGE ORDER, ROAD & BRIDGE REPLACEMENT  
**Code sections:**  
**Attachments:**

Date	Ver.	Action By	Action	Result
1/28/2002	0	County Legislature	Consent Agenda	Pass
1/28/2002	0	Public Works Committee		
1/28/2002	0	County Legislature	adopt	Pass
1/23/2002	0	County Legislature	Go To 1st Meeting	Pass
1/22/2002	0	County Legislature	assign to committee	

### IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

**A RESOLUTION** authorizing Change Order No. 4 (Final) to the contract with Pyramid Contractors, Inc., of Olathe, KS, for the Liggett Road Bridge Replacement, Project No. 2249, reducing the contract amount by \$88,100.83.

**RESOLUTION #13981**, January 22, 2002

**INTRODUCED BY** Bill Petrie, County Legislator

WHEREAS, the County did, by Resolution 12991, dated December 6, 1999, enter into a contract with Pyramid Contractors, Inc., of Olathe, KS, in the amount of \$2,498,547.15, for the Liggett Road Bridge Replacement, Project No. 2249; and,

WHEREAS, proposed Change Order No. 4, a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust various plan quantities to as-built quantities, and said change order will result in an decrease in the amount of \$88,100.83; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 4 to the aforesaid contract is approved and the County Executive is authorized to execute the change



of Finance