



# Jackson County Missouri

Jackson County Courthouse  
415 E. 12th Street, 2nd floor  
Kansas City, Missouri 64106  
(816)881-3242

## Legislation Details (With Text)

**File #:** 11886      **Version:** 0      **Name:** Buckner-Tarsney Road/Blue Branch Project  
**Type:** Resolution      **Status:** Passed  
**File created:** 9/15/1997      **In control:** Public Works Committee  
**On agenda:**      **Final action:** 9/22/1997  
**Title:** Authorizing Change Order No. 1 (Final) to the contract with Gervy Construction of Independence, MO, for the Buckner-Tarsney Road at Blue Branch Project, No. 2336, increasing the contract amount by \$2,821.91.  
**Sponsors:** John C. Graham  
**Indexes:** CHANGE ORDER  
**Code sections:**  
**Attachments:**

Date	Ver.	Action By	Action	Result
9/22/1997	0	Public Works Committee	recommend do pass	Pass
9/22/1997	0	County Legislature	Consent Agenda	Pass
9/22/1997	0	County Legislature	adopt	Pass
9/16/1997	0	County Legislature	Go To 1st Meeting	Pass
9/15/1997	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 1 (Final) to the contract with Gervy Construction of Independence, MO, for the Buckner-Tarsney Road at Blue Branch Project, No. 2336, increasing the contract amount by \$2,821.91.

RESOLUTION #11886, September 15, 1997

INTRODUCED BY John C. Graham, County Legislator

WHEREAS, the County did, by Resolution 11489, dated November 4, 1996, enter into a contract with Gervy Construction of Independence, MO, in the amount of \$47,970.00, for the Buckner-Tarsney Road at Blue Branch Project, No. 2336; and,

WHEREAS, the proposed Change Order No. 1 (Final), a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust the contract plan quantities to as-built quantities, and to construct abutments and set a new bike/pedestrian bridge in the Little Blue Trace Park, and said change order will result in an increase not to exceed \$2,821.91; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 1 (Final) to the aforesaid contract is approved and the County Executive is authorized to execute the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance be and hereby is authorized to make all payments, including final payment, on the contract...Attorney

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

\_\_\_\_\_  
County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution #11886 of September 15, 1997 was duly passed on \_\_\_\_\_ September 22, 1997 by the Jackson County Legislature. The votes thereon were as follows:

Yeas \_\_\_\_\_ 6 \_\_\_\_\_                      Nays \_\_\_\_\_ 0 \_\_\_\_\_  
Abstaining \_\_\_\_\_ 0 \_\_\_\_\_ Absent \_\_\_\_\_ 3 \_\_\_\_\_

---

Date \_\_\_\_\_ Mary Jo Brogato, Clerk of Legislature

Funds sufficient for this expenditure are available from the source indicated below.

ACCOUNT NUMBER:        004 1502 8040  
ACCOUNT TITLE:         Spec. Rd. & Bridge Fund  
                                  Division of Administration  
                                  Public Works Department  
                                  Engineering  
                                  Roads & Highways

NOT TO EXCEED:        (\$10,124.84)  
ACCOUNT NUMBER:       003 1603 8020

ACCOUNT TITLE:        Park Fund  
                                  Division of Operation  
                                  Park Department  
                                  Heritage Programs & Museums  
                                  Bldgs. & Improvements

NOT TO EXCEED:        \$12,946.75

---

Date \_\_\_\_\_ Director of the Department of Finance