



# Jackson County Missouri

Jackson County Courthouse  
415 E. 12th Street, 2nd floor  
Kansas City, Missouri 64106  
(816)881-3242

## Legislation Details (With Text)

**File #:** 10287      **Version:** 0      **Name:** 85th Street improvements  
**Type:** Resolution      **Status:** Passed  
**File created:** 4/18/1994      **In control:** Public Works Committee  
**On agenda:**      **Final action:** 5/2/1994  
**Title:** Authorizing Change Order No. 2 to the contract with Lamm Construction of Belton, MO, for the 85th Street Improvements, County Project No. 2139, increasing the contract amount by \$31,852.00.  
**Sponsors:** Tom Wyrsh  
**Indexes:** CHANGE ORDER  
**Code sections:**  
**Attachments:**

Date	Ver.	Action By	Action	Result
5/2/1994	0	Public Works Committee	recommend do pass	Pass
5/2/1994	0	County Legislature	Consent Agenda	Pass
5/2/1994	0	County Legislature	adopt	Pass
5/1/1994	0	County Legislature	Go To 2nd Meeting	Pass
4/25/1994	0	Public Works Committee	hold	Pass
4/24/1994	0	County Legislature	Go To 1st Meeting	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 2 to the contract with Lamm Construction of Belton, MO, for the 85th Street Improvements, County Project No. 2139, increasing the contract amount by \$31,852.00.

RESOLUTION 10287, April 18, 1994

INTRODUCED BY Mary Lou Smith, County Legislator

WHEREAS, the County did, by Ordinance 2197, dated May 10, 1993, enter into a contract with Lamm Construction of Belton, MO, in the actual amount of \$2,287,010.60 for the 85th Street Improvements, County Project No. 2139; and,

WHEREAS, by Resolution 9930, dated September 27, 1993, the County entered into Change Order No. 1 with Lamm Construction of Belton, MO, decreasing the contract amount by \$21,037.97; and,

WHEREAS, the proposed Change Order No. 2, a copy of which is attached hereto and incorporated herein by reference, is necessary as modifications were required by the Union Pacific Railroad, the City of Kansas City's Water and Pollution Control Department, and Kerr Properties, and said change order will result in an increase of \$31,852.00; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 2 to the aforesaid contract is approved and the Director of Public Works is authorized to execute the change order on behalf of the County.

APPROVED AS TO FORM:

\_\_\_\_\_  
County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution #10287 of April 18, 1994 was duly passed on \_\_\_\_\_ by the Jackson County Legislature. The votes thereon were as follows:

Yea \_\_\_\_\_ Nays \_\_\_\_\_

Abstaining \_\_\_\_\_ Absent \_\_\_\_\_

---

Date \_\_\_\_\_  
Mary Jo Brogato  
Clerk of Legislature

Funds for this were encumbered from the Spec. Rd. & Bridge Fund in 1991.

Account Number: 400-375-1508-3040-8070

Account Title: Spec. Rd. & Bridge Fund  
Division of Administration  
Public Works Dept.  
County Urban Road System  
City Projects - Kansas City

Not To Exceed: \$31,852.23

---

Date \_\_\_\_\_  
Manager, Division of Finance