



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #: 15444 **Version:** 0 **Name:** Kraus-Anderson Construction Company Change Order No. 1 to the contract regarding the Medical Examiner's Renovation Project.

Type: Resolution **Status:** Passed

File created: 3/28/2005 **In control:** (R)Health and Justice Committee

On agenda: 3/28/2005 **Final action:** 4/12/2005

Title: A RESOLUTION authorizing Change Order No. 1 to the contract awarded under Invitation to Bid No. 48-03, Medical Examiner's Renovation Project, with Kraus-Anderson Construction Company of Lenexa, KS, increasing the contract amount by \$271,327.00 for a total cost to the County not to exceed \$2,161,327.00

Sponsors: Rhonda Shoemaker

Indexes: CHANGE ORDER, MEDICAL EXAMINER

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
4/12/2005	0	(R)Health and Justice Committee		
4/12/2005	0	County Legislature	Consent Agenda	Pass
4/12/2005	0	County Legislature	adopt	Pass
4/5/2005	0	County Legislature	Go To 2nd Meeting	Pass
4/4/2005	0	(R)Health and Justice Committee		
4/1/2005	0	County Legislature	Go To 1st Meeting	Pass
3/28/2005	0	County Legislature	assign to committee	

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 1 to the contract awarded under Invitation to Bid No. 48-03, Medical Examiner's Renovation Project, with Kraus-Anderson Construction Company of Lenexa, KS, increasing the contract amount by \$271,327.00 for a total cost to the County not to exceed \$2,161,327.00

RESOLUTION # 15444, March 28, 2005

INTRODUCED BY Rhonda L. Shoemaker, County Legislator

WHEREAS, the County did, by Resolution 15076, dated June 28, 2004, enter into a contract with

Kraus-Anderson Construction Company of Lenexa, KS, with a total contract authorization of \$1,890,000.00; and,

WHEREAS, the proposed Change Order No. 1, a copy of which is attached hereto and incorporated herein by reference, is necessary to cover the cost of changes and additional items referenced in the attached recap of Requested Change Orders in the amount of \$271,327.00 for a total contract authorization of \$2,161,327.00; now therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 1 to the afore said contract is approved and the County Executive be and hereby is authorized to execute the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance is authorized to make all payments, except final payment, on the contract.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

Acting Chief Deputy County Counselor

County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution # 15444 of March 28, 2005 was duly passed on _____ April 12 _____, 2005 by the Jackson County Legislature. The votes thereon were as follows:

Yeas _____ 8 _____

Nays _____ 0 _____

Abstaining _____ 0 _____

Absent _____ 1 _____

Date

Mary Jo Spino, Clerk of Legislature

There is a balance otherwise unencumbered to the credit of the appropriation to which the expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made each sufficient to provide for the obligation herein authorized.

ACCOUNT NUMBER: 018 2001 8020

ACCOUNT TITLE: Truman Medical Center Capital Improvement Fund
Medical Examiner
Building Improvements

NOT TO EXCEED: \$271,327.00

Date

Director of the Department
of Finance