



# Jackson County Missouri

Jackson County Courthouse  
415 E. 12th Street, 2nd floor  
Kansas City, Missouri 64106  
(816)881-3242

## Legislation Details (With Text)

**File #:** 13898      **Version:** 0      **Name:** Stone Arch Bridge Repair Project #2412  
**Type:** Resolution      **Status:** Passed  
**File created:** 11/13/2001      **In control:** Public Works Committee  
**On agenda:** 11/13/2001      **Final action:** 11/19/2001  
**Title:** A RESOLUTION authorizing Change Order No. 2 (Final) to the contract with Gunite of Missouri for the Stone Arch Bridge Repair, County Project 2412, reducing the contract amount by \$2,714.03.  
**Sponsors:** Bill Petrie  
**Indexes:** BRIDGE REPAIR, CHANGE ORDER  
**Code sections:**  
**Attachments:**

Date	Ver.	Action By	Action	Result
11/19/2001	0	Public Works Committee		
11/19/2001	0	County Legislature	Consent Agenda	Pass
11/19/2001	0	County Legislature	adopt	Pass
11/14/2001	0	County Legislature	Go To 1st Meeting	Pass
11/13/2001	0	County Legislature	assign to committee	

### IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

**A RESOLUTION** authorizing Change Order No. 2 (Final) to the contract with Gunite of Missouri for the Stone Arch Bridge Repair, County Project 2412, reducing the contract amount by \$2,714.03.

**RESOLUTION # 13898**, November 13, 2001

**INTRODUCED BY** Bill Petrie, County Legislator

WHEREAS, the County did, by Resolution 13662, dated April 16, 2001, enter into a contract with Gunite of Missouri, in the actual amount of \$197,111.58, for the Stone Arch Bridge Repair, County Project 2412; and,

WHEREAS, a subsequent change order has adjusted the contract amount to the current authorization of \$220,504.12; and,

WHEREAS, proposed Change Order No. 2 (Final), a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust various plan quantities to as-built quantities, and said change order will result in a decrease in the amount of \$2,714.03; and,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 2 (Final) to the aforesaid contract is approved and the County Executive is authorized to execute the change order on behalf of the County; and,

