



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #: 16311 **Version:** 0 **Name:** Change Order No. 2 to the Agreement with R.A. Knapp Construction, Inc.
Type: Resolution **Status:** Passed
File created: 6/4/2007 **In control:** Public Works Committee
On agenda: 6/4/2007 **Final action:** 6/11/2007
Title: A RESOLUTION authorizing the County Executive to execute Change Order No. 1 to the Agreement with R.A. Knapp Construction, Inc., of Kansas City, KS, for the Courtney-Atherton Road Bridge Replacement Project, No. 3007, at an additional cost to the County not to exceed \$9,265.26.
Sponsors: Bob Spence
Indexes: CHANGE ORDER, R.A. KNAPP CONSTRUCITON, INC, ROAD & BRIDGE REPLACEMENT
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
6/11/2007	0	County Legislature	Consent Agenda	Pass
6/11/2007	0	Public Works Committee		
6/11/2007	0	County Legislature	adopt	Pass
6/8/2007	0	County Legislature	Go To 1st Meeting	Pass
6/4/2007	0	County Legislature	assign to committee	

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing the County Executive to execute Change Order No. 1 to the Agreement with R.A. Knapp Construction, Inc., of Kansas City, KS, for the Courtney-Atherton Road Bridge Replacement Project, No. 3007, at an additional cost to the County not to exceed \$9,265.26.

RESOLUTION # 16311, June 4, 2007

INTRODUCED BY Bob Spence, County Legislator

WHEREAS, by Resolution 16189, dated March 5, 2007, the County did award a contract on Bid No. PW09-2006 for the Courtney-Atherton Road Bridge Replacement Project, No. 3007, to R.A. Knapp Construction, Inc., of Kansas City, KS, at a total cost to the County not to exceed \$431,093.65; and,

WHEREAS, Change Order No. 1 is necessary to cover an increase in subcontractor bid quotes due

to an extended award period of four months, and said change order will result in an increase to the contract in an amount not to exceed \$9,265.26; now therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that the County Executive be and hereby is authorized to execute Change Order No. 1 to the agreement with R.A. Knapp Construction, Inc., of Kansas City, KS, for the Courtney-Atherton Road Bridge Replacement Project, No. 3007, in a form to be approved by the County Counselor; and,

BE IT FURTHER RESOLVED the Director of Finance and Purchasing is authorized to make all payments, except final payment on the contract, and change order.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

Chief Deputy County Counselor

County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution # 16311 of June 4, 2007, was duly passed on June 11, 2007 by the Jackson County Legislature. The votes thereon were as follows:

Yeas _____ 8 _____ Nays _____ 0 _____
Abstaining _____ 0 _____ Absent _____ 1 _____

Date

Mary Jo Spino, Clerk of
Legislature

There is a balance otherwise unencumbered to the credit of the appropriation to which the expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made each sufficient to provide for the obligation herein authorized.

ACCOUNT NUMBER: 004 1507 8040

ACCOUNT TITLE: Special Road & Bridge Fund
Special Projects in Public Works
Roads & Highways

NOT TO EXCEED: \$9,265.26

Date

Director of Finance and Purchasing