



# Jackson County Missouri

Jackson County Courthouse  
415 E. 12th Street, 2nd floor  
Kansas City, Missouri 64106  
(816)881-3242

## Legislation Details (With Text)

**File #:** 11928      **Version:** 0      **Name:** George Shaw Contract Change Order #4.  
**Type:** Resolution      **Status:** Passed  
**File created:** 11/3/1997      **In control:** (R)Health and Justice Committee  
**On agenda:**      **Final action:** 11/10/1997  
**Title:** Authorizing Change Order No. 4 (Final) to the contract with George T. Shaw Construction Company (Bid No. PW-2345, Bid Package No. 3), for various changes needed in connection with the construction of the foundation and underground electrical/plumbing systems for the expansion at the Jackson County Detention Center, increasing the contract amount by \$4,851.00.  
**Sponsors:** Dixie M. Flynn  
**Indexes:** CHANGE ORDER, DETENTION CENTER  
**Code sections:**  
**Attachments:**

Date	Ver.	Action By	Action	Result
11/10/1997	0	(R)Health and Justice Committee	recommend do pass	Pass
11/10/1997	0	County Legislature	Consent Agenda	Pass
11/10/1997	0	County Legislature	adopt	Pass
11/4/1997	0	County Legislature	Go To 1st Meeting	Pass
11/3/1997	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 4 (Final) to the contract with George T. Shaw Construction Company (Bid No. PW-2345, Bid Package No. 3), for various changes needed in connection with the construction of the foundation and underground electrical/plumbing systems for the expansion at the Jackson County Detention Center, increasing the contract amount by \$4,851.00.

RESOLUTION #11928, November 3, 1997

INTRODUCED BY Dixie M. Flynn, County Legislator

WHEREAS, the County did, by Resolution 11503, dated November 12, 1996, enter into a contract with George T. Shaw Construction Company, in the actual amount of \$805,503.00, for the construction of the foundation and underground electrical/plumbing systems for the expansion at the Jackson County Detention Center; and,

WHEREAS, subsequent change orders have adjusted the contract amount to the current authorization of \$938,582.58; and,

WHEREAS, the proposed Change Order No. 4 (Final), a copy of which is attached hereto and incorporated herein by reference, is necessary due to miscellaneous contract changes and additions, and said change order will result in an increase not to exceed \$4,851.00; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 4 (Final) to the aforesaid contract is approved and the Director of Purchasing is authorized to execute the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance is authorized to make all payments, including final payment on the contract.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

\_\_\_\_\_  
County Counselor

