

Jackson County Missouri

Jackson County Courthouse 415 E.12th Street, 2nd floor Kansas City, Missouri 64106 (816)881-3242

Legislation Details (With Text)

File #: 13083 Version: 0 Name: Change Order #1 - Pleasant Hill culvert

replacement.

Type: Resolution Status: Passed

File created: 2/7/2000 In control: Public Works Committee

On agenda: 2/7/2000 Final action: 2/14/2000

Title: A RESOLUTION authorizing Change Order No. 1 (final) to the contract with Radmacher Brothers

Excavating Co., Inc., of Pleasant Hill, MO, for the 1999 Culvert Replacement - Phase I - Project No.

2394, decreasing the contract amount by \$4,806.42.

Sponsors: Bill Petrie

Indexes: CHANGE ORDER, CULVERT REPLACEMENT

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|-----------|------|------------------------|---------------------|--------|
| 2/14/2000 | 0 | Public Works Committee | | |
| 2/14/2000 | 0 | County Legislature | Motion | Pass |
| 2/14/2000 | 0 | County Legislature | adopt | Pass |
| 2/8/2000 | 0 | County Legislature | Go To 1st Meeting | Pass |
| 2/7/2000 | 0 | County Legislature | assign to committee | Pass |

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 1 (final) to the contract with Radmacher Brothers Excavating Co., Inc., of Pleasant Hill, MO, for the 1999 Culvert Replacement - Phase I - Project No. 2394, decreasing the contract amount by \$4,806.42.

RESOLUTION #13083, February 7, 2000

INTRODUCED BY Bill Petrie, County Legislator

WHEREAS, the County did, by Resolution 12666, dated April 19, 1999, enter into a contract with Radmacher Brothers Excavating Co., Inc., of Pleasant Hill, MO, in the actual amount of \$106,558.00, for the 1999 Culvert Replacement - Phase I - Project No. 2394; and,

WHEREAS, the proposed Change Order No. 1 (final), a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust all variable contract quantities to as-built quantities, as set forth in the original contract, and will result in a decrease of \$4,806.42 in the contract amount; and,

WHEREAS, all work contemplated by the original contract has been completed and is fully

| File #: 13083, Version: 0 | |
|---|--|
| acceptable to the County; therefore, | |
| to the aforesaid contract be, and is here | ature of Jackson County, Missouri, that Change Order No. eby, approved and the Director of Public Works be, and is hange order on behalf of the County; and, |
| | Director of the Department of Finance be and hereby is e contract, and to release the encumbrance on the contract |
| Effective Date: This Resolution shall be Legislature. | effective immediately upon its passage by a majority of the |
| APPROVED AS TO FORM: | |
| | County Counselor |
| Certificate of Passage | |
| | resolution, Resolution #13083 of February 7, 2000 was duly, 2000 by the Jackson County follows: |
| Yeas7 | Nays0 |
| Abstaining0_ | Absent2 |
| Date | Mary Jo Brogoto, Clerk of Legislature |