
 

 

 

Form of Component Contract Modification 
 

 
DESIGN BUILD AGREEMENT 

PROPOSED COMPONENT CONTRACT MODIFICATION NO. 3   

PROJECT NO. 70-22 
 

TO:  Jackson County, Missouri 

 

This proposed Component Contract Modification is submitted pursuant to Sections 1.1.6, 3.2.2 and 4.1of 
the Design/Build Agreement dated May 19, 2022, the terms of which are incorporated by reference. 

 
Having carefully examined the Construction Documents prepared by the Design Professional and approved 
by Owner on March 25th, 2024, as well as the Site and conditions affecting the Work, the undersigned 
submits this proposed Component Contract Modification to furnish all service, labor and materials called 
for by the  Design Development Documents for the entire Work of Component Package 3  in accordance 
with the aforesaid Construction Documents and the Design/Build Agreement. 

 

Description of Modification 

 

The Contract Modification sum is $ 5,647,858 .  

The Contract Modification Sum is comprised of the following amounts: 

1. Construction Sum due Trade Contractor 

or Trade Supplier                                                                                                                5,392,440  

 
2. Design Builder's Estimated Cost for Work or  
             Material Supplied by Design Builder                                                                                255,418  

 
Design Builder's Contingency                                                                                      $   0  

 

4. Design Builder's Fee                                                                                                          0 
 

The Component Package 3 Budget is attached as Attachment A. 

 
The Master Schedule is included in Attachment A as Exhibit 4. 

 
The undersigned guarantees the final completion of the Work above on or before the Final Completion                
Date which is February 12th , 2026. 

 

The undersigned agrees that this proposed Component Contract Modification, together with Owner’s 
Notice of Acceptance, is the Design/Builder’s proposed amendment to the Design/Build Agreement for 
the performance by the Design/Builder of the proposed Work for the above-stated compensation in 
accordance with the Master Schedule and within the time specified in accordance with the Contract 
Documents and shall constitute an amendment to the Design/Build Agreement by Contract Modification, 
if approved and agreed upon by the Owner. The Work defined in this Component Package is a subset of 
the Work set forth in the Guaranteed Maximum Price Proposal for the Project dated March 14, 2023 (the 
“GMP Proposal”). Component Package 3 Contract Modifications are to be incorporated  into the overall 
GMP.   

 

 



 

 

DATED:   July 23rd , 2024  
 
 

           J.E. Dunn – Axiom, A Joint Venture 
Design/Builder 

 
 

By:  

Name: Jeff Jenkins 

Title: Vice President   

 

 
RECOMMENDED FOR OWNER’S ACCEPTANCE: 

OWNER’S REPRESENTATIVE 

 

 

 

 

 
 

_____________________________________  _____________________________________ 
County Executive (Signature)                  County Counselor (Signature) 

 

_____________________________________  _____________________________________ 
(Printed Name)      (Printed Name) 

 

 
  

   

_____________________________________   

Clerk of the County Legislature (Signature)  

 
 

_____________________________________ 

(Printed Name)   

 



 

 



 

 

 

 

Exhibit 1.1.4-B 

 

Form of Notice of 
Acceptance of 

Component Contract Modification No.    

 

for 

 

PROJECT NO. 70-21 

 

 

 

 

TO: 
 

  (Design Builder) 

 

 

 

 
 

 

Notice is hereby given to Design/Builder that the Owner hereby ACCEPTS the foregoing Component 
Contract Modification submitted to Owner on  , 20   

 
DATED:  , 20    

 

JACKSON COUNTY, MISSOURI 
 

BY: 

Name:     
Owner 



 

 

June 28th, 2024 

 

Mr. Troy Schulte 

Jackson County, Missouri 

415 E 12th Street 

Kansas City, MO 64106 

 

Re:  Jackson County Detention Center 

 Guaranteed Maximum Price (GMP) – Component Packages 3 

 

Dear Troy, 

 

Please see attached updated GMP Proposal. Items that have been added/changed are the Ex. 1, Ex. 2, Ex. 

3, Ex.4, Ex. 6, Ex. 7, and Ex. 8. The Ex. 7 Clarifications include green highlights for inclusions that have 

been added or revised. We are pleased to update Jackson County on the current GMP status at the 

Component Package 3 milestone that includes 100% Construction Documents and has allowed the Design-

Build Team to buy out over 100% of the job. In addition, due to the hard work of Jackson County, JCDC 

Partners and our team we can confirm the project’s GMP of $301,162,067 (Three Hundred and One 

Million, One Hundred Sixty-Two Thousand, Sixty-Seven Dollars) is intact, see attached Exhibit 1 – GMP for 

Component packages 3 for a line-by-line accounting of the current GMP status.  

 

The following supporting documents have been reviewed by JCDC, the Owner’s Representative, and are 

attached for your approval. 

• Exhibit 1 - (3.2.2.4.3.2) GMP for Component Packages 1, 2A, 2B, 2C, 3 (1 Page) 

• Exhibit 2 – Owner Contingency Log (1 page) 

• Exhibit 3 – List of Drawings/Contract Documents (23 pages) 

• Exhibit 4 - (3.2.2.4.3.1) Master Schedule (23 pages) 

• Exhibit 5 – Sequence Map (1 page) 

• Exhibit 6 – Logistics Plan (1 page) 

• Exhibit 7 - GMP Clarifications (9 pages) 

• Exhibit 8 - (3.2.2.4.6) Contractor Utilization Plan/MWBE Strategy (1 pages) 

• Exhibit 9 – JCDC Systems Matrix (5 pages) 

 

In order to hold trade partner (subcontractor) pricing reflected in this GMP proposal, Jackson County 

approval is needed no later than August 30th, 2024. 

 

Upon receiving written approval of this Component Package Contract Modification proposal JE Dunn + 

Axiom will forward the Form of Component Contract Modification for execution and begin issuing 

subcontracts to our trade partners. 

 

Sincerely, 
 
 
 
Jeff Jenkins 
Project Director, JE Dunn + Axiom 
Cc:  Job/File 
 
Jackson County, Missouri    JCDC Partners LLC 

 

Approved: _____________________Date_______  Recommended: _____________________ Date ______ 

Sincerely, 
 
 
 

Attachment A



Jackson County Detention Center

June 28, 2024

Exhibit 1 - CP3 GMP Update
Scope Trade Partner # of Bids GMP CP 1 and 2A Funding Component Package 

2B/2C - GMP 

CP 2B/2C Funding Component Package 3 - 

GMP

Over/(Under) CP 3 Funding

General Conditions 10,275,030$      4,878,905$                      10,275,030$                        5,396,125$                          10,275,030$                        -$                                         -$                     

Cost of Work 2,540,002$        2,540,002$                          2,540,002$                          2,795,420$                          255,418$                                255,418$             

Design Fees DLR Group 17,570,187$      13,581,596$                   17,654,187$                        4,072,591$                          17,658,808$                        4,621$                                    4,621$                 

02 - Mass Excavation Kissick Construction 5 10,118,488$      10,118,488$                   10,668,488$                        550,000$                             10,841,365$                        172,877$                                172,877$             

Structures Package JED SP 3 39,753,334$      39,878,334$                        39,878,334$                        41,832,538$                        1,954,204 1,954,204$         

03M Precast Materials-Structure Enterprise Precast 2 17,674,402$      17,674,402$                   19,414,105$                        1,739,703$                          19,442,934$                        28,829 28,829$               

05 - Structural Steel Kansas City Structural Steel 3 3,917,686$        2,782,099$                          2,782,099$                          2,782,099$                          -$                                         -$                     

06E - General Capentry Install IBC 3 2,182,714$        1,813,021$                          1,813,021$                          1,960,207$                          147,186$                                147,186$             

06E - Finished Carpentry Supply RCS Millwork 3 1,541,705$        1,541,705$                          -$                                      1,482,843$                          (58,862)$                                 -$                     

07G - Membrane Roofing Flynn Midwest 3 8,777,313$       5,955,715$                      8,777,313$                          2,821,598$                          8,889,293$                          111,980$                                111,980$             

07E - Metal Wall and Roof Panels Standard Sheet Metal 3 634,720$           688,249$                             688,249$                             688,249$                             -$                                         -$                     

07I - Joint Sealants/Rated Sealants Flynn Midwest 3 1,877,000$       1,714,150$                          1,714,150$                          1,632,900$                          (81,250)$                                 (81,250)$             

07I - Penetration Firestopping Flynn Midwest 3 1,876,160$       652,540$                             652,540$                             608,740$                             (43,800)$                                 (43,800)$             

07H - Spray Applied Fireproofing K Building 2 318,000$           483,899$                             483,899$                             592,689$                             108,790$                                108,790$             

08C - Commerical Doors, Frames and Hardware Supply Design Supply 3 2,605,700$       2,712,000$                          2,712,000$                          2,712,000$                          -$                                         -$                     

08 - Coiling Doors Acme Dock 3 253,496$           253,496$                             253,496$                             228,496$                             (25,000)$                                 (25,000)$             

08G - Glass and Glazing (Includes Interior Borrowed Lites) AGP 2 1,634,169$       1,544,678$                          1,544,678$                          1,602,918$                          58,240$                                  58,240$               

09C - Tile Metro Tile 2 365,057$           357,198$                         365,057$                             7,859$                                  365,057$                             -$                                         -$                     

09A - Drywall (Includes Expansion Joint Covers) E&K 3 5,338,479$       5,604,240$                          5,604,240$                          5,608,069$                          3,829$                                    3,829$                 

09H - Flooring Regents Flooring 2 1,171,251$       1,171,251$                          -$                                      846,447$                             (324,804)$                              846,447$             

09I - Resinous/Special Coatings Musselman and Hall 3 1,199,160$       665,345$                             665,345$                             674,682$                             9,337$                                    9,337$                 

09B - Painting and Floor Sealer MVP 3 2,291,460$       2,313,300$                          2,313,300$                          2,129,510$                          (183,790)$                              (183,790)$           

Operable Partitions Facility Specialties 3 95,846$             95,846$                                -$                                      76,652$                                (19,194)$                                 76,652$               

Divs 10 Design Supply 1,239,809$       1,239,809$                          -$                                      942,074$                             (297,735)$                              942,074$             

11K - Commercial Laundry Equip. Loomis 2 281,722$           295,808$                             295,808$                             313,413$                             17,605$                                  17,605$               

11  - Misc Equip- Folding Hyd Det Doors Acme Dock 2 404,213$           274,189$                             274,189$                             249,189$                             (25,000)$                                 (25,000)$             

11  - Athletic Equip JED SP 225,467$            225,467$                             -$                                      225,467$                             -$                                         225,467$             

11B - Detention Equipment CML Security 2 18,102,550$     2,860,000$                      17,137,050$                        14,277,050$                        16,356,756$                        (780,294)$                              (780,294)$           

11C - Food Service Equipment TriMark 1 2,440,990$        2,440,990$                          2,440,990$                          2,440,990$                          -$                                         -$                     

12  - Furnishings & Misc Seating RCS/IBC - Amount Included in 06 68,299$             68,299$                                -$                                      -$                                      (68,299)$                                 (68,299)$             

12C - Roller Window Shades TBD 3 88,569$             88,569$                                -$                                      88,569$                                -$                                         88,569$               

11I - Modular Cells Materials Cornerstone/Axiom JV 3 17,694,644$     9,525,000$                      17,551,867$                        8,026,867$                          19,403,624$                        1,851,757$                            1,851,757$         

14A - Elevators Otis Elevators 4 298,500$           318,700$                             318,700$                             354,400$                             35,700$                                  35,700$               

Fire Protection American Fire 4 3,103,997$       3,097,297$                      3,456,140$                          358,843$                             3,456,140$                          -$                                         -$                     

HVAC - Plumbing US Engineering 2 49,133,598$      11,514,962$                   48,677,982$                        37,163,020$                        48,747,790$                        69,808$                                  69,808$               

Electrical Mark One Electric 4 25,656,074$      9,379,438$                      26,632,071$                        17,252,633$                        28,135,932$                        1,503,861$                            1,503,861$         

28A - Security Electronics 'SEC' Cornerstone Detention 4 13,766,050$      2,400,000$                      14,316,050$                        11,916,050$                        14,955,469$                        639,419$                                639,419$             

32A - Asphalt Superior Bowen 4 1,690,448$        1,690,448$                          1,690,448$                          1,453,510$                          (236,938)$                              (236,938)$           

Unit Paving Not applicable N/A 47,178$              47,178$                                -$                                      -$                                      (47,178)$                                 -$                     

32H - Fence Collins and Herman 2 452,000$            452,000$                             -$                                      677,750$                             225,750 677,750$             

32G - Landscape/Irrigation Blue Cedar 3 717,734$            717,734$                             -$                                      741,340$                             23,606 741,340$             

33A - Site Utilities Kissick Construction 5 2,588,877$        2,516,104$                          2,516,104$                          2,485,522$                          (30,582)$                                 (30,582)$             

Permits, Bonds, and Insurance 13,490,493$      8,090,899$                      13,490,493$                        5,399,594$                          13,490,493$                        -$                                         -$                     

Owner Contigency 1,024,883$        5,048$                                  5,048$                                  -$                                      (5,048)$                                   1,546,094$         

General Contractor Contingency 3,225,662$        4,502,785$                          4,502,785$                          4,441,709$                          (61,076)$                                 (61,076)$             

Design Contingency 2,663,901$        2,663,901$                          2,663,901$                          -$                                      (2,663,901)$                           (2,663,901)$        

Escalation Allowance 2,270,066$        2,270,066$                          2,270,066$                          -$                                      (2,270,066)$                           (2,270,066)$        

Fee 6,474,984$        2,084,079$                      6,474,984$                          4,390,905$                          6,474,984$                          -$                                         -$                     

TOTAL BASE PROJECT 301,162,067$   101,517,979$                 301,162,067$                   193,996,230$                   301,162,067$                    $                                            0 5,647,858

Bid with CP 3 5,647,858$        

Subcontracted (Teamed)
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22026200 - Jackson County Detention Center

PCI & Contingency Summary

Description
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Y/N Comments

Potential Change Items

1 Recreation Yards - Insect Screening SS Wire Cloth Owner 463,000$                      N Not desired by client due to costs.

2 Recreation Yards - 2" square to 1" square Owner 120,000$                      N Per JCDC/JCMO. 07.01.2024

3 Added Duress Buttons - 95% Comments Owner 12,150$                        

Y

Per JCDC/JCMO. 07.01.2024. Will have Design 

Team include in forthcoming Addendum and final 

price be reconciled with that Addendum.

4 Audio Recording at Cameras Owner 642,600$                      

TBD

JCMO/JCDC confirming intent. Once confirmed 

JED will price accordingly. Cost prohibitive 

depending on Scope.
5 Additional WiFi Coverage Owner  $                     360,000 TBD Will be priced within Addendum No .05

6 Added Cameras at Cash Transasctions Owner 12,750$                        

Y

Per JCDC/JCMO. 07.01.2024. Will have Design 

Team include in forthcoming Addendum.

7 Added Inmate Phones Owner 25,000$                        TBD

8 Release Door changed to DEC Doors Owner 2,500$                          

Y

JCDC/JCMO have given direction to modify the 

sallyport and door loactions in lieu of storefront 

going to DEC door. Will be priced within 

Addendum No. 05.
9 CATV Additions - 95% Comments Owner TBD

Y

CATV Comments from JCDC/JCMO being 

reviewed in conjunction with Addendum No. 05. 

Previous Rough Order of Magnitude locations has 

changed since the 95% comments.

10 Card Readers at Existing Doors Owner 11,000$                        

TBD

Per JCDC/JCMO. 07.01.2024. Will have Design 

Team include in forthcoming Addendum.

11 Carpet in SP401 Owner 5,000$                          N Did not get added in Addendum No .05

12 27" Camera Video Viewing Stations at Work Stations Owner 35,000$                        
Y

CCTV Video Viewing station revisions being 

reviewed in addition to Addendum No. 05. 
13 Media Outlet in Attorney Rooms Owner

Y
Per JCDC/JCMO 07.01.2024, will have Design 

Team include in forthcoming Addendum.
14 Video Viewing Stations in Admin Deduct Owner

N

Awaiating direction from JCDC/JCMO to 

reconcile deductive costs. This would be to remove 

video viewing stations from offices located at 

Admin - 2nd Floor. Line item should be ignored 

due to line item 17 and comments received from 

JCDC/JCMO.

16 CATV and HDMI Changes 6/20/24 Owner TBD

17 Video View Station Changes 6/20/2024 Owner

Y

(-20) CCTV Workstations, 11 for sure changed to 

27" monitors in lieu of 42. Awaiting final 

confirmation from JCDC Partners on revisions

18 Addendum No. 05 Owner/Design

19 Guardian Inmate Storage System and Room Expander 5 FFE 35,000$                        
In Design

Requested by JCMO, need to confirm infra as the 

property system is 208V
20

21
TOTAL Potential Owner (Approved) Change Items 73,400$                        

TOTAL Potential Design Change Items
TOTAL Potential Change Items 1,101,000$                   

Approved Design Contingency Items

1 Kissick - Balance of Environmental Oversight T+M Design  $                        39,939 Y Per 12.07 email on reconciliation of EXT-001

2 CP 2B/2C Design Contingency Adjustment Design  $                  1,731,535 Y Design Contingency credit to Owner Contingency

3 Parking Gate Adjustments/Loop Detectors Design 82,146$                        In Design Y Added gate arm for Fire Truck Access design 

adjustment, loop detectors included for other 4 Various Camera/SEC Adjustments: Cameras, DEC/SEC design adjustments, etc. 

(Additional Intercoms, Electric Locks, Call Buttons, and Added DEC/Commercial 

Doors)

Design 256,232$                      In Design

Y

Cost includes adjustments for approx. 30 

additional intercoms, 35 electric locks, 3 durress 

buttons and 2 call buttons.
5 HSS Framing at Rec Yards Design 154,875$                      In Design

Y

Additional Beams needed for Expanded Mesh 

spans and structural design. Cost includes 26 

added pieces and approximately 34,000 pounds of 

weight. 
6 Additional Cameras - Design Evolution Design 96,157$                        In Design Y

7 Handrail at Officer Station Design 50,563$                        In Design Y

8 Verical Insulation at Parapets Design 111,980$                      In Design Y Adding mechanically fastened vertical insulation at 

Parapets for continuous insulation above roof line9 Added PC Column in Secure Storage Design 10,721$                        In Design Y Reconciled via 100% CDs

10 Seismic Requirement for EV 2 Design 35,700$                        In Design Y Reconciled via 100% CDs

11 Addendum No. 04 - Structural Steel Revisions/Added Trench Drain Design 64,715$                        In Design Y Reconciled via 100% CDs.

12 Landscaping Adjustments Design 29,338$                        In Design Y Reconciled via 100% CDs. Adjusted drill seed to 

hydroseed at slopes, miscellaneous counts adjusted 

for plantings at signage.

TOTAL APPROVED Design Contingency Items 2,663,901$                   

Remaining Design Contingency -$                              

Approved Owner Contingency Items
1 EV Charging Stations - (4) Charging Stations - Infrastructure Only Owner 35,000$                        Y

2 Kissick T+M NTE for Additional Fill Owner 550,000$                      Y JED released on 07.28 

3

Ice Machines 140,000$                      

Y

Pricing includes piping and connection to the ice 

machines, new floor drains, increased HVAC 

Equipment to handle increased load and associated 

power. Does not include BMS integration

4
CERT Storage - CMU Partitions/Detention Doors Owner 35,000$                        

Y
Proceeding with changing in design, JED will 

follow-up with cost adjustments.

5
Sallyport Options Owner 150,000$                      

Y
Design has been modified for sallyports off the 

recreation yards.
6 AES Boiler Premium Owner 37,442$                        Y

7 AES Cooling Tower Premium Owner 31,943$                        Y

8 Additional Office at Lobby Owner 50,000$                        Y Approved on 11.15 per Dan W. Email

7/10/24

https://jedunn.sharepoint.com/sites/1103558740/JE Dunn  Private/PCIs/22026200 - JCDC - Cost Log
# CONFIDENTIAL Page 1 of 2
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Y/N Comments

9 Courts Readjustments - SD and DD Phase Owner 40,000$                        Y Approved on 11.15 per Dan W. Email

10

Core Ready Mix - Prevailing Wage Owner 127,748$                      

N

Removed on 03.21 per recent County 

correspondence and has been absorbed in the 

GMP. 
11 CP 2B/2C - Design Contingency Adjustment Owner (1,731,535)$                 Y

13 Lobby Atrium - Glass Hand Rail Options Owner 74,040$                        2.09.24

Y

AGP provided (2) options for increasing the glass 

railing height to 72". $74,040 is most expensive 

option that involves a livers bronze mirage with 

glass railing system. Requires structural embeds.

14 Infared Heaters at Loading Dock Owner 79,998$                        In Design Y

15 Snowmelt System Deduct (Transporation Yard) Owner (120,430)$                    2.09.24

Y

Need Mark One's pricing for power, currently 

providing a plug ROM estimate for the IR Heaters 

at the dock.
16 License Plate Readers and Added Cameras Owner 39,857$                        In Design Y Costs for (3) license plate readers. 

17 Various Camera/SEC Adjustments: Video Viewing Stations in lieu of TSC Stations Owner 11,712$                        In Design
Y

Cost to include video viewing stations at locations 

TSC stations moved.
18 Evergy Primary Service - Option #2 (OH Option) Owner 122,700$                      

2.16.24 Y
reference email on 02.08 for pricing breakdown

19 Concrete Batch Plant - Building - Prevailing Wage Owner 800,000$                      04.09.2024 Y

20 Admin Wall Height Screening Owner 18,108$                        
In Design Y

Raising Precast at front of Admin 3.5' to screen 

front equipment
21 Added Sign for Detention Center Owner 16,374$                        In Design Y Added 50 SF sign for Detention Center Building

22 Deduct for all Dayroom Carpets (72,836)$                      Y

23 Deduct all Carpet at stair treads, risers, and nosings from Officer Workstations (10,206)$                      Y

Remaining Owner Contingency 599,967$                      

General Construction Contingency Items

1 CP 2B/2C - General Contractor Contingency Adjustment (1,216,047)$                 Y

24 Miscellaneous 95%/100% Adjustments - Master Clock Infrastructure Owner 148,559$                      In Design Y Includes 142 additional CAT 6 Cables and 

25 Miscellaneous 95%/100% Adjustments - Printer/Floor Box Communications 

Cabling/Infrastruture from FFE Meetings

Owner - CP4 633,332$                      

In Design Y

Includes 556 additional CAT 6 Cables and 

associated jacks/patch panels along with added 

floor boxes in the multi-purpose/class room areas 

of the dayrooms and the 2nd level of the Admin 

building. FFE/Technology infrastructure costs now 

being realized in the design and the budgets are 

currently included with the FFE/Technology 

pacakge and will be reconciled upon the approval 

of that package.

26 Miscellaneous 95%/100% Adjustments - Added Floor Boxes in Multi-Purpose and 

Admin

Owner - CP4 121,917$                      

In Design Y

Added floor boxes for flexible FFE/Classroom 

Environments in Multi-purpose, classrooms, and 

training rooms. FFE/Technology infrastructure 

costs now being realized in the design and the 

budgets are currently included with the 

FFE/Technology package and will be reconciled 

upon the approval of that package.

Remaining Construction Contingency 3,537,902$                   

https://jedunn.sharepoint.com/sites/1103558740/JE Dunn  Private/PCIs/22026200 - JCDC - Cost Log
# CONFIDENTIAL Page 2 of 2



Exhibit A – Documents Incorporated by Reference 
 

JACKSON COUNTY DETENTION CENTER FACILITY 

7000 E. US HIGHWAY 40 

KANSAS CITY, MISSOURI 64129 

 

Project No. 22026200 
 

Subcontractor/Supplier acknowledges that a .pdf copy of the Prime Contract and other documents listed below are available for 

review and copying through the Project Website established for this Project at the following path:  

Project-22026200-Jackson County Detention Center Replacement Jail – Shared Documents - Construction Documents – Contract 

Documents. 

 

1. Prime Contract dated May 19, 2022, including any General and Supplementary Conditions, and all exhibits and 

amendments thereto. Contractor is referred to as Design/Builder in the Prime Contract. 

2. Contractor’s Front End Documents dated October 11th, 2023. 

3. Project documents, prepared by DLR Group dated October 10, 2023, including specification sections, in addition to 

drawings prepared by DLR Group as follows: 

Sheet Number and Title Date Drawing Set 

Jackson County Detention Center     

G0.1 - Cover Sheet - Footing, Foundation, Building Under-Slab & Site Utilities 03.25.2024 Construction Drawings 

G1 - Cover Seet - Volume 1 of 2 03.25.2024 Construction Drawings 

G1.1 - General Notes and Abbreviations 03.25.2024 Construction Drawings 

CP0.1 - Building Use Analysis 03.25.2024 Construction Drawings 

CP0.2 - Occupancy Group Diagrams and Building Limitations 03.25.2024 Construction Drawings 

CP0.3 – Engineered Smoke Control System Zone Diagrams 03.25.2024 Construction Drawings 

CP0.4 – Code Separation Requirements 03.25.2024 Construction Drawings 

CP1.1.1 - Level 1 - Areas 1, 2, 5 & 6 - Code Plan 03.25.2024 Construction Drawings 

CP1.1.2 - Level 1 - Areas 3, 4, 7, 8, 11 & 12 - Code Plan 03.25.2024 Construction Drawings 

CP 1.1.3 - Level 1 - Areas 9, 10, 13, 14 & 15 - Code Plan 03.25.2024 Construction Drawings 

CP1.1T.1 - Level 1 Upper Tier - Areas 1, 2, 5 & 6 - Code Plan 03.25.2024 Construction Drawings 

CP1.1T.2 - Level 1 Upper Tier - Areas 3, 4, 7, 8, 11 &12 - Code Plan 03.25.2024 Construction Drawings 

CP1.1T.3 - Level 1 Upper Tier - Areas 9, 10, 13, 14 & 15 - Code Plan 03.25.2024 Construction Drawings 

CP1.2.1 - Level 2 - Areas 2 & 3 - Code Plan 03.25.2024 Construction Drawings 

CP2.2 – Fireproofing Requirements 03.25.2024 Construction Drawings 

CD1.01 Overall Site Demolition Plan 03.25.2024 Construction Drawings 

CD1.02 Enlarged Site Demolition Plan 1 03.25.2024 Construction Drawings 

CD1.03 Enlarged Site Demolition Plan 2 03.25.2024 Construction Drawings 

CD1.04 Enlarged Site Demolition Plan 3 03.25.2024 Construction Drawings 

CD1.05 Enlarged Site Demolition Plan 4 03.25.2024 Construction Drawings 

CD1.06 Enlarged Site Demolition Plan 5 03.25.2024 Construction Drawings 

CD1.07 Enlarged Site Demolition Plan 6 03.25.2024 Construction Drawings 

CD1.08 Enlarged Site Demolition Plan 7 03.25.2024 Construction Drawings 

CD1.09 Enlarged Site Demolition Plan 8 03.25.2024 Construction Drawings 
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CD1.10 Enlarged Site Demolition Plan 9 03.25.2024 Construction Drawings 

CD1.11 Enlarged Site Demolition Plan 10 03.25.2024 Construction Drawings 

CD1.12 Enlarged Site Demolition Plan 11 03.25.2024 Construction Drawings 

CD1.13 Enlarged Site Demolition Plan 12 03.25.2024 Construction Drawings 

C1.01 Overall Site Layout Plan 03.25.2024 Construction Drawings 

C1.02 Enlarged Site Layout Plan 1 03.25.2024 Construction Drawings 

C1.03 Enlarged Site Layout Plan 2 03.25.2024 Construction Drawings 
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FP1.1.12 - Level 1 - Fire Protection Plan - Area 12 03.25.2024 Construction Drawings 

FP1.1.13 - Level 1 - Fire Protection Plan - Area 13 03.25.2024 Construction Drawings 
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P1.0.5 - Underslab Plumbing Plan - Area 5 03.25.2024 Construction Drawings 

P1.0.6 - Underslab Plumbing Plan - Area 6 03.25.2024 Construction Drawings 
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M2.1.3 - Level 1 - Hydronic Plan - Area 3 03.25.2024 Construction Drawings 

M2.1.4 - Level 1 - Hydronic Plan - Area 4 03.25.2024 Construction Drawings 

M2.1.5 - Level 1 - Hydronic Plan - Area 5 03.25.2024 Construction Drawings 

M2.1.6 - Level 1 - Hydronic Plan - Area 6 03.25.2024 Construction Drawings 

M2.1.7 - Level 1 - Hydronic Plan - Area 7 03.25.2024 Construction Drawings 

M2.1.8 - Level 1 - Hydronic Plan - Area 8 03.25.2024 Construction Drawings 



M2.1.9 - Level 1 - Hydronic Plan - Area 9 03.25.2024 Construction Drawings 

M2.1.10 - Level 1 - Hydronic Plan - Area 10 03.25.2024 Construction Drawings 

M2.1.11 - Level 1 - Hydronic Plan - Area 11 03.25.2024 Construction Drawings 

M2.1.12 - Level 1 - Hydronic Plan - Area 12 03.25.2024 Construction Drawings 

M2.1.13 - Level 1 - Hydronic Plan - Area 13 03.25.2024 Construction Drawings 

M2.1.14 - Level 1 - Hydronic Plan - Area 14 03.25.2024 Construction Drawings 

M2.1.15 - Level 1 - Hydronic Plan - Area 15 03.25.2024 Construction Drawings 

M2.2 - Level 2 & Clerestory - Overall Hydronic Plan  03.25.2024 Construction Drawings 

M2.2.2 - Level 2 - Hydronic Plan - Area 2 03.25.2024 Construction Drawings 

M2.2.3 - Level 3 - Hydronic Plan - Area 3 03.25.2024 Construction Drawings 

M4.1 - HVAC Sections 03.25.2024 Construction Drawings 

M4.2 - HVAC Sections 03.25.2024 Construction Drawings 

M4.3 - HVAC Sections 03.25.2024 Construction Drawings 

M4.4 - HVAC Sections 03.25.2024 Construction Drawings 

M5.1 - Heating Water Schematic 03.25.2024 Construction Drawings 

M5.2 - Chilled Water Schematic 03.25.2024 Construction Drawings 

M5.3 - Mechanical Controls 03.25.2024 Construction Drawings 

M5.4 - Mechanical Controls 03.25.2024 Construction Drawings 

M5.5 - Mechanical Controls 03.25.2024 Construction Drawings 

M5.6 - Mechanical Controls 03.25.2024 Construction Drawings 

M6.1 - Captiveaire Details 03.25.2024 Construction Drawings 

M6.2 - Captiveaire Details 03.25.2024 Construction Drawings 

M6.3 - Captiveaire Details 03.25.2024 Construction Drawings 

M6.4 - Captiveaire Details 03.25.2024 Construction Drawings 

M6.5 - Captiveaire Details 03.25.2024 Construction Drawings 

M6.6 - Captiveaire Details 03.25.2024 Construction Drawings 

M6.7 - Captiveaire Details 03.25.2024 Construction Drawings 

M6.8 - Captiveaire Details 03.25.2024 Construction Drawings 

M6.9 - Captiveaire Details 03.25.2024 Construction Drawings 

M6.10 - Captiveaire Details 03.25.2024 Construction Drawings 

M6.11 - Captiveaire Details 03.25.2024 Construction Drawings 

M6.12 - Captiveaire Details 03.25.2024 Construction Drawings 

M6.13 - Captiveaire Details 03.25.2024 Construction Drawings 

M6.14 - Captiveaire Details 03.25.2024 Construction Drawings 

M7.l - Mechanical Details 03.25.2024 Construction Drawings 

M7.2 - Mechanical Details 03.25.2024 Construction Drawings 

M8.0 - Mechanical Schedules - FF 03.25.2024 Construction Drawings 

M8.1 - Mechanical Schedules 03.25.2024 Construction Drawings 

M8.2 - Mechanical Schedules 03.25.2024 Construction Drawings 

M8.3 - Mechanical Schedules 03.25.2024 Construction Drawings 

M8.4 - Mechanical Schedules 03.25.2024 Construction Drawings 

M8.5 - Mechanical Schedules 03.25.2024 Construction Drawings 

M8.6 - Mechanical Schedules 03.25.2024 Construction Drawings 



M8.7 - Mechanical Schedules 03.25.2024 Construction Drawings 

M8.8 - Mechanical Schedules 03.25.2024 Construction Drawings 

M8.9 - Mechanical Schedules 03.25.2024 Construction Drawings 

M8.10 - Mechanical Schedules 03.25.2024 Construction Drawings 

MP3.3.1 - Partial Mechanical and Plumbing Roof Plan 03.25.2024 Construction Drawings 

MP3.3.2 - Partial Mechanical and Plumbing Roof Plan 03.25.2024 Construction Drawings 

MP3.3.3 - Partial Mechanical and Plumbing Roof Plan 03.25.2024 Construction Drawings 

MS1.1 - Enlarged Mechanical Site Plan 03.25.2024 Construction Drawings 

E0.1 - Electrical Legend & Notes 03.25.2024 Construction Drawings 

E1.1 - Level 1 - Overall Power Plan 03.25.2024 Construction Drawings 

E1.1.1 - Level 1 - Power Plan - Area 1 03.25.2024 Construction Drawings 

E1.1.2 - Level 1 - Power Plan - Area 2 03.25.2024 Construction Drawings 

E1.1.3 - Level 1 - Power Plan - Area 3 03.25.2024 Construction Drawings 

E1.1.4 - Level 1 - Power Plan - Area 4 03.25.2024 Construction Drawings 

E1.1.5 - Level 1 - Power Plan - Area 5 03.25.2024 Construction Drawings 

E1.1.6 - Level 1 - Power Plan - Area 6 03.25.2024 Construction Drawings 

E1.1.7 - Level 1 - Power Plan - Area 7 03.25.2024 Construction Drawings 

E1.1.8 - Level 1 - Power Plan - Area 8 03.25.2024 Construction Drawings 

E1.1.9 - Level 1 - Power Plan - Area 9 03.25.2024 Construction Drawings 

E1.1.10 - Level 1 - Power Plan - Area 10 03.25.2024 Construction Drawings 

E1.1.11 - Level 1 - Power Plan - Area 11 03.25.2024 Construction Drawings 

E1.1.12 - Level 1 - Power Plan - Area 12 03.25.2024 Construction Drawings 

E1.1.13 - Level 1 - Power Plan - Area 13 03.25.2024 Construction Drawings 

E1.1.14 - Level 1 - Power Plan - Area 14 03.25.2024 Construction Drawings 

E1.1.15 - Level 1 - Power Plan - Area 15 03.25.2024 Construction Drawings 

E1.1T - Level 1 Upper Tier - Overall Power Plan 03.25.2024 Construction Drawings 

E1.1T.5 - Level 1 Upper Tier - Power Plan - Area 5 03.25.2024 Construction Drawings 

E1.1T.7 - Level 1 Upper Tier - Power Plan - Area 7 03.25.2024 Construction Drawings 

E1.1T.8 - Level 1 Upper Tier - Power Plan - Area 8 03.25.2024 Construction Drawings 

E1.1T.11 - Level 1 Upper Tier - Power Plan - Area 11 03.25.2024 Construction Drawings 

E1.1T.12 - Level 1 Upper Tier - Power Plan - Area 12 03.25.2024 Construction Drawings 

E1.1T.14 - Level 1 Upper Tier - Power Plan - Area 14 03.25.2024 Construction Drawings 

E1.1T.15 - Level 1 Upper Tier - Power Plan - Area 15 03.25.2024 Construction Drawings 

E1.2 - Level 2 & Clerestory - Overall Power Plan 03.25.2024 Construction Drawings 

E1.2.2 - Level 2 - Power Plan - Area 2 03.25.2024 Construction Drawings 

E1.2.3 - Level 2 - Power Plan - Area 3 03.25.2024 Construction Drawings 

E1.3.1 - Roof - Electrical Plan - Area 1 03.25.2024 Construction Drawings 

E1.3.2 - Roof - Electrical Plan - Area 2 03.25.2024 Construction Drawings 

E1.3.3 - Roof - Electrical Plan - Area 3 03.25.2024 Construction Drawings 

E2.1 - Level 1 - Overall Lighting Plan 03.25.2024 Construction Drawings 

E2.1.1 - Level 1 - Lighting Plan - Area 1 03.25.2024 Construction Drawings 

E2.1.2 - Level 1 - Lighting Plan - Area 2 03.25.2024 Construction Drawings 

E2.1.3 - Level 1 - Lighting Plan - Area 3 03.25.2024 Construction Drawings 



E2.1.4 - Level 1 - Lighting Plan - Area 4 03.25.2024 Construction Drawings 

E2.1.5 - Level 1 - Lighting Plan - Area 5 03.25.2024 Construction Drawings 

E2.1.6 - Level 1 - Lighting Plan - Area 6 03.25.2024 Construction Drawings 

E2.1.7 - Level 1 - Lighting Plan - Area 7 03.25.2024 Construction Drawings 

E2.1.8 - Level 1 - Lighting Plan - Area 8 03.25.2024 Construction Drawings 

E2.1.9 - Level 1 - Lighting Plan - Area 9 03.25.2024 Construction Drawings 

E2.1.10 - Level 1 - Lighting Plan - Area 10 03.25.2024 Construction Drawings 

E2.1.11 - Level 1 - Lighting Plan - Area 11 03.25.2024 Construction Drawings 

E2.1.12 - Level 1 - Lighting Plan - Area 12 03.25.2024 Construction Drawings 

E2.1.13 - Level 1 - Lighting Plan - Area 13 03.25.2024 Construction Drawings 

E2.1.14 - Level 1 - Lighting Plan - Area 14 03.25.2024 Construction Drawings 

E2.1.15 - Level 1 - Lighting Plan - Area 15 03.25.2024 Construction Drawings 

E2.1T - Level 1 Upper Tier - Overall Lighting Plan 03.25.2024 Construction Drawings 

E2.1T.5 - Level 1 Upper Tier - Lighting Plan - Area 5 03.25.2024 Construction Drawings 

E2.1T.7 - Level 1 Upper Tier - Lighting Plan - Area 7 03.25.2024 Construction Drawings 

E2.1T.8 - Level 1 Upper Tier - Lighting Plan - Area 8 03.25.2024 Construction Drawings 

E2.1T.11 - Level 1 Upper Tier - Lighting Plan - Area 11 03.25.2024 Construction Drawings 

E2.1T.12 - Level 1 Upper Tier - Lighting Plan - Area 12 03.25.2024 Construction Drawings 

E2.1T.14 - Level 1 Upper Tier - Lighting Plan - Area 14 03.25.2024 Construction Drawings 

E2.1T.15 - Level 1 Upper Tier - Lighting Plan - Area 15 03.25.2024 Construction Drawings 

E2.2 - Level 2 & Clerestory - Overall Lighting Plan 03.25.2024 Construction Drawings 

E2.2.2 - Level 2 - Lighting Plan - Area 2 03.25.2024 Construction Drawings 

E2.2.3 - Level 2 - Lighting Plan - Area 3 03.25.2024 Construction Drawings 

E3.1 - Enlarged Electrical Plans 03.25.2024 Construction Drawings 

E3.2 - Enlarged Electrical Plans 03.25.2024 Construction Drawings 

E3.3 - Enlarged Electrical Plans 03.25.2024 Construction Drawings 

E4.1 - Electrical One-Line Diagram 03.25.2024 Construction Drawings 

E4.2 - Electrical One-Line Diagram 03.25.2024 Construction Drawings 

E5.1 - Electrical Details 03.25.2024 Construction Drawings 

E6.1 - Electrical Schedules - Luminaires Schedules 03.25.2024 Construction Drawings 

E6.2 - Electrical Schedules - Lighting Control 03.25.2024 Construction Drawings 

E6.3 - Electrical Schedules - Lighting Control 03.25.2024 Construction Drawings 

E6.4 - Electrical Schedules - Lighting Control 03.25.2024 Construction Drawings 

E6.5 - Electrical Schedules - Lighting Control 03.25.2024 Construction Drawings 

E6.6 - Electrical Schedules 03.25.2024 Construction Drawings 

E6.7 - Electrical Schedules 03.25.2024 Construction Drawings 

E6.8 - Electrical Schedules 03.25.2024 Construction Drawings 

E6.9 - Electrical Schedules 03.25.2024 Construction Drawings 

E6.10 - Electrical Schedules 03.25.2024 Construction Drawings 

E6.11 - Panel Schedules 03.25.2024 Construction Drawings 

E6.12 - Panel Schedules 03.25.2024 Construction Drawings 

E6.13 - Panel Schedules 03.25.2024 Construction Drawings 

E6.14 - Panel Schedules 03.25.2024 Construction Drawings 



E6.15 - Panel Schedules 03.25.2024 Construction Drawings 

E6.16 - Panel Schedules 03.25.2024 Construction Drawings 

E6.17 - Panel Schedules 03.25.2024 Construction Drawings 

E6.18 - Panel Schedules 03.25.2024 Construction Drawings 

E6.19 - Panel Schedules 03.25.2024 Construction Drawings 

E6.20 - Panel Schedules 03.25.2024 Construction Drawings 

E6.21 - Panel Schedules 03.25.2024 Construction Drawings 

E6.22 - Panel Schedules 03.25.2024 Construction Drawings 

E6.23 - Panel Schedules 03.25.2024 Construction Drawings 

E6.24 - Panel Schedules 03.25.2024 Construction Drawings 

E6.25 - Panel Schedules 03.25.2024 Construction Drawings 

E6.26 - Panel Schedules 03.25.2024 Construction Drawings 

E6.27 - Panel Schedules 03.25.2024 Construction Drawings 

E6.28 - Panel Schedules 03.25.2024 Construction Drawings 

E6.29 - Panel Schedules 03.25.2024 Construction Drawings 

E6.30 - Panel Schedules 03.25.2024 Construction Drawings 

E6.31 - Panel Schedules 03.25.2024 Construction Drawings 

E6.32 - Panel Schedules 03.25.2024 Construction Drawings 

E6.33 - Panel Schedules 03.25.2024 Construction Drawings 

E6.34 - Panel Schedules 03.25.2024 Construction Drawings 

E6.35 - Panel Schedules 03.25.2024 Construction Drawings 

E6.36 - Panel Schedules 03.25.2024 Construction Drawings 

E6.37 - Panel Schedules 03.25.2024 Construction Drawings 

E6.38 - Panel Schedules 03.25.2024 Construction Drawings 

ES1.0 - Electrical Site Plan 03.25.2024 Construction Drawings 

ES1.1 - Electrical Site Details 03.25.2024 Construction Drawings 

TE0.1 - Telecomm., Legend 03.25.2024 Construction Drawings 

TE1.1.1 - Telecomm., Level 1 - Area 1 03.25.2024 Construction Drawings 

TE1.1.2 - Telecomm., Level 1 - Area 2 03.25.2024 Construction Drawings 

TE1.1.3 - Telecomm., Level 1 - Area 3 03.25.2024 Construction Drawings 

TE1.1.4 - Telecomm., Level 1 - Area 4 03.25.2024 Construction Drawings 

TE1.1.5 - Telecomm., Level 1 - Area 5 03.25.2024 Construction Drawings 

TE1.1.6 - Telecomm., Level 1 - Area 6 03.25.2024 Construction Drawings 

TE1.1.7 - Telecomm., Level 1 - Area 7 03.25.2024 Construction Drawings 

TE1.1.8 - Telecomm., Level 1 - Area 8 03.25.2024 Construction Drawings 

TE1.1.9 - Telecomm., Level 1 - Area 9 03.25.2024 Construction Drawings 

TE1.1.10 - Telecomm., Level 1 - Area 10 03.25.2024 Construction Drawings 

TE1.1.11 - Telecomm., Level 1 - Area 11 03.25.2024 Construction Drawings 

TE1.1.12 - Telecomm., Level 1 - Area 12 03.25.2024 Construction Drawings 

TE1.1.13 - Telecomm., Level 1 - Area 13 03.25.2024 Construction Drawings 

TE1.1.14 - Telecomm., Level 1 - Area 14 03.25.2024 Construction Drawings 

TE1.1.15 - Telecomm., Level 1 - Area 15 03.25.2024 Construction Drawings 

TE1.1T.5 - Telecomm., Level 1 Upper Tier - Area 5 03.25.2024 Construction Drawings 



TE1.1T.7 - Telecomm., Level 1 Upper Tier - Area 7 03.25.2024 Construction Drawings 

TE1.1T.8 - Telecomm., Level 1 Upper Tier - Area 8 03.25.2024 Construction Drawings 

TE1.1T.11 - Telecomm., Level 1 Upper Tier - Area 11 03.25.2024 Construction Drawings 

TE1.1T.12 - Telecomm., Level 1 Upper Tier - Area 12 03.25.2024 Construction Drawings 

TE1.1T.14 - Telecomm., Level 1 Upper Tier - Area 14 03.25.2024 Construction Drawings 

TE1.1T.15 - Telecomm., Level 1 Upper Tier - Area 15 03.25.2024 Construction Drawings 

TE1.2.2 - Telecomm., Level 2 - Area 2 03.25.2024 Construction Drawings 

TE1.2.3 - Telecomm., Level 2 - Area 3 03.25.2024 Construction Drawings 

TE2.1A - Telecomm., Large Scale Details and Views 03.25.2024 Construction Drawings 

TE2.1B - Telecomm., Large Scale Details and Views 03.25.2024 Construction Drawings 

TE2.1C - Telecomm., Large Scale Details and Views 03.25.2024 Construction Drawings 

TE2.1D - Telecomm., Large Scale Details and Views 03.25.2024 Construction Drawings 

TE2.1E - Telecomm., Large Scale Details and Views 03.25.2024 Construction Drawings 

TE2.1F - Telecomm., Large Scale Details and Views 03.25.2024 Construction Drawings 

TE3.1A - Telecomm., CATV Risers 03.25.2024 Construction Drawings 

TE3.1B - Telecomm., CATV Risers 03.25.2024 Construction Drawings 

TE6.1 - Telecomm., Teldata & AV Details 03.25.2024 Construction Drawings 

TEU1.0 - Telecomm., Underground, Site 03.25.2024 Construction Drawings 

FA0.1 - Fire Alarm Legend 03.25.2024 Construction Drawings 

FA1.0 - Fire Alarm, Site Plan 03.25.2024 Construction Drawings 

FA1.1.1 - Fire Alarm, Level 1 - Area 1 03.25.2024 Construction Drawings 

FA1.1.2 - Fire Alarm, Level 1 - Area 2 03.25.2024 Construction Drawings 

FA1.1.3 - Fire Alarm, Level 1 - Area 3 03.25.2024 Construction Drawings 

FA1.1.4 - Fire Alarm, Level 1 - Area 4 03.25.2024 Construction Drawings 

FA1.1.5 - Fire Alarm, Level 1 - Area 5 03.25.2024 Construction Drawings 

FA1.1.6 - Fire Alarm, Level 1 - Area 6 03.25.2024 Construction Drawings 

FA1.1.7 - Fire Alarm, Level 1 - Area 7 03.25.2024 Construction Drawings 

FA1.1.8 - Fire Alarm, Level 1 - Area 8 03.25.2024 Construction Drawings 

FA1.1.9 - Fire Alarm, Level 1 - Area 9 03.25.2024 Construction Drawings 

FA1.1.10 - Fire Alarm, Level 1 - Area 10 03.25.2024 Construction Drawings 

FA1.1.11 - Fire Alarm, Level 1 - Area 11 03.25.2024 Construction Drawings 

FA1.1.12 - Fire Alarm, Level 1 - Area 12 03.25.2024 Construction Drawings 

FA1.1.13 - Fire Alarm, Level 1 - Area 13 03.25.2024 Construction Drawings 

FA1.1.14 - Fire Alarm, Level 1 - Area 14 03.25.2024 Construction Drawings 

FA1.1.15 - Fire Alarm, Level 1 - Area 15 03.25.2024 Construction Drawings 

FA1.1T.5 - Fire Alarm, Level 1 Upper Tier - Area 5 03.25.2024 Construction Drawings 

FA1.1T.7 - Fire Alarm, Level 1 Upper Tier - Area 7 03.25.2024 Construction Drawings 

FA1.1T.8 - Fire Alarm, Level 1 Upper Tier - Area 8 03.25.2024 Construction Drawings 

FA1.1T.11 - Fire Alarm, Level 1 Upper Tier - Area 11 03.25.2024 Construction Drawings 

FA1.1T.12 - Fire Alarm, Level 1 Upper Tier - Area 12 03.25.2024 Construction Drawings 

FA1.1T.14 - Fire Alarm, Level 1 Upper Tier - Area 14 03.25.2024 Construction Drawings 

FA1.1T.15 - Fire Alarm, Level 1 Upper Tier - Area 15 03.25.2024 Construction Drawings 

FA1.2.2 - Fire Alarm, Level 2 - Area 2 03.25.2024 Construction Drawings 



FA1.2.3 - Fire Alarm, Level 2 - Area 3 03.25.2024 Construction Drawings 

FA2.1 - Fire Alarm, Smoke Control Panel 03.25.2024 Construction Drawings 

FA6.1 - Fire Alarm, Fire Alarm Details 03.25.2024 Construction Drawings 

SE0.1 - Security Electronics, Legend 03.25.2024 Construction Drawings 

SE1.0 - Security Electronics, Camera Site Plan 03.25.2024 Construction Drawings 

SE1.1.1 - Security Electronics, Level 1 - Area 1 03.25.2024 Construction Drawings 

SE1.1.2 - Security Electronics, Level 1 - Area 2 03.25.2024 Construction Drawings 

SE1.1.3 - Security Electronics, Level 1 - Area 3 03.25.2024 Construction Drawings 

SE1.1.4 - Security Electronics, Level 1 - Area 4 03.25.2024 Construction Drawings 

SE1.1.5 - Security Electronics, Level 1 - Area 5 03.25.2024 Construction Drawings 

SE1.1.6 - Security Electronics, Level 1 - Area 6 03.25.2024 Construction Drawings 

SE1.1.7 - Security Electronics, Level 1 - Area 7 03.25.2024 Construction Drawings 

SE1.1.8 - Security Electronics, Level 1 - Area 8 03.25.2024 Construction Drawings 

SE1.1.9 - Security Electronics, Level 1 - Area 9 03.25.2024 Construction Drawings 

SE1.1.10 - Security Electronics, Level 1 - Area 10 03.25.2024 Construction Drawings 

SE1.1.11 - Security Electronics, Level 1 - Area 11 03.25.2024 Construction Drawings 

SE1.1.12 - Security Electronics, Level 1 - Area 12 03.25.2024 Construction Drawings 

SE1.1.13 - Security Electronics, Level 1 - Area 13 03.25.2024 Construction Drawings 

SE1.1.14 - Security Electronics, Level 1 - Area 14 03.25.2024 Construction Drawings 

SE1.1.15 - Security Electronics, Level 1 - Area 15 03.25.2024 Construction Drawings 

SE1.1T.5 - Security Electronics, Level 1 Upper Tier - Area 5 03.25.2024 Construction Drawings 

SE1.1T.7 - Security Electronics, Level 1 Upper Tier - Area 7 03.25.2024 Construction Drawings 

SE1.1T.8 - Security Electronics, Level 1 Upper Tier - Area 8 03.25.2024 Construction Drawings 

SE1.1T.11 - Security Electronics, Level 1 Upper Tier - Area 11 03.25.2024 Construction Drawings 

SE1.1T.12 - Security Electronics, Level 1 Upper Tier - Area 12 03.25.2024 Construction Drawings 

SE1.1T.14 - Security Electronics, Level 1 Upper Tier - Area 14 03.25.2024 Construction Drawings 

SE1.1T.15 - Security Electronics, Level 1 Upper Tier - Area 15 03.25.2024 Construction Drawings 

SE1.2.2 - Security Electronics, Level 2 - Area 2 03.25.2024 Construction Drawings 

SE1.2.3 - Security Electronics, Level 2 - Area 3 03.25.2024 Construction Drawings 

SE2.1 - Security Electronics, Control Stations Details 03.25.2024 Construction Drawings 

SE2.2 - Security Electronics, Equipment Room Details 03.25.2024 Construction Drawings 

SE2.3 - Security Electronics, Equipment Room Details 03.25.2024 Construction Drawings 

SE2.4 - Security Electronics, Equipment Room Details 03.25.2024 Construction Drawings 

SE2.5 - Security Electronics, Equipment Room Details 03.25.2024 Construction Drawings 

SE2.6 - Security Electronics, Stair Details 03.25.2024 Construction Drawings 

SE3.1A - Security Electronics, Fiber Riser 03.25.2024 Construction Drawings 

SE3.2A - Security Electronics, Power Risers 03.25.2024 Construction Drawings 

SE3.2B - Security Electronics, Power Risers 03.25.2024 Construction Drawings 

SE3.2C - Security Electronics, Power Risers 03.25.2024 Construction Drawings 

SE3.3A - Security Electronics, Camera Riser 03.25.2024 Construction Drawings 

SE3.3B - Security Electronics, Camera Riser 03.25.2024 Construction Drawings 

SE3.3C - Security Electronics, Camera Riser 03.25.2024 Construction Drawings 

SE3.4A - Security Electronics, Camera Schedule 03.25.2024 Construction Drawings 



SE3.4B - Security Electronics, Camera Schedule 03.25.2024 Construction Drawings 

SE3.4C - Security Electronics, Camera Schedule 03.25.2024 Construction Drawings 

SE3.5A - Security Electronics, PLC_IC Riser 03.25.2024 Construction Drawings 

SE3.5B - Security Electronics, PLC_IC Riser 03.25.2024 Construction Drawings 

SE3.5C - Security Electronics, PLC_IC Riser 03.25.2024 Construction Drawings 

SE3.5D - Security Electronics, PLC_IC Riser 03.25.2024 Construction Drawings 

SE3.6 - Security Electronics, Card Access Riser & Details 03.25.2024 Construction Drawings 

SE5.0 - Security Electronics, Camera View Index 03.25.2024 Construction Drawings 

SE5.1 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.2 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.3 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.4 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.5 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.6 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.7 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.8 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.9 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.10 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.11 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.12 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.13 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.14 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.15 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.16 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.17 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.18 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.19 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.20 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.21 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.22 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.23 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.24 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.25 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.26 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.27 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.28 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.29 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.30 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.31 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.32 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.33 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.34 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.35 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 



SE5.36 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.37 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.38 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.39 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.40 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.41 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.42 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE5.43 - Security Electronics, Camera Views 03.25.2024 Construction Drawings 

SE6.1 - Security Electronics, Conduit Details 03.25.2024 Construction Drawings 

SE6.2 - Security Electronics, Camera Details 03.25.2024 Construction Drawings 

SE6.3 - Security Electronics, Intercom & Key Cabinet Details 03.25.2024 Construction Drawings 

SE6.4 - Security Electronics, UPS Details 03.25.2024 Construction Drawings 

 

End of Exhibit 3



Activity ID Activity Name Orig
Dur

Remaining
 Duration

Start Finish

Jackson County Detention Center DD 5-27-24 May MonthlyJackson County Detention Center DD 5-27-24 May Monthly 922 433 21-Jun-22 A 12-Feb-26

Summary (Work Days)Summary (Work Days) 922 433 21-Jun-22 A 12-Feb-26

SUM-1000 Overall Project Duration 727 390 21-Jun-22 A 10-Dec-25

SUM-1510 Overall Design Duration 345 14 21-Jun-22 A 14-Jun-24

SUM-2000 Overall Construction Duration 651 390 16-May-23 A 10-Dec-25

JED-0200 Structure Complete 0 0 25-Nov-24

JED-0300 Skin Weather Tight 0 0 23-Dec-24

JED-0400 Permanent Power Startup 0 0 03-Jan-25

JED-0500 Start Up HVAC 0 0 22-Jan-25

SUM-1520 Planning for Transition into Facility 0 0 07-May-25

SUM-1530 Anticipated Weather Days - 45/77 Used 32 32 24-Oct-25 10-Dec-25

JED-0600 Substantial Completion / Contract End Date 0 0 10-Dec-25*

SUM-1540 Final Move In / Transition 43 43 11-Dec-25 12-Feb-26

JED-0700 Project / Final Completion 0 0 12-Feb-26

SUM-1550 Final Move In / Transition Complete 0 0 12-Feb-26

Design Package, Permit, BuyoutDesign Package, Permit, Buyout 23 34 26-Mar-24 A 15-Jul-24

JCMO Design ApprovalJCMO Design Approval 0 0 14-Jun-24 14-Jun-24

OWN-1710 Component Package 3 - Finishes Approval (100% CDs) 0 0 14-Jun-24*

Trade Partner BuyoutTrade Partner Buyout 20 34 26-Mar-24 A 15-Jul-24

TPB-1120 Remaining Trade Partners Selection 20 34 26-Mar-24 A 15-Jul-24

ProcurementProcurement 385 239 27-Oct-23 A 06-May-25

SubmittalSubmittal 200 54 27-Oct-23 A 12-Aug-24

SUB-5360 Architectural Precast Submittal(Multiple break outs to Be Submitted Through Timeframe) 64 14 27-Oct-23 A 14-Jun-24

SUB-5400 Security Electronics & Controls Submittal 60 24 15-Dec-23 A 28-Jun-24

VDC-5800 Component Package 3B Submittal/Buyout 20 20 16-Jul-24 12-Aug-24

Review & ApproveReview & Approve 86 64 25-Apr-24 A 26-Aug-24

RA-5510 Structural Steel REV & APP 26 4 25-Apr-24 A 31-May-24

RA-5440 AHU REV & APP 10 3 16-May-24 A 30-May-24

RA-5500 Architectural Precast REV & APP 10 10 17-Jun-24 28-Jun-24

RA-5540 Security Electronics & Controls REV & APP 10 10 01-Jul-24 15-Jul-24

VDC-5810 Component Package 3B REV & APP 10 10 13-Aug-24 26-Aug-24

Fabricate & DeliverFabricate & Deliver 306 239 27-Dec-23 A 06-May-25

PRO-1070 Switchgear & Parallel Gears Procurement 215 122 27-Dec-23 A 15-Nov-24

PRO-1100 Chillers Procurement 140 43 10-Jan-24 A 26-Jul-24

PRO-1110 Boilers Procurement 60 48 10-Jan-24 A 02-Aug-24

PRO-5280 Cooling Tower Procurement 125 32 17-Jan-24 A 11-Jul-24

PRO-1050 Security Glazing Procurement 70 28 09-Feb-24 A 05-Jul-24

PRO-1080 Generator Procurement 210 144 23-Feb-24 A 19-Dec-24

PRO-1060 Roof Procurement 140 25 05-Mar-24 A 01-Jul-24

PRO-5270 HVAC Pumps Procurement 130 84 22-Mar-24 A 24-Sep-24

PRO-1090 AHU Procurement 90 90 31-May-24 07-Oct-24

PRO-1040 Structural Steel Procurement 33 33 03-Jun-24 18-Jul-24

PRO-1020 Architectural Precast Procurement 32 32 01-Jul-24 14-Aug-24

PRO-1030 SEC internal Hardware/PLC/GUI engineering, Fabrication, Wiring, and in-house testing Procurement 200 200 16-Jul-24 29-Apr-25

VDC-5820 Component Package 3 Procurement 175 175 27-Aug-24 06-May-25

CON-10460 Detention hardware Procurement(ALAP) 80 80 10-Sep-24 03-Jan-25

Precast Jail Cell ModulesPrecast Jail Cell Modules 154 72 01-Feb-24 A 06-Sep-24

PRE-7421 Precast Module Fabrication & Delivery - 1B101, 2B101, 3B101 133 56 01-Feb-24 A 14-Aug-24
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Overall Project Duration

Overall Design Duration

Overall Construction Duration

Structure Complete

Skin Weather Tight

Permanent Power Startup

Start Up HVAC

Planning for Transition into Facility

Anticipated Weather Days - 45/77 Used

Substantial Completion / Contract End Date

Final Move In / Transition

Project / Final Completion

Final Move In / Transition Complete

Component Package 3 - Finishes Approval (100% CDs)

Remaining Trade Partners Selection

Architectural Precast Submittal(Multiple break outs to Be Submitted Through Timeframe)

Security Electronics & Controls Submittal

Component Package 3B Submittal/Buyout

Structural Steel REV & APP

AHU REV & APP

Architectural Precast REV & APP

Security Electronics & Controls REV & APP

Component Package 3B REV & APP

Switchgear & Parallel Gears Procurement

Chillers Procurement

Boilers Procurement

Cooling Tower Procurement

Security Glazing Procurement

Generator Procurement

Roof Procurement

HVAC Pumps Procurement

AHU Procurement

Structural Steel Procurement

Architectural Precast Procurement

SEC internal Hardware/PLC/GUI engineering, Fabrication, Wiring, and in-house testing Procurement

Component Package 3 Procurement

Detention hardware Procurement(ALAP)

Precast Module Fabrication & Delivery - 1B101, 2B101, 3B101
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Activity ID Activity Name Orig
Dur

Remaining
 Duration

Start Finish

PRE-7423 Precast Module Fabrication & Delivery - 2E101 99 12 01-Feb-24 A 12-Jun-24

PRE-7424 Precast Module Fabrication & Delivery - 3E101, 3E102 54 17 01-Feb-24 A 19-Jun-24

PRE-7426 Precast Module Fabrication & Delivery - 4E101 118 51 01-Feb-24 A 07-Aug-24

PRE-7427 Precast Module Fabrication & Delivery - 1A101 92 4 01-Feb-24 A 31-May-24

PRE-7428 Precast Module Fabrication & Delivery - 2A101, 3A101 101 8 01-Feb-24 A 06-Jun-24

PRE-7429 Precast Module Fabrication & Delivery - 4A101, 5A101, 6A101 143 67 01-Feb-24 A 29-Aug-24

PRE-7430 Precast Module Fabrication & Delivery - 4B101 154 72 01-Feb-24 A 06-Sep-24

PRE-7431 Precast Module Fabrication & Delivery - 1G101, 2G101, 1J101 124 59 01-Feb-24 A 19-Aug-24

PRE-7660 Precast Module QC/QA Plant Visit 1 1 21-Jun-24 21-Jun-24

PRE-7670 Precast Module QC/QA Plant Visit 1 1 16-Jul-24 16-Jul-24

VDC MEP CoordinationVDC MEP Coordination 112 90 23-Apr-24 A 02-Oct-24

VDC-5500 Overhead MEP Coordination Area 13, 14 & 15 40 6 23-Apr-24 A 04-Jun-24

VDC-5510 Overhead MEP Coordination Area 7 & 11 30 25 20-May-24 A 01-Jul-24

VDC-5730 Precast Blockout Signoff - Special Housing, Medical North, Medical South, Orientation Juvenile (Area 5, 6, 9, 10) 10 5 20-May-24 A 03-Jun-24

VDC-5530 Overhead MEP Coordination Area 9, 10 & 14 31 31 05-Jul-24 16-Aug-24

VDC-5540 Overhead MEP Coordination Area 5, 6 & 10 31 31 05-Jul-24 16-Aug-24

VDC-5550 Overhead MEP Coordination Area 3 & 4 30 30 10-Jul-24 20-Aug-24

VDC-5520 Overhead MEP Coordination Area 8 & 12 30 30 19-Aug-24 30-Sep-24

VDC-5560 Overhead MEP Coordination Area 1 & 2 30 30 21-Aug-24 02-Oct-24

ConstructionConstruction 515 338 14-Sep-23 A 25-Sep-25

SiteworkSitework 378 201 14-Sep-23 A 13-Mar-25

CON-10540 Settlement Consolidation Time for Pavement 195 18 14-Sep-23 A 20-Jun-24

CON-4880 Install Water Main Extension 20 20 21-Jun-24 19-Jul-24

CON-21440 Install Private Storm Culverts 8 8 21-Jun-24 02-Jul-24

CON-21450 Install Public Sanitry 15 15 03-Jul-24 24-Jul-24

CON-21470 Install Private Storm(North) 15 15 03-Jul-24 24-Jul-24

CON-21480 Install Private Sanitary (East) 15 15 25-Jul-24 14-Aug-24

CON-21490 Install Private Storm (East) 12 12 01-Aug-24 16-Aug-24

CON-21520 Install Private Sanitary (West) 20 20 15-Aug-24 12-Sep-24

CON-21510 Install Private Storm (South - Building) 20 20 19-Aug-24 16-Sep-24

CON-21500 Install Private Storm (South - Parking Lots) 20 20 17-Sep-24 14-Oct-24

CON-21530 Install Private Storm (West) 20 20 15-Oct-24 11-Nov-24

CON-21570 Install Water Loop (South) 15 15 15-Oct-24 04-Nov-24

CON-21560 Install Water Loop (East) 15 15 05-Nov-24 25-Nov-24

CON-21580 Install Public Storm (Ewing) 10 10 12-Nov-24 25-Nov-24

CON-21550 Install Water Loop (North) 15 15 26-Nov-24 18-Dec-24

CON-21540 Install Water Loop (West) 15 15 19-Dec-24 10-Jan-25

CON-21420 UPN (JCMO) Fiber Installed and Terminated 5 5 07-Mar-25 13-Mar-25

U/G MEP & FNDsU/G MEP & FNDs 86 64 23-Apr-24 A 26-Aug-24

Crew 1Crew 1 69 64 23-Apr-24 A 26-Aug-24

4E1014E101 12 7 20-May-24 A 05-Jun-24

CON-18880 SW&V in Chase 4B and Showers 7 2 20-May-24 A 29-May-24

CON-18860 Shallow electrical dayroom 6 2 21-May-24 A 29-May-24

CON-18940 Clean up Core SW&V 4E 5 5 30-May-24 05-Jun-24

Medical North/Special Needs TBDMedical North/Special Needs TBD 60 60 03-Jun-24 26-Aug-24

CON-20660 Med N Underground Dig and Pour Ftgs 6 6 03-Jun-24 10-Jun-24

CON-20670 Med N Footings Steps and Walls 3 3 04-Jun-24 06-Jun-24

CON-20680 Med N Sleeves Through Footings 1 1 07-Jun-24 07-Jun-24

CON-20700 Sleeve Footings Tel Com room SP 302 1 1 07-Jun-24 07-Jun-24

CON-20690 Sleeve Footings Elect room SP 301 1 1 11-Jun-24 11-Jun-24

CON-20720 IDF 3P302 Ground Rough 2 2 11-Jun-24 12-Jun-24

CON-20710 Shallow Elec Med N 10 10 12-Jun-24 25-Jun-24

CON-20730 Med N Chase Home Runs 1 1 13-Jun-24 13-Jun-24

CON-20750 Chase 1M71/1M72 Ground Rough 2 2 14-Jun-24 17-Jun-24
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Precast Module Fabrication & Delivery - 2E101

Precast Module Fabrication & Delivery - 3E101, 3E102

Precast Module Fabrication & Delivery - 4E101

Precast Module Fabrication & Delivery - 1A101

Precast Module Fabrication & Delivery - 2A101, 3A101

Precast Module Fabrication & Delivery - 4A101, 5A101, 6A101

Precast Module Fabrication & Delivery - 4B101

Precast Module Fabrication & Delivery - 1G101, 2G101, 1J101

Precast Module QC/QA Plant Visit

Precast Module QC/QA Plant Visit

Overhead MEP Coordination Area 13, 14 & 15

Overhead MEP Coordination Area 7 & 11

Precast Blockout Signoff - Special Housing, Medical North, Medical South, Orientation Juvenile (Area 5, 6, 9, 10)

Overhead MEP Coordination Area 9, 10 & 14

Overhead MEP Coordination Area 5, 6 & 10

Overhead MEP Coordination Area 3 & 4

Overhead MEP Coordination Area 8 & 12

Overhead MEP Coordination Area 1 & 2

Settlement Consolidation Time for Pavement

Install Water Main Extension

Install Private Storm Culverts

Install Public Sanitry

Install Private Storm(North)

Install Private Sanitary (East)

Install Private Storm (East)

Install Private Sanitary (West)

Install Private Storm (South - Building)

Install Private Storm (South - Parking Lots)

Install Private Storm (West)

Install Water Loop (South)

Install Water Loop (East)

Install Public Storm (Ewing)

Install Water Loop (North)

Install Water Loop (West)

UPN (JCMO) Fiber Installed and Terminated

SW&V in Chase 4B and Showers

Shallow electrical dayroom

Clean up Core SW&V 4E

Med N Underground Dig and Pour Ftgs

Med N Footings Steps and Walls

Med N Sleeves Through Footings

Sleeve Footings Tel Com room SP 302

Sleeve Footings Elect room SP 301

IDF 3P302 Ground Rough

Shallow Elec Med N

Med N Chase Home Runs

Chase 1M71/1M72 Ground Rough

Layout: Full Schedule Page 2 of 24 TASK filters: In Progress, Not Started.



Activity ID Activity Name Orig
Dur

Remaining
 Duration

Start Finish

CON-20760 Chase 2M71/2M72 Ground Rough 2 2 18-Jun-24 19-Jun-24

CON-20780 Food Svc Devices from SP302 2 2 20-Jun-24 21-Jun-24

CON-20810 Area 10 Shallow San 1 1 20-Jun-24 20-Jun-24

CON-20740 Shallow Tel Com Med N 8 8 26-Jun-24 08-Jul-24

CON-20860 Deep Elec Area 9 4 4 26-Jun-24 01-Jul-24

CON-20870 Area 9 Shallow Storm 4 4 02-Jul-24 08-Jul-24

CON-20770 Med N Branch Elec 9 9 09-Jul-24 19-Jul-24

CON-20880 Area 9 Shallow San 4 4 09-Jul-24 12-Jul-24

CON-20920 Shallow Elec Med S 5 5 09-Jul-24 15-Jul-24

CON-20890 Area 9 N Dig and Pour Footings 6 6 15-Jul-24 22-Jul-24

CON-20900 Area 9 N Footings, Steps and Walls 3 3 15-Jul-24 17-Jul-24

CON-20940 Shallow Telecom Med S 5 5 16-Jul-24 22-Jul-24

CON-20910 Special Needs Sleeves through Footings 1 1 18-Jul-24 18-Jul-24

CON-20930 IDF F302 Ground Rough 5 5 23-Jul-24 29-Jul-24

CON-20950 Food Svc Devices from F302 2 2 30-Jul-24 31-Jul-24

CON-20960 Spec Needs Chase Homeruns 3 3 01-Aug-24 05-Aug-24

CON-20970 1F71/1F72 Ground Rough 3 3 06-Aug-24 08-Aug-24

CON-20980 2F71/3F71/3F72 Ground Rough 4 4 09-Aug-24 14-Aug-24

CON-20990 4F71/5F71 Ground Rough 4 4 15-Aug-24 20-Aug-24

CON-21000 Special Needs Branch 4 4 21-Aug-24 26-Aug-24

Medical South/Clinic TBDMedical South/Clinic TBD 34 34 23-Apr-24 A 15-Jul-24

CON-17330 U/G MEP & Foundation Medical South Clinic(TBD) 6 6 23-Apr-24 A 04-Jun-24

CON-21170 Med S. Dig and Pour Footings 8 8 28-May-24 06-Jun-24

CON-21190 Med S. Sleeves Through FTG SAN/ST/ELECT 2 2 03-Jun-24 04-Jun-24

CON-21200 Shallow/Branch ST Piping Post Sleeves 4 4 05-Jun-24 10-Jun-24

CON-21180 Med S. FTG Steps and Walls 2 2 07-Jun-24 10-Jun-24

CON-21210 Shallow/Branch SAN Piping Post Sleeves 4 4 11-Jun-24 14-Jun-24

CON-21220 Area 6 Shallow SEC U/G 10 10 17-Jun-24 28-Jun-24

CON-21230 Area 6 Shallow Elect U/G 5 5 09-Jul-24 15-Jul-24

Crew2Crew2 57 35 25-Apr-24 A 16-Jul-24

1A1011A101 5 0 25-Apr-24 A 28-May-24

CON-17400 Shallow electrical dayroom 5 0 25-Apr-24 A 28-May-24

2B101,3B101,3B1022B101,3B101,3B102 5 5 28-May-24 03-Jun-24

CON-17940 Shallow Electrical Dayroom 3B 5 5 28-May-24 03-Jun-24

4A101,5A101,6A1014A101,5A101,6A101 19 15 21-May-24 A 17-Jun-24

CON-18050 SW&V in Chase 4A72 and Showers 7 4 21-May-24 A 31-May-24

CON-18070 SE Underground Dayroom 4A & 5A& 6A 13 9 21-May-24 A 07-Jun-24

CON-18090 SE Underground Dayroom 4A72 13 9 21-May-24 A 07-Jun-24

CON-18100 SE Underground Dayroom 4A71 13 9 21-May-24 A 07-Jun-24

CON-18110 SE Underground other devices 13 9 21-May-24 A 07-Jun-24

CON-18040 Shallow electrical dayroom 10 10 28-May-24* 10-Jun-24

CON-18120 Clean up Core SW&V 4A & 5A& 6A 5 5 11-Jun-24 17-Jun-24

4B1014B101 13 13 06-Jun-24 24-Jun-24

CON-18210 SW&V in Chase 4B and Showers 7 7 06-Jun-24* 14-Jun-24

CON-18220 Form and Pour walls for plumbing lines area 4B 2 2 06-Jun-24 07-Jun-24

CON-18230 SE Underground Dayroom 4B101 5 5 06-Jun-24 12-Jun-24

CON-18240 SE Underground Dayroom 4B72 3 3 06-Jun-24 10-Jun-24

CON-18250 SE Underground Dayroom 4B71 2 2 06-Jun-24 07-Jun-24

CON-18260 SE Underground other devices 2 2 06-Jun-24 07-Jun-24

CON-18190 Shallow electrical dayroom 10 10 11-Jun-24 24-Jun-24

CON-18270 Clean up Core SW&V 4B 5 5 17-Jun-24 21-Jun-24

1G101,1J1011G101,1J101 36 32 21-May-24 A 11-Jul-24

CON-18280 SW&V Storm mains/Storm in 2G,1G,1J 10 6 21-May-24 A 04-Jun-24

CON-18290 Core Storm 1G,1J 3 3 05-Jun-24 07-Jun-24
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Chase 2M71/2M72 Ground Rough

Food Svc Devices from SP302

Area 10 Shallow San

Shallow Tel Com Med N

Deep Elec Area 9

Area 9 Shallow Storm

Med N Branch Elec

Area 9 Shallow San

Shallow Elec Med S

Area 9 N Dig and Pour Footings

Area 9 N Footings, Steps and Walls

Shallow Telecom Med S

Special Needs Sleeves through Footings

IDF F302 Ground Rough

Food Svc Devices from F302

Spec Needs Chase Homeruns

1F71/1F72 Ground Rough

2F71/3F71/3F72 Ground Rough

4F71/5F71 Ground Rough

Special Needs Branch

U/G MEP & Foundation Medical South Clinic(TBD)

Med S. Dig and Pour Footings

Med S. Sleeves Through FTG SAN/ST/ELECT

Shallow/Branch ST Piping Post Sleeves

Med S. FTG Steps and Walls

Shallow/Branch SAN Piping Post Sleeves

Area 6 Shallow SEC U/G

Area 6 Shallow Elect U/G

Shallow electrical dayroom

Shallow Electrical Dayroom 3B

SW&V in Chase 4A72 and Showers

SE Underground Dayroom 4A & 5A& 6A

SE Underground Dayroom 4A72

SE Underground Dayroom 4A71

SE Underground other devices

Shallow electrical dayroom

Clean up Core SW&V 4A & 5A& 6A

SW&V in Chase 4B and Showers

Form and Pour walls for plumbing lines area 4B

SE Underground Dayroom 4B101

SE Underground Dayroom 4B72

SE Underground Dayroom 4B71

SE Underground other devices

Shallow electrical dayroom

Clean up Core SW&V 4B

SW&V Storm mains/Storm in 2G,1G,1J

Core Storm 1G,1J
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Activity ID Activity Name Orig
Dur

Remaining
 Duration

Start Finish

CON-18300 Core SW&V B/W 1G,1J 5 5 05-Jun-24 11-Jun-24

CON-18310 G302 IT Room Stub out 5 5 10-Jun-24 14-Jun-24

CON-18320 Deep Electrical & Tele Dayroom 1G,1J 5 5 12-Jun-24 18-Jun-24

CON-18330 3 Area Drains 1J,1G 5 5 12-Jun-24 18-Jun-24

CON-18340 Shallow electrical dayroom 5 5 17-Jun-24 21-Jun-24

CON-18350 Dig and Pour Footings & Sleeves 6 6 19-Jun-24 26-Jun-24

CON-18360 SW&V in Chase 1G72,1J West and Showers 7 7 27-Jun-24 08-Jul-24

CON-18370 Form and Pour walls for plumbing lines area 1G,1J 2 2 27-Jun-24 28-Jun-24

CON-18380 SE Underground Dayroom 1G 4 4 27-Jun-24 02-Jul-24

CON-18390 SE Underground Dayroom 1J 3 3 27-Jun-24 01-Jul-24

CON-18400 SE Underground Chase 1G72,1G71 4 4 27-Jun-24 02-Jul-24

CON-18410 SE Underground other devices 2 2 27-Jun-24 28-Jun-24

CON-18420 Clean up Core SW&V 1G 3 3 09-Jul-24 11-Jul-24

2G1012G101 19 19 19-Jun-24 16-Jul-24

CON-18430 SW&V Storm mains/Storm in 2G 2 2 19-Jun-24 20-Jun-24

CON-18440 Core Storm 2G 2 2 21-Jun-24 24-Jun-24

CON-18450 Core SW&V B/W 2G 3 3 21-Jun-24 25-Jun-24

CON-18460 G302 IT Room Stub out 2 2 25-Jun-24 26-Jun-24

CON-18470 Deep Electrical & Tele Dayroom 2G 5 5 26-Jun-24 02-Jul-24

CON-18480 Area Drain 2G120 2 2 26-Jun-24 27-Jun-24

CON-18490 Shallow electrical dayroom 2 2 27-Jun-24 28-Jun-24

CON-18500 Dig and Pour Footings & Sleeves 3 3 03-Jul-24 08-Jul-24

CON-18510 SW&V in Chase 2G71 and Showers 4 4 09-Jul-24 12-Jul-24

CON-18520 Form and Pour walls for plumbing lines area 2G 2 2 09-Jul-24 10-Jul-24

CON-18530 SE Underground Dayroom 2G 2 2 09-Jul-24 10-Jul-24

CON-18550 SE Underground Chase 2G North,2G71 2 2 09-Jul-24 10-Jul-24

CON-18560 SE Underground other devices 1 1 09-Jul-24 09-Jul-24

CON-18570 Clean up Core SW&V 2G 2 2 15-Jul-24 16-Jul-24

Crew 3Crew 3 62 55 16-May-24 A 13-Aug-24

Admin EastAdmin East 1 1 13-Aug-24 13-Aug-24

CON-20020 Pour Exterior Admin Leadership Parking Pad 1 1 13-Aug-24 13-Aug-24

Admin LobbyAdmin Lobby 10 5 20-May-24 A 03-Jun-24

CON-20410 Shallow UG Elec (Lobby) 10 5 20-May-24 A 03-Jun-24

Admin WestAdmin West 30 23 16-May-24 A 27-Jun-24

CON-20370 Shallow Sanitary (Intake) 8 1 16-May-24 A 28-May-24

CON-20420 Shallow UG Elec (Intake) 10 10 04-Jun-24 17-Jun-24

CON-20430 Shallow UG Elec (Sallyport) 4 4 18-Jun-24 21-Jun-24

CON-20380 Shallow Sanitary (Sallyport) 4 4 24-Jun-24 27-Jun-24

StructureStructure 138 135 22-May-24 A 06-Dec-24

SOGSOG 111 108 22-May-24 A 28-Oct-24

SOG-6 1B101 SOG 5 2 22-May-24 A 29-May-24

SOG-8 2B & 3B SOG 4 4 04-Jun-24 07-Jun-24

SOG-19 Lobby / Intake South SOG 5 5 04-Jun-24 10-Jun-24

SOG-11 4E101 SOG 5 5 06-Jun-24 12-Jun-24

SOG-10 4A & 5A SOG 5 5 18-Jun-24 24-Jun-24

SOG-12 4B101 SOG 5 5 24-Jun-24 28-Jun-24

SOG-13 Medical E. SOG 4 4 24-Jun-24 27-Jun-24

SOG-21 Intake/Holding North SOG 5 5 28-Jun-24 05-Jul-24

SOG-18 Medical South (Clinic) SOG 5 5 16-Jul-24 22-Jul-24

SOG-15 Medical N./Special Needs/Receiving SOG 5 5 22-Jul-24 26-Jul-24

SOG-20 1J101 SOG 5 5 23-Jul-24 29-Jul-24

SOG-22 1G101 SOG 5 5 30-Jul-24 05-Aug-24

SOG-23 Vehicle Sally Port/Judges Parking SOG 5 5 06-Aug-24 12-Aug-24

SOG-24 2G101 SOG 5 5 06-Aug-24 12-Aug-24
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Core SW&V B/W 1G,1J

G302 IT Room Stub out

Deep Electrical & Tele Dayroom 1G,1J

3 Area Drains 1J,1G

Shallow electrical dayroom

Dig and Pour Footings & Sleeves

SW&V in Chase 1G72,1J West and Showers

Form and Pour walls for plumbing lines area 1G,1J

SE Underground Dayroom 1G

SE Underground Dayroom 1J

SE Underground Chase 1G72,1G71

SE Underground other devices

Clean up Core SW&V 1G

SW&V Storm mains/Storm in 2G

Core Storm 2G

Core SW&V B/W 2G

G302 IT Room Stub out

Deep Electrical & Tele Dayroom 2G

Area Drain 2G120

Shallow electrical dayroom

Dig and Pour Footings & Sleeves

SW&V in Chase 2G71 and Showers

Form and Pour walls for plumbing lines area 2G

SE Underground Dayroom 2G

SE Underground Chase 2G North,2G71

SE Underground other devices

Clean up Core SW&V 2G

Pour Exterior Admin Leadership Parking Pad

Shallow UG Elec (Lobby)

Shallow Sanitary (Intake)

Shallow UG Elec (Intake)

Shallow UG Elec (Sallyport)

Shallow Sanitary (Sallyport)

1B101 SOG

2B & 3B SOG

Lobby / Intake South SOG

4E101 SOG

4A & 5A SOG

4B101 SOG

Medical E. SOG

Intake/Holding North SOG

Medical South (Clinic) SOG

Medical N./Special Needs/Receiving SOG

1J101 SOG

1G101 SOG

Vehicle Sally Port/Judges Parking SOG

2G101 SOG
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Activity ID Activity Name Orig
Dur
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 Duration

Start Finish

SOG-17 2F101 SOG 5 5 27-Aug-24 03-Sep-24

CON-5270 Admin SOD - Prep & Pour Level 2 Elevated Deck 15 15 08-Oct-24 28-Oct-24

PrecastPrecast 130 130 28-May-24 27-Nov-24

Crew A - Walls & HCCrew A - Walls & HC 130 130 28-May-24 27-Nov-24

CON-18980 1E101 - West Medium / Min Housing - Modules 2 2 28-May-24 29-May-24

CON-4460 2A CUP Precast Walls(Cr-A) 10 10 30-May-24 12-Jun-24

CON-4060 Food Service / Laundry - Walls & HC(Cr-A) 10 10 13-Jun-24 26-Jun-24

CON-3940 2E101 - West Medium / Min Housing - Modules(Cr-A) 4 4 27-Jun-24 02-Jul-24

CON-3960 3E101,3E102 - East Medium / Min Housing - Modules(Cr-A) 4 4 03-Jul-24 09-Jul-24

CON-4510 1E101,2E101 - North Medium / Min Housing - Walls & HC(Cr-A) 10 10 17-Jul-24 30-Jul-24

CON-4590 3E101,3E102 - North Medium / Min Housing - Walls & HC(Cr-A) 10 10 31-Jul-24 13-Aug-24

CON-18990 4E101 - North Medium / Min Housing - Modules(Cr-A) 3 3 14-Aug-24 16-Aug-24

CON-19000 4E101,Food Service - North Medium / Min Housing - Walls & HC(Cr-A) 11 11 19-Aug-24 03-Sep-24

CON-4170 4A101,5A101,6A101 - East Medium / Min Housing - Modules(Cr-A) 2 2 05-Sep-24 06-Sep-24

CON-4490 4A101,5A101,6A101 - East Medium / Minimum - Walls & HC(Cr-A) 10 10 09-Sep-24 20-Sep-24

CON-4640 4B101 - East Medium / Min Housing - Modules(Cr-A) 3 3 23-Sep-24 25-Sep-24

CON-4570 4B101 East Medium / Minimum - Walls & HC(Cr-A) 10 10 26-Sep-24 09-Oct-24

CON-4080 Medical North & Special Needs - Walls & HC(Cr-A) 20 20 10-Oct-24 06-Nov-24

CON-4070 Medical South Clinic - Walls & HC(Cr-A) 15 15 07-Nov-24 27-Nov-24

Crew B - Modules & HCCrew B - Modules & HC 102 102 10-Jun-24 31-Oct-24

CON-3950 1A, 2A, 3A 101 - South Medium / Min Housing/ South Half - Modules(Cr-B) 5 5 10-Jun-24 14-Jun-24

CON-21120 1A, 2A, 3A 101 - East Medium / Min Housing / South Half (Wall Hollow Core)(CR-B) 19 19 17-Jun-24 12-Jul-24

CON-19400 Admin Precast Walls (Load Bearing) 21 21 15-Jul-24 12-Aug-24

CON-5200N 1A, 2A, 3A 101 - Module North half (Cr-B) 4 4 13-Aug-24 16-Aug-24

CON-4470 1A101,2A101,3A101 East Medium / Minimum / North Half - Walls & HC(Cr-B) 6 6 19-Aug-24 26-Aug-24

CON-4630 1B101,2B101,3B101 - East Medium / Min Housing - Modules(Cr-B) 6 6 27-Aug-24 04-Sep-24

CON-5260N 1B101,2B101,3B101 - Walls & HC(Cr-B) 22 22 05-Sep-24 04-Oct-24

CON-3970 1G101,2G101,1J101 - Orientation - Modules(Cr-B) 4 4 07-Oct-24 10-Oct-24

CON-4670 1G101,2G101,1J101 - Orientation - Walls & HC(Cr-B) 15 15 11-Oct-24 31-Oct-24

Crew C  - Walls & HCCrew C  - Walls & HC 20 20 29-Oct-24 25-Nov-24

CON-5060 Admin Precast Skin Walls (East)(Cr-C) 10 10 29-Oct-24 11-Nov-24

CON-4160 Admin Precast Skin Walls (West)(Cr-C) 10 10 12-Nov-24 25-Nov-24

SteelSteel 40 40 12-Aug-24 07-Oct-24

CON-3420 Admin / Intake / Courts - Structural Steel 40 40 12-Aug-24 07-Oct-24

Pour BacksPour Backs 121 121 17-Jun-24 06-Dec-24

CON-4530 1A101  - East Medium / Min Housing - Shallow U/G MEP & SOG @ Pour Back 5 5 17-Jun-24 21-Jun-24

CON-5210N 2A101, 2B101  - Shallow U/G MEP & SOG @ Pour Back 5 5 19-Aug-24 23-Aug-24

CON-4680 1B101  - East Medium / Min Housing - Shallow U/G MEP & SOG @ Pour Back 5 5 05-Sep-24 11-Sep-24

CON-4550 1E101,2E101 - North Medium / Min Housing - Shallow U/G MEP & SOG @ Pour Back 5 5 12-Sep-24 18-Sep-24

CON-4700 3E101,3E102,4E101 - North Medium / Min Housing - Shallow U/G MEP & SOG @ Pour Back 5 5 19-Sep-24 25-Sep-24

CON-4560 1G101,2G101 - Orientation - Shallow U/G MEP & SOG @ Pour Back 5 5 11-Oct-24 17-Oct-24

CON-5100 Special Needs - Shallow U/G MEP & SOG @ Pour Back 5 5 07-Nov-24 13-Nov-24

CON-4710 Medical - Shallow U/G MEP & SOG @ Pour Back 5 5 02-Dec-24 06-Dec-24

EnclosureEnclosure 174 174 13-Jun-24 20-Feb-25

SkinSkin 126 126 13-Jun-24 11-Dec-24

CON-3500 Zone 1 - CUP, North Dayrooms, & Additional Support - Enclosure 10 10 13-Jun-24 26-Jun-24

CON-3510 Zone 2 - East Dayrooms - Enclosure 10 10 27-Jun-24 11-Jul-24

CON-5080 Admin Glazing - Enclosure 10 10 26-Nov-24 11-Dec-24

RoofRoof 174 174 13-Jun-24 20-Feb-25

Crew 1Crew 1 121 121 02-Jul-24 23-Dec-24

CON-3460 Food Service / Laundry / Receiving Roof Blocking & Dry-in 12 12 02-Jul-24 18-Jul-24

CON-2710 1B101 Roof Dry-in 15 15 18-Sep-24 08-Oct-24

CON-2730 3A101, 4A101, 5A101, 6A101 Roof Dry-in 15 15 23-Sep-24 11-Oct-24

CON-5220 2A101, 2B101 Roof Dry-in 15 15 07-Oct-24 25-Oct-24
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2F101 SOG

Admin SOD - Prep & Pour Level 2 Elevated Deck

1E101 - West Medium / Min Housing - Modules

2A CUP Precast Walls(Cr-A)

Food Service / Laundry - Walls & HC(Cr-A)

2E101 - West Medium / Min Housing - Modules(Cr-A)

3E101,3E102 - East Medium / Min Housing - Modules(Cr-A)

1E101,2E101 - North Medium / Min Housing - Walls & HC(Cr-A)

3E101,3E102 - North Medium / Min Housing - Walls & HC(Cr-A)

4E101 - North Medium / Min Housing - Modules(Cr-A)

4E101,Food Service - North Medium / Min Housing - Walls & HC(Cr-A)

4A101,5A101,6A101 - East Medium / Min Housing - Modules(Cr-A)

4A101,5A101,6A101 - East Medium / Minimum - Walls & HC(Cr-A)

4B101 - East Medium / Min Housing - Modules(Cr-A)

4B101 East Medium / Minimum - Walls & HC(Cr-A)

Medical North & Special Needs - Walls & HC(Cr-A)

Medical South Clinic - Walls & HC(Cr-A)

1A, 2A, 3A 101 - South Medium / Min Housing/ South Half - Modules(Cr-B)

1A, 2A, 3A 101 - East Medium / Min Housing / South Half (Wall Hollow Core)(CR-B)

Admin Precast Walls (Load Bearing)

1A, 2A, 3A 101 - Module North half (Cr-B)

1A101,2A101,3A101 East Medium / Minimum / North Half - Walls & HC(Cr-B)

1B101,2B101,3B101 - East Medium / Min Housing - Modules(Cr-B)

1B101,2B101,3B101 - Walls & HC(Cr-B)

1G101,2G101,1J101 - Orientation - Modules(Cr-B)

1G101,2G101,1J101 - Orientation - Walls & HC(Cr-B)

Admin Precast Skin Walls (East)(Cr-C)

Admin Precast Skin Walls (West)(Cr-C)

Admin / Intake / Courts - Structural Steel

1A101  - East Medium / Min Housing - Shallow U/G MEP & SOG @ Pour Back

2A101, 2B101  - Shallow U/G MEP & SOG @ Pour Back

1B101  - East Medium / Min Housing - Shallow U/G MEP & SOG @ Pour Back

1E101,2E101 - North Medium / Min Housing - Shallow U/G MEP & SOG @ Pour Back

3E101,3E102,4E101 - North Medium / Min Housing - Shallow U/G MEP & SOG @ Pour Back

1G101,2G101 - Orientation - Shallow U/G MEP & SOG @ Pour Back

Special Needs - Shallow U/G MEP & SOG @ Pour Back

Medical - Shallow U/G MEP & SOG @ Pour Back

Zone 1 - CUP, North Dayrooms, & Additional Support - Enclosure

Zone 2 - East Dayrooms - Enclosure

Admin Glazing - Enclosure

Food Service / Laundry / Receiving Roof Blocking & Dry-in

1B101 Roof Dry-in

3A101, 4A101, 5A101, 6A101 Roof Dry-in

2A101, 2B101 Roof Dry-in
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CON-2740 3B101, 3B102, 4B101 Roof Dry-in 15 15 10-Oct-24 30-Oct-24

CON-3450 Medical South / Clinic -Roof Dry-in 19 19 31-Oct-24 26-Nov-24

CON-2690 1G101,2G101,1J101 Roof Dry-in 17 17 27-Nov-24 23-Dec-24

Crew 2Crew 2 174 174 13-Jun-24 20-Feb-25

CON-3480 CUP - Roof Blocking & Dry-in 10 10 13-Jun-24 26-Jun-24

CON-2660 1E101,2E101 Roof Dry-in 15 15 03-Jul-24 24-Jul-24

CON-2680 3E101,3E102,4E101 Roof Dry-in 15 15 14-Aug-24 04-Sep-24

CON-2700 1A101 Roof Dry-in 15 15 27-Aug-24 17-Sep-24

CON-3470 Admin / Intake / Courts - Roof Blocking & Dry-in (East) 30 30 29-Oct-24 11-Dec-24

CON-5070 Admin / Intake / Courts - Roof Blocking & Dry-in (West) 27 27 12-Dec-24 22-Jan-25

CON-3440 Medical North / Special Needs - Roof Dry-in 21 21 23-Jan-25 20-Feb-25

Interior FinishesInterior Finishes 326 326 13-Jun-24 25-Sep-25

Chase MEPChase MEP 265 265 30-Jul-24 15-Aug-25

Crew 1Crew 1 158 158 26-Aug-24 11-Apr-25

Chase 1A72,1A71Chase 1A72,1A71 60 60 26-Aug-24 19-Nov-24

CON-12650 Structure Complete 1A72,1A71 0 0 26-Aug-24

CON-12660 Grout Module Bases 1A72,1A71 4 4 27-Aug-24 30-Aug-24

CON-12670 Joint Sealants / Fire Stopping between modules, wall panels, HC panels 1A72,1A71 2 2 03-Sep-24 04-Sep-24

CON-12680 HV/LV above slab Conduits  1A72,1A71 4 4 05-Sep-24 10-Sep-24

CON-12690 Sprinkler piping Mezz level mains and branch 1A72,1A71 3 3 11-Sep-24 13-Sep-24

CON-12700 Roof drains and High ST piping / any SAN vent stacks above duct 1A72,1A71 3 3 16-Sep-24 18-Sep-24

CON-12710 Insulate roof drain verts/DWV/HHW/CHW Piping 1A72,1A71 2 2 19-Sep-24 20-Sep-24

CON-12720 HVAC Trunks and Mains / Top Taps 1A72,1A71 5 5 23-Sep-24 27-Sep-24

CON-12730 Insulate high duct 1A72,1A71 2 2 30-Sep-24 01-Oct-24

CON-12740 Sprinkler piping mains and lower module taps 1A72,1A71 3 3 02-Oct-24 04-Oct-24

CON-12750 Hot/Cold Domestic water mains and branch 1A72,1A71 4 4 07-Oct-24 10-Oct-24

CON-12760 Pull HV / LV wire 1A72,1A71 3 3 11-Oct-24 15-Oct-24

CON-12770 Pull LV/Security  Wire 1A72,1A71 5 5 16-Oct-24 22-Oct-24

CON-12780 DWV lower piping and domestic final connections 1A72,1A71 6 6 23-Oct-24 30-Oct-24

CON-12790 Domestic Water & DWV Testing 1A72,1A71 1 1 31-Oct-24 31-Oct-24

CON-12800 Lower Duct Taps 1A72,1A71 4 4 01-Nov-24 06-Nov-24

CON-12810 Insulate all lower duct taps and Domestic water assemblies  1A72,1A71 7 7 07-Nov-24 15-Nov-24

CON-12820 Fire Alarm/Light Fixture Install  1A72,1A71 2 2 18-Nov-24 19-Nov-24

Chase 1B72,1B71Chase 1B72,1B71 85 85 11-Sep-24 14-Jan-25

CON-13010 Structure Complete 1B72,1B71 0 0 11-Sep-24

CON-13020 Grout Module Bases 1B72,1B71 4 4 12-Sep-24 17-Sep-24

CON-13030 Joint Sealants / Fire Stopping between modules, wall panels, HC panels 1B72,1B71 2 2 30-Oct-24 31-Oct-24

CON-13040 HV/LV above slab Conduits  1B72,1B71 4 4 05-Nov-24 08-Nov-24

CON-13050 Sprinkler piping Mezz level mains and branch 1B72,1B71 3 3 11-Nov-24 13-Nov-24

CON-13060 Roof drains and High ST piping / any SAN vent stacks above duct 1B72,1B71 3 3 14-Nov-24 18-Nov-24

CON-13070 Insulate roof drain verts/DWV/HHW/CHW Piping 1B72,1B71 2 2 19-Nov-24 20-Nov-24

CON-13080 HVAC Trunks and Mains / Top Taps 1B72,1B71 5 5 21-Nov-24 27-Nov-24

CON-13090 Insulate high duct 1B72,1B71 2 2 02-Dec-24 03-Dec-24

CON-13100 Sprinkler piping mains and lower module taps 1B72,1B71 3 3 04-Dec-24 06-Dec-24

CON-13110 Hot/Cold Domestic water mains and branch 1B72,1B71 3 3 09-Dec-24 11-Dec-24

CON-13120 Pull HV / LV wire 1B72,1B71 3 3 12-Dec-24 16-Dec-24

CON-13130 Pull LV/Security  Wire 1B72,1B71 5 5 17-Dec-24 23-Dec-24

CON-13140 DWV lower piping and domestic final connections 1B72,1B71 3 3 24-Dec-24 27-Dec-24

CON-13150 Domestic Water & DWV Testing 1B72,1B71 1 1 30-Dec-24 30-Dec-24

CON-13160 Lower Duct Taps 1B72,1B71 4 4 31-Dec-24 06-Jan-25

CON-13170 Insulate all lower duct taps and Domestic water assemblies  1B72,1B71 4 4 07-Jan-25 10-Jan-25

CON-13180 Fire Alarm/Light Fixture Install  1B72,1B71 2 2 13-Jan-25 14-Jan-25

Chase 2A72,2A71,3A71Chase 2A72,2A71,3A71 117 117 18-Sep-24 06-Mar-25

CON-12840 Grout Module Bases 2A72,2A71,3A71 7 7 18-Sep-24 26-Sep-24
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3B101, 3B102, 4B101 Roof Dry-in

Medical South / Clinic -Roof Dry-in

1G101,2G101,1J101 Roof Dry-in

CUP - Roof Blocking & Dry-in

1E101,2E101 Roof Dry-in

3E101,3E102,4E101 Roof Dry-in

1A101 Roof Dry-in

Admin / Intake / Courts - Roof Blocking & Dry-in (East)

Admin / Intake / Courts - Roof Blocking & Dry-in (West)

Medical North / Special Needs - Roof Dry-in

Structure Complete 1A72,1A71

Grout Module Bases 1A72,1A71

Joint Sealants / Fire Stopping between modules, wall panels, HC panels 1A72,1A71

HV/LV above slab Conduits  1A72,1A71

Sprinkler piping Mezz level mains and branch 1A72,1A71

Roof drains and High ST piping / any SAN vent stacks above duct 1A72,1A71

Insulate roof drain verts/DWV/HHW/CHW Piping 1A72,1A71

HVAC Trunks and Mains / Top Taps 1A72,1A71

Insulate high duct 1A72,1A71

Sprinkler piping mains and lower module taps 1A72,1A71

Hot/Cold Domestic water mains and branch 1A72,1A71

Pull HV / LV wire 1A72,1A71

Pull LV/Security  Wire 1A72,1A71

DWV lower piping and domestic final connections 1A72,1A71

Domestic Water & DWV Testing 1A72,1A71

Lower Duct Taps 1A72,1A71

Insulate all lower duct taps and Domestic water assemblies  1A72,1A71

Fire Alarm/Light Fixture Install  1A72,1A71

Structure Complete 1B72,1B71

Grout Module Bases 1B72,1B71

Joint Sealants / Fire Stopping between modules, wall panels, HC panels 1B72,1B71

HV/LV above slab Conduits  1B72,1B71

Sprinkler piping Mezz level mains and branch 1B72,1B71

Roof drains and High ST piping / any SAN vent stacks above duct 1B72,1B71

Insulate roof drain verts/DWV/HHW/CHW Piping 1B72,1B71

HVAC Trunks and Mains / Top Taps 1B72,1B71

Insulate high duct 1B72,1B71

Sprinkler piping mains and lower module taps 1B72,1B71

Hot/Cold Domestic water mains and branch 1B72,1B71

Pull HV / LV wire 1B72,1B71

Pull LV/Security  Wire 1B72,1B71

DWV lower piping and domestic final connections 1B72,1B71

Domestic Water & DWV Testing 1B72,1B71

Lower Duct Taps 1B72,1B71

Insulate all lower duct taps and Domestic water assemblies  1B72,1B71

Fire Alarm/Light Fixture Install  1B72,1B71

Grout Module Bases 2A72,2A71,3A71
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CON-12850 Joint Sealants / Fire Stopping between modules, wall panels, HC panels 2A72,2A71,3A71 4 4 01-Nov-24 06-Nov-24

CON-12860 HV/LV above slab Conduits  2A72,2A71,3A71 7 7 07-Nov-24 15-Nov-24

CON-12870 Sprinkler piping Mezz level mains and branch 2A72,2A71,3A71 5 5 18-Nov-24 22-Nov-24

CON-12880 Roof drains and High ST piping / any SAN vent stacks above duct 2A72,2A71,3A71 7 7 25-Nov-24 05-Dec-24

CON-12890 Insulate roof drain verts/DWV/HHW/CHW Piping 2A72,2A71,3A71 4 4 06-Dec-24 11-Dec-24

CON-12900 HVAC Trunks and Mains / Top Taps 2A72,2A71,3A71 7 7 12-Dec-24 20-Dec-24

CON-12910 Insulate high duct 2A72,2A71,3A71 3 3 23-Dec-24 26-Dec-24

CON-12920 Sprinkler piping mains and lower module taps 2A72,2A71,3A71 5 5 27-Dec-24 03-Jan-25

CON-12930 Hot/Cold Domestic water mains and branch 2A72,2A71,3A71 6 6 06-Jan-25 13-Jan-25

CON-12940 Pull HV / LV wire 2A72,2A71,3A71 6 6 14-Jan-25 22-Jan-25

CON-12950 Pull LV/Security  Wire 2A72,2A71,3A71 7 7 23-Jan-25 31-Jan-25

CON-12960 DWV lower piping and domestic final connections 2A72,2A71,3A71 7 7 03-Feb-25 11-Feb-25

CON-12970 Domestic Water & DWV Testing 2A72,2A71,3A71 2 2 12-Feb-25 13-Feb-25

CON-12980 Lower Duct Taps 2A72,2A71,3A71 5 5 14-Feb-25 20-Feb-25

CON-12990 Insulate all lower duct taps and Domestic water assemblies  2A72,2A71,3A71 7 7 21-Feb-25 03-Mar-25

CON-13000 Fire Alarm/Light Fixture Install  2A72,2A71,3A71 3 3 04-Mar-25 06-Mar-25

Chase 2B71,2B72,3B71Chase 2B71,2B72,3B71 110 110 04-Oct-24 14-Mar-25

CON-14270 Structure Complete 2B71,2B72,3B71 0 0 04-Oct-24

CON-14280 Grout Module Bases 2B71,2B72,3B71 7 7 07-Oct-24 15-Oct-24

CON-14290 Joint Sealants / Fire Stopping between modules, wall panels, HC panels 2B71,2B72,3B71 4 4 07-Nov-24 12-Nov-24

CON-14300 HV/LV above slab Conduits  2B71,2B72,3B71 7 7 18-Nov-24 26-Nov-24

CON-14310 Sprinkler piping Mezz level mains and branch 2B71,2B72,3B71 5 5 27-Nov-24 05-Dec-24

CON-14320 Roof drains and High ST piping / any SAN vent stacks above duct 2B71,2B72,3B71 5 5 06-Dec-24 12-Dec-24

CON-14330 Insulate roof drain verts/DWV/HHW/CHW Piping 2B71,2B72,3B71 4 4 13-Dec-24 18-Dec-24

CON-14340 HVAC Trunks and Mains / Top Taps 2B71,2B72,3B71 7 7 23-Dec-24 02-Jan-25

CON-14350 Insulate high duct 2B71,2B72,3B71 3 3 03-Jan-25 07-Jan-25

CON-14360 Sprinkler piping mains and lower module taps 2B71,2B72,3B71 5 5 08-Jan-25 14-Jan-25

CON-14370 Hot/Cold Domestic water mains and branch 2B71,2B72,3B71 4 4 15-Jan-25 21-Jan-25

CON-14380 Pull HV / LV wire 2B71,2B72,3B71 6 6 22-Jan-25 29-Jan-25

CON-14390 Pull LV/Security  Wire 2B71,2B72,3B71 7 7 30-Jan-25 07-Feb-25

CON-14400 DWV lower piping and domestic final connections 2B71,2B72,3B71 4 4 10-Feb-25 13-Feb-25

CON-14410 Domestic Water & DWV Testing 2B71,2B72,3B71 2 2 14-Feb-25 17-Feb-25

CON-14420 Lower Duct Taps 2B71,2B72,3B71 5 5 18-Feb-25 24-Feb-25

CON-14430 Insulate all lower duct taps and Domestic water assemblies  2B71,2B72,3B71 6 6 04-Mar-25 11-Mar-25

CON-14440 Fire Alarm/Light Fixture Install  2B71,2B72,3B71 3 3 12-Mar-25 14-Mar-25

Chase 4A72,4A71Chase 4A72,4A71 126 126 20-Sep-24 24-Mar-25

CON-14450 Structure Complete 4A72,4A71 0 0 20-Sep-24

CON-14460 Grout Module Bases 4A72,4A71 4 4 16-Oct-24 21-Oct-24

CON-14470 Joint Sealants / Fire Stopping between modules, wall panels, HC panels 4A72,4A71 2 2 22-Oct-24 23-Oct-24

CON-14480 HV/LV above slab Conduits  4A72,4A71 4 4 24-Oct-24 29-Oct-24

CON-14490 Sprinkler piping Mezz level mains and branch 4A72,4A71 3 3 30-Oct-24 01-Nov-24

CON-14500 Roof drains and High ST piping / any SAN vent stacks above duct 4A72,4A71 3 3 04-Nov-24 06-Nov-24

CON-14510 Insulate roof drain verts/DWV/HHW/CHW Piping 4A72,4A71 2 2 19-Dec-24 20-Dec-24

CON-14520 HVAC Trunks and Mains / Top Taps 4A72,4A71 5 5 03-Jan-25 09-Jan-25

CON-14530 Insulate high duct 4A72,4A71 2 2 10-Jan-25 13-Jan-25

CON-14540 Sprinkler piping mains and lower module taps 4A72,4A71 3 3 15-Jan-25 17-Jan-25

CON-14550 Hot/Cold Domestic water mains and branch 4A72,4A71 5 5 22-Jan-25 28-Jan-25

CON-14560 Pull HV / LV wire 4A72,4A71 3 3 30-Jan-25 03-Feb-25

CON-14570 Pull LV/Security  Wire 4A72,4A71 5 5 10-Feb-25 14-Feb-25

CON-14580 DWV lower piping and domestic final connections 4A72,4A71 6 6 17-Feb-25 24-Feb-25

CON-14590 Domestic Water & DWV Testing 4A72,4A71 1 1 25-Feb-25 25-Feb-25

CON-14600 Lower Duct Taps 4A72,4A71 4 4 26-Feb-25 03-Mar-25

CON-14610 Insulate all lower duct taps and Domestic water assemblies  4A72,4A71 7 7 12-Mar-25 20-Mar-25

CON-14620 Fire Alarm/Light Fixture Install  4A72,4A71 2 2 21-Mar-25 24-Mar-25
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Joint Sealants / Fire Stopping between modules, wall panels, HC panels 2A72,2A71,3A71

HV/LV above slab Conduits  2A72,2A71,3A71

Sprinkler piping Mezz level mains and branch 2A72,2A71,3A71

Roof drains and High ST piping / any SAN vent stacks above duct 2A72,2A71,3A71

Insulate roof drain verts/DWV/HHW/CHW Piping 2A72,2A71,3A71

HVAC Trunks and Mains / Top Taps 2A72,2A71,3A71

Insulate high duct 2A72,2A71,3A71

Sprinkler piping mains and lower module taps 2A72,2A71,3A71

Hot/Cold Domestic water mains and branch 2A72,2A71,3A71

Pull HV / LV wire 2A72,2A71,3A71

Pull LV/Security  Wire 2A72,2A71,3A71

DWV lower piping and domestic final connections 2A72,2A71,3A71

Domestic Water & DWV Testing 2A72,2A71,3A71

Lower Duct Taps 2A72,2A71,3A71

Insulate all lower duct taps and Domestic water assemblies  2A72,2A71,3A71

Fire Alarm/Light Fixture Install  2A72,2A71,3A71

Structure Complete 2B71,2B72,3B71

Grout Module Bases 2B71,2B72,3B71

Joint Sealants / Fire Stopping between modules, wall panels, HC panels 2B71,2B72,3B71

HV/LV above slab Conduits  2B71,2B72,3B71

Sprinkler piping Mezz level mains and branch 2B71,2B72,3B71

Roof drains and High ST piping / any SAN vent stacks above duct 2B71,2B72,3B71

Insulate roof drain verts/DWV/HHW/CHW Piping 2B71,2B72,3B71

HVAC Trunks and Mains / Top Taps 2B71,2B72,3B71

Insulate high duct 2B71,2B72,3B71

Sprinkler piping mains and lower module taps 2B71,2B72,3B71

Hot/Cold Domestic water mains and branch 2B71,2B72,3B71

Pull HV / LV wire 2B71,2B72,3B71

Pull LV/Security  Wire 2B71,2B72,3B71

DWV lower piping and domestic final connections 2B71,2B72,3B71

Domestic Water & DWV Testing 2B71,2B72,3B71

Lower Duct Taps 2B71,2B72,3B71

Insulate all lower duct taps and Domestic water assemblies  2B71,2B72,3B71

Fire Alarm/Light Fixture Install  2B71,2B72,3B71

Structure Complete 4A72,4A71

Grout Module Bases 4A72,4A71

Joint Sealants / Fire Stopping between modules, wall panels, HC panels 4A72,4A71

HV/LV above slab Conduits  4A72,4A71

Sprinkler piping Mezz level mains and branch 4A72,4A71

Roof drains and High ST piping / any SAN vent stacks above duct 4A72,4A71

Insulate roof drain verts/DWV/HHW/CHW Piping 4A72,4A71

HVAC Trunks and Mains / Top Taps 4A72,4A71

Insulate high duct 4A72,4A71

Sprinkler piping mains and lower module taps 4A72,4A71

Hot/Cold Domestic water mains and branch 4A72,4A71

Pull HV / LV wire 4A72,4A71

Pull LV/Security  Wire 4A72,4A71

DWV lower piping and domestic final connections 4A72,4A71

Domestic Water & DWV Testing 4A72,4A71

Lower Duct Taps 4A72,4A71

Insulate all lower duct taps and Domestic water assemblies  4A72,4A71

Fire Alarm/Light Fixture Install  4A72,4A71
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Chase 4B71,4B72Chase 4B71,4B72 120 120 09-Oct-24 02-Apr-25

CON-14630 Structure Complete 4B71,4B72 0 0 09-Oct-24

CON-14640 Grout Module Bases 4B71,4B72 4 4 22-Oct-24 25-Oct-24

CON-14650 Joint Sealants / Fire Stopping between modules, wall panels, HC panels 4B71,4B72 2 2 28-Oct-24 29-Oct-24

CON-14660 HV/LV above slab Conduits  4B71,4B72 4 4 30-Oct-24 04-Nov-24

CON-14670 Sprinkler piping Mezz level mains and branch 4B71,4B72 3 3 05-Nov-24 07-Nov-24

CON-14680 Roof drains and High ST piping / any SAN vent stacks above duct 4B71,4B72 3 3 08-Nov-24 12-Nov-24

CON-14690 Insulate roof drain verts/DWV/HHW/CHW Piping 4B71,4B72 2 2 23-Dec-24 24-Dec-24

CON-14700 HVAC Trunks and Mains / Top Taps 4B71,4B72 5 5 10-Jan-25 16-Jan-25

CON-14710 Insulate high duct 4B71,4B72 2 2 17-Jan-25 21-Jan-25

CON-14720 Sprinkler piping mains and lower module taps 4B71,4B72 3 3 22-Jan-25 24-Jan-25

CON-14730 Hot/Cold Domestic water mains and branch 4B71,4B72 4 4 29-Jan-25 03-Feb-25

CON-14740 Pull HV / LV wire 4B71,4B72 3 3 04-Feb-25 06-Feb-25

CON-14750 Pull LV/Security  Wire 4B71,4B72 5 5 17-Feb-25 21-Feb-25

CON-14760 DWV lower piping and domestic final connections 4B71,4B72 6 6 25-Feb-25 04-Mar-25

CON-14770 Domestic Water & DWV Testing 4B71,4B72 1 1 05-Mar-25 05-Mar-25

CON-14780 Lower Duct Taps 4B71,4B72 4 4 06-Mar-25 11-Mar-25

CON-14790 Insulate all lower duct taps and Domestic water assemblies  4B71,4B72 7 7 21-Mar-25 31-Mar-25

CON-14800 Fire Alarm/Light Fixture Install  4B71,4B72 2 2 01-Apr-25 02-Apr-25

Chase 1G72,1G71Chase 1G72,1G71 111 111 31-Oct-24 11-Apr-25

CON-13730 Structure Complete 1G72,1G71 0 0 31-Oct-24

CON-13740 Grout Module Bases 1G72,1G71 4 4 01-Nov-24 06-Nov-24

CON-13750 Joint Sealants / Fire Stopping between modules, wall panels, HC panels 1G72,1G71 2 2 07-Nov-24 08-Nov-24

CON-13760 HV/LV above slab Conduits  1G72,1G71 4 4 11-Nov-24 14-Nov-24

CON-13770 Sprinkler piping Mezz level mains and branch 1G72,1G71 3 3 15-Nov-24 19-Nov-24

CON-13780 Roof drains and High ST piping / any SAN vent stacks above duct 1G72,1G71 3 3 20-Nov-24 22-Nov-24

CON-13790 Insulate roof drain verts/DWV/HHW/CHW Piping 1G72,1G71 2 2 26-Dec-24 27-Dec-24

CON-13800 HVAC Trunks and Mains / Top Taps 1G72,1G71 5 5 17-Jan-25 24-Jan-25

CON-13810 Insulate high duct 1G72,1G71 2 2 27-Jan-25 28-Jan-25

CON-13820 Sprinkler piping mains and lower module taps 1G72,1G71 3 3 29-Jan-25 31-Jan-25

CON-13830 Hot/Cold Domestic water mains and branch 1G72,1G71 4 4 04-Feb-25 07-Feb-25

CON-13840 Pull HV / LV wire 1G72,1G71 3 3 10-Feb-25 12-Feb-25

CON-13850 Pull LV/Security  Wire 1G72,1G71 5 5 24-Feb-25 28-Feb-25

CON-13860 DWV lower piping and domestic final connections 1G72,1G71 6 6 05-Mar-25 12-Mar-25

CON-13870 Domestic Water & DWV Testing 1G72,1G71 1 1 13-Mar-25 13-Mar-25

CON-13880 Lower Duct Taps 1G72,1G71 4 4 14-Mar-25 19-Mar-25

CON-13890 Insulate all lower duct taps and Domestic water assemblies  1G72,1G71 7 7 01-Apr-25 09-Apr-25

CON-13900 Fire Alarm/Light Fixture Install  1G72,1G71 2 2 10-Apr-25 11-Apr-25

Crew 2Crew 2 265 265 30-Jul-24 15-Aug-25

Chase 1E72,1E71Chase 1E72,1E71 68 68 30-Jul-24 04-Nov-24

CON-14810 Structure Complete 1E72,1E71 0 0 30-Jul-24

CON-14820 Grout Module Bases 1E72,1E71 4 4 31-Jul-24 05-Aug-24

CON-14830 Joint Sealants / Fire Stopping between modules, wall panels, HC panels 1E72,1E71 2 2 06-Aug-24 07-Aug-24

CON-14840 HV/LV above slab Conduits  1E72,1E71 4 4 19-Aug-24 22-Aug-24

CON-14850 Sprinkler piping Mezz level mains and branch 1E72,1E71 3 3 23-Aug-24 27-Aug-24

CON-14860 Roof drains and High ST piping / any SAN vent stacks above duct 1E72,1E71 3 3 28-Aug-24 30-Aug-24

CON-14870 Insulate roof drain verts/DWV/HHW/CHW Piping 1E72,1E71 2 2 03-Sep-24 04-Sep-24

CON-14880 HVAC Trunks and Mains / Top Taps 1E72,1E71 5 5 05-Sep-24 11-Sep-24

CON-14890 Insulate high duct 1E72,1E71 2 2 12-Sep-24 13-Sep-24

CON-14900 Sprinkler piping mains and lower module taps 1E72,1E71 3 3 16-Sep-24 18-Sep-24

CON-14910 Hot/Cold Domestic water mains and branch 1E72,1E71 5 5 19-Sep-24 25-Sep-24

CON-14920 Pull HV / LV wire 1E72,1E71 3 3 26-Sep-24 30-Sep-24

CON-14930 Pull LV/Security  Wire 1E72,1E71 5 5 01-Oct-24 07-Oct-24

CON-14940 DWV lower piping and domestic final connections 1E72,1E71 6 6 08-Oct-24 15-Oct-24
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Structure Complete 4B71,4B72

Grout Module Bases 4B71,4B72

Joint Sealants / Fire Stopping between modules, wall panels, HC panels 4B71,4B72

HV/LV above slab Conduits  4B71,4B72

Sprinkler piping Mezz level mains and branch 4B71,4B72

Roof drains and High ST piping / any SAN vent stacks above duct 4B71,4B72

Insulate roof drain verts/DWV/HHW/CHW Piping 4B71,4B72

HVAC Trunks and Mains / Top Taps 4B71,4B72

Insulate high duct 4B71,4B72

Sprinkler piping mains and lower module taps 4B71,4B72

Hot/Cold Domestic water mains and branch 4B71,4B72

Pull HV / LV wire 4B71,4B72

Pull LV/Security  Wire 4B71,4B72

DWV lower piping and domestic final connections 4B71,4B72

Domestic Water & DWV Testing 4B71,4B72

Lower Duct Taps 4B71,4B72

Insulate all lower duct taps and Domestic water assemblies  4B71,4B72

Fire Alarm/Light Fixture Install  4B71,4B72

Structure Complete 1G72,1G71

Grout Module Bases 1G72,1G71

Joint Sealants / Fire Stopping between modules, wall panels, HC panels 1G72,1G71

HV/LV above slab Conduits  1G72,1G71

Sprinkler piping Mezz level mains and branch 1G72,1G71

Roof drains and High ST piping / any SAN vent stacks above duct 1G72,1G71

Insulate roof drain verts/DWV/HHW/CHW Piping 1G72,1G71

HVAC Trunks and Mains / Top Taps 1G72,1G71

Insulate high duct 1G72,1G71

Sprinkler piping mains and lower module taps 1G72,1G71

Hot/Cold Domestic water mains and branch 1G72,1G71

Pull HV / LV wire 1G72,1G71

Pull LV/Security  Wire 1G72,1G71

DWV lower piping and domestic final connections 1G72,1G71

Domestic Water & DWV Testing 1G72,1G71

Lower Duct Taps 1G72,1G71

Insulate all lower duct taps and Domestic water assemblies  1G72,1G71

Fire Alarm/Light Fixture Install  1G72,1G71

Structure Complete 1E72,1E71

Grout Module Bases 1E72,1E71

Joint Sealants / Fire Stopping between modules, wall panels, HC panels 1E72,1E71

HV/LV above slab Conduits  1E72,1E71

Sprinkler piping Mezz level mains and branch 1E72,1E71

Roof drains and High ST piping / any SAN vent stacks above duct 1E72,1E71

Insulate roof drain verts/DWV/HHW/CHW Piping 1E72,1E71

HVAC Trunks and Mains / Top Taps 1E72,1E71

Insulate high duct 1E72,1E71

Sprinkler piping mains and lower module taps 1E72,1E71

Hot/Cold Domestic water mains and branch 1E72,1E71

Pull HV / LV wire 1E72,1E71

Pull LV/Security  Wire 1E72,1E71

DWV lower piping and domestic final connections 1E72,1E71
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CON-14950 Domestic Water & DWV Testing 1E72,1E71 1 1 16-Oct-24 16-Oct-24

CON-14960 Lower Duct Taps 1E72,1E71 4 4 17-Oct-24 22-Oct-24

CON-14970 Insulate all lower duct taps and Domestic water assemblies  1E72,1E71 7 7 23-Oct-24 31-Oct-24

CON-14980 Fire Alarm/Light Fixture Install  1E72,1E71 2 2 01-Nov-24 04-Nov-24

Chase 2E71,2E72Chase 2E71,2E72 75 75 30-Jul-24 13-Nov-24

CON-11401 Structure Complete 2E71,2E72 0 0 30-Jul-24

CON-11400 Grout Module Bases 2E71,2E72 4 4 06-Aug-24 09-Aug-24

CON-11410 Joint Sealants / Fire Stopping between modules, wall panels, HC panels 2E71,2E72 2 2 12-Aug-24 13-Aug-24

CON-11420 HV/LV above slab Conduits  2E71,2E72 4 4 23-Aug-24 28-Aug-24

CON-11430 Sprinkler piping Mezz level mains and branch 2E71,2E72 3 3 29-Aug-24 03-Sep-24

CON-11440 Roof drains and High ST piping / any SAN vent stacks above duct 2E71,2E72 3 3 04-Sep-24 06-Sep-24

CON-11450 Insulate roof drain verts/DWV/HHW/CHW Piping 2E71,2E72 2 2 09-Sep-24 10-Sep-24

CON-11460 HVAC Trunks and Mains / Top Taps 2E71,2E72 5 5 12-Sep-24 18-Sep-24

CON-11470 Insulate high duct 2E71,2E72 2 2 19-Sep-24 20-Sep-24

CON-11480 Sprinkler piping mains and lower module taps 2E71,2E72 3 3 23-Sep-24 25-Sep-24

CON-11490 Hot/Cold Domestic water mains and branch 2E71,2E72 5 5 26-Sep-24 02-Oct-24

CON-11500 Pull HV / LV wire 2E71,2E72 3 3 03-Oct-24 07-Oct-24

CON-11510 Pull LV/Security  Wire 2E71,2E72 5 5 08-Oct-24 14-Oct-24

CON-11520 DWV lower piping and domestic final connections 2E71,2E72 6 6 16-Oct-24 23-Oct-24

CON-11530 Domestic Water & DWV Testing 2E71,2E72 1 1 24-Oct-24 24-Oct-24

CON-11540 Lower Duct Taps 2E71,2E72 4 4 25-Oct-24 30-Oct-24

CON-11550 Insulate all lower duct taps and Domestic water assemblies  2E71,2E72 7 7 01-Nov-24 11-Nov-24

CON-11560 Fire Alarm/Light Fixture Install  2E71,2E72 2 2 12-Nov-24 13-Nov-24

Chase 3E71,3E72Chase 3E71,3E72 72 72 13-Aug-24 22-Nov-24

CON-11750 Structure Complete 3E71,3E72 0 0 13-Aug-24

CON-11760 Grout Module Bases 3E71,3E72 4 4 14-Aug-24 19-Aug-24

CON-11770 Joint Sealants / Fire Stopping between modules, wall panels, HC panels 3E71,3E72 2 2 20-Aug-24 21-Aug-24

CON-11780 HV/LV above slab Conduits  3E71,3E72 4 4 29-Aug-24 04-Sep-24

CON-11790 Sprinkler piping Mezz level mains and branch 3E71,3E72 3 3 05-Sep-24 09-Sep-24

CON-11800 Roof drains and High ST piping / any SAN vent stacks above duct 3E71,3E72 3 3 10-Sep-24 12-Sep-24

CON-11810 Insulate roof drain verts/DWV/HHW/CHW Piping 3E71,3E72 2 2 13-Sep-24 16-Sep-24

CON-11820 HVAC Trunks and Mains / Top Taps 3E71,3E72 5 5 19-Sep-24 25-Sep-24

CON-11830 Insulate high duct 3E71,3E72 2 2 26-Sep-24 27-Sep-24

CON-11840 Sprinkler piping mains and lower module taps 3E71,3E72 3 3 30-Sep-24 02-Oct-24

CON-11850 Hot/Cold Domestic water mains and branch 3E71,3E72 5 5 03-Oct-24 09-Oct-24

CON-11860 Pull HV / LV wire 3E71,3E72 3 3 10-Oct-24 14-Oct-24

CON-11870 Pull LV/Security  Wire 3E71,3E72 5 5 15-Oct-24 21-Oct-24

CON-11880 DWV lower piping and domestic final connections 3E71,3E72 6 6 24-Oct-24 31-Oct-24

CON-11890 Domestic Water & DWV Testing 3E71,3E72 1 1 01-Nov-24 01-Nov-24

CON-11900 Lower Duct Taps 3E71,3E72 4 4 04-Nov-24 07-Nov-24

CON-11910 Insulate all lower duct taps and Domestic water assemblies  3E71,3E72 7 7 12-Nov-24 20-Nov-24

CON-11920 Fire Alarm/Light Fixture Install  3E71,3E72 2 2 21-Nov-24 22-Nov-24

Chase 4E71,4E72Chase 4E71,4E72 65 65 03-Sep-24 05-Dec-24

CON-14990 Structure Complete 4E71,4E72 0 0 03-Sep-24

CON-15000 Grout Module Bases 4E71,4E72 4 4 04-Sep-24 09-Sep-24

CON-15010 Joint Sealants / Fire Stopping between modules, wall panels, HC panels 4E71,4E72 2 2 10-Sep-24 11-Sep-24

CON-15020 HV/LV above slab Conduits  4E71,4E72 4 4 12-Sep-24 17-Sep-24

CON-15030 Sprinkler piping Mezz level mains and branch 4E71,4E72 3 3 18-Sep-24 20-Sep-24

CON-15040 Roof drains and High ST piping / any SAN vent stacks above duct 4E71,4E72 3 3 23-Sep-24 25-Sep-24

CON-15050 Insulate roof drain verts/DWV/HHW/CHW Piping 4E71,4E72 2 2 26-Sep-24 27-Sep-24

CON-15060 HVAC Trunks and Mains / Top Taps 4E71,4E72 5 5 30-Sep-24 04-Oct-24

CON-15070 Insulate high duct 4E71,4E72 2 2 07-Oct-24 08-Oct-24

CON-15080 Sprinkler piping mains and lower module taps 4E71,4E72 3 3 09-Oct-24 11-Oct-24

CON-15090 Hot/Cold Domestic water mains and branch 4E71,4E72 5 5 14-Oct-24 18-Oct-24
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Domestic Water & DWV Testing 1E72,1E71

Lower Duct Taps 1E72,1E71

Insulate all lower duct taps and Domestic water assemblies  1E72,1E71

Fire Alarm/Light Fixture Install  1E72,1E71

Structure Complete 2E71,2E72

Grout Module Bases 2E71,2E72

Joint Sealants / Fire Stopping between modules, wall panels, HC panels 2E71,2E72

HV/LV above slab Conduits  2E71,2E72

Sprinkler piping Mezz level mains and branch 2E71,2E72

Roof drains and High ST piping / any SAN vent stacks above duct 2E71,2E72

Insulate roof drain verts/DWV/HHW/CHW Piping 2E71,2E72

HVAC Trunks and Mains / Top Taps 2E71,2E72

Insulate high duct 2E71,2E72

Sprinkler piping mains and lower module taps 2E71,2E72

Hot/Cold Domestic water mains and branch 2E71,2E72

Pull HV / LV wire 2E71,2E72

Pull LV/Security  Wire 2E71,2E72

DWV lower piping and domestic final connections 2E71,2E72

Domestic Water & DWV Testing 2E71,2E72

Lower Duct Taps 2E71,2E72

Insulate all lower duct taps and Domestic water assemblies  2E71,2E72

Fire Alarm/Light Fixture Install  2E71,2E72

Structure Complete 3E71,3E72

Grout Module Bases 3E71,3E72

Joint Sealants / Fire Stopping between modules, wall panels, HC panels 3E71,3E72

HV/LV above slab Conduits  3E71,3E72

Sprinkler piping Mezz level mains and branch 3E71,3E72

Roof drains and High ST piping / any SAN vent stacks above duct 3E71,3E72

Insulate roof drain verts/DWV/HHW/CHW Piping 3E71,3E72

HVAC Trunks and Mains / Top Taps 3E71,3E72

Insulate high duct 3E71,3E72

Sprinkler piping mains and lower module taps 3E71,3E72

Hot/Cold Domestic water mains and branch 3E71,3E72

Pull HV / LV wire 3E71,3E72

Pull LV/Security  Wire 3E71,3E72

DWV lower piping and domestic final connections 3E71,3E72

Domestic Water & DWV Testing 3E71,3E72

Lower Duct Taps 3E71,3E72

Insulate all lower duct taps and Domestic water assemblies  3E71,3E72

Fire Alarm/Light Fixture Install  3E71,3E72

Structure Complete 4E71,4E72

Grout Module Bases 4E71,4E72

Joint Sealants / Fire Stopping between modules, wall panels, HC panels 4E71,4E72

HV/LV above slab Conduits  4E71,4E72

Sprinkler piping Mezz level mains and branch 4E71,4E72

Roof drains and High ST piping / any SAN vent stacks above duct 4E71,4E72

Insulate roof drain verts/DWV/HHW/CHW Piping 4E71,4E72

HVAC Trunks and Mains / Top Taps 4E71,4E72

Insulate high duct 4E71,4E72

Sprinkler piping mains and lower module taps 4E71,4E72

Hot/Cold Domestic water mains and branch 4E71,4E72
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CON-15100 Pull HV / LV wire 4E71,4E72 3 3 21-Oct-24 23-Oct-24

CON-15110 Pull LV/Security  Wire 4E71,4E72 5 5 24-Oct-24 30-Oct-24

CON-15120 DWV lower piping and domestic final connections 4E71,4E72 6 6 01-Nov-24 08-Nov-24

CON-15130 Domestic Water & DWV Testing 4E71,4E72 1 1 11-Nov-24 11-Nov-24

CON-15140 Lower Duct Taps 4E71,4E72 4 4 12-Nov-24 15-Nov-24

CON-15150 Insulate all lower duct taps and Domestic water assemblies  4E71,4E72 7 7 21-Nov-24 03-Dec-24

CON-15160 Fire Alarm/Light Fixture Install  4E71,4E72 2 2 04-Dec-24 05-Dec-24

Chase 2M71,2M72Chase 2M71,2M72 104 104 06-Nov-24 08-Apr-25

CON-12110 Structure Complete 2M71,2M72 0 0 06-Nov-24

CON-12120 Grout Module Bases 2M71,2M72 3 3 07-Nov-24 11-Nov-24

CON-12130 Joint Sealants / Fire Stopping between modules, wall panels, HC panels 2M71,2M72 2 2 12-Nov-24 13-Nov-24

CON-12140 HV/LV above slab Conduits  2M71,2M72 2 2 14-Nov-24 15-Nov-24

CON-12150 Sprinkler piping Mezz level mains and branch 2M71,2M72 2 2 18-Nov-24 19-Nov-24

CON-12160 Roof drains and High ST piping / any SAN vent stacks above duct 2M71,2M72 1 1 20-Nov-24 20-Nov-24

CON-12170 Insulate roof drain verts/DWV/HHW/CHW Piping 2M71,2M72 1 1 21-Feb-25 21-Feb-25

CON-12180 HVAC Trunks and Mains / Top Taps 2M71,2M72 3 3 24-Feb-25 26-Feb-25

CON-12190 Insulate high duct 2M71,2M72 1 1 27-Feb-25 27-Feb-25

CON-12200 Sprinkler piping mains and lower module taps 2M71,2M72 2 2 28-Feb-25 03-Mar-25

CON-12210 Hot/Cold Domestic water mains and branch 2M71,2M72 4 4 04-Mar-25 07-Mar-25

CON-12220 Pull HV / LV wire 2M71,2M72 2 2 10-Mar-25 11-Mar-25

CON-12230 Pull LV/Security  Wire 2M71,2M72 3 3 12-Mar-25 14-Mar-25

CON-12240 DWV lower piping and domestic final connections 2M71,2M72 4 4 17-Mar-25 20-Mar-25

CON-12250 Domestic Water & DWV Testing 2M71,2M72 1 1 21-Mar-25 21-Mar-25

CON-12260 Lower Duct Taps 2M71,2M72 5 5 24-Mar-25 28-Mar-25

CON-12270 Insulate all lower duct taps and Domestic water assemblies  2M71,2M72 5 5 31-Mar-25 04-Apr-25

CON-12280 Fire Alarm/Light Fixture Install  2M71,2M72 2 2 07-Apr-25 08-Apr-25

Chase 1F72,1F71,2F71Chase 1F72,1F71,2F71 57 57 09-Apr-25 30-Jun-25

CON-12290 Structure Complete 1F72,1F71,2F71 0 0 09-Apr-25

CON-12320 HV/LV above slab Conduits  1F72,1F71,2F71 6 6 10-Apr-25 17-Apr-25

CON-12330 Sprinkler piping 1F72,1F71,2F71 3 3 18-Apr-25 22-Apr-25

CON-12340 Roof drains and High ST piping / any SAN vent stacks above duct 1F72,1F71,2F71 5 5 23-Apr-25 29-Apr-25

CON-12350 Insulate roof drain verts/DWV/HHW/CHW Piping 1F72,1F71,2F71 3 3 30-Apr-25 02-May-25

CON-12360 HVAC Trunks and Mains / Top Taps 1F72,1F71,2F71 5 5 05-May-25 09-May-25

CON-12370 Insulate high duct 1F72,1F71,2F71 3 3 12-May-25 14-May-25

CON-12380 Sprinkler piping mains and lower module taps 1F72,1F71,2F71 3 3 15-May-25 19-May-25

CON-12390 Hot/Cold Domestic water mains and branch 1F72,1F71,2F71 4 4 20-May-25 23-May-25

CON-12400 Pull HV / LV wire 1F72,1F71,2F71 3 3 27-May-25 29-May-25

CON-12410 Pull LV/Security  Wire 1F72,1F71,2F71 4 4 30-May-25 04-Jun-25

CON-12420 DWV lower piping and domestic final connections 1F72,1F71,2F71 4 4 05-Jun-25 10-Jun-25

CON-12430 Domestic Water & DWV Testing 1F72,1F71,2F71 2 2 11-Jun-25 12-Jun-25

CON-12440 Lower Duct Taps 1F72,1F71,2F71 4 4 13-Jun-25 18-Jun-25

CON-12450 Insulate all lower duct taps and Domestic water assemblies  1F72,1F71,2F71 6 6 19-Jun-25 26-Jun-25

CON-12460 Fire Alarm/Light Fixture Install  1F72,1F71,2F71 2 2 27-Jun-25 30-Jun-25

Chase 4F71,3F72Chase 4F71,3F72 78 78 09-Apr-25 30-Jul-25

CON-15170 Structure Complete 4F71,3F72 0 0 09-Apr-25

CON-15180 HV/LV above slab Conduits  4F71,3F72 8 8 18-Apr-25 29-Apr-25

CON-15190 Sprinkler piping 4F71,3F72 4 4 30-Apr-25 05-May-25

CON-15200 Roof drains and High ST piping / any SAN vent stacks above duct 4F71,3F72 6 6 06-May-25 13-May-25

CON-15210 Insulate roof drain verts/DWV/HHW/CHW Piping 4F71,3F72 3 3 14-May-25 16-May-25

CON-15220 HVAC Trunks and Mains / Top Taps 4F71,3F72 7 7 19-May-25 28-May-25

CON-15230 Insulate high duct 4F71,3F72 4 4 29-May-25 03-Jun-25

CON-15240 Sprinkler piping mains and lower module taps 4F71,3F72 4 4 04-Jun-25 09-Jun-25

CON-15250 Hot/Cold Domestic water mains and branch 4F71,3F72 6 6 10-Jun-25 17-Jun-25

CON-15260 Pull HV / LV wire 4F71,3F72 4 4 18-Jun-25 23-Jun-25
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Pull HV / LV wire 4E71,4E72

Pull LV/Security  Wire 4E71,4E72

DWV lower piping and domestic final connections 4E71,4E72

Domestic Water & DWV Testing 4E71,4E72

Lower Duct Taps 4E71,4E72

Insulate all lower duct taps and Domestic water assemblies  4E71,4E72

Fire Alarm/Light Fixture Install  4E71,4E72

Structure Complete 2M71,2M72

Grout Module Bases 2M71,2M72

Joint Sealants / Fire Stopping between modules, wall panels, HC panels 2M71,2M72

HV/LV above slab Conduits  2M71,2M72

Sprinkler piping Mezz level mains and branch 2M71,2M72

Roof drains and High ST piping / any SAN vent stacks above duct 2M71,2M72

Insulate roof drain verts/DWV/HHW/CHW Piping 2M71,2M72

HVAC Trunks and Mains / Top Taps 2M71,2M72

Insulate high duct 2M71,2M72

Sprinkler piping mains and lower module taps 2M71,2M72

Hot/Cold Domestic water mains and branch 2M71,2M72

Pull HV / LV wire 2M71,2M72

Pull LV/Security  Wire 2M71,2M72

DWV lower piping and domestic final connections 2M71,2M72

Domestic Water & DWV Testing 2M71,2M72

Lower Duct Taps 2M71,2M72

Insulate all lower duct taps and Domestic water assemblies  2M71,2M72

Fire Alarm/Light Fixture Install  2M71,2M72

Structure Complete 1F72,1F71,2F71

HV/LV above slab Conduits  1F72,1F71,2F71

Sprinkler piping 1F72,1F71,2F71

Roof drains and High ST piping / any SAN vent stacks above duct 1F72,1F71,2F71

Insulate roof drain verts/DWV/HHW/CHW Piping 1F72,1F71,2F71

HVAC Trunks and Mains / Top Taps 1F72,1F71,2F71

Insulate high duct 1F72,1F71,2F71

Sprinkler piping mains and lower module taps 1F72,1F71,2F71

Hot/Cold Domestic water mains and branch 1F72,1F71,2F71

Pull HV / LV wire 1F72,1F71,2F71

Pull LV/Security  Wire 1F72,1F71,2F71

DWV lower piping and domestic final connections 1F72,1F71,2F71

Domestic Water & DWV Testing 1F72,1F71,2F71

Lower Duct Taps 1F72,1F71,2F71

Insulate all lower duct taps and Domestic water assemblies  1F72,1F71,2F71

Fire Alarm/Light Fixture Install  1F72,1F71,2F71

Structure Complete 4F71,3F72

HV/LV above slab Conduits  4F71,3F72

Sprinkler piping 4F71,3F72

Roof drains and High ST piping / any SAN vent stacks above duct 4F71,3F72

Insulate roof drain verts/DWV/HHW/CHW Piping 4F71,3F72

HVAC Trunks and Mains / Top Taps 4F71,3F72

Insulate high duct 4F71,3F72

Sprinkler piping mains and lower module taps 4F71,3F72

Hot/Cold Domestic water mains and branch 4F71,3F72

Pull HV / LV wire 4F71,3F72
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CON-15270 Pull LV/Security  Wire 4F71,3F72 5 5 24-Jun-25 30-Jun-25

CON-15280 DWV lower piping and domestic final connections 4F71,3F72 5 5 01-Jul-25 08-Jul-25

CON-15290 Domestic Water & DWV Testing 4F71,3F72 2 2 09-Jul-25 10-Jul-25

CON-15300 Lower Duct Taps 4F71,3F72 6 6 11-Jul-25 18-Jul-25

CON-15310 Insulate all lower duct taps and Domestic water assemblies  4F71,3F72 6 6 21-Jul-25 28-Jul-25

CON-15320 Fire Alarm/Light Fixture Install  4F71,3F72 2 2 29-Jul-25 30-Jul-25

Chase 4F72,5F71,3F71Chase 4F72,5F71,3F71 84 84 09-Apr-25 07-Aug-25

CON-15330 Structure Complete 4F72,5F71,3F71 0 0 09-Apr-25

CON-15340 HV/LV above slab Conduits  4F72,5F71,3F71 6 6 30-Apr-25 07-May-25

CON-15350 Sprinkler piping 4F72,5F71,3F71 3 3 08-May-25 12-May-25

CON-15360 Roof drains and High ST piping / any SAN vent stacks above duct 4F72,5F71,3F71 5 5 14-May-25 20-May-25

CON-15370 Insulate roof drain verts/DWV/HHW/CHW Piping 4F72,5F71,3F71 3 3 21-May-25 23-May-25

CON-15380 HVAC Trunks and Mains / Top Taps 4F72,5F71,3F71 5 5 29-May-25 04-Jun-25

CON-15390 Insulate high duct 4F72,5F71,3F71 3 3 05-Jun-25 09-Jun-25

CON-15400 Sprinkler piping mains and lower module taps 4F72,5F71,3F71 3 3 10-Jun-25 12-Jun-25

CON-15410 Hot/Cold Domestic water mains and branch 4F72,5F71,3F71 4 4 18-Jun-25 23-Jun-25

CON-15420 Pull HV / LV wire 4F72,5F71,3F71 3 3 24-Jun-25 26-Jun-25

CON-15430 Pull LV/Security  Wire 4F72,5F71,3F71 4 4 01-Jul-25 07-Jul-25

CON-15440 DWV lower piping and domestic final connections 4F72,5F71,3F71 4 4 09-Jul-25 14-Jul-25

CON-15450 Domestic Water & DWV Testing 4F72,5F71,3F71 2 2 15-Jul-25 16-Jul-25

CON-15460 Lower Duct Taps 4F72,5F71,3F71 4 4 21-Jul-25 24-Jul-25

CON-15470 Insulate all lower duct taps and Domestic water assemblies  4F72,5F71,3F71 6 6 29-Jul-25 05-Aug-25

CON-15480 Fire Alarm/Light Fixture Install  4F72,5F71,3F71 2 2 06-Aug-25 07-Aug-25

Chase 2M73,2M74Chase 2M73,2M74 90 90 09-Apr-25 15-Aug-25

CON-15490 Structure Complete 2M73,2M74 0 0 09-Apr-25

CON-15500 HV/LV above slab Conduits  2M73,2M74 6 6 08-May-25 15-May-25

CON-15510 Sprinkler piping 2M73,2M74 3 3 16-May-25 20-May-25

CON-15520 Roof drains and High ST piping / any SAN vent stacks above duct 2M73,2M74 5 5 21-May-25 28-May-25

CON-15530 Insulate roof drain verts/DWV/HHW/CHW Piping 2M73,2M74 3 3 29-May-25 02-Jun-25

CON-15540 HVAC Trunks and Mains / Top Taps 2M73,2M74 5 5 05-Jun-25 11-Jun-25

CON-15550 Insulate high duct 2M73,2M74 3 3 12-Jun-25 16-Jun-25

CON-15560 Sprinkler piping mains and lower module taps 2M73,2M74 3 3 17-Jun-25 19-Jun-25

CON-15570 Hot/Cold Domestic water mains and branch 2M73,2M74 4 4 24-Jun-25 27-Jun-25

CON-15580 Pull HV / LV wire 2M73,2M74 3 3 30-Jun-25 02-Jul-25

CON-15590 Pull LV/Security  Wire 2M73,2M74 4 4 08-Jul-25 11-Jul-25

CON-15600 DWV lower piping and domestic final connections 2M73,2M74 4 4 15-Jul-25 18-Jul-25

CON-15610 Domestic Water & DWV Testing 2M73,2M74 2 2 21-Jul-25 22-Jul-25

CON-15620 Lower Duct Taps 2M73,2M74 4 4 25-Jul-25 30-Jul-25

CON-15630 Insulate all lower duct taps and Domestic water assemblies  2M73,2M74 6 6 06-Aug-25 13-Aug-25

CON-15640 Fire Alarm/Light Fixture Install  2M73,2M74 2 2 14-Aug-25 15-Aug-25

SupportSupport 326 326 13-Jun-24 25-Sep-25

CMUCMU 208 208 13-Jun-24 09-Apr-25

Crew 1Crew 1 191 191 13-Jun-24 17-Mar-25

CON-21240 CUP - CMU 16 16 13-Jun-24 05-Jul-24

CON-21250 Laundry - CMU 30 30 08-Jul-24 16-Aug-24

CON-21260 3E/4E - CMU 20 20 19-Aug-24 16-Sep-24

CON-21270 3A/4A/5A/6A - CMU 30 30 17-Sep-24 28-Oct-24

CON-21280 Special Housing N - CMU 35 35 29-Oct-24 18-Dec-24

CON-21290 Property Storage / Release - CMU 30 30 19-Dec-24 03-Feb-25

CON-21300 Admin LVL2 - CMU 30 30 04-Feb-25 17-Mar-25

Crew 2Crew 2 139 139 03-Jul-24 22-Jan-25

CON-21310 Kitchen - CMU 25 25 03-Jul-24 07-Aug-24

CON-21320 1E/2E - CMU 22 22 08-Aug-24 09-Sep-24

CON-21330 1A/2A - CMU 22 22 10-Sep-24 09-Oct-24

M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S O N D J F M AprM

2024 2025 2026 2027

Pull LV/Security  Wire 4F71,3F72

DWV lower piping and domestic final connections 4F71,3F72

Domestic Water & DWV Testing 4F71,3F72

Lower Duct Taps 4F71,3F72

Insulate all lower duct taps and Domestic water assemblies  4F71,3F72

Fire Alarm/Light Fixture Install  4F71,3F72

Structure Complete 4F72,5F71,3F71

HV/LV above slab Conduits  4F72,5F71,3F71

Sprinkler piping 4F72,5F71,3F71

Roof drains and High ST piping / any SAN vent stacks above duct 4F72,5F71,3F71

Insulate roof drain verts/DWV/HHW/CHW Piping 4F72,5F71,3F71

HVAC Trunks and Mains / Top Taps 4F72,5F71,3F71

Insulate high duct 4F72,5F71,3F71

Sprinkler piping mains and lower module taps 4F72,5F71,3F71

Hot/Cold Domestic water mains and branch 4F72,5F71,3F71

Pull HV / LV wire 4F72,5F71,3F71

Pull LV/Security  Wire 4F72,5F71,3F71

DWV lower piping and domestic final connections 4F72,5F71,3F71

Domestic Water & DWV Testing 4F72,5F71,3F71

Lower Duct Taps 4F72,5F71,3F71

Insulate all lower duct taps and Domestic water assemblies  4F72,5F71,3F71

Fire Alarm/Light Fixture Install  4F72,5F71,3F71

Structure Complete 2M73,2M74

HV/LV above slab Conduits  2M73,2M74

Sprinkler piping 2M73,2M74

Roof drains and High ST piping / any SAN vent stacks above duct 2M73,2M74

Insulate roof drain verts/DWV/HHW/CHW Piping 2M73,2M74

HVAC Trunks and Mains / Top Taps 2M73,2M74

Insulate high duct 2M73,2M74

Sprinkler piping mains and lower module taps 2M73,2M74

Hot/Cold Domestic water mains and branch 2M73,2M74

Pull HV / LV wire 2M73,2M74

Pull LV/Security  Wire 2M73,2M74

DWV lower piping and domestic final connections 2M73,2M74

Domestic Water & DWV Testing 2M73,2M74

Lower Duct Taps 2M73,2M74

Insulate all lower duct taps and Domestic water assemblies  2M73,2M74

Fire Alarm/Light Fixture Install  2M73,2M74

CUP - CMU

Laundry - CMU

3E/4E - CMU

3A/4A/5A/6A - CMU

Special Housing N - CMU

Property Storage / Release - CMU

Admin LVL2 - CMU

Kitchen - CMU

1E/2E - CMU

1A/2A - CMU
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CON-21340 Intake West - CMU 40 40 10-Oct-24 06-Dec-24

CON-21350 Intake East - CMU 30 30 09-Dec-24 22-Jan-25

Crew 3Crew 3 99 99 11-Oct-24 05-Mar-25

CON-21360 1B/2B - CMU 22 22 11-Oct-24 11-Nov-24

CON-21370 3B/4B - CMU 22 22 12-Nov-24 13-Dec-24

CON-21380 1G/2G/1J - CMU 35 35 16-Dec-24 05-Feb-25

CON-21390 MED N - CMU 20 20 06-Feb-25 05-Mar-25

Crew 4Crew 4 90 90 02-Dec-24 09-Apr-25

CON-21400 MED S. - CMU 60 60 02-Dec-24 26-Feb-25

CON-21410 Special Housing S. - CMU 30 30 27-Feb-25 09-Apr-25

CUPCUP 60 60 08-Oct-24 03-Jan-25

CON-3530 CUP Buildout 60 60 08-Oct-24 03-Jan-25

CON-5160 Set & Terminate Switchgear 10 10 18-Nov-24 03-Dec-24

Food Service / Laundry / ReceivingFood Service / Laundry / Receiving 125 125 19-Jul-24 16-Jan-25

Rough In & FinishesRough In & Finishes 125 125 19-Jul-24 16-Jan-25

CON-10120 Hanger/Ceiling Rough Install - Food/Laundry/Receiving 5 5 19-Jul-24 25-Jul-24

CON-10140 In-Wall Mechanical Rough - Food/Laundry/Receiving 30 30 19-Jul-24 29-Aug-24

CON-10170 In-Wall Electric at Rough/Security - Food/Laundry/Receiving 30 30 19-Jul-24 29-Aug-24

CON-10180 In-Wall Plumbing at Rough - Food/Laundry/Receiving 30 30 19-Jul-24 29-Aug-24

CON-10200 Door Frames Install - Food/Laundry/Receiving 5 5 19-Jul-24 25-Jul-24

CON-10210 CMU Room Walls - Food/Laundry/Receiving 30 30 19-Jul-24 29-Aug-24

CON-10130 Overhead Mechanical - Food/Laundry/Receiving 30 30 26-Jul-24 06-Sep-24

CON-10150 Overhead Electrical - Food/Laundry/Receiving 25 25 26-Jul-24 29-Aug-24

CON-10160 Overhead Fire Protection - Food/Laundry/Receiving 5 5 26-Jul-24 01-Aug-24

CON-10220 CMU cure time - Food/Laundry/Receiving 30 30 30-Aug-24 11-Oct-24

CON-10290 ACT Ceiling Install grid - Food/Laundry/Receiving 12 12 09-Sep-24 24-Sep-24

CON-10410 Overhead Inspection - Food/Laundry/Receiving 1 1 09-Sep-24 09-Sep-24

CON-10310 Install ACT tile - Food/Laundry/Receiving 5 5 25-Sep-24 01-Oct-24

CON-10230 Prime and 1st Coat of Paint - Food/Laundry/Receiving 7 7 14-Oct-24 22-Oct-24

CON-10240 Mechanical Grills & Diffusers - Food/Laundry/Receiving 5 5 23-Oct-24 29-Oct-24

CON-10270 Detention Doors & Locks - Food/Laundry/Receiving 10 10 23-Oct-24 05-Nov-24

CON-10370 Final Paint - Food/Laundry/Receiving 8 8 30-Oct-24 08-Nov-24

CON-10190 Penetration Firestopping - Food/Laundry/Receiving 5 5 11-Nov-24 15-Nov-24

CON-10250 Joint Firestopping - Food/Laundry/Receiving 5 5 11-Nov-24 15-Nov-24

CON-10260 Electrical Lights/Trim - Food/Laundry/Receiving 15 15 11-Nov-24 03-Dec-24

CON-10360 Epoxy floor Coatings - Food/Laundry/Receiving 15 15 11-Nov-24 03-Dec-24

CON-10400 Seal concrete and SOG Joint Sealants - Food/Laundry/Receiving 5 5 11-Nov-24 15-Nov-24

CON-10280 Security Electronics - Food/Laundry/Receiving 7 7 18-Nov-24 26-Nov-24

CON-10300 Millwork Install - Food/Laundry/Receiving 5 5 18-Nov-24 22-Nov-24

CON-10380 Install Laundry Equipment - Food/Laundry/Receiving 5 5 18-Nov-24 22-Nov-24

CON-10390 Install Kitchen Equipment/Coolers/Freezers - Food/Laundry/Receiving 10 10 18-Nov-24 03-Dec-24

CON-10420 Laundry/Kitchen Hook up - Food/Laundry/Receiving 5 5 25-Nov-24 03-Dec-24

CON-10320 Plumbing Fixtures - Food/Laundry/Receiving 5 5 04-Dec-24 10-Dec-24

CON-10330 Interior Overhead Coiling Doors - Food/Laundry/Receiving 10 10 04-Dec-24 17-Dec-24

CON-10340 Steel Bollards - Food/Laundry/Receiving 5 5 04-Dec-24 10-Dec-24

CON-10430 Construction Clean - Food/Laundry/Receiving 5 5 18-Dec-24 24-Dec-24

CON-21050 SEC Testing - Food/Laundry/Receiving 5 5 26-Dec-24 02-Jan-25

CON-21060 TAB - Food/Laundry/Receiving 5 5 26-Dec-24 02-Jan-25

CON-4910 JED Pre-Punch & Correction - Food/Laundry/Receiving 10 10 03-Jan-25 16-Jan-25

Special Needs(1F101,2F101,3F101,4F101,5F101)Special Needs(1F101,2F101,3F101,4F101,5F101) 173 173 23-Jan-25 25-Sep-25

Special Needs - Rough In & FinishesSpecial Needs - Rough In & Finishes 173 173 23-Jan-25 25-Sep-25

CON-10620 Interior Storefronts - Courtyards - Special Needs 10 10 23-Jan-25 05-Feb-25

CON-10630 Hanger/Ceiling Rough Install - Special Needs 5 5 23-Jan-25 29-Jan-25

CON-10640 Overhead Mechanical - Special Needs 20 20 30-Jan-25 26-Feb-25

M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S O N D J F M AprM

2024 2025 2026 2027

Intake West - CMU

Intake East - CMU

1B/2B - CMU

3B/4B - CMU

1G/2G/1J - CMU

MED N - CMU

MED S. - CMU

Special Housing S. - CMU

CUP Buildout

Set & Terminate Switchgear

Hanger/Ceiling Rough Install - Food/Laundry/Receiving

In-Wall Mechanical Rough - Food/Laundry/Receiving

In-Wall Electric at Rough/Security - Food/Laundry/Receiving

In-Wall Plumbing at Rough - Food/Laundry/Receiving

Door Frames Install - Food/Laundry/Receiving

CMU Room Walls - Food/Laundry/Receiving

Overhead Mechanical - Food/Laundry/Receiving

Overhead Electrical - Food/Laundry/Receiving

Overhead Fire Protection - Food/Laundry/Receiving

CMU cure time - Food/Laundry/Receiving

ACT Ceiling Install grid - Food/Laundry/Receiving

Overhead Inspection - Food/Laundry/Receiving

Install ACT tile - Food/Laundry/Receiving

Prime and 1st Coat of Paint - Food/Laundry/Receiving

Mechanical Grills & Diffusers - Food/Laundry/Receiving

Detention Doors & Locks - Food/Laundry/Receiving

Final Paint - Food/Laundry/Receiving

Penetration Firestopping - Food/Laundry/Receiving

Joint Firestopping - Food/Laundry/Receiving

Electrical Lights/Trim - Food/Laundry/Receiving

Epoxy floor Coatings - Food/Laundry/Receiving

Seal concrete and SOG Joint Sealants - Food/Laundry/Receiving

Security Electronics - Food/Laundry/Receiving

Millwork Install - Food/Laundry/Receiving

Install Laundry Equipment - Food/Laundry/Receiving

Install Kitchen Equipment/Coolers/Freezers - Food/Laundry/Receiving

Laundry/Kitchen Hook up - Food/Laundry/Receiving

Plumbing Fixtures - Food/Laundry/Receiving

Interior Overhead Coiling Doors - Food/Laundry/Receiving

Steel Bollards - Food/Laundry/Receiving

Construction Clean - Food/Laundry/Receiving

SEC Testing - Food/Laundry/Receiving

TAB - Food/Laundry/Receiving

JED Pre-Punch & Correction - Food/Laundry/Receiving

Interior Storefronts - Courtyards - Special Needs

Hanger/Ceiling Rough Install - Special Needs

Overhead Mechanical - Special Needs
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CON-10650 Overhead Plumbing - Special Needs 20 20 30-Jan-25 26-Feb-25

CON-10660 Overhead Electrical - Special Needs 20 20 30-Jan-25 26-Feb-25

CON-10670 Overhead Fire Protection - Special Needs 8 8 30-Jan-25 10-Feb-25

CON-10680 Overhead Inspections and Corrections - Special Needs 3 3 27-Feb-25 03-Mar-25

CON-10700 Metal Stud Framing - Special Needs 5 5 27-Feb-25 05-Mar-25

CON-10690 CMU Cure Time - Special Needs 20 20 10-Apr-25 07-May-25

CON-10710 In-Wall Rough-In Mechanical - Special Needs 10 10 10-Apr-25 23-Apr-25

CON-10720 In-Wall Rough-In Plumbing  - Special Needs 10 10 10-Apr-25 23-Apr-25

CON-10730 In-Wall Rough-In Electrical - Special Needs 25 25 10-Apr-25 14-May-25

CON-10740 Shared Chases MEP - Special Needs 15 15 10-Apr-25 30-Apr-25

CON-10770 Low Voltage / SEC Wiring - Special Needs 20 20 28-Apr-25 23-May-25

CON-10760 BAS Control Wiring - Special Needs 5 5 15-May-25 21-May-25

CON-10790 In-Wall Inspections and Corrections - Special Needs 3 3 15-May-25 19-May-25

CON-10820 Install Drywall - Special Needs 5 5 20-May-25 27-May-25

CON-11210 Security Metal Ceilings - Special Needs 10 10 20-May-25 03-Jun-25

CON-10780 Penetration Fire Stopping - Special Needs 5 5 28-May-25 03-Jun-25

CON-10830 RTF Drywall - Special Needs 10 10 28-May-25 10-Jun-25

CON-10840 Prime and 1st Coat of Paint - Special Needs 15 15 11-Jun-25 01-Jul-25

CON-10800 Security Ceiling Assemblies - Special Needs 15 15 02-Jul-25 23-Jul-25

CON-10850 Interior Joint Sealants - Special Needs 6 6 02-Jul-25 10-Jul-25

CON-10860 Install Acoustical Ceiling Grid - Special Needs 10 10 02-Jul-25 16-Jul-25

CON-10870 Fire Sprinkler Shrouds - Special Needs 10 10 02-Jul-25 16-Jul-25

CON-10880 Security Glazing and Sealants - Special Needs 15 15 02-Jul-25 23-Jul-25

CON-10900 Tile Installed, Bathrooms - Special Needs 5 5 02-Jul-25 09-Jul-25

CON-10910 Millwork Install - Special Needs 5 5 02-Jul-25 09-Jul-25

CON-10920 Casework Install - Special Needs 15 15 02-Jul-25 23-Jul-25

CON-10980 Detention Doors, Hardware/Locks, & Accessories - Special Needs 20 20 02-Jul-25 30-Jul-25

CON-10960 Plumbing Fixtures - Special Needs 20 20 10-Jul-25 06-Aug-25

CON-10990 Doors and Hardware - Special Needs 5 5 10-Jul-25 16-Jul-25

CON-10930 Electrical Lights/Trim - Special Needs 25 25 17-Jul-25 20-Aug-25

CON-11040 Seal concrete and SOG Joint Sealants - Special Needs 5 5 17-Jul-25 23-Jul-25

CON-11050 Resinous System Install - Special Needs 25 25 17-Jul-25 20-Aug-25

CON-10890 ACT Tile Installed - Special Needs 15 15 24-Jul-25 13-Aug-25

CON-10940 Security Electronics - Special Needs 20 20 24-Jul-25 20-Aug-25

CON-11030 Detention Equipment and Accessories - Special Needs 20 20 24-Jul-25 20-Aug-25

CON-11070 Final Paint - Special Needs 15 15 24-Jul-25 13-Aug-25

CON-11000 Flooring Installed - Special Needs 20 20 04-Aug-25 29-Aug-25

CON-10970 Bathroom Accessories - Special Needs 10 10 07-Aug-25 20-Aug-25

CON-11020 Joint Firestopping - Special Needs 5 5 07-Aug-25 13-Aug-25

CON-11060 Joint Sealants and Fixtures, Accessories and Misc Joints - Special Needs 5 5 07-Aug-25 13-Aug-25

CON-10950 Mechanical Grills & Diffusers - Special Needs 7 7 14-Aug-25 22-Aug-25

CON-11010 Sprnkler Trim - Special Needs 5 5 14-Aug-25 20-Aug-25

CON-11090 Medical FFE - Special Needs 10 10 14-Aug-25 27-Aug-25

CON-11110 Landscaping - Courtyard - Special Needs 5 5 14-Aug-25 20-Aug-25

CON-11130 Medical Equipment Pre-Test - Special Needs 5 5 14-Aug-25 20-Aug-25

CON-11140 Construction Clean - Special Needs 5 5 28-Aug-25 04-Sep-25

CON-11120 SEC Systems Pre-Test - Special Needs 5 5 05-Sep-25 11-Sep-25

CON-21600 TAB 5 5 05-Sep-25 11-Sep-25

CON-11100 Recreational Equipment - Special Needs 5 5 12-Sep-25 18-Sep-25

CON-11150 JED Pre-Punchlist & Corrections - Special Needs 10 10 12-Sep-25 25-Sep-25

Clinic / MedicalClinic / Medical 197 197 09-Dec-24 17-Sep-25

Medical Clinic - Rough In & FinishesMedical Clinic - Rough In & Finishes 197 197 09-Dec-24 17-Sep-25

CONMED-0004Interior Storefronts - Courtyards - Medical Clinic 10 10 09-Dec-24 20-Dec-24

CONMED-0005Hanger/Ceiling Rough Install - Medical Clinic 5 5 09-Dec-24 13-Dec-24

M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S O N D J F M AprM

2024 2025 2026 2027

Overhead Plumbing - Special Needs

Overhead Electrical - Special Needs

Overhead Fire Protection - Special Needs

Overhead Inspections and Corrections - Special Needs

Metal Stud Framing - Special Needs

CMU Cure Time - Special Needs

In-Wall Rough-In Mechanical - Special Needs

In-Wall Rough-In Plumbing  - Special Needs

In-Wall Rough-In Electrical - Special Needs

Shared Chases MEP - Special Needs

Low Voltage / SEC Wiring - Special Needs

BAS Control Wiring - Special Needs

In-Wall Inspections and Corrections - Special Needs

Install Drywall - Special Needs

Security Metal Ceilings - Special Needs

Penetration Fire Stopping - Special Needs

RTF Drywall - Special Needs

Prime and 1st Coat of Paint - Special Needs

Security Ceiling Assemblies - Special Needs

Interior Joint Sealants - Special Needs

Install Acoustical Ceiling Grid - Special Needs

Fire Sprinkler Shrouds - Special Needs

Security Glazing and Sealants - Special Needs

Tile Installed, Bathrooms - Special Needs

Millwork Install - Special Needs

Casework Install - Special Needs

Detention Doors, Hardware/Locks, & Accessories - Special Needs

Plumbing Fixtures - Special Needs

Doors and Hardware - Special Needs

Electrical Lights/Trim - Special Needs

Seal concrete and SOG Joint Sealants - Special Needs

Resinous System Install - Special Needs

ACT Tile Installed - Special Needs

Security Electronics - Special Needs

Detention Equipment and Accessories - Special Needs

Final Paint - Special Needs

Flooring Installed - Special Needs

Bathroom Accessories - Special Needs

Joint Firestopping - Special Needs

Joint Sealants and Fixtures, Accessories and Misc Joints - Special Needs

Mechanical Grills & Diffusers - Special Needs

Sprnkler Trim - Special Needs

Medical FFE - Special Needs

Landscaping - Courtyard - Special Needs

Medical Equipment Pre-Test - Special Needs

Construction Clean - Special Needs

SEC Systems Pre-Test - Special Needs

TAB

Recreational Equipment - Special Needs

JED Pre-Punchlist & Corrections - Special Needs

Interior Storefronts - Courtyards - Medical Clinic

Hanger/Ceiling Rough Install - Medical Clinic
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Activity ID Activity Name Orig
Dur
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Start Finish

CONMED-0006Overhead Mechanical - Medical Clinic 20 20 16-Dec-24 14-Jan-25

CONMED-0007Overhead Plumbing - Medical Clinic 10 10 16-Dec-24 30-Dec-24

CONMED-0008Overhead Electrical - Medical Clinic 20 20 16-Dec-24 14-Jan-25

CONMED-0011BMetal Stud Framing - Medical Clinic 10 10 31-Dec-24 14-Jan-25

CONMED-0009Overhead Fire Protection - Medical Clinic 10 10 15-Jan-25 29-Jan-25

CONMED-0010Overhead Inspections and Corrections - Medical Clinic 3 3 30-Jan-25 03-Feb-25

CONMED-0012In-Wall Rough-In Mechanical - concurrent with CMU - Medical Clinic 10 10 06-Feb-25 19-Feb-25

CONMED-0013In-Wall Rough-In Plumbing - concurrent with CMU - Medical Clinic 10 10 06-Feb-25 19-Feb-25

CONMED-0014In-Wall Rough-In Electrical - concurrent with CMU - Medical Clinic 20 20 06-Feb-25 05-Mar-25

CONMED-0011CMU Cure Time - Medical Clinic 20 20 06-Mar-25 02-Apr-25

CONMED-0014BShared Chases MEP - Medical Clinic 15 15 06-Mar-25 26-Mar-25

CONMED-0015Install Head Walls - Medical Clinic 5 5 06-Mar-25 12-Mar-25

CONMED-0015BBAS Control Wiring - Medical Clinic 5 5 06-Mar-25 12-Mar-25

CONMED-0016Low Voltage / SEC Wiring - Medical Clinic 15 15 06-Mar-25 26-Mar-25

CONMED-0017Penetration Fire Stopping - Medical Clinic 5 5 06-Mar-25 12-Mar-25

CONMED-0021Install Drywall - Medical Clinic 10 10 06-Mar-25 19-Mar-25

CON-10470 Hard Lid Framing Ceilings - Medical Clinic 10 10 20-Mar-25 02-Apr-25

CONMED-0018In-Wall Inspections and Corrections - Medical Clinic 3 3 27-Mar-25 31-Mar-25

CON-10480 MEP Hard Lid - Medical Clinic 5 5 03-Apr-25 09-Apr-25

CON-10490 Overhead Hard Lid Inspection - Medical Clinic 1 1 10-Apr-25 10-Apr-25

CONMED-0020BHard Lid/TFS Ceilings - Medical Clinic 10 10 11-Apr-25 24-Apr-25

CONMED-0022TSF Drywall - Medical Clinic 15 15 25-Apr-25 15-May-25

CONMED-0023Prime and 1st Coat of Paint - Medical Clinic 15 15 16-May-25 06-Jun-25

CONMED-0020Security Ceiling Assemblies - Medical Clinic 15 15 09-Jun-25 27-Jun-25

CONMED-0024Interior Joint Sealants - Medical Clinic 6 6 09-Jun-25 16-Jun-25

CONMED-0025Install Acoustical Ceiling Grid - Medical Clinic 10 10 09-Jun-25 20-Jun-25

CONMED-0029Tile Installed, Bathrooms - Medical Clinic 5 5 09-Jun-25 13-Jun-25

CONMED-0030Millwork Install - Medical Clinic 5 5 09-Jun-25 13-Jun-25

CONMED-0031Casework Install - Medical Clinic 15 15 09-Jun-25 27-Jun-25

CONMED-0036Detention Doors, Hardware/Locks, & Accessories - Medical Clinic 20 20 09-Jun-25 07-Jul-25

CONMED-0035Plumbing Fixtures - Medical Clinic 20 20 16-Jun-25 14-Jul-25

CONMED-0037Doors and Hardware - Medical Clinic 5 5 16-Jun-25 20-Jun-25

CONMED-0027Security Glazing and Sealants - Medical Clinic 15 15 17-Jun-25 08-Jul-25

CONMED-0038Flooring Installed - Medical Clinic 20 20 23-Jun-25 21-Jul-25

CONMED-0043Seal concrete and SOG Joint Sealants - Medical Clinic 5 5 23-Jun-25 27-Jun-25

CONMED-0026Fire Sprinkler Shrouds - Medical Clinic 10 10 30-Jun-25 14-Jul-25

CONMED-0044Resinous System Install - Medical Clinic 25 25 30-Jun-25 04-Aug-25

CONMED-0028ACT Tile Installed - Medical Clinic 15 15 09-Jul-25 29-Jul-25

CONMED-0035BBathroom Accessories - Medical Clinic 10 10 15-Jul-25 28-Jul-25

CONMED-0041Joint Firestopping - Medical Clinic 5 5 15-Jul-25 21-Jul-25

CONMED-0045Joint Sealants and Fixtures, Accessories and Misc Joints - Medical Clinic 5 5 15-Jul-25 21-Jul-25

CONMED-0042Detention Equipment and Accessories - Medical Clinic 20 20 22-Jul-25 18-Aug-25

CONMED-0046Final Paint - Medical Clinic 15 15 22-Jul-25 11-Aug-25

CONMED-0032Electrical Lights/Trim - Medical Clinic 25 25 30-Jul-25 03-Sep-25

CONMED-0033Security Electronics - Medical Clinic 20 20 30-Jul-25 26-Aug-25

CONMED-0034Mechanical Grills & Diffusers - Medical Clinic 10 10 30-Jul-25 12-Aug-25

CONMED-0040Sprnkler Trim - Medical Clinic 5 5 30-Jul-25 05-Aug-25

CONMED-0050Construction Clean - Medical Clinic 5 5 06-Aug-25 12-Aug-25

CONMED-0047BMedical FFE - Medical Clinic 10 10 12-Aug-25 25-Aug-25

CONMED-0047CRecreational Equipment - Medical Clinic 5 5 12-Aug-25 18-Aug-25

CONMED-0048Landscaping - Courtyard - Medical Clinic 5 5 12-Aug-25 18-Aug-25

CONMED-0049BMedical Equipment Pre-Test - Medical Clinic 5 5 12-Aug-25 18-Aug-25

CONMED-0049SEC Systems Pre-Test - Medical Clinic 5 5 13-Aug-25 19-Aug-25

CON-21620 TAB 5 5 13-Aug-25 19-Aug-25

M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S O N D J F M AprM

2024 2025 2026 2027

Overhead Mechanical - Medical Clinic

Overhead Plumbing - Medical Clinic

Overhead Electrical - Medical Clinic

Metal Stud Framing - Medical Clinic

Overhead Fire Protection - Medical Clinic

Overhead Inspections and Corrections - Medical Clinic

In-Wall Rough-In Mechanical - concurrent with CMU - Medical Clinic

In-Wall Rough-In Plumbing - concurrent with CMU - Medical Clinic

In-Wall Rough-In Electrical - concurrent with CMU - Medical Clinic

CMU Cure Time - Medical Clinic

Shared Chases MEP - Medical Clinic

Install Head Walls - Medical Clinic

BAS Control Wiring - Medical Clinic

Low Voltage / SEC Wiring - Medical Clinic

Penetration Fire Stopping - Medical Clinic

Install Drywall - Medical Clinic

Hard Lid Framing Ceilings - Medical Clinic

In-Wall Inspections and Corrections - Medical Clinic

MEP Hard Lid - Medical Clinic

Overhead Hard Lid Inspection - Medical Clinic

Hard Lid/TFS Ceilings - Medical Clinic

TSF Drywall - Medical Clinic

Prime and 1st Coat of Paint - Medical Clinic

Security Ceiling Assemblies - Medical Clinic

Interior Joint Sealants - Medical Clinic

Install Acoustical Ceiling Grid - Medical Clinic

Tile Installed, Bathrooms - Medical Clinic

Millwork Install - Medical Clinic

Casework Install - Medical Clinic

Detention Doors, Hardware/Locks, & Accessories - Medical Clinic

Plumbing Fixtures - Medical Clinic

Doors and Hardware - Medical Clinic

Security Glazing and Sealants - Medical Clinic

Flooring Installed - Medical Clinic

Seal concrete and SOG Joint Sealants - Medical Clinic

Fire Sprinkler Shrouds - Medical Clinic

Resinous System Install - Medical Clinic

ACT Tile Installed - Medical Clinic

Bathroom Accessories - Medical Clinic

Joint Firestopping - Medical Clinic

Joint Sealants and Fixtures, Accessories and Misc Joints - Medical Clinic

Detention Equipment and Accessories - Medical Clinic

Final Paint - Medical Clinic

Electrical Lights/Trim - Medical Clinic

Security Electronics - Medical Clinic

Mechanical Grills & Diffusers - Medical Clinic

Sprnkler Trim - Medical Clinic

Construction Clean - Medical Clinic

Medical FFE - Medical Clinic

Recreational Equipment - Medical Clinic

Landscaping - Courtyard - Medical Clinic

Medical Equipment Pre-Test - Medical Clinic

SEC Systems Pre-Test - Medical Clinic

TAB
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CON-4930 JED Pre-Punchlist &Corresction - Medical Clinic 10 10 04-Sep-25 17-Sep-25

HousingHousing 176 176 18-Sep-24 29-May-25

Crew 1Crew 1 176 176 18-Sep-24 29-May-25

1A1011A101 161 161 18-Sep-24 07-May-25

Rough In & FinishesRough In & Finishes 161 161 18-Sep-24 07-May-25

CON-00041 Install Exterior Door/Window Frames / Security Bars -1A101 5 5 18-Sep-24 24-Sep-24

CON-0006 Overhead Electrical -1A101 10 10 25-Sep-24 08-Oct-24

CON-0995 Paint HC Panel Ceiling -1A101 5 5 09-Oct-24 15-Oct-24

CON-0004 Hanger/Ceiling Rough Install -1A101 2 2 16-Oct-24 17-Oct-24

CON-0005 Overhead Mechanical -1A101 15 15 17-Oct-24 06-Nov-24

CON-0010 Mechanical Rough-In -1A101 8 8 18-Oct-24 29-Oct-24

CON-0011 Plumbing Rough-In -1A101 10 10 01-Nov-24 14-Nov-24

CON-0015 CMU at Core and Shower (move ahead) -1A101 15 15 01-Nov-24 21-Nov-24

CON-0012 Drywall Framing -1A101 3 3 07-Nov-24 11-Nov-24

CON-0018 Interior Door/Window Frame -1A101 5 5 07-Nov-24 13-Nov-24

CON-0013 Electrical Rough-In -1A101 15 15 12-Nov-24 04-Dec-24

CON-0014 Sprinkler Rough-In -1A101 15 15 15-Nov-24 09-Dec-24

CON-0016 Drywall -1A101 5 5 05-Dec-24 11-Dec-24

CON-0019 Fire Sprinkelr Shroud -1A101 5 5 10-Dec-24 16-Dec-24

CON-0020 TSF Drywall -1A101 5 5 12-Dec-24 18-Dec-24

CON-0022 Prime  & 1st Coat of Paint -1A101 10 10 19-Dec-24 03-Jan-25

CON-0023 Electrical Lights/Trim -1A101 10 10 06-Jan-25 17-Jan-25

CON-0025 Detention Doors,Hardware and Accessories -1A101 10 10 06-Jan-25 17-Jan-25

CON-0026 Acoustical Ceiling Panels -1A101 5 5 06-Jan-25 10-Jan-25

CONB-0027 Acoustical Wall Panels -1A101 5 5 06-Jan-25 10-Jan-25

CON-0028 Sprinkler Trim Out -1A101 5 5 06-Jan-25 10-Jan-25

CON-0035 Resousous Shower Coating -1A101 15 15 06-Jan-25 27-Jan-25

CON-0027 Mechanical Grills and Diffusers -1A101 5 5 13-Jan-25 17-Jan-25

CON-0029 Beverage Counter -1A101 5 5 13-Jan-25 17-Jan-25

CON-0024 Security Electronics -1A101 15 15 21-Jan-25 10-Feb-25

CON-0030 Security Galzing and Sealants -1A101 5 5 21-Jan-25 27-Jan-25

CON-0032 Plumbing Fixtures -1A101 5 5 28-Jan-25 03-Feb-25

CON-0033 Detention Furniture -1A101 5 5 04-Feb-25 10-Feb-25

CON-0037 Final Paint -1A101 10 10 11-Feb-25 24-Feb-25

CON-0034 Seal Concrete and SOG -1A101 5 5 25-Feb-25 03-Mar-25

CON-0039 Penetrative Fire Stopping -1A101 5 5 25-Feb-25 03-Mar-25

CON-0038 Interor Joint Sealant  and Firestopping -1A101 6 6 04-Mar-25 11-Mar-25

CON-7620 Construction Clean -1A101 10 10 03-Apr-25 16-Apr-25

CON-7630 SEC Systems Pre-Test -1A101 5 5 17-Apr-25 23-Apr-25

CON-21630 TAB -1A101 5 5 17-Apr-25 23-Apr-25

CON-4960 JED Pre-Punch & Correction -1A101 10 10 24-Apr-25 07-May-25

1B1011B101 145 145 09-Oct-24 06-May-25

Rough In & FinishesRough In & Finishes 145 145 09-Oct-24 06-May-25

CON-7650 Install Exterior Door/Window Frames / Security Bars -1B101 5 5 09-Oct-24 15-Oct-24

CON-7660 Overhead Electrical -1B101 10 10 16-Oct-24 29-Oct-24

CON-7670 Paint HC Panel Ceiling -1B101 5 5 30-Oct-24 05-Nov-24

CON-7680 Hanger/Ceiling Rough Install -1B101 2 2 06-Nov-24 07-Nov-24

CON-7690 Overhead Mechanical -1B101 15 15 07-Nov-24 27-Nov-24

CON-7700 Mechanical Rough-In -1B101 8 8 08-Nov-24 19-Nov-24

CON-7710 Plumbing Rough-In -1B101 10 10 22-Nov-24 09-Dec-24

CON-7720 CMU at Core and Shower (move ahead) -1B101 15 15 22-Nov-24 16-Dec-24

CON-7730 Drywall Framing -1B101 3 3 02-Dec-24 04-Dec-24

CON-7740 Interior Door/Window Frame -1B101 5 5 02-Dec-24 06-Dec-24

CON-7750 Electrical Rough-In -1B101 15 15 05-Dec-24 26-Dec-24

M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S O N D J F M AprM

2024 2025 2026 2027

JED Pre-Punchlist &Corresction - Medical Clinic

Install Exterior Door/Window Frames / Security Bars -1A101

Overhead Electrical -1A101

Paint HC Panel Ceiling -1A101

Hanger/Ceiling Rough Install -1A101

Overhead Mechanical -1A101

Mechanical Rough-In -1A101

Plumbing Rough-In -1A101

CMU at Core and Shower (move ahead) -1A101

Drywall Framing -1A101

Interior Door/Window Frame -1A101

Electrical Rough-In -1A101

Sprinkler Rough-In -1A101

Drywall -1A101

Fire Sprinkelr Shroud -1A101

TSF Drywall -1A101

Prime  & 1st Coat of Paint -1A101

Electrical Lights/Trim -1A101

Detention Doors,Hardware and Accessories -1A101

Acoustical Ceiling Panels -1A101

Acoustical Wall Panels -1A101

Sprinkler Trim Out -1A101

Resousous Shower Coating -1A101

Mechanical Grills and Diffusers -1A101

Beverage Counter -1A101

Security Electronics -1A101

Security Galzing and Sealants -1A101

Plumbing Fixtures -1A101

Detention Furniture -1A101

Final Paint -1A101

Seal Concrete and SOG -1A101

Penetrative Fire Stopping -1A101

Interor Joint Sealant  and Firestopping -1A101

Construction Clean -1A101

SEC Systems Pre-Test -1A101

TAB -1A101

JED Pre-Punch & Correction -1A101

Install Exterior Door/Window Frames / Security Bars -1B101

Overhead Electrical -1B101

Paint HC Panel Ceiling -1B101

Hanger/Ceiling Rough Install -1B101

Overhead Mechanical -1B101

Mechanical Rough-In -1B101

Plumbing Rough-In -1B101

CMU at Core and Shower (move ahead) -1B101

Drywall Framing -1B101

Interior Door/Window Frame -1B101

Electrical Rough-In -1B101
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CON-7760 Sprinkler Rough-In -1B101 15 15 10-Dec-24 31-Dec-24

CON-7770 Drywall -1B101 5 5 27-Dec-24 03-Jan-25

CON-7780 Fire Sprinkelr Shroud -1B101 5 5 02-Jan-25 08-Jan-25

CON-7790 TSF Drywall -1B101 5 5 06-Jan-25 10-Jan-25

CON-7800 Prime  & 1st Coat of Paint -1B101 10 10 13-Jan-25 27-Jan-25

CON-7810 Electrical Lights/Trim -1B101 10 10 28-Jan-25 10-Feb-25

CON-7820 Detention Doors,Hardware and Accessories -1B101 10 10 28-Jan-25 10-Feb-25

CON-7830 Acoustical Ceiling Panels -1B101 5 5 28-Jan-25 03-Feb-25

CON-7840 Acoustical Wall Panels -1B101 5 5 28-Jan-25 03-Feb-25

CON-7850 Sprinkler Trim Out -1B101 5 5 28-Jan-25 03-Feb-25

CON-7860 Resousous Shower Coating -1B101 15 15 28-Jan-25 17-Feb-25

CON-7870 Mechanical Grills and Diffusers -1B101 5 5 04-Feb-25 10-Feb-25

CON-7880 Beverage Counter -1B101 5 5 04-Feb-25 10-Feb-25

CON-7890 Security Electronics -1B101 15 15 11-Feb-25 03-Mar-25

CON-7900 Security Galzing and Sealants -1B101 5 5 11-Feb-25 17-Feb-25

CON-7910 Plumbing Fixtures -1B101 5 5 18-Feb-25 24-Feb-25

CON-7920 Detention Furniture -1B101 5 5 25-Feb-25 03-Mar-25

CON-7930 Final Paint -1B101 10 10 04-Mar-25 17-Mar-25

CON-7940 Seal Concrete and SOG -1B101 5 5 18-Mar-25 24-Mar-25

CON-7950 Penetrative Fire Stopping -1B101 5 5 18-Mar-25 24-Mar-25

CON-7960 Interor Joint Sealant  and Firestopping -1B101 6 6 25-Mar-25 01-Apr-25

CON-7970 Construction Clean -1B101 10 10 02-Apr-25 15-Apr-25

CON-7980 SEC Systems Pre-Test -1B101 5 5 16-Apr-25 22-Apr-25

CON-21640 TAB -1B101 5 5 16-Apr-25 22-Apr-25

CON-4970 JED Pre-Punch & Correction -1B101 10 10 23-Apr-25 06-May-25

2A101, 2B1012A101, 2B101 145 145 28-Oct-24 23-May-25

Rough In & FinishesRough In & Finishes 145 145 28-Oct-24 23-May-25

CON-8350 Install Exterior Door/Window Frames / Security Bars -2A101,2B101 5 5 28-Oct-24 01-Nov-24

CON-8360 Overhead Electrical -2A101,2B101 10 10 04-Nov-24 15-Nov-24

CON-8370 Paint HC Panel Ceiling -2A101,2B101 5 5 18-Nov-24 22-Nov-24

CON-8380 Hanger/Ceiling Rough Install -2A101,2B101 2 2 25-Nov-24 26-Nov-24

CON-8390 Overhead Mechanical -2A101,2B101 15 15 26-Nov-24 18-Dec-24

CON-8400 Mechanical Rough-In -2A101,2B101 8 8 27-Nov-24 10-Dec-24

CON-8410 Plumbing Rough-In -2A101,2B101 10 10 13-Dec-24 27-Dec-24

CON-8420 CMU at Core and Shower (move ahead) -2A101,2B101 15 15 13-Dec-24 06-Jan-25

CON-8430 Drywall Framing -2A101,2B101 3 3 19-Dec-24 23-Dec-24

CON-8440 Interior Door/Window Frame -2A101,2B101 5 5 19-Dec-24 26-Dec-24

CON-8450 Electrical Rough-In -2A101,2B101 15 15 24-Dec-24 15-Jan-25

CON-8460 Sprinkler Rough-In -2A101,2B101 15 15 30-Dec-24 21-Jan-25

CON-8470 Drywall -2A101,2B101 5 5 16-Jan-25 23-Jan-25

CON-8480 Fire Sprinkelr Shroud -2A101,2B101 5 5 22-Jan-25 28-Jan-25

CON-8490 TSF Drywall -2A101,2B101 5 5 24-Jan-25 30-Jan-25

CON-8500 Prime  & 1st Coat of Paint -2A101,2B101 10 10 31-Jan-25 13-Feb-25

CON-8510 Electrical Lights/Trim -2A101,2B101 10 10 14-Feb-25 27-Feb-25

CON-8520 Detention Doors,Hardware and Accessories -2A101,2B101 10 10 14-Feb-25 27-Feb-25

CON-8530 Acoustical Ceiling Panels -2A101,2B101 5 5 14-Feb-25 20-Feb-25

CON-8540 Acoustical Wall Panels -2A101,2B101 5 5 14-Feb-25 20-Feb-25

CON-8550 Sprinkler Trim Out -2A101,2B101 5 5 14-Feb-25 20-Feb-25

CON-8560 resinous Shower Coating -2A101,2B101 15 15 14-Feb-25 06-Mar-25

CON-8570 Mechanical Grills and Diffusers -2A101,2B101 5 5 21-Feb-25 27-Feb-25

CON-8580 Beverage Counter -2A101,2B101 5 5 21-Feb-25 27-Feb-25

CON-8590 Security Electronics -2A101,2B101 15 15 28-Feb-25 20-Mar-25

CON-8600 Security Galzing and Sealants -2A101,2B101 5 5 28-Feb-25 06-Mar-25

CON-8610 Plumbing Fixtures -2A101,2B101 5 5 07-Mar-25 13-Mar-25

M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S O N D J F M AprM
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Sprinkler Rough-In -1B101

Drywall -1B101

Fire Sprinkelr Shroud -1B101

TSF Drywall -1B101

Prime  & 1st Coat of Paint -1B101

Electrical Lights/Trim -1B101

Detention Doors,Hardware and Accessories -1B101

Acoustical Ceiling Panels -1B101

Acoustical Wall Panels -1B101

Sprinkler Trim Out -1B101

Resousous Shower Coating -1B101

Mechanical Grills and Diffusers -1B101

Beverage Counter -1B101

Security Electronics -1B101

Security Galzing and Sealants -1B101

Plumbing Fixtures -1B101

Detention Furniture -1B101

Final Paint -1B101

Seal Concrete and SOG -1B101

Penetrative Fire Stopping -1B101

Interor Joint Sealant  and Firestopping -1B101

Construction Clean -1B101

SEC Systems Pre-Test -1B101

TAB -1B101

JED Pre-Punch & Correction -1B101

Install Exterior Door/Window Frames / Security Bars -2A101,2B101

Overhead Electrical -2A101,2B101

Paint HC Panel Ceiling -2A101,2B101

Hanger/Ceiling Rough Install -2A101,2B101

Overhead Mechanical -2A101,2B101

Mechanical Rough-In -2A101,2B101

Plumbing Rough-In -2A101,2B101

CMU at Core and Shower (move ahead) -2A101,2B101

Drywall Framing -2A101,2B101

Interior Door/Window Frame -2A101,2B101

Electrical Rough-In -2A101,2B101

Sprinkler Rough-In -2A101,2B101

Drywall -2A101,2B101

Fire Sprinkelr Shroud -2A101,2B101

TSF Drywall -2A101,2B101

Prime  & 1st Coat of Paint -2A101,2B101

Electrical Lights/Trim -2A101,2B101

Detention Doors,Hardware and Accessories -2A101,2B101

Acoustical Ceiling Panels -2A101,2B101

Acoustical Wall Panels -2A101,2B101

Sprinkler Trim Out -2A101,2B101

resinous Shower Coating -2A101,2B101

Mechanical Grills and Diffusers -2A101,2B101

Beverage Counter -2A101,2B101

Security Electronics -2A101,2B101

Security Galzing and Sealants -2A101,2B101

Plumbing Fixtures -2A101,2B101
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CON-8620 Detention Furniture -2A101,2B101 5 5 14-Mar-25 20-Mar-25

CON-8630 Final Paint -2A101,2B101 10 10 21-Mar-25 03-Apr-25

CON-8640 Seal Concrete and SOG -2A101,2B101 5 5 04-Apr-25 10-Apr-25

CON-8650 Penetrative Fire Stopping -2A101,2B101 5 5 04-Apr-25 10-Apr-25

CON-8660 Interor Joint Sealant  and Firestopping -2A101,2B101 6 6 11-Apr-25 18-Apr-25

CON-8670 Construction Clean -2A101,2B101 10 10 21-Apr-25 02-May-25

CON-8680 SEC Systems Pre-Test -2A101,2B101 5 5 05-May-25 09-May-25

CON-21650 TAB -2A101,2B101 5 5 05-May-25 09-May-25

CON-5250 JED Pre-Punch & Correction -2A101,2B101 10 10 12-May-25 23-May-25

3A101, 4A101, 5A101, 6A1013A101, 4A101, 5A101, 6A101 145 145 14-Oct-24 09-May-25

Rough In & FinishesRough In & Finishes 145 145 14-Oct-24 09-May-25

CON-8700 Install Exterior Door/Window Frames / Security Bars -3A101, 4A101, 5A101, 6A101 5 5 14-Oct-24 18-Oct-24

CON-8710 Overhead Electrical -3A101, 4A101, 5A101, 6A101 10 10 21-Oct-24 01-Nov-24

CON-8720 Paint HC Panel Ceiling -3A101, 4A101, 5A101, 6A101 5 5 04-Nov-24 08-Nov-24

CON-8730 Hanger/Ceiling Rough Install -3A101, 4A101, 5A101, 6A101 2 2 11-Nov-24 12-Nov-24

CON-8740 Overhead Mechanical -3A101, 4A101, 5A101, 6A101 15 15 12-Nov-24 04-Dec-24

CON-8750 Mechanical Rough-In -3A101, 4A101, 5A101, 6A101 8 8 13-Nov-24 22-Nov-24

CON-8760 Plumbing Rough-In -3A101, 4A101, 5A101, 6A101 10 10 27-Nov-24 12-Dec-24

CON-8770 CMU at Core and Shower (move ahead) -3A101, 4A101, 5A101, 6A101 15 15 27-Nov-24 19-Dec-24

CON-8780 Drywall Framing -3A101, 4A101, 5A101, 6A101 3 3 05-Dec-24 09-Dec-24

CON-8790 Interior Door/Window Frame -3A101, 4A101, 5A101, 6A101 5 5 05-Dec-24 11-Dec-24

CON-8800 Electrical Rough-In -3A101, 4A101, 5A101, 6A101 15 15 10-Dec-24 31-Dec-24

CON-8810 Sprinkler Rough-In -3A101, 4A101, 5A101, 6A101 15 15 13-Dec-24 06-Jan-25

CON-8820 Drywall -3A101, 4A101, 5A101, 6A101 5 5 02-Jan-25 08-Jan-25

CON-8830 Fire Sprinkelr Shroud -3A101, 4A101, 5A101, 6A101 5 5 07-Jan-25 13-Jan-25

CON-8840 TSF Drywall -3A101, 4A101, 5A101, 6A101 5 5 09-Jan-25 15-Jan-25

CON-8850 Prime  & 1st Coat of Paint -3A101, 4A101, 5A101, 6A101 10 10 16-Jan-25 30-Jan-25

CON-8860 Electrical Lights/Trim -3A101, 4A101, 5A101, 6A101 10 10 31-Jan-25 13-Feb-25

CON-8870 Detention Doors,Hardware and Accessories -3A101, 4A101, 5A101, 6A101 10 10 31-Jan-25 13-Feb-25

CON-8880 Acoustical Ceiling Panels -3A101, 4A101, 5A101, 6A101 5 5 31-Jan-25 06-Feb-25

CON-8890 Acoustical Wall Panels -3A101, 4A101, 5A101, 6A101 5 5 31-Jan-25 06-Feb-25

CON-8900 Sprinkler Trim Out -3A101, 4A101, 5A101, 6A101 5 5 31-Jan-25 06-Feb-25

CON-8910 Resousous Shower Coating -3A101, 4A101, 5A101, 6A101 15 15 31-Jan-25 20-Feb-25

CON-8920 Mechanical Grills and Diffusers -3A101, 4A101, 5A101, 6A101 5 5 07-Feb-25 13-Feb-25

CON-8930 Beverage Counter -3A101, 4A101, 5A101, 6A101 5 5 07-Feb-25 13-Feb-25

CON-8940 Security Electronics -3A101, 4A101, 5A101, 6A101 15 15 14-Feb-25 06-Mar-25

CON-8950 Security Galzing and Sealants -3A101, 4A101, 5A101, 6A101 5 5 14-Feb-25 20-Feb-25

CON-8960 Plumbing Fixtures -3A101, 4A101, 5A101, 6A101 5 5 21-Feb-25 27-Feb-25

CON-8970 Detention Furniture -3A101, 4A101, 5A101, 6A101 5 5 28-Feb-25 06-Mar-25

CON-8980 Final Paint -3A101, 4A101, 5A101, 6A101 10 10 07-Mar-25 20-Mar-25

CON-8990 Seal Concrete and SOG -3A101, 4A101, 5A101, 6A101 5 5 21-Mar-25 27-Mar-25

CON-9000 Penetrative Fire Stopping -3A101, 4A101, 5A101, 6A101 5 5 21-Mar-25 27-Mar-25

CON-9010 Interor Joint Sealant  and Firestopping -3A101, 4A101, 5A101, 6A101 6 6 28-Mar-25 04-Apr-25

CON-9020 Construction Clean -3A101, 4A101, 5A101, 6A101 10 10 07-Apr-25 18-Apr-25

CON-9030 SEC Systems Pre-Test 3A101, 4A101, 5A101, 6A101 5 5 21-Apr-25 25-Apr-25

CON-21660 TAB 3A101, 4A101, 5A101, 6A101 5 5 21-Apr-25 25-Apr-25

CON-4940 JED Pre-Punch & Correction -3A101, 4A101, 5A101, 6A101 10 10 28-Apr-25 09-May-25

3B101, 3B102, 4B1013B101, 3B102, 4B101 145 145 31-Oct-24 29-May-25

Rough In & FinishesRough In & Finishes 145 145 31-Oct-24 29-May-25

CON-9050 Install Exterior Door/Window Frames / Security Bars 3B101, 3B102, 4B101 5 5 31-Oct-24 06-Nov-24

CON-9060 Overhead Electrical 3B101, 3B102, 4B101 10 10 07-Nov-24 20-Nov-24

CON-9070 Paint HC Panel Ceiling 3B101, 3B102, 4B101 5 5 21-Nov-24 27-Nov-24

CON-9080 Hanger/Ceiling Rough Install 3B101, 3B102, 4B101 2 2 02-Dec-24 03-Dec-24

CON-9090 Overhead Mechanical 3B101, 3B102, 4B101 15 15 03-Dec-24 23-Dec-24

M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S O N D J F M AprM

2024 2025 2026 2027

Detention Furniture -2A101,2B101

Final Paint -2A101,2B101

Seal Concrete and SOG -2A101,2B101

Penetrative Fire Stopping -2A101,2B101

Interor Joint Sealant  and Firestopping -2A101,2B101

Construction Clean -2A101,2B101

SEC Systems Pre-Test -2A101,2B101

TAB -2A101,2B101

JED Pre-Punch & Correction -2A101,2B101

Install Exterior Door/Window Frames / Security Bars -3A101, 4A101, 5A101, 6A101

Overhead Electrical -3A101, 4A101, 5A101, 6A101

Paint HC Panel Ceiling -3A101, 4A101, 5A101, 6A101

Hanger/Ceiling Rough Install -3A101, 4A101, 5A101, 6A101

Overhead Mechanical -3A101, 4A101, 5A101, 6A101

Mechanical Rough-In -3A101, 4A101, 5A101, 6A101

Plumbing Rough-In -3A101, 4A101, 5A101, 6A101

CMU at Core and Shower (move ahead) -3A101, 4A101, 5A101, 6A101

Drywall Framing -3A101, 4A101, 5A101, 6A101

Interior Door/Window Frame -3A101, 4A101, 5A101, 6A101

Electrical Rough-In -3A101, 4A101, 5A101, 6A101

Sprinkler Rough-In -3A101, 4A101, 5A101, 6A101

Drywall -3A101, 4A101, 5A101, 6A101

Fire Sprinkelr Shroud -3A101, 4A101, 5A101, 6A101

TSF Drywall -3A101, 4A101, 5A101, 6A101

Prime  & 1st Coat of Paint -3A101, 4A101, 5A101, 6A101

Electrical Lights/Trim -3A101, 4A101, 5A101, 6A101

Detention Doors,Hardware and Accessories -3A101, 4A101, 5A101, 6A101

Acoustical Ceiling Panels -3A101, 4A101, 5A101, 6A101

Acoustical Wall Panels -3A101, 4A101, 5A101, 6A101

Sprinkler Trim Out -3A101, 4A101, 5A101, 6A101

Resousous Shower Coating -3A101, 4A101, 5A101, 6A101

Mechanical Grills and Diffusers -3A101, 4A101, 5A101, 6A101

Beverage Counter -3A101, 4A101, 5A101, 6A101

Security Electronics -3A101, 4A101, 5A101, 6A101

Security Galzing and Sealants -3A101, 4A101, 5A101, 6A101

Plumbing Fixtures -3A101, 4A101, 5A101, 6A101

Detention Furniture -3A101, 4A101, 5A101, 6A101

Final Paint -3A101, 4A101, 5A101, 6A101

Seal Concrete and SOG -3A101, 4A101, 5A101, 6A101

Penetrative Fire Stopping -3A101, 4A101, 5A101, 6A101

Interor Joint Sealant  and Firestopping -3A101, 4A101, 5A101, 6A101

Construction Clean -3A101, 4A101, 5A101, 6A101

SEC Systems Pre-Test 3A101, 4A101, 5A101, 6A101

TAB 3A101, 4A101, 5A101, 6A101

JED Pre-Punch & Correction -3A101, 4A101, 5A101, 6A101

Install Exterior Door/Window Frames / Security Bars 3B101, 3B102, 4B101

Overhead Electrical 3B101, 3B102, 4B101

Paint HC Panel Ceiling 3B101, 3B102, 4B101

Hanger/Ceiling Rough Install 3B101, 3B102, 4B101

Overhead Mechanical 3B101, 3B102, 4B101
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CON-9100 Mechanical Rough-In 3B101, 3B102, 4B101 8 8 04-Dec-24 13-Dec-24

CON-9110 Plumbing Rough-In 3B101, 3B102, 4B101 10 10 18-Dec-24 02-Jan-25

CON-9120 CMU at Core and Shower (move ahead) 3B101, 3B102, 4B101 15 15 18-Dec-24 09-Jan-25

CON-9130 Drywall Framing 3B101, 3B102, 4B101 3 3 24-Dec-24 27-Dec-24

CON-9140 Interior Door/Window Frame 3B101, 3B102, 4B101 5 5 24-Dec-24 31-Dec-24

CON-9150 Electrical Rough-In 3B101, 3B102, 4B101 15 15 30-Dec-24 21-Jan-25

CON-9160 Sprinkler Rough-In 3B101, 3B102, 4B101 15 15 03-Jan-25 24-Jan-25

CON-9170 Drywall 3B101, 3B102, 4B101 5 5 22-Jan-25 28-Jan-25

CON-9180 Fire Sprinkelr Shroud 3B101, 3B102, 4B101 5 5 27-Jan-25 31-Jan-25

CON-9190 TSF Drywall 3B101, 3B102, 4B101 5 5 29-Jan-25 04-Feb-25

CON-9200 Prime  & 1st Coat of Paint 3B101, 3B102, 4B101 10 10 05-Feb-25 18-Feb-25

CON-9210 Electrical Lights/Trim 3B101, 3B102, 4B101 10 10 19-Feb-25 04-Mar-25

CON-9220 Detention Doors,Hardware and Accessories 3B101, 3B102, 4B101 10 10 19-Feb-25 04-Mar-25

CON-9230 Acoustical Ceiling Panels 3B101, 3B102, 4B101 5 5 19-Feb-25 25-Feb-25

CON-9240 Acoustical Wall Panels 3B101, 3B102, 4B101 5 5 19-Feb-25 25-Feb-25

CON-9250 Sprinkler Trim Out 3B101, 3B102, 4B101 5 5 19-Feb-25 25-Feb-25

CON-9260 Resousous Shower Coating 3B101, 3B102, 4B101 15 15 19-Feb-25 11-Mar-25

CON-9270 Mechanical Grills and Diffusers 3B101, 3B102, 4B101 5 5 26-Feb-25 04-Mar-25

CON-9280 Beverage Counter 3B101, 3B102, 4B101 5 5 26-Feb-25 04-Mar-25

CON-9290 Security Electronics 3B101, 3B102, 4B101 15 15 05-Mar-25 25-Mar-25

CON-9300 Security Galzing and Sealants 3B101, 3B102, 4B101 5 5 05-Mar-25 11-Mar-25

CON-9310 Plumbing Fixtures 3B101, 3B102, 4B101 5 5 12-Mar-25 18-Mar-25

CON-9320 Detention Furniture 3B101, 3B102, 4B101 5 5 19-Mar-25 25-Mar-25

CON-9330 Final Paint 3B101, 3B102, 4B101 10 10 26-Mar-25 08-Apr-25

CON-9340 Seal Concrete and SOG 3B101, 3B102, 4B101 5 5 09-Apr-25 15-Apr-25

CON-9350 Penetrative Fire Stopping 3B101, 3B102, 4B101 5 5 09-Apr-25 15-Apr-25

CON-9360 Interor Joint Sealant  and Firestopping 3B101, 3B102, 4B101 6 6 16-Apr-25 23-Apr-25

CON-9370 Construction Clean 3B101, 3B102, 4B101 10 10 24-Apr-25 07-May-25

CON-9380 SEC Systems Pre-Test 3B101, 3B102, 4B101 5 5 08-May-25 14-May-25

CON-21670 TAB 3B101, 3B102, 4B101 5 5 08-May-25 14-May-25

CON-4950 JED Pre-Punch & Correction 3B101, 3B102, 4B101 10 10 15-May-25 29-May-25

Crew 2Crew 2 166 166 19-Sep-24 15-May-25

1E101, 2E1011E101, 2E101 145 145 19-Sep-24 16-Apr-25

Rough In & FinishesRough In & Finishes 145 145 19-Sep-24 16-Apr-25

CON-9400 Install Exterior Door/Window Frames / Security Bars 1E101,2E101 5 5 19-Sep-24 25-Sep-24

CON-9410 Overhead Electrical 1E101,2E101 10 10 26-Sep-24 09-Oct-24

CON-9420 Paint HC Panel Ceiling 1E101,2E101 5 5 10-Oct-24 16-Oct-24

CON-9430 Hanger/Ceiling Rough Install 1E101,2E101 2 2 17-Oct-24 18-Oct-24

CON-9440 Overhead Mechanical 1E101,2E101 15 15 18-Oct-24 07-Nov-24

CON-9450 Mechanical Rough-In 1E101,2E101 8 8 21-Oct-24 30-Oct-24

CON-9460 Plumbing Rough-In 1E101,2E101 10 10 04-Nov-24 15-Nov-24

CON-9470 CMU at Core and Shower (move ahead) 1E101,2E101 15 15 04-Nov-24 22-Nov-24

CON-9480 Drywall Framing 1E101,2E101 3 3 08-Nov-24 12-Nov-24

CON-9490 Interior Door/Window Frame 1E101,2E101 5 5 08-Nov-24 14-Nov-24

CON-9500 Electrical Rough-In 1E101,2E101 15 15 13-Nov-24 05-Dec-24

CON-9510 Sprinkler Rough-In 1E101,2E101 15 15 18-Nov-24 10-Dec-24

CON-9520 Drywall 1E101,2E101 5 5 06-Dec-24 12-Dec-24

CON-9530 Fire Sprinkelr Shroud 1E101,2E101 5 5 11-Dec-24 17-Dec-24

CON-9540 TSF Drywall 1E101,2E101 5 5 13-Dec-24 19-Dec-24

CON-9550 Prime  & 1st Coat of Paint 1E101,2E101 10 10 20-Dec-24 06-Jan-25

CON-9560 Electrical Lights/Trim 1E101,2E101 10 10 07-Jan-25 21-Jan-25

CON-9570 Detention Doors,Hardware and Accessories 1E101,2E101 10 10 07-Jan-25 21-Jan-25

CON-9580 Acoustical Ceiling Panels 1E101,2E101 5 5 07-Jan-25 13-Jan-25

CON-9590 Acoustical Wall Panels 1E101,2E101 5 5 07-Jan-25 13-Jan-25
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Mechanical Rough-In 3B101, 3B102, 4B101

Plumbing Rough-In 3B101, 3B102, 4B101

CMU at Core and Shower (move ahead) 3B101, 3B102, 4B101

Drywall Framing 3B101, 3B102, 4B101

Interior Door/Window Frame 3B101, 3B102, 4B101

Electrical Rough-In 3B101, 3B102, 4B101

Sprinkler Rough-In 3B101, 3B102, 4B101

Drywall 3B101, 3B102, 4B101

Fire Sprinkelr Shroud 3B101, 3B102, 4B101

TSF Drywall 3B101, 3B102, 4B101

Prime  & 1st Coat of Paint 3B101, 3B102, 4B101

Electrical Lights/Trim 3B101, 3B102, 4B101

Detention Doors,Hardware and Accessories 3B101, 3B102, 4B101

Acoustical Ceiling Panels 3B101, 3B102, 4B101

Acoustical Wall Panels 3B101, 3B102, 4B101

Sprinkler Trim Out 3B101, 3B102, 4B101

Resousous Shower Coating 3B101, 3B102, 4B101

Mechanical Grills and Diffusers 3B101, 3B102, 4B101

Beverage Counter 3B101, 3B102, 4B101

Security Electronics 3B101, 3B102, 4B101

Security Galzing and Sealants 3B101, 3B102, 4B101

Plumbing Fixtures 3B101, 3B102, 4B101

Detention Furniture 3B101, 3B102, 4B101

Final Paint 3B101, 3B102, 4B101

Seal Concrete and SOG 3B101, 3B102, 4B101

Penetrative Fire Stopping 3B101, 3B102, 4B101

Interor Joint Sealant  and Firestopping 3B101, 3B102, 4B101

Construction Clean 3B101, 3B102, 4B101

SEC Systems Pre-Test 3B101, 3B102, 4B101

TAB 3B101, 3B102, 4B101

JED Pre-Punch & Correction 3B101, 3B102, 4B101

Install Exterior Door/Window Frames / Security Bars 1E101,2E101

Overhead Electrical 1E101,2E101

Paint HC Panel Ceiling 1E101,2E101

Hanger/Ceiling Rough Install 1E101,2E101

Overhead Mechanical 1E101,2E101

Mechanical Rough-In 1E101,2E101

Plumbing Rough-In 1E101,2E101

CMU at Core and Shower (move ahead) 1E101,2E101

Drywall Framing 1E101,2E101

Interior Door/Window Frame 1E101,2E101

Electrical Rough-In 1E101,2E101

Sprinkler Rough-In 1E101,2E101

Drywall 1E101,2E101

Fire Sprinkelr Shroud 1E101,2E101

TSF Drywall 1E101,2E101

Prime  & 1st Coat of Paint 1E101,2E101

Electrical Lights/Trim 1E101,2E101

Detention Doors,Hardware and Accessories 1E101,2E101

Acoustical Ceiling Panels 1E101,2E101

Acoustical Wall Panels 1E101,2E101
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CON-9600 Sprinkler Trim Out 1E101,2E101 5 5 07-Jan-25 13-Jan-25

CON-9610 Resousous Shower Coating 1E101,2E101 15 15 07-Jan-25 28-Jan-25

CON-9620 Mechanical Grills and Diffusers 1E101,2E101 5 5 14-Jan-25 21-Jan-25

CON-9630 Beverage Counter 1E101,2E101 5 5 14-Jan-25 21-Jan-25

CON-9640 Security Electronics 1E101,2E101 15 15 22-Jan-25 11-Feb-25

CON-9650 Security Galzing and Sealants 1E101,2E101 5 5 22-Jan-25 28-Jan-25

CON-9660 Plumbing Fixtures 1E101,2E101 5 5 29-Jan-25 04-Feb-25

CON-9670 Detention Furniture 1E101,2E101 5 5 05-Feb-25 11-Feb-25

CON-9680 Final Paint 1E101,2E101 10 10 12-Feb-25 25-Feb-25

CON-9690 Seal Concrete and SOG 1E101,2E101 5 5 26-Feb-25 04-Mar-25

CON-9700 Penetrative Fire Stopping 1E101,2E101 5 5 26-Feb-25 04-Mar-25

CON-9710 Interor Joint Sealant  and Firestopping 1E101,2E101 6 6 05-Mar-25 12-Mar-25

CON-9720 Construction Clean 1E101,2E101 10 10 13-Mar-25 26-Mar-25

CON-9730 SEC Systems Pre-Test 1E101,2E101 5 5 27-Mar-25 02-Apr-25

CON-21680 TAB 1E101,2E101 5 5 27-Mar-25 02-Apr-25

CON-5010 JED Pre-Punch & Correction 1E101,2E101 10 10 03-Apr-25 16-Apr-25

3E101,3E102,4E1013E101,3E102,4E101 145 145 26-Sep-24 23-Apr-25

Rough In & FinishesRough In & Finishes 145 145 26-Sep-24 23-Apr-25

CON-9750 Install Exterior Door/Window Frames / Security Bars 3E101,3E102,4E101 5 5 26-Sep-24 02-Oct-24

CON-9760 Overhead Electrical 3E101,3E102,4E101 10 10 03-Oct-24 16-Oct-24

CON-9770 Paint HC Panel Ceiling 3E101,3E102,4E101 5 5 17-Oct-24 23-Oct-24

CON-9780 Hanger/Ceiling Rough Install 3E101,3E102,4E101 2 2 24-Oct-24 25-Oct-24

CON-9790 Overhead Mechanical 3E101,3E102,4E101 15 15 25-Oct-24 14-Nov-24

CON-9800 Mechanical Rough-In 3E101,3E102,4E101 8 8 28-Oct-24 06-Nov-24

CON-9810 Plumbing Rough-In 3E101,3E102,4E101 10 10 11-Nov-24 22-Nov-24

CON-9820 CMU at Core and Shower (move ahead) 3E101,3E102,4E101 15 15 11-Nov-24 03-Dec-24

CON-9830 Drywall Framing 3E101,3E102,4E101 3 3 15-Nov-24 19-Nov-24

CON-9840 Interior Door/Window Frame 3E101,3E102,4E101 5 5 15-Nov-24 21-Nov-24

CON-9850 Electrical Rough-In 3E101,3E102,4E101 15 15 20-Nov-24 12-Dec-24

CON-9860 Sprinkler Rough-In 3E101,3E102,4E101 15 15 25-Nov-24 17-Dec-24

CON-9870 Drywall 3E101,3E102,4E101 5 5 13-Dec-24 19-Dec-24

CON-9880 Fire Sprinkelr Shroud 3E101,3E102,4E101 5 5 18-Dec-24 24-Dec-24

CON-9890 TSF Drywall 3E101,3E102,4E101 5 5 20-Dec-24 27-Dec-24

CON-9900 Prime  & 1st Coat of Paint 3E101,3E102,4E101 10 10 30-Dec-24 13-Jan-25

CON-9910 Electrical Lights/Trim 3E101,3E102,4E101 10 10 14-Jan-25 28-Jan-25

CON-9920 Detention Doors,Hardware and Accessories 3E101,3E102,4E101 10 10 14-Jan-25 28-Jan-25

CON-9930 Acoustical Ceiling Panels 3E101,3E102,4E101 5 5 14-Jan-25 21-Jan-25

CON-9940 Acoustical Wall Panels 3E101,3E102,4E101 5 5 14-Jan-25 21-Jan-25

CON-9950 Sprinkler Trim Out 3E101,3E102,4E101 5 5 14-Jan-25 21-Jan-25

CON-9960 Resousous Shower Coating 3E101,3E102,4E101 15 15 14-Jan-25 04-Feb-25

CON-9970 Mechanical Grills and Diffusers 3E101,3E102,4E101 5 5 22-Jan-25 28-Jan-25

CON-9980 Beverage Counter 3E101,3E102,4E101 5 5 22-Jan-25 28-Jan-25

CON-9990 Security Electronics 3E101,3E102,4E101 15 15 29-Jan-25 18-Feb-25

CON-10000 Security Galzing and Sealants 3E101,3E102,4E101 5 5 29-Jan-25 04-Feb-25

CON-10010 Plumbing Fixtures 3E101,3E102,4E101 5 5 05-Feb-25 11-Feb-25

CON-10020 Detention Furniture 3E101,3E102,4E101 5 5 12-Feb-25 18-Feb-25

CON-10030 Final Paint 3E101,3E102,4E101 10 10 19-Feb-25 04-Mar-25

CON-10040 Seal Concrete and SOG 3E101,3E102,4E101 5 5 05-Mar-25 11-Mar-25

CON-10050 Penetrative Fire Stopping 3E101,3E102,4E101 5 5 05-Mar-25 11-Mar-25

CON-10060 Interor Joint Sealant  and Firestopping 3E101,3E102,4E101 6 6 12-Mar-25 19-Mar-25

CON-10070 Construction Clean 3E101,3E102,4E101 10 10 20-Mar-25 02-Apr-25

CON-10080 SEC Systems Pre-Test 3E101,3E102,4E101 5 5 03-Apr-25 09-Apr-25

CON-21690 TAB 3E101,3E102,4E101 5 5 03-Apr-25 09-Apr-25

CON-5000 JED Pre-Punch & Correction 3E101,3E102,4E101 10 10 10-Apr-25 23-Apr-25
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Sprinkler Trim Out 1E101,2E101

Resousous Shower Coating 1E101,2E101

Mechanical Grills and Diffusers 1E101,2E101

Beverage Counter 1E101,2E101

Security Electronics 1E101,2E101

Security Galzing and Sealants 1E101,2E101

Plumbing Fixtures 1E101,2E101

Detention Furniture 1E101,2E101

Final Paint 1E101,2E101

Seal Concrete and SOG 1E101,2E101

Penetrative Fire Stopping 1E101,2E101

Interor Joint Sealant  and Firestopping 1E101,2E101

Construction Clean 1E101,2E101

SEC Systems Pre-Test 1E101,2E101

TAB 1E101,2E101

JED Pre-Punch & Correction 1E101,2E101

Install Exterior Door/Window Frames / Security Bars 3E101,3E102,4E101

Overhead Electrical 3E101,3E102,4E101

Paint HC Panel Ceiling 3E101,3E102,4E101

Hanger/Ceiling Rough Install 3E101,3E102,4E101

Overhead Mechanical 3E101,3E102,4E101

Mechanical Rough-In 3E101,3E102,4E101

Plumbing Rough-In 3E101,3E102,4E101

CMU at Core and Shower (move ahead) 3E101,3E102,4E101

Drywall Framing 3E101,3E102,4E101

Interior Door/Window Frame 3E101,3E102,4E101

Electrical Rough-In 3E101,3E102,4E101

Sprinkler Rough-In 3E101,3E102,4E101

Drywall 3E101,3E102,4E101

Fire Sprinkelr Shroud 3E101,3E102,4E101

TSF Drywall 3E101,3E102,4E101

Prime  & 1st Coat of Paint 3E101,3E102,4E101

Electrical Lights/Trim 3E101,3E102,4E101

Detention Doors,Hardware and Accessories 3E101,3E102,4E101

Acoustical Ceiling Panels 3E101,3E102,4E101

Acoustical Wall Panels 3E101,3E102,4E101

Sprinkler Trim Out 3E101,3E102,4E101

Resousous Shower Coating 3E101,3E102,4E101

Mechanical Grills and Diffusers 3E101,3E102,4E101

Beverage Counter 3E101,3E102,4E101

Security Electronics 3E101,3E102,4E101

Security Galzing and Sealants 3E101,3E102,4E101

Plumbing Fixtures 3E101,3E102,4E101

Detention Furniture 3E101,3E102,4E101

Final Paint 3E101,3E102,4E101

Seal Concrete and SOG 3E101,3E102,4E101

Penetrative Fire Stopping 3E101,3E102,4E101

Interor Joint Sealant  and Firestopping 3E101,3E102,4E101

Construction Clean 3E101,3E102,4E101

SEC Systems Pre-Test 3E101,3E102,4E101

TAB 3E101,3E102,4E101

JED Pre-Punch & Correction 3E101,3E102,4E101
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1G101, 2G101,1J1011G101, 2G101,1J101 100 100 24-Dec-24 15-May-25

Rough In & FinishesRough In & Finishes 100 100 24-Dec-24 15-May-25

CON-8000 Install Exterior Door/Window Frames / Security Bars 1G101,2G101,1J101 5 5 24-Dec-24 31-Dec-24

CON-8010 Overhead Electrical 1G101,2G101,1J101 5 5 26-Dec-24 02-Jan-25

CON-8020 Paint HC Panel Ceiling 1G101,2G101,1J101 5 5 03-Jan-25 09-Jan-25

CON-8030 Hanger/Ceiling Rough Install 1G101,2G101,1J101 2 2 10-Jan-25 13-Jan-25

CON-8110 Sprinkler Rough-In 1G101,2G101,1J101 10 10 10-Jan-25 24-Jan-25

CON-8040 Overhead Mechanical 1G101,2G101,1J101 10 10 13-Jan-25 27-Jan-25

CON-8050 Mechanical Rough-In 1G101,2G101,1J101 8 8 14-Jan-25 24-Jan-25

CON-8060 Plumbing Rough-In 1G101,2G101,1J101 10 10 14-Jan-25 28-Jan-25

CON-8070 CMU at Core and Shower (move ahead) 1G101,2G101,1J101 15 15 14-Jan-25 04-Feb-25

CON-8130 Fire Sprinkelr Shroud 1G101,2G101,1J101 5 5 27-Jan-25 31-Jan-25

CON-8080 Drywall Framing 1G101,2G101,1J101 3 3 28-Jan-25 30-Jan-25

CON-8090 Interior Door/Window Frame 1G101,2G101,1J101 5 5 28-Jan-25 03-Feb-25

CON-8100 Electrical Rough-In 1G101,2G101,1J101 10 10 31-Jan-25 13-Feb-25

CON-8120 Drywall 1G101,2G101,1J101 5 5 14-Feb-25 20-Feb-25

CON-8140 TSF Drywall 1G101,2G101,1J101 5 5 21-Feb-25 27-Feb-25

CON-8150 Prime  & 1st Coat of Paint 1G101,2G101,1J101 10 10 28-Feb-25 13-Mar-25

CON-8160 Electrical Lights/Trim 1G101,2G101,1J101 10 10 14-Mar-25 27-Mar-25

CON-8240 Security Electronics 1G101,2G101,1J101 15 15 14-Mar-25 03-Apr-25

CON-8170 Detention Doors,Hardware and Accessories 1G101,2G101,1J101 10 10 14-Mar-25 27-Mar-25

CON-8180 Acoustical Ceiling Panels 1G101,2G101,1J101 5 5 14-Mar-25 20-Mar-25

CON-8190 Acoustical Wall Panels 1G101,2G101,1J101 5 5 14-Mar-25 20-Mar-25

CON-8200 Sprinkler Trim Out 1G101,2G101,1J101 5 5 14-Mar-25 20-Mar-25

CON-8210 Resinous Shower Coating 1G101,2G101,1J101 10 10 14-Mar-25 27-Mar-25

CON-8220 Mechanical Grills and Diffusers 1G101,2G101,1J101 5 5 21-Mar-25 27-Mar-25

CON-8230 Beverage Counter 1G101,2G101,1J101 5 5 21-Mar-25 27-Mar-25

CON-8250 Security Galzing and Sealants 1G101,2G101,1J101 5 5 28-Mar-25 03-Apr-25

CON-8260 Plumbing Fixtures 1G101,2G101,1J101 5 5 28-Mar-25 03-Apr-25

CON-8270 Detention Furniture 1G101,2G101,1J101 5 5 04-Apr-25 10-Apr-25

CON-8280 Final Paint 1G101,2G101,1J101 10 10 04-Apr-25 17-Apr-25

CON-8290 Seal Concrete and SOG 1G101,2G101,1J101 5 5 18-Apr-25 24-Apr-25

CON-8310 Interor Joint Sealant  and Firestopping 1G101,2G101,1J101 5 5 18-Apr-25 24-Apr-25

CON-8300 Penetrative Fire Stopping 1G101,2G101,1J101 5 5 18-Apr-25 24-Apr-25

CON-8320 Construction Clean 1G101,2G101,1J101 5 5 25-Apr-25 01-May-25

CON-8330 SEC Systems Pre-Test 1G101,2G101,1J101 5 5 25-Apr-25 01-May-25

CON-21700 TAB 1G101,2G101,1J101 5 5 25-Apr-25 01-May-25

CON-5020 JED Pre-Punch & Correction 1G101,2G101,1J101 10 10 02-May-25 15-May-25

AdminAdmin 218 218 12-Nov-24 23-Sep-25

CON-4830 Master Control Buildout 20 20 30-Apr-25 28-May-25

Admin East - Rough In & Finishes (1st & 2nd Floor)Admin East - Rough In & Finishes (1st & 2nd Floor) 198 198 12-Nov-24 25-Aug-25

CONADE-0004 Install Exterior Door/Window Frames / Security Bars - Admin East 15 15 12-Nov-24 04-Dec-24

CONADE-0005 Hanger/Ceiling Rough Install - Admin East 5 5 12-Nov-24 18-Nov-24

CONADE-0006 Overhead Mechanical - Admin East 25 25 19-Nov-24 26-Dec-24

CONADE-0007 Overhead Plumbing - Admin East 15 15 19-Nov-24 11-Dec-24

CONADE-0008 Overhead Electrical - Admin East 25 25 19-Nov-24 26-Dec-24

CONADE-0009 Overhead Fire Protection - Admin East 8 8 27-Dec-24 08-Jan-25

CONADE-0011 CMU - Admin East 2 2 27-Dec-24 30-Dec-24

CONADE-0011BMetal Stud Framing - Admin East 20 20 27-Dec-24 27-Jan-25

CONADE-0010 Overhead Inspections and Corrections - Admin East 3 3 09-Jan-25 13-Jan-25

CONADE-0012 In-Wall Rough-In Mechanical - Admin East 10 10 28-Jan-25 10-Feb-25

CONADE-0013 In-Wall Rough-In Plumbing - Admin East 10 10 11-Feb-25 24-Feb-25

CONADE-0014 In-Wall Rough-In Electrical - Admin East 20 20 11-Feb-25 10-Mar-25

CONADE-0016 Low Voltage / SEC Wiring - Admin East 10 10 11-Feb-25 24-Feb-25
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Install Exterior Door/Window Frames / Security Bars 1G101,2G101,1J101

Overhead Electrical 1G101,2G101,1J101

Paint HC Panel Ceiling 1G101,2G101,1J101

Hanger/Ceiling Rough Install 1G101,2G101,1J101

Sprinkler Rough-In 1G101,2G101,1J101

Overhead Mechanical 1G101,2G101,1J101

Mechanical Rough-In 1G101,2G101,1J101

Plumbing Rough-In 1G101,2G101,1J101

CMU at Core and Shower (move ahead) 1G101,2G101,1J101

Fire Sprinkelr Shroud 1G101,2G101,1J101

Drywall Framing 1G101,2G101,1J101

Interior Door/Window Frame 1G101,2G101,1J101

Electrical Rough-In 1G101,2G101,1J101

Drywall 1G101,2G101,1J101

TSF Drywall 1G101,2G101,1J101

Prime  & 1st Coat of Paint 1G101,2G101,1J101

Electrical Lights/Trim 1G101,2G101,1J101

Security Electronics 1G101,2G101,1J101

Detention Doors,Hardware and Accessories 1G101,2G101,1J101

Acoustical Ceiling Panels 1G101,2G101,1J101

Acoustical Wall Panels 1G101,2G101,1J101

Sprinkler Trim Out 1G101,2G101,1J101

Resinous Shower Coating 1G101,2G101,1J101

Mechanical Grills and Diffusers 1G101,2G101,1J101

Beverage Counter 1G101,2G101,1J101

Security Galzing and Sealants 1G101,2G101,1J101

Plumbing Fixtures 1G101,2G101,1J101

Detention Furniture 1G101,2G101,1J101

Final Paint 1G101,2G101,1J101

Seal Concrete and SOG 1G101,2G101,1J101

Interor Joint Sealant  and Firestopping 1G101,2G101,1J101

Penetrative Fire Stopping 1G101,2G101,1J101

Construction Clean 1G101,2G101,1J101

SEC Systems Pre-Test 1G101,2G101,1J101

TAB 1G101,2G101,1J101

JED Pre-Punch & Correction 1G101,2G101,1J101

Master Control Buildout

Install Exterior Door/Window Frames / Security Bars - Admin East

Hanger/Ceiling Rough Install - Admin East

Overhead Mechanical - Admin East

Overhead Plumbing - Admin East

Overhead Electrical - Admin East

Overhead Fire Protection - Admin East

CMU - Admin East

Metal Stud Framing - Admin East

Overhead Inspections and Corrections - Admin East

In-Wall Rough-In Mechanical - Admin East

In-Wall Rough-In Plumbing - Admin East

In-Wall Rough-In Electrical - Admin East

Low Voltage / SEC Wiring - Admin East
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CONADE-0018 In-Wall Inspections and Corrections - Admin East 3 3 11-Mar-25 13-Mar-25

CONADE-0021 Install Drywall - Admin East 10 10 14-Mar-25 27-Mar-25

CONADE-0020BSecurity Drywall Ceilings - Admin East 10 10 28-Mar-25 10-Apr-25

CONADE-0022 TSF Drywall - Admin East 15 15 28-Mar-25 17-Apr-25

CONADE-0017 Penetration Fire Stopping - Admin East 5 5 18-Apr-25 24-Apr-25

CONADE-0023 Prime and 1st Coat of Paint - Admin East 15 15 18-Apr-25 08-May-25

CONADE-0020 Overhead MEP Pre-finish - Admin East 5 5 09-May-25 15-May-25

CONADE-0024 Interior Joint Sealants - Admin East 5 5 09-May-25 15-May-25

CONADE-0025 Install Acoustical Ceiling Grid - Admin East 15 15 09-May-25 30-May-25

CONADE-0029 Tile Installed, Bathrooms, Lockers - Admin East 20 20 09-May-25 06-Jun-25

CONADE-0030 Lockers Installed - Admin East 20 20 09-May-25 06-Jun-25

CONADE-0030BMillwork Install - Admin East 5 5 09-May-25 15-May-25

CONADE-0031 Casework Install - Admin East 10 10 09-May-25 22-May-25

CONADE-0036 Detention Doors, Hardware/Locks, & Accessories - Admin East 5 5 09-May-25 15-May-25

CONADE-0037 Doors and Hardware - Admin East 15 15 09-May-25 30-May-25

CONADE-0038 Flooring Installed - Admin East 20 20 09-May-25 06-Jun-25

CONADE-0039 Pan-filled Stairs and Railing - ST4 Admin East Wing - Admin East 5 5 09-May-25 15-May-25

CONADE-0027 Security Glazing and Sealants - Admin East 15 15 16-May-25 06-Jun-25

CONADE-0028 ACT Tile Installed - Admin East 10 10 02-Jun-25 13-Jun-25

CONADE-0046 Final Paint - Admin East 15 15 02-Jun-25 20-Jun-25

CONADE-0035 Plumbing Fixtures - Admin East 10 10 09-Jun-25 20-Jun-25

CONADE-0032 Electrical Lights/Trim - Admin East 15 15 16-Jun-25 07-Jul-25

CONADE-0033 VR Training Room Equipment (JCMO) - Admin East 5 5 16-Jun-25 20-Jun-25

CONADE-0034 Mechanical Grills & Diffusers - Admin East 10 10 16-Jun-25 27-Jun-25

CONADE-0040 Sprnkler Trim - Admin East 5 5 16-Jun-25 20-Jun-25

CONADE-0035BBathroom Accessories - Admin East 10 10 23-Jun-25 07-Jul-25

CONADE-0041 Joint Firestopping - Admin East 5 5 23-Jun-25 27-Jun-25

CONADE-0045 Joint Sealants and Fixtures, Accessories and Misc Joints - Admin East 5 5 23-Jun-25 27-Jun-25

CONADE-0047 Fixtures, Furniture and Equipment Install - Admin East 15 15 23-Jun-25 14-Jul-25

CONADE-0049 SEC/VR Systems Pre-Test (Owner) - Admin East 5 5 23-Jun-25 27-Jun-25

CONADE-0043 Seal concrete and SOG Joint Sealants - Admin East 5 5 30-Jun-25 07-Jul-25

CONADE-0044 Shower Resinous System Install - Admin East 15 15 08-Jul-25 28-Jul-25

CONADE-0050 Construction Clean - Admin East 5 5 29-Jul-25 04-Aug-25

CON-21710 SEC Systems Pre-Test 5 5 05-Aug-25 11-Aug-25

CON-21720 TAB 5 5 05-Aug-25 11-Aug-25

CONADE-0051 JED Pre-Punchlist & Correction - Admin East 10 10 12-Aug-25 25-Aug-25

Admin Lobby Middle - Rough In & Finishes (1st & 2nd Floor)Admin Lobby Middle - Rough In & Finishes (1st & 2nd Floor) 198 198 26-Nov-24 09-Sep-25

CONAD-0004B Install Storefront/Curtain wall - Admin Lobby Middle 20 20 26-Nov-24 26-Dec-24

CONAD-0004 Install Exterior Door/Window Frames / Security Bars - Admin Lobby Middle 10 10 05-Dec-24 18-Dec-24

CONAD-0005 Hanger/Ceiling Rough Install - Admin Lobby Middle 5 5 05-Dec-24 11-Dec-24

CONAD-0007 Overhead Plumbing - Admin Lobby Middle 15 15 12-Dec-24 03-Jan-25

CONAD-0006 Overhead Mechanical - Admin Lobby Middle 15 15 27-Dec-24 17-Jan-25

CONAD-0008 Overhead Electrical - Admin Lobby Middle 25 25 27-Dec-24 03-Feb-25

CONAD-0011 CMU - Prioritize Master Control - Admin Lobby Middle 20 20 21-Jan-25 17-Feb-25

CONAD-0011B Metal Stud Framing - Admin Lobby Middle 12 12 28-Jan-25 12-Feb-25

CONAD-0009 Overhead Fire Protection - Admin Lobby Middle 10 10 04-Feb-25 17-Feb-25

CONAD-0012 In-Wall Rough-In Mechanical - concurrent with CMU - Admin Lobby Middle 10 10 13-Feb-25 26-Feb-25

CONAD-0010 Overhead Inspections and Corrections - Admin Lobby Middle 3 3 18-Feb-25 20-Feb-25

CONAD-0013 In-Wall Rough-In Plumbing - concurrent with CMU - Admin Lobby Middle 10 10 27-Feb-25 12-Mar-25

CONAD-0014 In-Wall Rough-In Electrical - concurrent with CMU - Admin Lobby Middle 20 20 11-Mar-25 07-Apr-25

CONAD-0018 In-Wall Inspections and Corrections - Admin Lobby Middle 3 3 08-Apr-25 10-Apr-25

CONAD-0019 Elevator Installation - EV1 Lobby - Admin Lobby Middle 20 20 11-Apr-25 08-May-25

CONAD-0023 Install Drywall - Admin Lobby Middle 10 10 11-Apr-25 24-Apr-25

CONAD-0022 Security Drywall Ceilings - Admin Lobby Middle 15 15 25-Apr-25 15-May-25
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In-Wall Inspections and Corrections - Admin East

Install Drywall - Admin East

Security Drywall Ceilings - Admin East

TSF Drywall - Admin East

Penetration Fire Stopping - Admin East

Prime and 1st Coat of Paint - Admin East

Overhead MEP Pre-finish - Admin East

Interior Joint Sealants - Admin East

Install Acoustical Ceiling Grid - Admin East

Tile Installed, Bathrooms, Lockers - Admin East

Lockers Installed - Admin East

Millwork Install - Admin East

Casework Install - Admin East

Detention Doors, Hardware/Locks, & Accessories - Admin East

Doors and Hardware - Admin East

Flooring Installed - Admin East

Pan-filled Stairs and Railing - ST4 Admin East Wing - Admin East

Security Glazing and Sealants - Admin East

ACT Tile Installed - Admin East

Final Paint - Admin East

Plumbing Fixtures - Admin East

Electrical Lights/Trim - Admin East

VR Training Room Equipment (JCMO) - Admin East

Mechanical Grills & Diffusers - Admin East

Sprnkler Trim - Admin East

Bathroom Accessories - Admin East

Joint Firestopping - Admin East

Joint Sealants and Fixtures, Accessories and Misc Joints - Admin East

Fixtures, Furniture and Equipment Install - Admin East

SEC/VR Systems Pre-Test (Owner) - Admin East

Seal concrete and SOG Joint Sealants - Admin East

Shower Resinous System Install - Admin East

Construction Clean - Admin East

SEC Systems Pre-Test

TAB

JED Pre-Punchlist & Correction - Admin East

Install Storefront/Curtain wall - Admin Lobby Middle

Install Exterior Door/Window Frames / Security Bars - Admin Lobby Middle

Hanger/Ceiling Rough Install - Admin Lobby Middle

Overhead Plumbing - Admin Lobby Middle

Overhead Mechanical - Admin Lobby Middle

Overhead Electrical - Admin Lobby Middle

CMU - Prioritize Master Control - Admin Lobby Middle

Metal Stud Framing - Admin Lobby Middle

Overhead Fire Protection - Admin Lobby Middle

In-Wall Rough-In Mechanical - concurrent with CMU - Admin Lobby Middle

Overhead Inspections and Corrections - Admin Lobby Middle

In-Wall Rough-In Plumbing - concurrent with CMU - Admin Lobby Middle

In-Wall Rough-In Electrical - concurrent with CMU - Admin Lobby Middle

In-Wall Inspections and Corrections - Admin Lobby Middle

Elevator Installation - EV1 Lobby - Admin Lobby Middle

Install Drywall - Admin Lobby Middle

Security Drywall Ceilings - Admin Lobby Middle
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CONAD-0024 TSF Drywall - Admin Lobby Middle 15 15 25-Apr-25 15-May-25

CONAD-0017 Penetration Fire Stopping - Admin Lobby Middle 5 5 16-May-25 22-May-25

CONAD-0025 Prime and 1st Coat of Paint - Admin Lobby Middle 15 15 16-May-25 06-Jun-25

CONAD-0037 Detention Door Install - Admin Lobby Middle 5 5 09-Jun-25 13-Jun-25

CONAD-0020 Overhead MEP Pre-Finish - Admin Lobby Middle 5 5 09-Jun-25 13-Jun-25

CONAD-0026 Interior Joint Sealants - Admin Lobby Middle 5 5 09-Jun-25 13-Jun-25

CONAD-0027 Install Acoustical Ceiling Grid - Admin Lobby Middle 10 10 09-Jun-25 20-Jun-25

CONAD-0029 Tile Installed, Bathrooms - Admin Lobby Middle 15 15 09-Jun-25 27-Jun-25

CONAD-0030 Millwork Install - Admin Lobby Middle 15 15 09-Jun-25 27-Jun-25

CONAD-0031 Casework Install - Admin Lobby Middle 10 10 09-Jun-25 20-Jun-25

CONAD-0038 Doors and Hardware - Admin Lobby Middle 10 10 09-Jun-25 20-Jun-25

CONAD-0039 Flooring Installed - Admin Lobby Middle 20 20 09-Jun-25 07-Jul-25

CONAD-0040 Pan-filled Stairs and Railings - ST1 - Admin Lobby Middle 5 5 09-Jun-25 13-Jun-25

CONAD-0048 Install Lobby Glass Handrail - Admin Lobby Middle 10 10 09-Jun-25 20-Jun-25

CONAD-0028 Security Glazing and Sealants - Admin Lobby Middle 15 15 16-Jun-25 07-Jul-25

CONAD-0043 Detention Equipment and Accessories - Admin Lobby Middle 5 5 16-Jun-25 20-Jun-25

CONAD-0047 Final Paint - Admin Lobby Middle 15 15 23-Jun-25 14-Jul-25

CONAD-0049 ACT Tile Installed - Admin Lobby Middle 10 10 23-Jun-25 07-Jul-25

CONAD-0035 Plumbing Fixtures - Admin Lobby Middle 10 10 30-Jun-25 14-Jul-25

CONAD-0032 Electrical Lights/Trim - Admin Lobby Middle 15 15 08-Jul-25 28-Jul-25

CONAD-0034 Mechanical Grills & Diffusers - Admin Lobby Middle 10 10 08-Jul-25 21-Jul-25

CONAD-0041 Sprnkler Trim - Admin Lobby Middle 5 5 08-Jul-25 14-Jul-25

CONAD-0036 Bathroom Accessories - Admin Lobby Middle 10 10 15-Jul-25 28-Jul-25

CONAD-0042 Joint Firestopping - Admin Lobby Middle 5 5 15-Jul-25 21-Jul-25

CONAD-0046 Joint Sealants and Fixtures, Accessories and Misc Joints - Admin Lobby Middle 5 5 15-Jul-25 21-Jul-25

CONAD-0050 Fixtures, Furniture and Equipment Install - Admin Lobby Middle 15 15 15-Jul-25 04-Aug-25

CONAD-0051 SEC Systems Pre-Test - Admin Lobby Middle 5 5 15-Jul-25 21-Jul-25

CONAD-0044 Seal concrete and SOG Joint Sealants - Admin Lobby Middle 5 5 22-Jul-25 28-Jul-25

CONAD-0045 Shower Resinous System Install - Admin Lobby Middle 10 10 29-Jul-25 11-Aug-25

CONAD-0052 Construction Clean - Admin Lobby Middle 5 5 12-Aug-25 18-Aug-25

CON-21730 SEC Systems Pre-Test 5 5 19-Aug-25 25-Aug-25

CON-21740 TAB 5 5 19-Aug-25 25-Aug-25

CONAD-0053 JED Pre-Punchlist & Correction - Admin Lobby Middle 10 10 26-Aug-25 09-Sep-25

Admin Sallyport Courtrooms West - Rough In & FinishesAdmin Sallyport Courtrooms West - Rough In & Finishes 193 193 19-Dec-24 23-Sep-25

CONN-0004 Install Exterior Door/Window Frames / Security Bars - Admin Sallyport Courtrooms West 10 10 19-Dec-24 03-Jan-25

CONN-0005 Hanger/Ceiling Rough Install - Admin Sallyport Courtrooms West 5 5 19-Dec-24 26-Dec-24

CONN-0007 Overhead Plumbing - Admin Sallyport Courtrooms West 15 15 06-Jan-25 27-Jan-25

CONN-0006 Overhead Mechanical - Admin Sallyport Courtrooms West 25 25 21-Jan-25 24-Feb-25

CONN-0019 Elevator Installation - EV2 (Inmates) & EV3 (Judge's) - Admin Sallyport Courtrooms West 40 40 23-Jan-25 19-Mar-25

CONN-0008 Overhead Electrical - Admin Sallyport Courtrooms West 25 25 04-Feb-25 10-Mar-25

CONN-0011B Metal stud framing - Admin Sallyport Courtrooms West 8 8 25-Feb-25 06-Mar-25

CONN-0012 In-Wall Rough-In Mechanical - concurrent with CMU - Admin Sallyport Courtrooms West 10 10 07-Mar-25 20-Mar-25

CONN-0009 Overhead Fire Protection - Admin Sallyport Courtrooms West 8 8 11-Mar-25 20-Mar-25

CONN-0011 CMU Cure Time - Admin Sallyport Courtrooms West 20 20 18-Mar-25 14-Apr-25

CONN-0010 Overhead Inspections and Corrections - Admin Sallyport Courtrooms West 3 3 21-Mar-25 25-Mar-25

CONN-0013 In-Wall Rough-In Plumbing - concurrent with CMU - Admin Sallyport Courtrooms West 10 10 21-Mar-25 03-Apr-25

CONN-0014 In-Wall Rough-In Electrical - concurrent with CMU - Admin Sallyport Courtrooms West 20 20 08-Apr-25 05-May-25

CONN-0014B Shared Chases - MEP - Admin Sallyport Courtrooms West 6 6 08-Apr-25 15-Apr-25

CONN-0016 Low Volt / SEC Wiring - Admin Sallyport Courtrooms West 12 12 08-Apr-25 23-Apr-25

CONN-0018 In-Wall Inspections and Corrections - Admin Sallyport Courtrooms West 3 3 06-May-25 08-May-25

CONN-0021 Install Drywall - Admin Sallyport Courtrooms West 10 10 09-May-25 22-May-25

CONN-0020B Security Drywall Ceilings - Admin Sallyport Courtrooms West 15 15 16-May-25 06-Jun-25

CONN-0022 TSF Drywall - Admin Sallyport Courtrooms West 15 15 23-May-25 13-Jun-25

CONN-0017 Penetration Fire Stopping - Admin Sallyport Courtrooms West 5 5 16-Jun-25 20-Jun-25
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TSF Drywall - Admin Lobby Middle

Penetration Fire Stopping - Admin Lobby Middle

Prime and 1st Coat of Paint - Admin Lobby Middle

Detention Door Install - Admin Lobby Middle

Overhead MEP Pre-Finish - Admin Lobby Middle

Interior Joint Sealants - Admin Lobby Middle

Install Acoustical Ceiling Grid - Admin Lobby Middle

Tile Installed, Bathrooms - Admin Lobby Middle

Millwork Install - Admin Lobby Middle

Casework Install - Admin Lobby Middle

Doors and Hardware - Admin Lobby Middle

Flooring Installed - Admin Lobby Middle

Pan-filled Stairs and Railings - ST1 - Admin Lobby Middle

Install Lobby Glass Handrail - Admin Lobby Middle

Security Glazing and Sealants - Admin Lobby Middle

Detention Equipment and Accessories - Admin Lobby Middle

Final Paint - Admin Lobby Middle

ACT Tile Installed - Admin Lobby Middle

Plumbing Fixtures - Admin Lobby Middle

Electrical Lights/Trim - Admin Lobby Middle

Mechanical Grills & Diffusers - Admin Lobby Middle

Sprnkler Trim - Admin Lobby Middle

Bathroom Accessories - Admin Lobby Middle

Joint Firestopping - Admin Lobby Middle

Joint Sealants and Fixtures, Accessories and Misc Joints - Admin Lobby Middle

Fixtures, Furniture and Equipment Install - Admin Lobby Middle

SEC Systems Pre-Test - Admin Lobby Middle

Seal concrete and SOG Joint Sealants - Admin Lobby Middle

Shower Resinous System Install - Admin Lobby Middle

Construction Clean - Admin Lobby Middle

SEC Systems Pre-Test

TAB

JED Pre-Punchlist & Correction - Admin Lobby Middle

Install Exterior Door/Window Frames / Security Bars - Admin Sallyport Courtrooms West

Hanger/Ceiling Rough Install - Admin Sallyport Courtrooms West

Overhead Plumbing - Admin Sallyport Courtrooms West

Overhead Mechanical - Admin Sallyport Courtrooms West

Elevator Installation - EV2 (Inmates) & EV3 (Judge's) - Admin Sallyport Courtrooms West

Overhead Electrical - Admin Sallyport Courtrooms West

Metal stud framing - Admin Sallyport Courtrooms West

In-Wall Rough-In Mechanical - concurrent with CMU - Admin Sallyport Courtrooms West

Overhead Fire Protection - Admin Sallyport Courtrooms West

CMU Cure Time - Admin Sallyport Courtrooms West

Overhead Inspections and Corrections - Admin Sallyport Courtrooms West

In-Wall Rough-In Plumbing - concurrent with CMU - Admin Sallyport Courtrooms West

In-Wall Rough-In Electrical - concurrent with CMU - Admin Sallyport Courtrooms West

Shared Chases - MEP - Admin Sallyport Courtrooms West

Low Volt / SEC Wiring - Admin Sallyport Courtrooms West

In-Wall Inspections and Corrections - Admin Sallyport Courtrooms West

Install Drywall - Admin Sallyport Courtrooms West

Security Drywall Ceilings - Admin Sallyport Courtrooms West

TSF Drywall - Admin Sallyport Courtrooms West

Penetration Fire Stopping - Admin Sallyport Courtrooms West

Layout: Full Schedule Page 22 of 24 TASK filters: In Progress, Not Started.



Activity ID Activity Name Orig
Dur

Remaining
 Duration

Start Finish

CONN-0023 Prime and 1st Coat of Paint - Admin Sallyport Courtrooms West 10 10 16-Jun-25 27-Jun-25

CONN-0020 Overhead MEP Pre-finish - Admin Sallyport Courtrooms West 5 5 30-Jun-25 07-Jul-25

CONN-0024 Interior Joint Sealants - Admin Sallyport Courtrooms West 5 5 30-Jun-25 07-Jul-25

CONN-0025 Install Acoustical Ceiling Grid - Admin Sallyport Courtrooms West 10 10 30-Jun-25 14-Jul-25

CONN-0029 Tile Installed, Bathrooms - Admin Sallyport Courtrooms West 15 15 30-Jun-25 21-Jul-25

CONN-0030 Millwork Install - Admin Sallyport Courtrooms West 15 15 30-Jun-25 21-Jul-25

CONN-0031 Casework Install - Admin Sallyport Courtrooms West 10 10 30-Jun-25 14-Jul-25

CONN-0036 Detention Doors, Hardware/Locks, & Accessories - Admin Sallyport Courtrooms West 15 15 30-Jun-25 21-Jul-25

CONN-0037 Doors and Hardware - Admin Sallyport Courtrooms West 5 5 30-Jun-25 07-Jul-25

CONN-0039 Pan-filled Stairs and Railings - ST2 & ST3 - Admin Sallyport Courtrooms West 10 10 30-Jun-25 14-Jul-25

CONN-0042 Detention Equipment and Accessories - Admin Sallyport Courtrooms West 10 10 01-Jul-25 15-Jul-25

CONN-0027 Security Glazing and Sealants - Admin Sallyport Courtrooms West 15 15 08-Jul-25 28-Jul-25

CONN-0038 Flooring Installed - Admin Sallyport Courtrooms West 20 20 08-Jul-25 04-Aug-25

CONN-0028 ACT Tile Installed - Admin Sallyport Courtrooms West 10 10 15-Jul-25 28-Jul-25

CONN-0046 Final Paint - Admin Sallyport Courtrooms West 15 15 22-Jul-25 11-Aug-25

CONN-0032 Electrical Lights/Trim - Admin Sallyport Courtrooms West 15 15 29-Jul-25 18-Aug-25

CONN-0034 Mechanical Grills & Diffusers - Admin Sallyport Courtrooms West 10 10 29-Jul-25 11-Aug-25

CONN-0035 Bathroom Accessories - Admin Sallyport Courtrooms West 10 10 29-Jul-25 11-Aug-25

CONN-0040 Sprnkler Trim - Admin Sallyport Courtrooms West 5 5 29-Jul-25 04-Aug-25

CONN-0041 Joint Firestopping - Admin Sallyport Courtrooms West 5 5 12-Aug-25 18-Aug-25

CONN-0044 Resinous System Install - Admin Sallyport Courtrooms West 10 10 12-Aug-25 25-Aug-25

CONN-0045 Joint Sealants and Fixtures, Accessories and Misc Joints - Admin Sallyport Courtrooms West 5 5 12-Aug-25 18-Aug-25

CONN-0047 Fixtures, Furniture and Equipment Install - Admin Sallyport Courtrooms West 15 15 12-Aug-25 02-Sep-25

CONN-0049 SEC Systems Pre-Test - Admin Sallyport Courtrooms West 5 5 12-Aug-25 18-Aug-25

CONN-0043 Seal concrete and SOG Joint Sealants - Admin Sallyport Courtrooms West 5 5 19-Aug-25 25-Aug-25

CONN-0050 Construction Clean - Admin Sallyport Courtrooms West 5 5 26-Aug-25 02-Sep-25

CON-21750 SEC Systems Pre-Test 5 5 03-Sep-25 09-Sep-25

CON-21760 TAB 5 5 03-Sep-25 09-Sep-25

CONN-0051 JED Pre-Punchlist & Correction - Admin Sallyport Courtrooms West 10 10 10-Sep-25 23-Sep-25

Late SiteworkLate Sitework 60 60 26-Nov-24 24-Feb-25

CON-4890 Parking Lots, Sidewalks, Curbs, Asphalt 45 45 26-Nov-24 03-Feb-25

CON-4900 Landscaping 60 60 26-Nov-24 24-Feb-25

CommissioningCommissioning 81 81 08-Jul-25 29-Oct-25

CLOSE-1005 Systems Startup 30 30 08-Jul-25 18-Aug-25

CLOSE-1000 MEP Reliant FFE Install 20 20 08-Jul-25 04-Aug-25

CLOSE-1010 CxA Inspections / Test 51 51 19-Aug-25 29-Oct-25

CLOSE-1015 SEC/DEC Pre-Test 30 30 11-Sep-25 22-Oct-25

CLOSE-1020 Design / Owner Final Punchlist 20 20 26-Sep-25 23-Oct-25

CLOSE-1025 Certificate of Occupancy Inspections 10 10 10-Oct-25 23-Oct-25

FFE & Technology(TBD)FFE & Technology(TBD) 411 411 28-May-24 12-Jan-26

CON-21810 Install DAS System 20 20 28-May-24 24-Jun-24

CON-21830 "JCMO Term and Supply Vendors Install 40 40 28-May-24 23-Jul-24

CON-21850 "JCMO Network Implementation 30 30 28-May-24 09-Jul-24

CON-21820 "DAS System Commissioning 10 10 25-Jun-24 09-Jul-24

FFE-21170 Install FFE - Area 13, 14, 15 (ALAP) 20 20 29-Jul-25 25-Aug-25

CON-21840 "JCMO Courts AV Vendor Install 20 20 19-Aug-25 16-Sep-25

FFE-21110 Install FFE - Area 7, 8, 11, 12 (ALAP) 20 20 26-Aug-25 23-Sep-25

FFE-21080 Install FFE - Area 5, 6, 9, 10 20 20 18-Sep-25 15-Oct-25

FFE-21050 Install FFE - Admin Level 1 (Areas 1-4) 20 20 24-Sep-25 21-Oct-25

FFE-21190 Install FFE - Admin Level 2 20 20 22-Oct-25 18-Nov-25

CON-21770 FFE JED Pre-Punch 10 10 19-Nov-25 04-Dec-25

CON-21780 "FFE Punch list Corrections" 15 15 05-Dec-25 26-Dec-25

CON-21790 "FFE Design/Owner Punchlist 5 5 29-Dec-25 05-Jan-26

CON-21800 "FFE Final Punchlist Corrections 5 5 06-Jan-26 12-Jan-26

M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S O N D J F M AprM

2024 2025 2026 2027

Prime and 1st Coat of Paint - Admin Sallyport Courtrooms West

Overhead MEP Pre-finish - Admin Sallyport Courtrooms West

Interior Joint Sealants - Admin Sallyport Courtrooms West

Install Acoustical Ceiling Grid - Admin Sallyport Courtrooms West

Tile Installed, Bathrooms - Admin Sallyport Courtrooms West

Millwork Install - Admin Sallyport Courtrooms West

Casework Install - Admin Sallyport Courtrooms West

Detention Doors, Hardware/Locks, & Accessories - Admin Sallyport Courtrooms West

Doors and Hardware - Admin Sallyport Courtrooms West

Pan-filled Stairs and Railings - ST2 & ST3 - Admin Sallyport Courtrooms West

Detention Equipment and Accessories - Admin Sallyport Courtrooms West

Security Glazing and Sealants - Admin Sallyport Courtrooms West

Flooring Installed - Admin Sallyport Courtrooms West

ACT Tile Installed - Admin Sallyport Courtrooms West

Final Paint - Admin Sallyport Courtrooms West

Electrical Lights/Trim - Admin Sallyport Courtrooms West

Mechanical Grills & Diffusers - Admin Sallyport Courtrooms West

Bathroom Accessories - Admin Sallyport Courtrooms West

Sprnkler Trim - Admin Sallyport Courtrooms West

Joint Firestopping - Admin Sallyport Courtrooms West

Resinous System Install - Admin Sallyport Courtrooms West

Joint Sealants and Fixtures, Accessories and Misc Joints - Admin Sallyport Courtrooms West

Fixtures, Furniture and Equipment Install - Admin Sallyport Courtrooms West

SEC Systems Pre-Test - Admin Sallyport Courtrooms West

Seal concrete and SOG Joint Sealants - Admin Sallyport Courtrooms West

Construction Clean - Admin Sallyport Courtrooms West

SEC Systems Pre-Test

TAB

JED Pre-Punchlist & Correction - Admin Sallyport Courtrooms West

Parking Lots, Sidewalks, Curbs, Asphalt

Landscaping

Systems Startup

MEP Reliant FFE Install

CxA Inspections / Test

SEC/DEC Pre-Test

Design / Owner Final Punchlist

Certificate of Occupancy Inspections

Install DAS System

"JCMO Term and Supply Vendors Install

"JCMO Network Implementation

"DAS System Commissioning

Install FFE - Area 13, 14, 15 (ALAP)

"JCMO Courts AV Vendor Install

Install FFE - Area 7, 8, 11, 12 (ALAP)

Install FFE - Area 5, 6, 9, 10

Install FFE - Admin Level 1 (Areas 1-4)

Install FFE - Admin Level 2

FFE JED Pre-Punch

"FFE Punch list Corrections"

"FFE Design/Owner Punchlist

"FFE Final Punchlist Corrections

Layout: Full Schedule Page 23 of 24 TASK filters: In Progress, Not Started.



Activity ID Activity Name Orig
Dur

Remaining
 Duration

Start Finish

Activation &TrainingActivation &Training 43 43 11-Dec-25 12-Feb-26

ACT-21040 Activitation & Training(JCMO/JCDC) 43 43 11-Dec-25 12-Feb-26

M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S O N D J F M AprM

2024 2025 2026 2027

Activitation & Training(JCMO/JCDC)

Layout: Full Schedule Page 24 of 24 TASK filters: In Progress, Not Started.
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 Jackson County Detention Center 

Exhibit 7 - GMP Clarifications (Component Package 3 Update) 

11/10/2023 (Revised 6/28/2024) 

 

General 

1. This Guaranteed Maximum Price (GMP) Proposal is based on the Construction Drawings and 

supporting documents dated March 25th, 2024 as outlined in the attached Exhibit 3 –Contract 

Documents. 

2. Previous modifications from the 03.14.2023 GMP, Exhibit 8 – Criteria Modification Log that 

highlights Owner approved criteria modifications have been incorporated into the design 

documents. 

3. The GMP Proposal is based on the Geotechnical Engineering Report provided by CFS dated 

September 8th, 2022. 

4. The Master Schedule includes a total of seventy-seven (77) lost weather days, based on NOAA’s 

10-year average for the Kansas City region.  A lost day can occur during the weather event itself, 

as well as days following the event such as muddy conditions after rain, or snow and ice build-up 

following a winter storm which impacts critical path activities. Lost weather days exceeding this 

allowance shall be considered a Force Majeure Event. 

5. The Project Site is assumed to be free of any unknown above ground or below ground 

hazardous materials and/or hazardous conditions, as well as any environmental and/or 

endangered species, flora, fauna, or wetlands requiring mitigation. The Design/Builder is aware 

of the two wetlands located on site and the existing long eared bat population that requires the 

site to be clear of trees prior to March 31st, 2023. This GMP assumes the trees to be removed 

prior to this date. Per Olsson limited Environmental Site Investigation dated September 26th, 

2023, the berm is free of harmful soils and no additional mitigation or analysis should be 

conducted. Jackson County has directed JE Dunn to leave the berm undisturbed. The current 

berm elevations will be documented on future as-builts to remain undisturbed. This approach 

will limit the expansion opportunities of the building north of areas 13, 14, and 15. 

6. The GMP is based upon using the following Teamed Trade partners who were selected based on 

a best value selection process, those trade partners are as follows: 

a. Kissick Construction – Mass Excavation and Site Utilities (Lump-Sum) 

b. Cornerstone Detention – Security Electronics (Lump-Sum) 

c. Cornerstone Axiom JV LLC. - Modular Cells Supply (Lump-Sum) 

d. Mark One Electric – Electrical (GMP) 

e. US Engineering – Mechanical (GMP) 

f. American Fire Protection – Fire Protection (GMP) 

g. CML Security – Detention Equipment (Lump-Sum) 

h. Flynn Midwest – Membrane Roofing (Lump-Sum) 

i. Enterprise Precast – Precast Wall Panels/Hollow-Core Supply (Lump-Sum) 

j. Midland Marble and Granite – Tile (Lump-Sum) – Company dissolved and will no longer 

be used (updated 06.28.2024) 

k. JE Dunn Self-Perform – Structures (Lump-Sum) 

Exhibit 7



7. The GMP update is based upon using the following trade partners who were selected based on a 

competitive bidding process and will be contracted via Lump-Sum, those trade partners are as 

follows: 

a. Structural Steel – Kansas City Structural Steel 

b. Drywall – E&K 

c. Food Service Equipment – Tri-Mark 

d. Overhead Doors, Four-Fold Doors, and Loading Dock - Acme 

e. Resinous Flooring – Musselman and Hall 

f. General Carpentry Install/Casework Supply – IBC/RCS (WBE) 

g. Commercial Doors and Hardware Supply - Design Supply Doors (WBE) 

h. Joint Sealants – Flynn 

i. Firestopping – Flynn 

j. Spray Fireproofing – K-Building 

k. Standard Wall and Roof Panels – Standard Sheet Metal 

l. Painting and Floor Sealer – MVP Painting 

m. Laundry Equipment - Loomis 

n. Asphalt - Superior Bowen 

o. Glazing – AGP (WBE) 

p. Elevators – Otis Elevators 

q. Pre-Fabricated Canopies – Cannon (VBE) 

r. Operable Partitions – Facility Specialties 

s. Misc. Division 10 Supply – Design Supply (WBE) 

t. Final Clean – Woodley (WBE) 

u. Tile – Metro Tile 

v. Carpet – Regents (WBE) 

w. Fencing – Collins and Herman  

x. Landscaping – Blue Cedar (WBE) 

y. Joint Covers – Red Construction (VBE) 

8. The GMP includes JE Dunn Construction, Axiom JV as a 90%/10% joint venture. Axiom’s 10% of 

the JE Dunn Construction, Axiom JV revenue for the overall GMP will be counted as MBE 

participation. 

9. Included in the GMP is a full-size cell mock-up to be reviewed at the cell module plant. 

10. Included in the GMP is a functional exterior elevation mock-up that will include precast, curtain 

wall/glass, and other skin components that can be tested for functionality on site. 

11. The final Contractor Utilization Plan through Component Package 3 has been provided as 

detailed in Exhibit 8. 

12. Component Package 2A details work that pertains to engineering, detailing, mockups, and early 

procurement of long lead material that are directly tied to this GMP submission.  

13. Component Package 2B and 2C details work that pertains to the 100% Design Development 

Documents and the trade partners selected in General Inclusion Item No. 07 above.  

14. Component Package 3 contains the remaining finishes and miscellaneous specialties work as it 

pertains to the 100% CDs and is contingent on the approval of Component Package 4 – 

Furniture, Fixtures, and Equipment/Technology package being approved by the County 

Legislature and incorporated into the final GMP via Contract Amendment. 



15. The GMP includes permit fees for permits required by the City of Kansas City and agreed upon 

through the approved MOU between Jackson County and the City of Kansas City dated 

08.04.2023. Any permits through Jackson County will be funded by the County and not through 

project costs. 

16. This GMP includes the Contingency items listed in Exhibit 2. Upon approval of Component 

Package 4 Items 24 (Master Clock Infrastructure), Item 25 (Communications/Cabling 

Infrastructure), and Item 26 (Added Floor Boxes) will be reconciled. $727,715 will be distributed 

back to General Contractor Contingency and 176,092 will be distributed to Mark One Electric for 

the cost of this infrastructure work required for Component Package 4.  Items associated with 

Component Package 4 still remain separate and are not included in this Component Package 3 

update other than miscellaneous infrastructure included in the documents delineated in the 

Construction Drawings (Exhibit 3). 

17. Per the final Exhibit 8 – Contractor Utilization Plan, Component Package 3 is estimated to 

include 23.68% MBE, 16.44% WBE, and 0.50% VBE. 

Program / Design Criteria Package Clarifications 

1. Programmatic and Design Criteria Clarifications have been captured in the 100% Design 

Development documents and were previously clarified in the 03.14.2023 GMP Proposal. 

2. Proposal based upon the use of Cornerstone Detention to produce Modular Precast Concrete 

cells per spec section 13 34 23. Modules will be constructed at a remote job site that will not be 

PCI or NPCA certified.  

3. Proposal is based upon the use of Enterprise Precast for architectural and structural precast 

panel supply and hollow-core and double-Tee supply. All production facilities are PCI certified. 

Sitework 

1. One entrance off US Highway 40 is included in the design. Two entrances off Ewing Avenue are 

provided. 

2. Finished Floor Elevation is assumed to be at 762.50, which is 1’.5” above the 500-year 

floodplain. 

3. Per the geotechnical report conducted by CFS, alluvial soils are present on site due to the nature 

of the Blue River. Due to this, there is a long-term settlement concern that will require the use 

of prefabricated vertical drains (Wick Drains) to be installed under the building footprint and 

locations at site utilities.  The GMP currently includes a wick drain triangular spacing of 4’ 

underneath the building footprint and wick drain 9’ triangular spacing under all other 

hardscapes.  Wick Drain spacing correlates with the amount of time the existing fill will need to 

settle prior to construction activities proceeding.  

4. The water meter vault has been included in this GMP. The water meter assembly should be 

procured by Jackson County through the city/local utility company and installed once all fees are 

paid. 

 

 

 



Foundations and Structure 

1. Various load bearing precast panels have been adjusted to sit on slab-on-grade via a recessed-V 

bolted connection. These adjustments will be captured in Addendum No. 01 of the Early 

Footings and Foundation Construction Documents. 

2. All double tees will be 32” in depth with an additional 2” pre-topping. Grouting of double tee 

joints should not be required and is not included in this GMP. 

3. Hollow-core slabs will be a combination of 8”, 10” and 12” thick based on the required spans 

and joints will be grouted.  

4. A 1 pass power trowel smooth finish will be provided on the interior face of walls, columns, 

beams, and slabs. Grade A finishes have not been included in this GMP. 

Enclosure and Roofing 

1. GMP includes an adhered gray Thermoplastic-Polyolefin (TPO) roof that achieves a minimum R-

value of 30. This includes a 2.7” base layer of Polyiso with tapered insulation. Our teamed trade 

partner Flynn has confirmed a vapor barrier is not required to provide a full warranty with a gray 

TPO roof on this project. 

2. The independent sill flashing shown at storefront locations is not included in this GMP. Per the 

industry and quality control experts, the integral subsill pan flashing is all that is required at 

these openings and manufacturers will void their warranty if independent flashing is added due 

to thermal transfer and water infiltration concerns.  These details will be revised on a future 

addendum. 

Partitions and Finishes 

1. No bullet-resistant partitions (Type U) or metal studs with security mesh (Type T) have been 

included in this GMP – Component Package 2B/2C update. Bullet Resistant panels have only 

been estimated in finished millwork at the lobby and courtrooms. 

2. No SCA-P Security Metal Pan ceilings have been included, locations currently shown on the 

100% Design Development Drawings will be regular non-secure ACT ceilings as previously 

discussed prior to GMP approval. The areas shown are in direct supervised areas and the ceiling 

heights are above the typical 10’ security threshold. 

3. Level 5 drywall finishes have been included in the Courtrooms as identified in the specifications.  

4. Murals shown in the dayroom are not included in the GMP, these are considered to be part of 

the Fixtures, Furniture, Equipment and Technology Scope of Work that is not included in this 

GMP. 

5. (2) Four-Fold hydraulic doors with solid panels have been included at the Vehicle Sallyport. No 

additional coiling doors have been included.  

6. 2-hour and 1-hour drywall ceiling assemblies to be constructed of horizontal shaft wall per AER-

09038. 

7. Galvanized powder coated steel fire/smoke counters and coiling doors are included in this GMP. 

 

 

 



Specialties, Equipment and Furnishings 

1. We have included nurse call functionality at locations as indicated through the use of detention 

intercom systems. 

2. Laundry equipment space has been sized for a total inmate population of approximately 1,800 

and is based on a 5-day week operation, 35 hours, with inmate clothing changes 3 times a week, 

bed linens 1 change a week, terry goods 3 changes a week, and miscellaneous items 2 changes a 

week. GMP currently includes 4 – 160 pound, 1 – 105 pound, and 1 – 45 pound 

washer/extractors and 5 – 170 pound and 1- 45 pound dryers. This is based on the 1256 bed 

count and additional washer/extractors and dryers would be needed at the time of expansion.  

3. The kitchen is designed to prepare breakfast, lunch, and dinner for an initial population of 1,256 

plus staff with MEP provisions for future expansion of up to 500 additional inmates. Additional 

equipment will be needed for expansion beyond the 1,256-bed count. The kitchen will function 

as a cook to serve with tray make-up using insulated trays delivered in carts. 

Mechanical, Plumbing and Fire Sprinkler 

1. The 4-pipe water chilled hydronic HVAC System selection was based on utilizing the Federal 

Energy Management Program (FEMP) Building Life Cycle Cost methodologies and has been 

followed over a max 40-year study lifecycle with replacement costs applied at year 20.  Input has 

been received from our Mechanical teamed trade partner on initial costs, maintenance costs, 

and replacement costs.  

2. Mechanical Equipment located on the roof is currently screened with taller parapet precast 

walls. No decorative metal screening has been included in this GMP. 

3. A pre-action Fire Sprinkler system has been included in this GMP at the SEC/IDF/MDF rooms. 

4. Per meeting with Jackson County AHJ, no fire suppression has been included in this GMP for the 

outdoor recreation areas. 

5. Only (1) fire sprinkler head has been included in each cell per the approval of the Jackson County 

AHJ within RFI-0011 Cell Fire Sprinkler Head. 

6. This GMP assumes the following manufacturers for Central Utility Equipment: 

a. Boilers – AES (Reference Exhibit 2 for cost premium) 

b. Chillers – Smardt 

c. Cooling Towers – AES (Reference Exhibit 2 for cost premium) 

i. The AES Owner selected Cooling Towers are not CTI Certified and do not have 

an FM Global Approval as indicated in the Design Criteria Package. 

Electrical/Low Voltage/Security Systems 

1. The GMP includes utilizing a Milestone video management server with Hanwha cameras. 

2. Reference the attached Exhibit 9 – JCDC Systems Responsibility Matrix for additional clarity 

regarding delineation between this proposal and Owner provided work. 

3. Only rough-in (conduit) has been included for the distributed antenna system (DAS)- DAS is an 

item identified in the Fixtures, Furniture, Equipment and Technology Scope of Work that is not 

included in this GMP but will be added via Component Package 4 through a contract 

amendment. 

4. Only rough-in (conduit) has been included for the Internet Service Providers fiber into Room 

A312 per note 6 on Drawing TEU1.0. 



 

Exclusions: 

1. Costs associated with delays resulting from adjacent project operations and infrastructure work, 

which is not a part of, or under control of, this Design/Builder. 

2. State, County, and Local Sales or Use Taxes. 

3. Financing Costs. 

4. Property acquisition costs and fees. 

5. Guard services or security services. 

6. Demolition of existing buildings and site infrastructure, including existing power poles. This GMP 

includes site clearing and demolition of existing mobile home pads. 

7. Removal of unforeseen structures or obstructions. 

8. All utility service line extensions to the project site including domestic water, fire suppression, 

sanitary sewer, storm sewer, electric, natural gas, and fiber/telecommunications. All utility 

service company capital costs, development fees, tap/service connection fees, investment fees, 

inspection fees, or charges of any kind are excluded. Coordination with responsible utility 

providers is assumed to be by JCDC or Jackson County. 

9. Water meter assembly. 

10. On-site natural gas main line to the meter and gas meter assembly. 

11. Labor to unload or install Owner furnished equipment, and dumpsters for pallets, crating and 

packaging.  

12. Environmental study of any kind. 

13. Hazardous material abatement. 

14. Commissioning and specialty consultants. 

15. Rental of adjacent property or construction staging/parking.  

16. Laboratory mockups: Full-size project specific physical assemblies constructed and tested at a 

testing facility to verify performance characteristics. 

17. 08 62 00 Unit Skylights: 

A. 1.3, A Fall Protection (All units have security bars, deemed not required). Not needed as the 

skylights have security bars incorporated and act as fall protection devices. 

18. 07 72 00 Roof Accessories: 

A. A1.2, A.4 Integral Spring-type vibration isolators. Presumed that this this is covered with 

mechanical specifications. 

B. 1.2, A.5 Wind Restraint Straps 

C. 1.2, B.4 Wind Restraint Straps 

19. 1.2, J Roof Walkway: Formed from aluminum sheet. Standard roof walking pads have been 

included in the roof spec. 08 62 00 Unit Skylights: 

A. 1.3, A Fall Protection (All units have security bars, deemed not required) 

20. Clerestory windows. 

21. Operable windows at dayroom or recreation areas. Recreation areas have access to fresh air via 

partial woven wire rod ceiling enclosure assembly.  

22. Intake Vehicle Sallyport calls for physical separation between law enforcement vehicles and 

inmates with the sallyport. The program does not support this requirement. We have excluded 

this physical separation. 



23. The traffic signal or associated modifications at US HWY 40. Traffic Study suggests the new 

Detention Center will not need a traffic light. If there is a new facility built (i.e., Sheriff’s Office) 

on the current development the traffic study will have to be reviewed and mostly likely will 

require a traffic signal.  

24. Grade A finish for interior face of precast walls, columns, beams, or flat slabs provided by 

Enterprise Precast. 

25. A Redundant HVAC system at the Vehicle Sallyport. We have excluded this from our proposal. 

HVAC for the Intake Vehicle Sallyport will be heat and vent only. 

26. Slab snow melt system at Intake Vehicle Sallyport. This is an interior heated space, so we have 

excluded this from our proposal.  

27. Medical headwall units at Infirmary Cells. Based upon discussions with JCDC Partners we have 

excluded headwalls and have provided room for bottle storage near the Infirmary. 

28. Bullet Resistant Glazing at exterior of building including primary entrance and judge’s offices. 

29. Area of refuge enclosed fence area. In almost every instance, evacuation required at housing 

units will be accomplished from one space to an adjacent housing space. 

30. Cost of construction for the Gas Utility Service Provider to extend services to the meter location 

located adjacent to the Central Utility Plant. This includes the cost of the meter itself. 

31. Cost of construction for the Electrical Utility Service Provider to extend services to the 

transformer location. This includes the cost of the transformers itself and any duct banks 

required.  

32. Dumbwaiters.  

33. Wheelchair Lifts.  

34. Vol. 2, Spec Section 13 42 23 requirement that production facility shall be certified by PCI or 

NPCA. 

35. Rooftop mechanical penthouse. Equipment shall be roof mounted and have enclosures for 

hydronic piping where required. 

36. Stainless steel partitions and doors at coolers and freezers. We exclude stainless steel partitions 

and doors and have included cooler/ freezer manufacturers standard insulated wall assembly 

with galvalume face panels. 

37. Glazed wall between Break/Dining/Vending and adjacent.  Room configuration does not support 

this. 

38. Access floor at courtroom well spaces.  

39. Automatic glass sliding doors at staff and public entry vestibule. We have provided aluminum 

storefront entrance doors with ADA operators as required. 

40. Cart washing machine as indicated per room data sheet J 921. We have included a cart washing 

area with hose reel and floor trough. 

41. OFOI Fixtures, Furnishings and Equipment including but not limited to the following: 

A. Exterior tables and chairs per RDS C 316 Break/Dining/Vending 

B. Trash Compactor and Dumpsters 

C. Vending Machines 

D. Dental equipment including lab equipment, dental chairs, compressor, vacuum system, x-ray 

equipment, x-ray viewers and custom radiology dental casework. (We have included rough 

in of utilities and final connections after installation). 

E. Exam room tables with fixed vital station 



F. Hospital Beds 

G. Automatic chemical dispenser system for laundry equipment. We have included laundry 

equipment equipped to receive chemicals from the Owner provided system. 

H. Janitor Closet Chemical Dispensers 

I. Lobby Queuing system stanchions 

J. Open detention moveable seating 

K. Wellness room fitness equipment including treadmills, elliptical machines, stationary bikes, 

stair masters, free weights/bars, and squat racks. 

L. Ozone Sanitation Cabinets 

M. Metal Shelving and Storage Racks 

N. Property Storage Rack, Property Storage Bags, Property storage Shelving, Property Storage 

Bins and Secure Property Storage Cabinets. 

O. CERT Equipment Lockers and Storage Cabinets 

P. Residential Appliances (Refrigerators, Medical Storage Freezer, Commercial washer/dryer at 

Inmate Property Storage and Locker Rooms, Microwaves. 

Q. Movable public seating 

R. Tables, chairs, children’s chairs, children’s tables, movable sofas, lounge chairs, coffee 

tables, worktables, work benches, Library tables, library chairs, interior courtroom flagpoles 

and bases. 

 

 

42. Audio Visual and IT equipment including but not limited to the following: 

A. Telephones and VOIP Phone Devices 

B. Video Visitation Equipment/ Video Visitation Kiosks 

C. Inmate Phone System 

D. Video Conferencing Equipment- includes inmate system and tele-med/psych/courts system 

E. Televisions and AV Flat Panels Displays and associated mounting brackets 

F. Lobby Electronic Information Monitors 

G. Interactive Wayfinding Digital Signage 

H. Courts presentation system, electronic docket system, evidence presentation system, court 

recording system (JAVS) 

I. Ceiling projectors 

J. Printers 

K. Cash bond (Bonding) Kiosk 

L. Visitation Appointment Kiosk 

M. Money Deposit-Inmate Accounting Kiosk 

N. Magnetometers 

O. Metal detectors 

P. Body Scanners 

Q. X-Ray Machines 

43. Nurse Call/ Code Blue System per Spec section 27 52 23. See clarifications for nurse call 

functionality provided via detention grade intercom system. 

44. We have excluded motion detectors at rear chases because we have included door control to 

limit movement from inside to outside the secure perimeter at all rear chase locations.  

45. Special Inspections. Provided by the Owner 

46. Mechanical, electrical, and plumbing equipment decorative metal screening.  



47. A centralized UPS system. 

48. Engineering, wiring, and devices for the distributed antenna system (DAS). 

49. Sizing of generators for future expansion. 

50. Sound attenuating enclosures for Emergency Generators. 

51. Building FAA Permit 

52. Floodplain Development Permit  

53. Conditional Letter of Map Revision Permit (CLOMR-F) 

54. Drop down vinyl curtain in 16-person Group Holding Cells. 

55. Harmonic Filtration at individual VAVs. 

56. Smoke Control systems at Intake and Transportation. 

57. Full-Size courtroom mock-ups. 

58. Stainless Steel fire/smoke counter and coiling doors. 

59. Addendum No. 05, including any required saw-cutting of slab-on-grade or precast require for 

added owner requested items. 

60. US Highway 40 modifications to add a left-turn lane and signal from US Highway 40 onto Ewing 

Avenue or aligning Ewing Avenues entrance with Westport road’s entrance Including any costs 

associated with adjusting right of ways or utilities, such as relocation of existing light/power 

poles, AT&T Fiber lines, or storm sewer systems that currently exist.   

61. Costs/Deducts associated with comments on the CATV/Video Viewing stations adjustments 

requested from JCMO/JCDC Partners received the week of June 24th, 2024. 

62. Costs associated with coordination on CATV networked option required for the current CATV 

infrastructure. 

63. Audio recording at cameras. Per the originally Room Data Sheets, audio recording  capabilities 

were to be available through the intercom system, which is what is currently designed. 
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Division Number Scope Company Name Estimated Price MBE WBE VBE MBE WBE VBE MBE WBE VBE

Misc. DLR Group

Design (Branch Pattern, T&B, Wellner, 

KH, FSC) 17,658,808$               23% 6% 0 1.68% 0.40% 0 4,059,482$             1,045,000$             -$                       

1 Final Clean Woodley Building Maintenance 481,300$                    100% 0% 0.0% 0.16% 0.00% 0.00% 481,300$                -$                         -$                       

3 Design Build Joint Venture Axiom Construction 301,162,067$             10% 0% 0.0% 10.00% 0.00% 0.00% 30,116,207$           -$                         -$                       

3 Precast - Supply Enterprise 19,442,934$               0% 0% 0.0% 0.00% 0.00% 0.00% -$                         -$                         -$                       

3 JE Dunn SP Concrete, Precast, Masonry, Misc Steel, 41,832,538$               14.25% 11% 0.50% 1.98% 1.53% 0.07% 5,961,137$             4,601,579$             209,163$              

5 Structural Steel Kansas City Structural 2,782,099$                 5.00% 11% 0.0% 0.05% 0.10% 0.00% 139,105$                306,031$                -$                       

6 Rough & Finish Carpentry IBC/RCS 1,813,021$                 0% 100% 0.0% 0.00% 0.60% 0.00% -$                         1,813,021$             -$                       

6 Casework Supply IBC/RCS 1,482,843$                 0% 100% 0.0% 0.00% 0.49% 0.00% -$                         1,482,843$             -$                       

7 Spray Fireproofing K Bldg Specialties 592,689$                    0% 0% 0.0% 0.00% 0.00% 0.00% -$                         -$                         -$                       

7 Metal Wall Panels SSM 688,249$                    0.00% 0% 0.0% 0.00% 0.00% 0.00% -$                         -$                         -$                       

7 Roofing Flynn 8,889,293$                 28.50% 0% 0.5% 0.84% 0.00% 0.01% 2,533,449$             -$                         44,446$                

7 Joint Sealant / Firestopping Flynn 1,632,900$                 0.00% 0% 0.0% 0.00% 0.00% 0.00% -$                         -$                         -$                       

7 Firestopping Flynn 608,740$                    0% 0% 0.0% 0.00% 0.00% 0.00% -$                         -$                       

8 Commercial Door Supply Design Supply Doors 2,712,000$                 0% 100% 0.0% 0.00% 0.90% 0.00% -$                         2,712,000$             -$                       

8 Commercial Glass AGP 1,602,918$                 0% 100% 0.0% 0.00% 0.53% 0.00% -$                         1,602,918$             -$                       

8 Hydraulic Fold Doors Acme Dock 228,496$                    0% 0% 0.0% 0.00% 0.00% 0.00% -$                         -$                         -$                       

9 Drywall E&K 5,608,269$                 0% 0% 8.3% 0.00% 0.00% 0.15% -$                         -$                         462,682$              

9 Resinous Flooring Musselman and Hall 674,682$                    0% 0% 0.0% 0.00% 0.00% 0.00% -$                         -$                         -$                       

9 Resilient Floor and Carpet Regents Floorings 846,447$                    0% 100% 0.0% 0.00% 0.28% 0.00% -$                         846,447$                -$                       

9 Tile Metro Tile 365,067$                    0% 0% 0.0% 0.00% 0.00% 0.00% -$                         -$                         -$                       

9 Painting MVP 2,129,510$                 15.0% 0.0% 0.0% 0.11% 0.00% 0.00% 319,427$                -$                         -$                       

10 Miscellaneous Specialties Supply Design Supply Doors 942,074$                    0.00% 90% 10.0% 0.00% 0.28% 0.03% -$                         847,867$                94,207$                

10 Specialties Loomis Bros. 313,413$                    0.0% 0% 0.0% 0.00% 0.00% 0.00% -$                         -$                         -$                       

10 Athletic Equipment JED SP 225,467$                    0.0% 0% 0.0% 0.00% 0.00% 0.00% -$                         -$                         -$                       

11 Food Service Equip Tri-Mark/Hockenbergs 2,440,990$                 0.0% 0% 0.0% 0.00% 0.00% 0.00% -$                         -$                         -$                       

11 Precast Cells Cornerstone (Axiom Construction) 19,403,624$               18.0% 0% 0.5% 1.16% 0.00% 0.03% 3,492,652$             -$                         97,018$                

11 Detention CML 16,356,756$               17.50% 0% 0.5% 0.95% 0.00% 0.03% 2,862,432$             -$                         81,784$                

12 Operable Partitions Facilities Specialties 76,652$                       0% 0% 0.0% 0.00% 0.00% 0.00% -$                         -$                         -$                       

14 Elevators Otis 354,400$                    0% 0% 0.0% 0.00% 0.00% 0.00% -$                         -$                         -$                       

21  Fire Sprinkler American Fire Sprinkler 3,456,140$                 0% 100% 0.0% 0.00% 1.15% 0.00% -$                         3,456,140$             -$                       

22 Mechanical/Plumbing USE 48,747,790$               26.30% 2.2% 0.5% 4.26% 0.36% 0.08% 12,820,669$           1,072,451$             243,739$              

26 Electrical Mark One 28,135,932$               0.00% 99.5% 0.5% 0.00% 9.30% 0.05% -$                         27,995,252$           140,680$              

28 SEC Cornerstone 14,955,469$               29.00% 0% 0.5% 1.44% 0.00% 0.02% 4,337,086$             -$                         74,777$                

31 Mass Ex. Kissick Con. 10,841,365$               24.00% 4.5% 0.5% 0.86% 0.16% 0.02% 2,601,928$             487,861$                54,207$                

32 Landscaping and Irrigation Blue Cedar 741,340$                    0.00% 100% 0.0% 0.00% 0.25% 0.00% -$                         741,340$                -$                       

32 Fence Collins & Hermann 677,750$                    0.00% 0% 0.0% 0.00% 0.00% 0.00% -$                         -$                         -$                       

32 Asphalt Superior Bowen 1,453,510$                 0.00% 15% 0.0% 0.00% 0.07% 0.00% -$                         218,027$                -$                       

33 Utilities Kissick 2,485,522$                 24.00% 4.5% 0.50% 0.20% 0.04% 0.00% 596,525$                111,848$                12,428$                

Misc. JE Dunn Estimate's Misc. (Unit Price/ Estimate) 658,852$                    0.00% 0.00% 0.00%

Subtotal 264,339,849$             23.68% 16.44% 0.50% 70,321,398$           49,340,626$           1,515,131$           

MBE/WBE Percentages MBE/WBE Costs Jackson County MBE/WBE - 06.28.2024 - Component Package 3 MBE/WBE Percentages on Total Cost (301,162,067)

MBE = 23.68%;  WBE = 16.44%;   VBE = 0.50%
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Jackson County Detention Center
Systems Matrix
2/14/2023

Owner 
Furnish
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Install

Electrical 
Contractor 

Furnish

Electrical 
Contractor 

Install

Security 
Electronics 
Contractor 

Furnish

Security 
Electronics 
Contractor 

Install

Plumbing 
Contractor 

Furnish

Plumbing 
Contractor 

Install

 Module 
Supplier 
Furnish

 Module 
Supplier 
Furnish

Detention 
Contractor 

Furnish

Detention 
Contractor 

Install

Comm. HM 
Contractor 

Furnish

Comm. HM 
Contractor 

Install

Rough 
Carp F&I

Division 26 Electrical
120 Volt Power to support Low Voltage Systems X X
120v Power Conduit and Wire X X

Division 27 Tele/Data-Network

Conduits for communication service providers including innerduct X X
Provide all cabling for systems as identified on systems drawings 
including fiber optics. X X
Provide Rack mount enclousres and all associated terminations X X
Computer Stations X X
Wireless Access Points (including patch cables) X X
VOIP Telephone head-end X X
Fiber LIU X X
Fiber Patch Cables X X

IDF Rooms
8' Tall Plywood backer at 3 Walls X
Vertical and Horizontal Wire Management X X
Equipment Racks - Two post and 4 post 36" server racks X X
Provide cable management hardware and racks as indicated per 
documents and systems drawings X X
Rack Power Distribution (PDUs) X X
Patch panels inside of racks X X
Patch cables inside of racks' X X
Switches mounted in upper portion of racks X X
Room to Room SFPs X X

General  Tele-Data Network Devices
Data Outlet Jacks including Jack at WAP X X
Wireless Access Points X X
Conduit, junction boxes, & Pull Strings X X
Cabling/ Wire X X
Fiber Optic Cabling X X

Division 27 Cable TV/ CATV System
CATV Head End Equipment X X
CATV Outlets X X
Category 6 data cable/Jack at each CATV outlet X X
AV cabling required for TVs X X
Conduit, junction boxes, & Pull Strings X X
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Comm. HM 
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Install

Rough 
Carp F&I

281300 Access Control System
Ethernet based Network Equipment X X
Managed Network Switches/Routers, Processors X X
Low Voltage Conduit & Junction Boxes including pull strings X X
Low Voltage Wire/Cabling X X
Access Control Software X X
Licensing Fees (Controller License) X X
Access Control Computer Workstation X X
Power Supplies for access control X X
Enclosures X X
Identification Cards X X
Card Readers/Badge Readers X X
Electronic Commercial Door Hardware X X
Electronic Door Position Switch-Comm. Doors X X
Electronic Detention Door Hardware X X
Electronic Door Position Switch-Detention Doors X X

282300 Video Management System
Low Voltage Conduit & Junction Boxes including pull strings X X
Low Voltage Wire/Cabling X X
Network Servers and Switches for VMS X X
System Manager X X
120 Day Network Storage X X
Recording Software X X
Licensing Fees X X
Workstations, Joystick Controllers, Keyboards, Display Monitors X X
Server and Storage Devices X X
Video Management System and Video Recording Manager X X
Edge Ethernet Switches and Core Ethernet Switches X X
Media Converters X X
Power Supplies X X
Fast Ethernet over Coax Transceivers X X
Cameras X X
External Camera Audio X X
Camera Housings/ Mounting Brackets X X

283111 Digital, addressable Fire-Alarm System
Complete X X
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284619 Electronics Security Control System
Low Voltage Conduit & Junction Boxes including pull strings X X
Low Voltage Wire/Cabling X X
Ethernet based Network X X
Managed Network Switches (County to specify exact product) X X
PLC and Distributed I/O X X
Programming for System Control and Monitoring Functions X X
Relay Interface X X
Watch Tour System X X
Duress Alarm Stations X X
Enclosures for equipment X X
Power Supplies X X

Data interface required for control of systems furnished by others 
(Power Controls, Lighting controls, water shutoffs, etc.) X X

Control Conduit, wire and terminations for connection to controlled 
equipment (Including equipment furnished by others) X X
120V or greater power including conduit, wire and terminations 
required for controlled equipment (Including equipment furnished by 
others) X X
Power Control relays X X
Lighting Control Panel/ relay panels X X
Electronic controlled water shutoff valves (Non-Water Management 
System) X X
Electronic Water Management System Valve Controllers X X X X
Electronic Water Management System Computer Control Stations X X X X
Electronic Water Management System -Manufacturers Assistance for 
System startup X X X X

Electronic Water Management System -Electronic Plumbing Valves X X X X

Electronic Water Management System -Conduit for control wiring X X
Electronic Water Management System -Control wire/cabling X X

284623 Touch Screen Control and Management System
Low Voltage Conduit & Junction Boxes including pull strings X X
Low Voltage Wire/Cabling X X
Touch Screen CPUs X X
Touchscreen LCD Monitors X X
Administration Station Monitor X X
System Administration Station and File Server X X
Report Printer X X
Software X X
Touchscreen Presentation and Display System X X
Offender Management System Interface X X
Report Generation X X
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285123 Digital Intercom and Paging System
Low Voltage Conduit & Junction Boxes including pull strings X X
Low Voltage Wire/Cabling X X
Digital Communications Controlers X X
Talkback Expanders X X
VOIP Paging/Talkback Amplifiers X X
VOIP Desktop Intercom Master Stations X X
VOIP Touchscreen Intercom Master Stations X X
4 Wire 25V Intercom stations X X
Software, Discrete I/O Modules, Network Repeaters X X
Call/Door Push Buttons X X
Paging Amplifiers X X
Paging Horns X X
Paging/Intercom Speakers/ Enclosures X X
Visitation Handsets X X
MFM sensor Vehicle detector X X
Exterior Pedistals X X
Power Supplies X X
Paging horns/ Paging speakers X X

Cisco Emergcy Notification
Head End Equipment X X
Cabling and Speakers X X

263353 Static Uninteruptible Power Supply
Low Voltage Conduit & Junction Boxes including pull strings X X
Low Voltage Wire/Cabling X X

UPS Equipment including make before break Bypass Switches for the 
following systems: X X

Electronic Controls System X X
Video Management System (With Data Center Above) X X X
Touch Screen Control and Management System X X
Digital Intercom and Paging System X X

Radio/DAS Equipment
Cabinet X X
Antenna Conduit X X
Anennas X X
Repeaters X X
Radio Units X X



Owner 
Furnish

Owner 
Install

Electrical 
Contractor 

Furnish

Electrical 
Contractor 

Install

Security 
Electronics 
Contractor 

Furnish

Security 
Electronics 
Contractor 

Install

Plumbing 
Contractor 

Furnish

Plumbing 
Contractor 

Install

 Module 
Supplier 
Furnish

 Module 
Supplier 
Furnish

Detention 
Contractor 

Furnish

Detention 
Contractor 

Install

Comm. HM 
Contractor 

Furnish

Comm. HM 
Contractor 

Install

Rough 
Carp F&I

End User Equipment AV

Telephones including licensing and cabling from wall outlet/jack X X
Computers/Workstations for Non-Building Systems-includes software 
and cabling from wall outlet/jack X X
Surge Protectors At workstations/equipment X X
TVs X X
TV Mounting Brackets X X
Cables from Wall Outlets/Jacks to Tvs X X
Wbex Room Kit -Including cabling from wall outlet/Jack X X

End of Exhibit 9

End of Attachment A


