Posted: 5/3/2023 9:28 AM

COUNTY LEGISLATURE
JACKSON COUNTY, MISSOURI

MARY JO SPINO

CLERK OF THE COUNTY LEGISLATURE

415 East 12th Street
Kansas City, MO 64106

5-5-2023 Friday

5-08-2023 Monday

5-09-2023 Tuesday

201 West Lexington, 2™ Floor
Independence, MO 64050

May S, 2023 — May 11, 2023

9:00 AM. -
1:00 P.M. —

1:00 P.M.

2:05 P.M.

2:10 P.M.

2:15P.M.

2:25 P.M.

2:35P.M.

Budget Committee Hearing — Outside Agencies
Jackson County Courthouse, 415 East 12 Street,
2" Floor, Kansas City Legislative Assembly Area

LEGISLATIVE MEETING -
Jackson County Courthouse, 415 East 12 Street,
2" Floor, Kansas City Legislative Assembly Area

COUNTY HOLIDAY - TRUMAN’S BIRTHDAY

NO ANTI-CRIME, HEALTH & ENVIRONMENT, INTER-
GOVERNMENTAL AFFAIRS, RULES, 911 OVERSIGHT,
DIVERSITY, EQUITY, & INCLUSION, OR

VETERANS COMMITTEE MEETINGS —

Justice & Law Enforcement Committee Meeting —
Jackson County Courthouse, 415 East 12 Street,
2" Floor, Kansas City Legislative Assembly Area

Public Works Committee Meeting —
Jackson County Courthouse, 415 East 12 Street,
2" Floor, Kansas City Legislative Assembly Area

Land Use Committee Meeting —
Jackson County Courthouse, 415 East 12 Street,
2" Floor, Kansas City Legislative Assembly Area

Finance & Audit Committee Meeting —
Jackson County Courthouse, 415 East 12 Street,
2" Floor, Kansas City Legislative Assembly Area

Budget Committee Meeting —
Jackson County Courthouse, 415 East 12 Street,
2" Floor, Kansas City Legislative Assembly Area




Posted: 5/3/2023 9:28 AM
3:00 P.M. LEGISLATIVE MEETING -

Jackson County Courthouse, 415 East 12 Street,
2" Floor, Kansas City Legislative Assembly Area

5-10-2023 Wednesday 1:00 P.M. — Prosecuting Attorney Office’s CLE —
4:00 P.M. Jackson County Courthouse, 415 East 12 Street,
2" Floor, Kansas City Legislative Assembly Area

5-11-2023 Thursday NO MEETINGS —

Persons with disabilities wishing to participate in the above meetings and who require reasonable accommodation may call
the County Clerk’s Office at 881-3242 or 1-800-735-2466 (Missouri Relay). Forty-eight (48) hours’ notice is required. To
put information on the Activity Calendar, please contact the County Clerk’s Office by NOON Wednesday of each week.




IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI
AN ORDINANCE transferring $161,466.00 within the 2023 General Fund, appropriating
$322,932.00 from the undesignated fund balance of the 2023 Grant Fund, and
authorizing the County Executive to execute a Subaward Agreement with the Missouri
Department of Public Safety for the purpose of accepting an ARPA County Jail
Maintenance and Improvement grant to improve the detention center.

ORDINANCE NO. 5742, May 9, 2023

INTRODUCED BY Megan L. Marshall, County Legislator

WHEREAS, the Sheriff's Office applied for and was awarded an American Rescue Plan
Act (ARPA) County Jail Maintenance and Improvement grant by the Missouri

Department of Public Safety; and,

WHEREAS, the purpose of this grant is to assist in funding health, safety, and inmate

welfare projects at the detention center that could not be paid for with budgeted funds

alone; and,

WHEREAS, the grant requires the County to provide equal matching funds; and,

WHEREAS, an appropriation and transfer are necessary to place the grant funds and

matching funds in the proper spending accounts; now therefore,

BE IT ORDAINED by the County Legislature of Jackson County, Missouri, that the

following transfer and appropriation be and hereby are made:



DEPARTMENT/DIVISION CHARACTER/DESCRIPTION FROM
General Fund
Corrections
001-2701 57130-

Building Cleaning Supplies $40,224
001-2701 58120- Automobiles $91,529
001-2701 58180-

Audio/Video Recording Equip $29,713
Operating Transfers
001-9100

56105-Operating Transfers Out
Grant Fund
ARPA Jail Maint & Impr
010-4232 47070- Inter Fund Transfers $161,466
010-4232 45978- Increase Revenues $161,466
Non-Specific Department
010-9999 32810-

Undesignated Fund Balance
010-9999 32810-

Undesignated Fund Balance $322,932

ARPA Jail Maint & Impr
010-4232
010-4232
010-4232
010-4232

and,

57192-Safety Equipment
58120- Automobiles

58145- Appliances

58180-

Audio/Video Recording Equip

T0

$161,466

$322,932

$41,334
$183,058
$39,114

$59,426

BE IT FURTHER ORDAINED that the County Executive be and hereby is authorized to

execute the attached grant Subaward Agreement with the Missouri Department of

Public Safety.



Effective Date: This ordinance shall be effective immediately upon its signature by the
County Executive.

APPROVED AS TO FORM:

pyty County Counselor County Coyunselor

| hereby certify that the attached Ordinance, Ordinance No. 5742 introduced on
May 9, 2023, was duly passed on , 2023 by the
Jackson County Legislature. The votes thereon were as follows:

Yeas Nays

Abstaining Absent

This Ordinance is hereby transmitted to the County Executive for his signature.

Date Mary Jo Spino, Clerk of Legislature

| hereby approve the attached Ordinance No. 5742.

Date Frank White, Jr., County Executive



Funds sufficient for this transfer are available from the sources indicated below.

ACCOUNT NUMBER: 001 2701 57130

ACCOUNT TITLE: General Fund

Corrections

Building Cleaning Supplies
NOT TO EXCEED: $40,224.00
ACCOUNT NUMBER: 001 2701 58120
ACCOUNT TITLE: General Fund

Corrections

Automobiles
NOT TO EXCEED: $91,529.00

ACCOUNT NUMBER: 001 2701 56180
ACCOUNT TITLE: General Fund

Corrections
Audio/Video Recording Equip.
NOT TO EXCEED: $29,713.00

Funds sufficient for this appropriation are available from the source indicated below.

ACCOUNT NUMBER: 010 9999 32810

ACCOUNT TITLE: Grant Fund
Undesignated Fund Balance
NOT TO EXCEED: $322,932.00
13/
219 [w23
Date /Chief Administrative Officer



MICHAEL L. PARSON

Governor

Lewis & Clark State Office Bldg.
Mailing Address: P.O. Box 749
Jefferson City, MO 65101-0749

Telephone: 573-751-4905
Fax: 573-751-5399

SANDRA K. KARSTEN
Director

STATE OF MISSOURI
DEPARTMENT OF PUBLIC SAFETY
OFFICE OF THE DIRECTOR

March 23, 2023

Mr. Frank White, County Executive
Jackson County Sheriff’s Office
415 E. 12" St.

Kansas City, MO 64106

RE: SFY 2023 American Rescue Plan Act (ARPA) State and Local Fiscal Recovery Funds (SLFRF)
County Jail Maintenance & Improvements Grant (CJMI)
Award #SLFRP4542-CJMIO018

Dear Mr. White:

Thank you for your recent application submission to the SFY 2023 American Rescue Plan Act (ARPA)
State and Local Fiscal Recovery Funds (SLFRF) County Jail Maintenance & Improvements Grant
(CIMI). Your application has been selected for funding in the amount of $161,465.43. As a condition of
the award, you are required to contribute a cost match in the amount of $161,465.43, or fifty (50)
percent of the total approved project costs of $322,930.86.

Enclosed is the SFY 2023 ARPA SLFRF CJMI Subaward Agreement for Jackson County Sheriff’s
Office. The Missouri Department of Public Safety asks you to carefully review and sign the
documentation provided. By signing the Subaward Agreement and initialing each page of the Articles of
Agreement and Special Conditions you are certifying your acceptance of the award conditions. Once
signed and initialed, please return the documents to our office no later than April 23, 2023.

The project period of performance for this award begins January 1, 2023 and ends June 30, 2026.
A risk assessment for this award was completed in accordance with requirements from 2 CFR 200.332.

Jackson County Sheriff’s Office received a total score of nine (9), which classifies the agency as a low
risk subrecipient of noncompliance with the SFY 2023 ARPA SLFRF CJML

Alcohol & Tobacco Control « Capitol Police « Fire Safety « Gaming Commission ¢ Highway Patrol
State Emergency Management Agency ¢ Veterans Commission



We look forward to working with you on this award. Should you have any questions or need additional
information, do not hesitate to contact Chelse Dowell at (573) 751-3879 or Chelse.Dowell@dps.mo.gov.

Sincerely,
( ?Eih ﬂ(‘i&m:&

Joni McCarter, Program Manager
Missouri Department of Public Safety
Office of Homeland Security

Attachment(s): Subaward Agreement
Articles of Agreement/Special Conditions


mailto:Chelse.Dowell@dps.mo.gov

Missouri Department of Public Safety SUBAWARD AGREEMENT
Office of Homeland Security
Division of Grants DATE
P.O. Box 749, Jefferson City, MO 65101 03/21/2023
Telephone: 573-526-6125 Fax: 573-526-9012 FEDERAL IDENTIFICATION OHS CONTROL
NUMBER NUMBER
SLFRP4542 CJMIO18
SUBRECIPIENT NAME UEI NUMBER
Jackson County Sheriff's Office KRMAMDS8KLL57
ADDRESS
415 E. 12th Street
cITY STATE ZIP CODE
Kansas City MO 64106
TOTAL AMOUNT OF THE FEDERAL AWARD AMOUNT OF FEDERAL FUNDS OBLIGATED BY THIS ACTION
$322,930.86 $161,465.43
TOTAL AMOUNT OF FEDERAL FUNDS OBLIGATED TO THE SUBRECIPIENT TOTAL APPROVED COST SHARING OR MATCHING
$161,465.43 $161,465.43
PROJECT PERIOD FROM PROJECT PERIOD TO FEDERAL AWARD DATE
01/01/2023 06/30/2026 05/10/2021
PROJECT TITLE FUNDED BY
SFY23 ARPA CJMI - Jackson County Sheriff's Office American Rescue Plan Act
FEDERAL AWARDING PASS THROUGH ENITITY IS THIS AWARD R&D INDIRECT COST RATE
AGENCY MO Office of Administration/MO YES OO NO
Department of Department of Public YES O NO
Treasury Safety

CATALOG OF FEDERAL DOMESTIC ASSISTANCE (CFDA) NUMBER
21.027

CONTACT INFOR
OHS GRANT SPECIALIST

METHOD OF PAYMENT (Reimbursement -- Advanced)

Reimbursement

ATION
SUBRECIPIENT PROJECT DIRECTOR

NAME
Chelse Dowell

NAME
Darryl Forte, Sheriff

E-MAIL ADDRESS
Chelse.Dowell@dps.mo.gov

ADDRESS (If different from above)
4001 NE Lakewood St.

TELEPHONE
(573) 751-3879

CITY, STATE AND ZIP CODE
Lee’s Summit, MO 64064

PROGRAM MANAGER
Joni McCarter

TELEPHONE E-MAIL ADDRESS
816-541-8017 diforte@jacksongov.org

SUMMARY DESCRIPTION OF PROJECT

The American Rescue Plan Act (ARPA) State and Local Fiscal Recovery Funds (SLFRF) County Jail
Maintenance & Improvements Grant (CJMI) provides grant funding for county jail maintenance and
improvements to ensure facilities are safe and secure for inmates, staff, and the citizens of Missouri.

AWARDING AGENCY APPROVAL
TYPED NAME AND TITLE OF DPS OFFICIAL
Sandra K. Karsten, Director

SUBRECIPIENT AUTHORIZED OFFICIAL
TYPED NAME & TITLE OF SUBRECIPIENT AUTHORIZED OFFICIAL
Frank White, County Executive

SIGNATURE OF APPROVING DPS OFFICIAL DATE

SIGNATURE OF SUBRECIPIENT AUTHORIZED
OFFICIAL

DATE

THIS SUBAWARD IS APPROVED SUBJECT TO SUCH CONDITIONS OR LIMITATIONS SET FORTH
ON THE ATTACHED SPECIAL CONDITION(S). BY SIGNING THIS SUBAWARD AGREEMENT THE SUBRECIPIENT IS
AGREEING TO READ AND COMPLY WITH ALL SPECIAL CONDITIONS.

ARPA pg. 1




GRANT PROGRAM SUBRECIPIENT
American Rescue Plan Act Jackson County Sheriff's Office
AWARD NUMBER DATE
SLFRP4542-CJMI018 03/23/2023
SUBAWARD AGREEMENT
ARTICLES OF AGREEMENT

Article | — Missouri Department of Public Safety, Specific
By accepting this award, the subrecipient agrees:

1.

ARPA pg. 2

All contractual provisions required by the Missouri Office of Administration and Department of Treasury
are set forth in the Memorandum of Agreement (MOA) in Appendix |. Subrecipients shall comply and
include each of these provisions in any subcontract that subrecipient enters into under this subaward.
Except when the subaward provides more restrictive terms, all of the Missouri Office of Administration
and Department of Treasury mandated terms will be deemed to control in the event of a conflict with
other provisions contained in the subaward. Subrecipients shall not perform any act, fail to perform

any act, or refuse to comply with any Missouri Department of Public Safety (DPS) requests that would
cause the DPS to be in violation of Appendix I.

Equipment means tangible personal property (including information technology systems)
having a useful life of more than one year and a per-unit acquisition cost, which equals or
exceeds the lesser of the capitalization level established by the non-federal entity for financial
statement purposes, or $1,000. Expenditures for equipment shall be in accordance with the
approved budget. The subrecipient shall use and manage equipment in accordance with its
procedures as long as the equipment is used for its intended purposes. When original or
replacement equipment acquired under this award by the subrecipient is no longer needed
for the original project or program or for other activities currently or previously supported by
DPS, you must request instructions from DPS to make proper disposition of the equipment
pursuant to 2 C.F.R. § 200.313 and the OHS Administrative Guide.

Expenditures for supplies and operating expenses shall be in accordance with the approved budget
and documentation in the form of paid bills and vouchers shall support each expenditure. Care shall
be given to assure that all items purchased directly relate to the specific project objectives for which
the contract was approved.

For Contractual Services the following general requirements must be followed when subcontracting for
work or services contained in this grant award:

a. All consultant and contractual services shall be supported by written contracts stating the services
to be performed, rate of compensation and length of time over which the services will be provided,
which shall not exceed the length of the grant period and contain all applicable Federal contract
provisions as found in 2 CFR Appendix Il to Part 200 — Contract Provisions for Non-Federal Entity
Contracts Under Federal Awards.

b. As described in the OHS Administrative Guide for Homeland Security Grants, a copy of any
contractual agreement made as a result of this award must be forwarded to DPS for review or be
readily available for review prior to execution of the contract.

DPS reserves the right to terminate any contract entered into as a result of this award at its sole
discretion and without penalty or recourse by giving a thirty (30) day written notice to the subrecipient
of the effective date of termination. In the event of termination pursuant to this paragraph, all

AUTHORIZED OFFICIAL INITIALS




GRANT PROGRAM SUBRECIPIENT
American Rescue Plan Act Jackson County Sheriff's Office
AWARD NUMBER DATE
SLFRP4542-CJMI018 03/23/2023
SUBAWARD AGREEMENT
ARTICLES OF AGREEMENT

10.

ARPA pg. 3

documents, data, and reports prepared by the subrecipient under the contract shall, at the option of
DPS, become property of the State of Missouri. The subrecipient shall be entitled to receive just and
equitable compensation for that work completed prior to the effective date of termination.

In the event DPS determines that changes are necessary to the subaward document after a subaward
has been made, including changes to the period of performance or terms and conditions, the
subrecipient will be notified of the changes in writing. Once the natification has been made, any
subsequent request for funds will indicate the subrecipient’s acceptance of the changes to the
subaward.

Prior written approval from OHS is required prior to making any change to the DPS approved budget
for this award.

To submit Grant Status Reports to DPS by the due dates of July 10 and January 10 throughout the
grant period, which must include the status updates of the milestones achieved. Final Status Reports
are due to DPS within 45 days after the end of the project period.

All items that meet the OHS definition of equipment that are purchased with ARPA SLFRF CJMI
Funds must be tagged “Purchased with U.S. Department of Treasury Funds.”

Procurement:

The subrecipient assures that all procurement transactions whether negotiated or competitively bid
and without regard to dollar value shall be conducted in a manner to provide maximum open and free
competition.

a. All quotations and the rationale behind the selection of a source of supply shall be retained,
attached to the purchase order copy, and placed in the accounting files.

b. Purchases to a single vendor totaling less than $10,000 may be purchased with prudence on the
open market.

c. Purchases estimated to total between $10,000 but less than $100,000 to a single vendor, must be
competitively bid, but need not be solicited by mail or advertisement.

d. Purchases with an estimated total of $100,000 or over to a single vendor shall be advertised for
bids in at least two daily newspapers of general circulation in such places as are most likely to
reach prospective bidders at least five days before bids for such purchases are to be opened.

e. Where only one bid or positive proposal is received, it is deemed to be sole source procurement.

f. Sole source procurement on purchases to a single vendor of $10,000 and over requires prior
approval from the Missouri Department of Public Safety.

AUTHORIZED OFFICIAL INITIALS




GRANT PROGRAM
American Rescue Plan Act

SUBRECIPIENT

Jackson County Sheriff's Office

AWARD NUMBER
SLFRP4542-CJMI018

DATE
03/23/2023

SUBAWARD AGREEMENT
ARTICLES OF AGREEMENT

11. Buy American:
The subrecipient acknowledges Sections 34.350-34.359 RSMo regarding the Missouri Domestic

Products Procurement Act (or commonly referred to as the Buy American Act) and the requirement to
purchase or lease goods manufactured or produced in the United States, unless exceptions to the Buy
American Act mandate in Section 34.353 RSMo are met.

12. Buy Missouri:
The subrecipient also acknowledges Sections 34.070 and 34.073 RSMo regarding the preference

given to all commodities and tangible personal property manufactured, mined, produced, or grown
within the State of Missouri and to all firms, corporations, or individuals doing business as Missouri
firms, corporations, or individuals, or which maintain Missouri offices or places of business, when
quality is equal or better and delivered price is the same or less, quality of performance promised is
equal or better and the price quoted is the same or less, or when competing bids are comparable.

13. Debarment/Suspension:

The subrecipient acknowledges, pursuant to debarment and suspension regulations implemented at 1
CSR 40-1.060, and to other related requirements, that the State does not consider bids submitted by a
suspended or debarred vendor. The subrecipient therefore certifies that it will not consider bids submitted
by a suspended or debarred vendor for procurements made as a result of this award.

14. Unlawful Employment Practices:
The subrecipient assures compliance with Section 213.055 RSMo in regards to non-discrimination in
employment practices as it relates to race, color, religion, national origin, sex, ancestry, age, or disability.

15. Discrimination in Public Accommodations:

The subrecipient assures compliance with Section 213.065 RSMo in regards to non-discrimination in
public accommodations as it relates to accommodations, advantages, facilities, services, or privileges
made available in place of public accommodations.

16. Monitoring:
The subrecipient agrees to maintain the records necessary to evaluate the effectiveness of the project. In

addition, the subrecipient assures that all documentation or records relating to this award shall be made
available to monitoring representatives of the Missouri Department of Public Safety, the Office of Missouri
State Auditor, or any of their authorized representatives immediately upon request. The subrecipient
assures that fund accounting, auditing, monitoring, and such evaluation procedures as may be necessary
to keep such records as the Missouri Department of Public Safety shall prescribe, will be provided to
assure fiscal control, proper management, and efficient disbursement of funds received under this award.

17. Law enforcement agencies must be compliant with the requirements listed below and must maintain
compliance throughout the period of performance.

a. National Incident-Based Reporting System (NIBRS), formerly Uniform Crime
Reporting (UCR):
The subrecipient assures, where the project agency is a law enforcement agency, its law
enforcement agency is in compliance with the state provisions of Section 43.505 RSMo which

AUTHORIZED OFFICIAL INITIALS
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GRANT PROGRAM SUBRECIPIENT
American Rescue Plan Act Jackson County Sheriff's Office
AWARD NUMBER DATE
SLFRP4542-CJMI018 03/23/2023
SUBAWARD AGREEMENT
ARTICLES OF AGREEMENT

states each law enforcement agency is required to submit crime incident reports to the Department
of Public Safety on forms or in the format prescribed by the department, and submit any other
crime incident information which may be required by the Department of Public Safety. Agencies
that are not compliant at the time of application will only be eligible to apply for grant funds to assist
the agency in becoming compliant with Section 43.505 RSMo. For purposes of grant eligibility, law
enforcement agencies will be considered non-compliant if they have not submitted MIBRS reports
for three or more months since January 1, 2022.

b. Vehicle Stops:
The subrecipient assures, where the project agency is a law enforcement agency, its law enforcement

agency is in compliance with the state provisions of Section 590.650 RSMo relating to vehicle stop
reporting and will remain in full compliance for the duration of the project period.

c. Police Use of Force Transparency Act of 2021:

The subrecipient assures, where the project agency is a law enforcement agency, its law enforcement
agency is in compliance with the state provisions of Section 590.1268 RSMo relating to use of force
incidents reporting standards and procedures, and publication of report data, analysis report.

d. Federal Equitable Sharing Funds:

The subrecipient assures, where the project agency is a law enforcement agency, its law enforcement
agency is in compliance with the state provisions of Section 513.653 RSMo relating to participation in
the federal forfeiture system and the reporting of proceeds therefrom to the Missouri State Auditor.

e. DWI Law — Law Enforcement:

The subrecipient assures, where the project agency is a law enforcement agency, its law enforcement
agency is in compliance with the state provisions of Section 43.544 RSMo relating to the “DWI Law”
and has adopted a written policy to forward arrest information for all intoxication-related traffic offenses
to the central repository as required by Section 43.503 RSMo.

f. Data Reporting Requirements:

The subrecipient agrees to complete and submit any data or statistical reports required for this
program. Failure to submit reports by the deadline dates may result in delay for reimbursement
requests and/or cancellation of the award.

g. Body Armor:
The subrecipient understands, if monies are requested and awarded for the purchase of body armor,

that funds may be used to purchase body armor. Further, the subrecipient understands that body
armor purchased with ARPA funds may be purchased at any threat level, designation, make, or model
from any distributor or manufacturer, as long as the body armor has been tested and found to comply
with the latest applicable National Institute of Justice (NIJ) ballistic or stab standards. Further, body
armor or armor vests must also be “uniquely fitted vests”. In addition, body armor purchased with must
be made in the United States.

AUTHORIZED OFFICIAL INITIALS
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GRANT PROGRAM SUBRECIPIENT
American Rescue Plan Act Jackson County Sheriff's Office
AWARD NUMBER DATE
SLFRP4542-CJMI018 03/23/2023
SUBAWARD AGREEMENT
ARTICLES OF AGREEMENT

18.
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h. Body Armor Policy:

The subrecipient understands, if monies are requested and awarded for the purchase of body armor,
that the law enforcement agency must have a written “mandatory wear” policy in effect. The
subrecipient will be required to forward a copy of such policy to the Missouri Department of Public
Safety at the time of claim submission.

i. Body-Worn Camera Policy:

The subrecipient understands, if monies are requested and awarded for the purchase of body-worn
cameras, the law enforcement agency must have written policies and procedures in place related to
equipment usage, data storage and access, privacy considerations, training, etc. The subrecipient will
be required to forward a copy of such policy(s) to the Missouri Department of Public Safety at the time
of claim submission.

j- Rap Back Program Participation:

The subrecipient assures, where the project agency is a law enforcement agency, its law enforcement
agency is in compliance with the state provisions of Section 590.030 RSMo. The law enforcement
agency shall enroll in the state and federal Rap Back programs on or before January 1, 2022 and will
continue to remain enrolled. The law enforcement agency shall take all necessary steps to maintain
officer enrollment for all officers commissioned with that agency in the Rap Back programs. An officer
shall submit to being fingerprinted at any law enforcement agency upon commissioning and for as long
as the officer is commissioned with that agency.

k. Custodial Interrogations:

The subrecipient assures, where the project agency is a law enforcement agency, its law enforcement
agency is in compliance with the state provisions of Section 590.700 RSMo relating to custodial
interrogations and has adopted a written policy to record custodial interrogations of persons suspected
of committing or attempting to commit the felony crimes described in subsection 2 of this section.

Fire protection agencies must be compliant with the requirements listed below and must
maintain compliance throughout the period of performance.

a. Fire Department Registration:

The subrecipient assures, where the project agency is a fire protection district, fire department, or
volunteer fire protection association as defined in Section 320.300 RSMo, its agency is in
compliance with Section 320.271 RSMo by completing and filing with the state fire marshal within
60 days after January 1, 2008, and annually thereafter, a fire department registration form provided
by the state fire marshal.

b. Turnout Gear Maintenance Policy:

The subrecipient understands, if monies are requested and awarded for the purchase of turnout
gear, the fire protection agency must have a policy to document cleaning and maintenance
processes and procedures for turnout gear. The subrecipient will be required to forward a copy of
such policy(s) and procedure(s) to the Missouri Department of Public Safety at the time of claim
submission.

AUTHORIZED OFFICIAL INITIALS




GRANT PROGRAM SUBRECIPIENT
American Rescue Plan Act Jackson County Sheriff's Office
AWARD NUMBER DATE
SLFRP4542-CJMI018 03/23/2023
SUBAWARD AGREEMENT
ARTICLES OF AGREEMENT

19. Emergency Medical Service providers must be compliant with the requirements listed below and must
maintain compliance throughout the period of performance.

a. Ambulance License:

The subrecipient assures, where the project agency has an ambulance service, its agency is in
compliance with Section 190.105 RSMo, by holding a currently valid license from the state of
Missouri Department of Health and Senior Services for an ambulance service pursuant to the
provisions of Sections 190.001 RSMo to 190.245 RSMo.

b. Emergency Medical Response Agency (EMRA) License:

The subrecipient assures, where the project agency is an emergency medical response agency
that provides advanced life support or provides the services of an emergency medical response
agency that provides advanced life support, its agency is in compliance with Section 190.133(4)
RSMo by holding a license by the state of Missouri Department of Health and Senior Services.

20. Agencies purchasing license plate reader (LPR) equipment and technology with grant funds
administered by the Missouri Department of Public Safety, must adhere to the following requirements:

a. LPR vendors chosen by an agency must have an MOU on file with the MSHP Central Vendor File
as developed and prescribed by the Missouri Department of Public Safety pursuant to 11 CSR 30-17.

b. Prior to purchasing LPR services, the agency should verify the vendor's MOU status with the MSHP
CJIS Division by emailing mshphelpdesk@mshp.dps.mo.gov.

c. Share LPR data through the MoDEX process with statewide sharing platforms (i.e., MULES).

d. Enable LPR data sharing with other Missouri Law Enforcement agencies and enforcement support
entities within the selected vendor’s software. Examples include, but are not limited to fusion centers,
drug task forces, special investigations units, etc.

e. Connect to the Missouri State Highway Patrol’'s Automated License Plate Reader (ALPR) File
Transfer Protocol Access Program. This program provides the information necessary to provide a
NCIC and/or MULES hit when used in conjunction with a License Plate Reader (LPR) device. An MOU
must be on file with the Access Integrity Unit (AlU) for the vendor and the law enforcement agency and
a registration process must be completed.

f. Agency shall have a license plate reader policy and operation guideline prior to the implementation
of LPRs. Reimbursements will not be made on the project until the policy has been provided to the
Missouri Department of Public Safety.

g. If LPR will be installed on Missouri Department of Transportation right-of-way(s) agency must
request installation through the Missouri Department of Public Safety. Once approved, agency must
adhere to the Missouri Department of Transportation’s guidelines regarding installation of LPR’s on
Missouri Department of Transportation right-of-way(s).

AUTHORIZED OFFICIAL INITIALS
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GRANT PROGRAM SUBRECIPIENT
American Rescue Plan Act Jackson County Sheriff's Office
AWARD NUMBER DATE
SLFRP4542-CJMI018 03/23/2023
SUBAWARD AGREEMENT
ARTICLES OF AGREEMENT

21. Agencies purchasing Livescan equipment and/or maintenance costs must coordinate with the Missouri
State Highway Patrol (MSHP) Criminal Justice Information Services (CJIS) Division for implementation
and connectivity. The State of Missouri, Office of Administration (OA) contract CT211966001 must be
utilized for purchase of Livescan equipment and/or maintenance costs. For additional guidance and
assistance regarding Livescan equipment and/or maintenance, please contact the MSHP CJIS
Assistant Director of Biometrics at 573-522-3821.

22. Agencies purchasing Jail Management Systems (JMS) must comply with the below listed
requirements.

a. Have a facility suitable to safely and securely hold prisoner(s) for a period in excess of 24
hours to facilitate a need for a JMS system.

b. Select a JMS vendor that is in compliance with the Missouri Code of State Regulations,
Department of Public Safety Technical Standards for Information Sharing 11 CSR 30-17.

c. Execute an agreement MOU with the Missouri Data Exchange (MoDEX) process to share the
agency JMS data through MoDEX to the National Data Exchange (N-DEXx). N-DEx shares
criminal justice information between participating criminal justice agencies nationwide. If
awarded funding, the recipient must follow the terms of the MoDEx MOU for the duration the
agency utilizes the funded JMS system.

23. The subrecipient agency must attend and complete the SFY 2023 ARPA SLFRF CJMI Compliance
Workshop. No claims will be reimbursed by DPS until a member of the subrecipient agency has
completed the Compliance Workshop.

AUTHORIZED OFFICIAL INITIALS
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https://awardedsearch.oa.mo.gov/PublicAccess/api/Document/AUjkTAqnM0BOBkLdHpdmJmUo0b%C3%893BqPIHh8S9C1mTA4yEBpj7XxK7fZ81yTYepl%C3%89B7O9V0OWmfhgTguutiaISE8=/
https://www.sos.mo.gov/CMSImages/AdRules/csr/current/11csr/11c30-17.pdf
https://www.sos.mo.gov/CMSImages/AdRules/csr/current/11csr/11c30-17.pdf

APPENDIX | - MEMORANDUM OF AGREEMENT
TERMS AND CONDITIONS FOR GRANTEE RECEIPT OF FEDERAL ARPA SFRF FUNDS

l. Use of Funds: Jackson County Sheriff’s Office (“Grantee”) understands and agrees that
the funds disbursed under this grant may only be used in compliance with section 602(c) of the Social
Security Act (“Act”), as added by Section 9901 of the American Rescue Plan Act (“ARPA”), Pub.
L. No. 117-2 (March 11, 2021), 135 Stat. 4, 223-26, and the U.S. Department of the Treasury
(“Treasury”)’s regulations implementing that section and guidance, and in compliance with all other
restrictions and specifications on use set forth in or applicable through this agreement. Grantee will
determine prior to engaging in any project using this assistance that it has the institutional,
managerial, and financial capability to ensure proper planning, management, and completion of the
project.

Period of Performance: The period of performance for this award begins on 01/01/2023 and
ends on 06/30/2026. Grantee may use funds granted under this agreement to cover eligible costs
incurred during the period of performance, but no later than 12/31/2024.

Reporting: Grantee agrees to comply with any reporting obligations established by Treasury
or the State of Missouri (“State”), as it relates to this grant. Those reporting obligations shall include,
without limitation, the following: reporting that is necessary for the State to comply with the Treasury’s
Project and Expenditure Report User Guide for State and Local Fiscal Recovery Funds, Version: 2,
dated April 1, 2022 and any later versions of that publication.

Maintenance of and Access to Records: Grantee shall maintain records and financial
documents sufficient to evidence compliance with section 602(c) of the Act and Treasury’s
regulations implementing that section and guidance regarding the eligible uses of funds. Grantee
shall also maintain records and financial documents: 1. sufficient for the State, with respect to the
Grantee’s participation in this grant agreement, to evidence compliance with section 602(c) of the Act
and Treasury’s regulations implementing that section and guidance regarding the eligible uses of
funds; and 2. necessary for the State, with respect to Grantee’s participation in this grant agreement,
to comply with obligations under 2 C.F.R. Part 200 and any other applicable law. For subrecipients,
Grantee shall further maintain all records and financial documents necessary for: 1. Grantee to
comply with obligations as a subrecipient under 2 C.F.R. Part 200; and 2. the State to comply with
obligations as a pass-through entity under 2 C.F.R. Part 200. The Treasury Office of Inspector
General, the Government Accountability Office, their authorized representatives, the State, or its
authorized representatives, shall have the right of access to records and documents (electronic and
otherwise) of Grantee in order to conduct audits or other investigations or reviews.?

Records shall be maintained by Grantee for a period of five (5) years after all funds have
been expended or returned to the State, whichever is later. Wherever practicable, records should
be collected, transmitted, and stored in open and machine-readable formats. Grantee’s obligations
under this section shall include, without limitation, maintenance of the following specified types of
records and financial documents: documents that are necessary for the State to comply with the
Treasury’s Project and Expenditure Report User Guide for State and Local Fiscal Recovery Funds,
Version: 2, dated April 1, 2022 and any later versions of that publication.?

' For subrecipients, in the case of an additional reporting requirement imposed by the State under
2 C.F.R. § 200.332(a)(3), this agreement shall be amended.

2 For subrecipients, the State’s right of access in this paragraph includes, but is not limited to, the right set forth at 2
C.F.R. § 200.332(a)(5) that “the pass-through entity and auditors [shall] have access to the subrecipient’s records and
financial statements as necessary for the pass-through entity to meet the requirements of this part.”

3 For subrecipients, in the case of an additional record-keeping requirement imposed by the State under 2 C.F.R.

§ 200.332(a)(3), this agreement shall be amended.
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Pre-award Costs: Pre-award costs, as defined at 2 C.F.R. § 200.458, may not be paid with
funding from this grant.

Conflicts of Interest: For subrecipients only, Grantee understands and agrees that it must
maintain a conflict of interest policy consistent with 2 C.F.R. § 200.318(c) and that such conflict of
interest policy is applicable to each activity funded under this grant. Grantee must disclose in writing
to Treasury or the State, as appropriate, any potential conflict of interest affecting the granted funds
in accordance with 2 C.F.R. § 200.112.

Compliance with Applicable Law and Regulations: Grantee agrees to comply with the
requirements of section 602 of the Act, regulations adopted by Treasury pursuant to section 602(f) of
the Act, guidance issued by Treasury regarding the foregoing, and all other restrictions and
specifications set forth in or applicable through this agreement. Grantee also agrees to comply with all
other applicable state and federal statutes, regulations, and executive orders, and Grantee shall
provide for such compliance by other parties in any agreements it enters into with other parties
relating to this grant.

Federal regulations applicable to this grant include, without limitation, the following:

i. For subrecipients only, Uniform Administrative Requirements, Cost Principles, and
Audit Requirements for Federal Awards, 2 C.F.R. Part 200, other than such provisions
as Treasury may determine are inapplicable to this grant and subject to such
exceptions as may be otherwise provided by Treasury. Excepting for-profit
subrecipients, Subpart F — Audit Requirements of Uniform Guidance, implementing
the Single Audit Act, shall apply to this grant;

ii. For subrecipients only, Universal Identifier and System for Award Management
(“SAM”), 2 C.F.R. Part 25, pursuant to which the award term set forth at Appendix A to
2 C.F.R. Part 25 is hereby incorporated by reference;

iii. For subrecipients only, Reporting Subaward and Executive Compensation Information,
2 C.F.R. Part 170, pursuant to which the award term set forth at Appendix Ato 2 C.F.R.
Part 170 is hereby incorporated by reference;

iv. OMB Guidelines to Agencies on Government-wide Debarment and Suspension
(Nonprocurement), 2 C.F.R. Part 180, and Treasury’s implementing regulation at 31
C.F.R. Part 19, including both the requirement to comply with that part’'s Subpart C as
a condition of participation in this transaction, and the requirement to pass the
requirement to comply with that subpart to each person with whom the participant
enters into a covered transaction at the next lower tier;

V. Recipient Integrity and Performance Matters, pursuant to which the award term set forth
at 2 C.F.R. Part 200, Appendix XIlI, is hereby incorporated by reference;

Vi. For subrecipients only, Government-wide Requirements for Drug-Free Workplace, 31
C.F.R. Part 20;

vii.  For subrecipients only, New Restrictions on Lobbying, 31 C.F.R. Part 21;

viii.  Uniform Relocation Assistance and Real Property Acquisitions Act of 1970 (42 U.S.C.
§§ 4601-4655) and implementing regulations; and

iX. Generally applicable federal environmental laws and regulations.
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Federal statutes and regulations prohibiting discrimination applicable to this grant include,
without limitation, the following:

i. Title VI of the Civil Rights Act of 1964 (42 U.S.C. §§ 2000d et seq.) and Treasury’s
implementing regulations at 31 C.F.R. Part 22, which prohibit discrimination on the
basis of race, color, or national origin under programs or activities receiving federal
financial assistance;

i. the Fair Housing Act, Title VIII of the Civil Rights Act of 1968 (42 U.S.C. §§ 3601 et
seq.) which prohibits discrimination in housing on the basis of race, color, religion,
national origin, sex, familial status, or disability;

ii.  Section 504 of the Rehabilitation Act of 1973, as amended (29 U.S.C. § 794), which
prohibits discrimination on the basis of disability under any program or activity
receiving federal financial assistance;

iv.  the Age Discrimination Act of 1975, as amended (42 U.S.C. §§ 6101 et seq.) and
Treasury’s implementing regulations at 31 C.F.R. Part 23, which prohibit
discrimination on the basis of age in programs or activities receiving federal financial
assistance; and

v. For subrecipients and local governments only, Title Il of the Americans with Disabilities
Act of 1990, as amended (42 U.S.C. §§ 12101 et seq.), which prohibits discrimination
on the basis of disability under programs, activities, and services provided or made
available by state and local governments or instrumentalities or agencies thereto.

Remedial Actions: The State reserves the right to impose additional conditions or
requirements on Grantee’s receipt of this grant, as the State deems necessary or advisable, in order to
facilitate compliance with any existing or additional conditions or requirements imposed upon the State
by Treasury for the State’s receipt of ARPA funds. The State also reserves the right to seek recoupment
or repayment of this grant in whole or in part, in the event that Treasury seeks recoupment or repayment
of payments made to the State, for reasons relating to Grantee’s acts or omissions respecting this grant.
These reservations are expressed without limitation to any other rights the State may hold, either to
impose additional conditions or requirements on Grantee’s receipt of this grant or to recoup this grant in
whole or in part, under this agreement or other applicable law.

Hatch Act: Grantee agrees to comply, as applicable, with requirements of the Hatch Act (5
U.S.C. §§ 1501-1508 and 7324-7328), which limit certain political activities of State or local
government employees whose principal employment is in connection with an activity financed in
whole or in part by this federal assistance.

False Statements: Grantee understands that making false statements or claims in connection
with this award is a violation of federal law and may result in criminal, civil, or administrative
sanctions, including fines, imprisonment, civil damages and penalties, debarment from participating
in federal awards or contracts, and/or any other remedy available by law.

Publications: Any publications produced with funds from this grant must display the following
language: “This product [is being] [was] supported, in whole or in part, by federal award number [enter
project FAIN] awarded to State of Missouri by the U.S. Department of the Treasury.”

Debts Owed State and Federal Government: Any funds paid to Grantee (1) in excess of the
amount to which Grantee is finally determined to be authorized to retain under the terms of this grant;
(2) that are determined by the Treasury Office of Inspector General to have been misused; or (3)
that are determined by Treasury to be subject to a repayment obligation pursuant to sections 602(e)
and 603(b)(2)(D) of the Act and have not been repaid by Grantee shall constitute a debt owed by
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the State to the federal government. In such instance, the funds constituting the State’s debt to the
federal government shall also constitute Grantee’s debt to the State. Debts owed by Grantee to the
State must be paid promptly by Grantee. A debt owed the State by Grantee under this agreementis
delinquent if it has not been paid by the date specified in the State’s initial demand for payment, unless
other satisfactory arrangements have been made or if Grantee knowingly or improperly retains funds
that are a debt as defined in this paragraph. The State will take any actions available to it to collect
such a debt, including but not limited to actions available to it under the “Remedial Actions”
paragraph found in this same section (I) above. The rights of the State as expressed in this
paragraph are in addition to, and do not imply the exclusion of, any other rights the State may have
under applicable law to collect a debt or seek damages from Grantee.

Disclaimer: In its award of federal financial assistance to the State, Treasury provides that
the United States expressly disclaims any and all responsibility or liability to the State or third persons
for the actions of the State or third persons resulting in death, bodily injury, property damages, or
any other losses resulting in any way from the performance of this award or any other losses resulting
in any way from the performance of this award or any contract or subcontract under this award.
Furthermore, in its award of federal financial assistance to the State, Treasury also states that the
acceptance of this award by the State does not in any way establish an agency relationship between
the United States and the State. This disclaimer applies with equal force to this grant.

Protections for Whistleblowers: For grants to subrecipients exceeding $250,000: In
accordance with 41 U.S.C. § 4712, Grantee may not discharge, demote, or otherwise discriminate
against an employee in reprisal for disclosing to any of the list of persons or entities provided below,
information that the employee reasonably believes is evidence of gross mismanagement of a federal
contract or grant, a gross waste of federal funds, an abuse of authority relating to a federal contract or
grant, a substantial and specific danger to public health or safety, or a violation of law, rule, or
regulation related to a federal contract (including the competition for or negotiation of a contract) or
grant. The list of persons and entities referenced in the statement above includes the following:

i. a member of Congress or a representative of a committee of Congress;
ii. an Inspector General,

iii. the Government Accountability Office;

iv. a Treasury employee responsible for contract or grant oversight or management;

V. an authorized official of the Department of Justice or other law enforcement agency;
Vi. a court or grand jury;

Vii. a management official or other employee of the State or Grantee who has the

responsibility to investigate, discover, or address misconduct.

Grantee shall inform its employees in writing of the rights and remedies provided under this
section, in the predominant native language of the workforce.

Increasing Seat Belt Use in the United States: Pursuant to Executive Order 13043, 62 FR
19217 (Apr. 18, 1997), Grantee should encourage its contractors to adopt and enforce on-the-job
seat belt policies and programs for their employees when operating company-owned, rented or
personally owned vehicles.

Reducing Text Messaging While Driving: Pursuant to federal Executive Order 13513, 74 FR
51225 (Oct. 6, 2009), the State hereby encourages Grantee to adopt and enforce policies that ban
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text messaging while driving.*

Il. By entering into this agreement, Grantee ensures its current and future compliance with
Title VI of the Civil Rights Act of 1964, as amended, which prohibits exclusion from participation,
denial of the benefits of, or subjection to discrimination under programs and activities receiving
federal funds, of any person in the United States on the ground of race, color, or national origin (42
U.S.C. § 2000d et seq.), as implemented by Treasury Title VI regulations at 31 C.F.R. Part 22 and
other pertinent executive orders such as federal Executive Order 13166; directives; circulars;
policies; memoranda and/or guidance documents.

Grantee acknowledges that federal Executive Order 13166, “Improving Access to Services for
Persons with Limited English Proficiency,” seeks to improve access to federally assisted programs
and activities for individuals who, because of national origin, have Limited English Proficiency
(“LEP”). Grantee understands that denying a person access to its programs, services, and activities
because of LEP is a form of national origin discrimination prohibited under Title VI of the Civil Rights
Act of 1964 and Treasury’s implementing regulations. Accordingly, Grantee shall initiate reasonable
steps, or comply with Treasury’s directives, to ensure that LEP persons have meaningful access to
its programs, services, and activities. Grantee understands and agrees that meaningful access may
entail providing language assistance services, including oral interpretation and written translation
where necessary, to ensure effective communication in Grantee’s programs, services, and activities.

Grantee agrees to consider the need for language services for LEP persons during
development of applicable budgets and when conducting programs, services, and activities. As a
resource, Treasury has published its LEP guidance at 70 FR 6067. For more information on LEP,
please visit http://www.lep.gov.

Grantee acknowledges and agrees that compliance with this assurance constitutes a
condition of continued receipt of federal financial assistance and is binding upon Grantee and
Grantee’s successors, transferees, and assignees for the period in which such assistance is
provided.

Grantee shall comply with Title VI of the Civil Rights Act of 1964, which prohibits
subrecipients of federal financial assistance from excluding from a program or activity, denying
benefits of, or otherwise discriminating against a person on the basis of race, color, or national origin
(42 U.S.C. § 2000d et seq.), as implemented by the Department of the Treasury’s Title VI regulations,
31 C.F.R. Part 22, which are herein incorporated by reference and made a part of this agreement.
Title VI also includes protection to persons with “Limited English Proficiency” in any program or
activity receiving federal financial assistance, 42 U.S.C. § 2000d et seq., as implemented by the
Department of the Treasury’s Title VI regulations 31 C.F.R. Part 22, and herein incorporated by
reference and made a part of this agreement.

Grantee shall cooperate in any enforcement or compliance review activities by Treasury or
the State of the aforementioned obligations. Enforcement may include investigation, arbitration,
mediation, litigation, and monitoring of any settlement agreements that may result from these
actions. That is, Grantee shall comply with information requests, on-site compliance review, and
reporting requirements.

Grantee shall maintain and provide to applicants, beneficiaries, their representatives, or any
other party requesting the same, information on how to file a Title VI complaint of discrimination with
the State of Missouri.

Grantee shall provide to the State documentation of an administrative agency’s or court’s

4 Section | is based on requirements set forth in Treasury’s Coronavirus State Fiscal Recovery Fund Award Terms and
Conditions document, executed by the State on July 26, 2021.
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findings of non-compliance of Title VI and efforts to address the non-compliance, including any
voluntary compliance or other agreements between Grantee and the administrative agency that
makes any such finding. If Grantee settles a case or matter alleging such discrimination, Grantee
must provide to the State documentation of the settlement. If Grantee has not been the subject of
any court or administrative agency finding of discrimination, Grantee shall so state.

The United States of America has the right to seek judicial enforcement of the terms of this
assurances section and nothing in this section alters or limits the federal enforcement measures that
the United States may take in order to address violations of this section or applicable federal law.

Under penalty of perjury, the undersigned certifies that he/she has read and understood this
section’s obligations as herein described, that any information submitted in conjunction with this
assurance document is accurate and complete, and that Grantee is in compliance with the
aforementioned nondiscrimination requirements.

By signing this certification, the undersigned represents his or her intention, and legal
authorization, to do so on behalf of Grantee.®

Signature of Grantee’s Authorized Representative Date

Printed Name of Authorized Representative

5 Section |l is based on requirements set forth in Treasury’s Assurance of Compliance with Civil Rights Requirements
document, executed by the State on July 26, 2021
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wwersa THE SECTIONS BELOW APPLY ONLY TO SUBRECIPIENTS* it

M. This grant to Jackson County Sheriff’s Office (“Grantee”) constitutes a subaward® of
federal financial assistance’ provided to the State of Missouri (“State”) by the U.S. Department of
Treasury.

The Treasury (“Treasury”) pursuant to Section 602(b) of the Social Security Act (“Act”), as
added by Section 9901 of the American Rescue Plan Act (“ARPA”), Pub. L. No. 117-2 (March 11,
2021), 135 Stat. 4, 223-26. Grantee is a subrecipient® and the State is a pass-through entity® for
purposes of the Uniform Administrative Requirements, Cost Principles, and Audit Requirements for
Federal Awards set forth at 2 C.F.R. Part 200. The following is provided to Grantee pursuant to 2
C.F.R. § 200.332(a)(1):

° Subrecipient name (which must match the name associated with its unique entity
identifier): Jackson County Sheriff’s Office

° Subrecipient's unique entity identifier: KRMAMDSKLL57

o Federal Award Identification Number (FAIN): SLFRP4542

o Federal Award Date of award to the recipient by the Federal agency: 5/10/2021
o Subaward Period of Performance Start and End Date: 12/1/2022 — 6/30/2026
o Subaward Budget Period Start and End Date: 12/1/2022 — 8/15/2026

o Amount of Federal Funds Obligated by this action by the pass-through entity to the
subrecipient: $161,465.43.

. Total Amount of Federal Funds Obligated to the subrecipient by the pass-through
entity including the current financial obligation: $161,465.43.

° Total Amount of the Federal Award committed to the subrecipient by the pass-through
entity: $161,465.43.

° Total Approved Cost Sharing or Matching Funds: 50% Cash (Hard Match) or In-
Kind. In kind match can be considered, so long as it is specific to the project. Cost
share or match expenditures retroactive to March 2020 are eligible to meet the
match requirement. Expenditures must be tied to the project and be reasonable.

° Federal award project description: ARPA appropriated $195.3 billion for payments
from the Coronavirus State Fiscal Recovery Fund (“SFRF”) to states through
Treasury. Act § 602(a)(3)(A), ARPA § 9901, 135 Stat. 4, 224. Those monies are for
states “to mitigate the fiscal effects stemming from the public health emergency with
respect to [COVID-19].” Act § 602(a)(1), ARPA § 9901, 135 Stat. 4, 223. The State
has received more than $2.6 billion in ARPA SFRF funds, separate from local

6 “Subaward” is defined at 2 C.F.R. § 200.1.
7 “Federal financial assistance” is defined at 2 C.F.R. § 200.1
8 “Subrecipient” is defined at 2 C.F.R. § 200.1.

9 “Pass-through entity” is defined at 2 C.F.R. § 200.1.

ARPA pg. 15



government allocations. In accordance with the budget passed by the Missouri
legislature, the State intends that these funds be utilized for the purposes set forth in
ARPA, consistent with other applicable federal law. As part of this effort, the State
has elected to distribute a portion of its SFRF funding to appropriate subrecipients.

. Name of Federal awarding agency: U.S. Department of Treasury.
° Name of pass-through entity: State of Missouri.
° Contact information for awarding official of pass-through entity:
o Name: Chelse Dowell
o) Phone Number: (573) 751-3879
o Email Address: Chelse.Dowell@dps.mo.gov
° Assistance Listings number and Title (pass-through entity must identify the dollar

amount made available under each Federal award and the Assistance Listings
Number at time of disbursement): 21.027 Coronavirus State and Local Fiscal
Recovery Funds

° Identification of whether the award is R & D: N/A.

° Indirect cost rate for the Federal award (including if the de minimis rate is charged)
per § 200.414: N/A

V. For grants exceeding $100,000:
The undersigned certifies, to the best of his or her knowledge and belief, that:

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of an agency, a Member of Congress, an officer or employee of Congress,
or an employee of a Member of Congress in connection with the awarding of any
Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation,
renewal, amendment, or modification of any Federal contract, grant, loan, or
cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be paid to
any person for influencing or attempting to influence an officer or employee of any
agency, a Member of Congress, an officer or employee of Congress, or an employee
of a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form—
LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions.

3) The undersigned shall require that the language of this certification be included in the
award documents for all subawards at all tiers (including subcontracts, subgrants,
and contracts under grants, loans, and cooperative agreements) and that all
subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when
this transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not
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more than $100,000 for each such failure.

By signing this certification, the undersigned represents his or her intention, and legal
authorization, to do so on behalf of Grantee.°

Signature of Grantee’s Authorized Representative Date

Printed Name of Authorized Representative

V. In addition to the other authorities identified in this agreement, Grantee must comply with

2 C.F.R. Part 200, Uniform Administrative Requirements, Cost Principles, and Audit Requirements
for Federal Awards (“Uniform Guidance”). The Uniform Guidance is an extensive body of federal
rules, and so will not be recited here comprehensively. However, Grantee must perform_ this
agreement in compliance with the entirety of the Uniform Guidance, not just the provisions
discussed in this section.!!

Beyond its definitions and acronym identifications (Subpart A), the Uniform Guidance
contains five subparts. Subpart B, “General Provisions,” includes a statement of purpose (which
provides a general outline of the Part), 2 C.F.R. § 200.100, a provision on conflicts of interest (see
Section Ill above), 2 C.F.R. § 200.112, and a provision on mandatory disclosures, 2 C.F.R.
§200.113. Subpart D, “Post Federal Award Requirements,” itself covers a range of topics. 2 C.F.R.
§ 200.302 requires, inter alia, that “financial management systems . . . must be sufficient to permit
the preparation of reports required by general and program-specific terms and conditions; and the
tracing of funds to a level of expenditures adequate to establish that such funds have been used
according to the Federal statutes, regulations, and the terms and conditions of the Federal award.”
Id. at (a). 2 C.F.R. § 200.303 requires, inter alia, “[e]valuat[ion] and monitor[ing]” of “compliance with
statutes, regulations and the terms and conditions of Federal awards,” as well as the “[t]ak[ing] [of]
prompt action when instances of noncompliance are identified including noncompliance identified
in audit findings.” Id. at (c) and (d), respectively. Subpart D also includes “Property Standards.” 2
C.F.R. §§ 200.310-.327. These sections address Grantee’s interaction with equipment and real
property, as well as providing standards for procurement. 2 C.F.R. §200.329 addresses the
monitoring and reporting of program performance. Beginning at 2 C.F.R. § 200.334, Subpart D lists
numerous requirements for “Record Retention and Access,” which should be read in concert with
the several terms and conditions of this agreement. Subpart E, “Cost Principles,” begins with
provisions providing a basic framework for understanding and applying the bulk of these
requirements. See 2 C.F.R. §§ 200.400 and .401. Subpart E includes a rule on “Reasonable
Costs,” 2 C.F.R. § 200.404, which provides a definitional authority as well as primary factors for
consideration. /d. This subpart also provides a considerable listing of “Selected Items of Cost,” and
“General Provisions” for each. 2 C.F.R. §§ 200.420-.476. Subpart F is dedicated to the topic of
audits. See 2 C.F.R. § 200.500 et seq. With certain qualifications, subrecipients are subject to audit
pursuant to the federal Single Audit Act and this subpart of the Uniform Guidance. See n.12 above,
and the authorities there cited.

10 Section |l is based on requirements set forth at 31 C.F.R. Part 21. Appendix A of that part sets forth this certification.

2 C.F.R. Part 200, Subpart F does not apply to for-profit entities. However, “[flor-profit entities that receive SLFRF subawards
are subject to other audits as deemed necessary by authorized governmental entities, including Treasury and Treasury’s
[Office of Inspector General].” Treasury’s Compliance and Reporting Guidance: State and Local Fiscal Recovery Funds,
published February 28, 2022 (Version 3.0), p.12, n.7. Such other audits may be imposed by the State. /d. See also 2 C.F.R.

§ 200.501. For-profit subrecipients shall comply with any audit requirements imposed by the State.
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Request for Legislative Action Ord. #5742

Sponsor: Megan L. Marshall
Date: May 9, 2023

Completed by County Counselor’s Office

Action Requested: | Ordinance Res.Ord No.: 5742

Sponsor(s): Megan L. Marshall Legislature Meeting Date: 5/9/2023

Introduction

Action Items: ['Authorize’, 'Appropriate’, 'Transfer']

Project/Title:

Appropriating $161,465.43 from the undesignated fund balance of the 2023 grant fund, authorizing the
transfer of matching funds and authorizing the County Executive to execute an agreement with the
Missouri Department of Public Safety for the purpose of accepting the ARPA County Jail Maintenance
and Improvement Grant to fund improvements at the Detention Center.

Request Summary

The Jackson County Sheriff's Office Detention Center applied for and was granted the ARPA County Jail
Maintenance and Improvement (CIMI) grant by the Missouri Department of Public Safety to fund
projects at the Detention Center that could not have been funded using budgeted funds alone. This
legislation requests appropriation of the grant funds, transfer of matching funds into the grant accounts,
and authorization for the County Executive to execute the agreement to accept the grant.

Contact Information

Department: Corrections Submitted Date: | 3/29/2023

Name: Danny F. Barnes Email: DBarnes@jacksongov.org

Title: Sergeant Phone: 816-810-5954

Budget Information

Amount authorized by this legislation this fiscal year: $322,932

Amount previously authorized this fiscal year: SO

Total amount authorized after this legislative action: $322,932

Is it transferring fund? Yes

Transferring Fund From:

Fund: Department: Line Item Account: Amount:

010 (Grant Fund) 9999 (*) 32810 (Undesignated $161,466
Fund Balance)

001 (General Fund) 2701 (Corrections) 57130 (Building $40,224
Cleaning Supplies)

001 (General Fund) 2701 (Corrections) 58180 (Audio/Video $29,713
Recording Equipment)

001 (General Fund) 2701 (Corrections) 58120 (Automobiles) $91,529
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Request for Legislative Action

Transferring Fund To:

Fund: Department: Line Item Account: Amount:

010 (Grant Fund) 4232 (ARPA Jail Maint & | 58145 (Appliances) $39,114
Impr )

010 (Grant Fund) 4232 (ARPA Jail Maint & | 57192 (Safety $41,334
Impr ) Equipment)

010 (Grant Fund) 4232 (ARPA Jail Maint & | 58180 (Audio/Video $59,426
Impr ) Recording Equipment)

010 (Grant Fund) 4232 (ARPA Jail Maint & | 58120 (Automobiles) $183,058

Impr )

Prior Legislation

Prior Ordinances

Ordinance:

Ordinance date:

Prior Resolution

Resolution:

Resolution date:

Purchasing

Does this RLA include the purchase or lease of
supplies, materials, equipment or services?

No

Chapter 10 Justification:

Core 4 Tax Clearance Completed:

Certificate of Foreign Corporation Received:

Have all required attachments been included in

this RLA?

Compliance

Certificate of Compliance

Not Applicable

Minority, Women and Veteran Owned Business Program

Goals Not Applicable for following reason: grant

MBE: .00%
WBE: .00%
VBE: .00%

Prevailing Wage

Not Applicable

May 3, 2023

eRLA #853

Page 2 of 4




Request for Legislative Action

Fiscal Information

e Funds sufficient for this appropriation and/or transfer are available from the source indicated on
the budget information tab.

May 3, 2023 eRLA #853 Page 3 of 4




Request for Legislative Action

Submitted by Corrections requestor: Danny F. Barnes on 3/29/2023. Comments:

Approved by Department Approver Diana L. Knapp on 4/3/2023 11:34:08 AM. Comments:

Not applicable by Purchasing Office Approver Barbara J. Casamento on 4/3/2023 4:19:37 PM.
Comments:

Approved by Compliance Office Approver lkeela Alford on 4/4/2023 10:01:09 AM. Comments:

Returned for more information by Budget Office Approver Sarah L. Matthes on 4/4/2023 12:18:45 PM.
Comments: Please add matching accounts as discussed

Submitted by Requestor Danny F. Barnes on 4/20/2023 11:32:17 PM. Comments: Added transfers of
matching funds from Corrections accounts into new grant account. Disregard attachment "CIMI
Matching Funds," was unable to delete.

Approved by Department Approver Diana L. Knapp on 4/24/2023 10:16:01 AM. Comments:

Not applicable by Purchasing Office Approver Barbara J. Casamento on 4/24/2023 10:43:46 AM.
Comments:

Approved by Compliance Office Approver lkeela Alford on 4/24/2023 11:16:05 AM. Comments:

Returned for more information by Budget Office Approver Sarah L. Matthes on 4/24/2023 12:42:59 PM.
Comments: Returned per email

Submitted by Requestor Danny F. Barnes on 4/25/2023 12:53:21 PM. Comments: Corrected CIMI
Matching Funds Attachment.

Approved by Department Approver Diana L. Knapp on 4/25/2023 1:58:05 PM. Comments:

Not applicable by Purchasing Office Approver Barbara J. Casamento on 4/25/2023 3:41:32 PM.
Comments:

Approved by Compliance Office Approver lkeela Alford on 4/25/2023 4:43:48 PM. Comments:

May 3, 2023 eRLA #853 Page 4 of 4
Returned for more information by Budget Office Approver Sarah L. Matthes on 4/26/2023 7:42:30 AM.
Comments: Please remove the cents. Use whole dollars. 001-2701-57130 is listed twice. Are both
correct? If so, please combine them into one line.




Supplemental Appropriation Request
Jackson County, Missouri

Funds sufficient for this transfer and appropriation are available from the source indicated below.

Date: April 27, 2023 ORD# 9742

eRLA # 853

Department / Division Character/Description From To

General Fund - 001
2701 - Corrections 57130 - Building Cleaning Supplies 40,224
2701 - Corrections 58120 - Automobiles 91,529
2701 - Corrections 58180 - Audio/Video Recording Equip 29,713
9100 - Operating Transfers 56105 - Operating Transfers 161,466
Grant Fund - 010
4232 - ARPA Jail Maint & Impr 47070 - Inter Fund Transfers 161,466
4232 - ARPA Jail Maint & Impr 45978 - Increase Revenues 161,466
9999 - Non Specific Department 32810 - Undesignated Fund Balance 322,932
9999 - Non Specific Department 32810 - Undesignated Fund Balance 322,932
4232 - ARPA Jail Maint & Impr 57192 - Safety Equipment 41,334
4232 - ARPA Jail Maint & Impr 58120 - Automobiles 183,058
4232 - ARPA Jail Maint & Impr 58145 - Appliances 39,114
4232 - ARPA Jail Maint & Impr 58180 - Audio/Video Recording Equip 59,426

By Sarah Matthes at 7:53 am, Apr 27, 2023

{APPROVED }

Budgeting

S 807,330 S 807,330



SLMatthes
Approved


Matching Funds transfers from Corrections
Budget to CJMI Grant Fund

Matching Funds

CJMI Grant Detention Center

001-4232-58145 $19,557.10

Appliances
(App ) 001-2701-57130 S40224

(Building Cleaning Supplies)
001-4232-57192 $20,667.00

(Safety Equipment)

001-4232-58180 $29,712.50 001-2701-58180 $29,713

(Audio/Video Recording Equipment) (Audio/Video Recording Equipment)

001-4232-58120 $91,528.83 001-2701-58120 591,529

(Automobiles) (Automobiles)

$161,465.43 $161,466

-Sgt. D.F.Barnes, #25/0340



issouri Department of

ublic Safety

Application

147771 - ARPA SLFRF County Jail Maintenance & Improvements Grant (CJMI) -

Final Application

148505 - Jackson County Detention Center County Jail Maintenance and Improvement (JCDC CJMI)
American Rescue Plan ACT

Status: Under Review Submitted  12/27/2022 Submitted  Danny
Date: 8:56 AM By: Barnes
Applicant Information
Primary Contact:
Name:* Sergeant Danny Barnes
Title First Name Last Name
Job Title:* Sergeant - Sheriff's Office
Email:* dbarmes@jacksongov.org
Mailing Address:* 4001 NE LAKEWOOD CT
Street Address 1:
Street Address 2:
* LEES SUMMIT Missouri 64064
City State/Province Postal Code/Zip
Phone:* 816-810-5954 -
Fax:

Organization Information
Applicant Agency:*
Organization Type:*

Federal Tax ID#:*

DUNS #:

Unique Entity ID:*

SAM/CCR CAGE Code:

Organization Website:

Jackson County, Sheriff's Office
Government

446000524

073134868

KRMAMDB8KLL57

Valid Until Date



Mailing Address:* 415 E. 12th Street
Street Address 1:

Street Address 2:

City* Kansas City Missouri 64106 2706
City State/Province Postal Code/Zip + 4
County:* Jackson
Congressional District:* 05
Phone:* 816-881-3333
Ext.
Fax: 816-881-3133
Contact Information

Authorized Official

The Authorized Official is the individual who has the authority to legally bind the applicant into a contract and is generally the
applicant’s elected or appointed chief executive. For example:

« If the applicant agency is a city, the Mayor or City Administrator shall be the Authorized Official

« If the applicant agency is a county, the Presiding County Commissioner or County Executive shall be the Authorized Official
« If the applicant agency is a State Department, the Director shall be the Authorized Official

« If the applicant agency is a college/university, the President shall be the Authorized Official

« If the applicant agency is a nonprofit, the Board Chair/President shall be the Authorized Official, this includes Fire Protection
Districts

« If the applicant agency is an Regional Planning Commission or Council of Government, the Executive Director shall be the
Authorized Official

« If the applicant agency is a special district, such as Fire Protection District or Ambulance District, the Board Chair/President
shall be the Authorized Official

**This is not an all-inclusive list. If your agency does not fall into the above categories or you are unsure of who the Authorized
Official should be for your agency, please contact the Missouri Office of Homeland Security at (573) 522-6125**

Authorized Official:* Mr. Frank White
Title (Mr.Ms.etc) First Name Last Name

Job Title:* County Executive

Agency:* Jackson County

Mailing Address:* 415 E 12th St

Street Address 1: 415 E 12th St

Street Address 2:

*

Kansas City Missouri 64106
City State Zip Code
Email* fwhite@jacksongov.org
Phone:* 816-881-4477
Office Ext. Cell

Fax:
Applicant Project Director

Applicant Project Sheriff

D | Fort
Director:* arry orte



Job Title:*
Agency:*

Mailing Address:*

Street Address 1:

Street Address 2:

*

Email:*

Phone:*

Fax

Fiscal Officer

Fiscal Officer:*

Job Title:*
Agency:*

Mailing Address:*

Street Address 1:

Street Address 2:

*

Email*

Phone:*

Fax

Project Contact Person

Project Contact Person:

Job Title:
Agency:

Mailing Address:

Street Address 1:

Street Address 2:

Title (Mr.Ms.etc)

Sheriff

Jackson County Sheriffs Office
4001 NE Lakewood Ct
4001 NE Lakewood Ct

Lees Summit

City

diforte@jacksongov.org

816-541-8017

Office

Ms.

Title (Mr.Ms.etc)

Grant, Audit and Risk Manager

Jackson County
415 E 12th St
415 E 12th St

Kansas City

City

sImatthes@jacksongov.org

816-881-3202

Office

Sergeant

Title (Mr.Ms.etc)

Sergeant

Jackson County Sheriffs Office
4001 NE Lakewood Ct
4001 NE Lakewood Ct

Lees Summit

First Name

Missouri

State

Ext.

Sarah

First Name

Missouri

State

Ext.

Danny

First Name

Missouri

Last Name

64064

Zip Code

Cell

Matthes

Last Name

64106

Zip Code

Cell

Barnes

Last Name

64064



Email:

Phone:

Fax:

City State Zip Code

dbarnes@jacksongov.org

816-507-5171

Office Ext. Cell

ARPA County Jail Maintenance & Improvements

1. Project Title *

2. Please list the
number and
type of inmates
housed at your
county jail
facility.*

3. What is the
capacity at your
county jail
facility? Please
include inmate
capacity and
staffing levels.*

4. Please
describe the
current facility
conditions of
your county
jail.*

5. Please give a
brief description
of the
maintenance
and/or
improvements
your agency is
requesting to
complete to the
facility.*

JCDC CJMI

733 total current inmates.
730 pre-trial, 3 sening sentences.

Inmate capacity at the Jackson County Detention Center is 850 inmates.

The Sheriffs Office has 290 detention positions, 217 are currently filled, 73 positions are
vacant (75% filled).

The Sheriffs Office has 152 law enforcement positions, 128 are currently filled, 24 positions
are vacant (84% filled).

The current county jail was constructed in 1984 and suffers from many well-documented
infrastructure and operationally related deficiencies. The county has begun a project to
replace the jail with a new facility scheduled to open in 2024, however the current facility
must continue to serve until that time.

Inmate population is consistently at or near capacity, causing overcrowding issues while
staffing levels are consistently significantly below capacity, causing increased workload on
employees to effectively manage inmates and provide for their care.

Conditions which this project specifically aims to address include:

Outdated, inefficient, and inadequate inmate kitchen equipment.

Insufficient quantity of life-saving medical equipment on-site for response to inmate medical
emergencies.

Insufficient video sunweillance and incident video recording capabilities for safety, security,
and post-incident investigation.

Insufficient inmate transportation vehicles.

Replacement of inmate kitchen dishwasher, dishwasher trays, and food warmer.

Increase number of available Automated External Defibrillators (AEDs) within the facility by
three, add Automated External CPR Chest Compression Device to facility.

Supplement existing internal fixed surweillance video systems with Body Worn Cameras for
corrections officers.



6. Please
explain why
your agency
needs the
requested
maintenance
and/or
improvements.*

7. Please
describe how
the requested
maintenance
and/or
improvements
will further
assist your
agency in
ensuring the jail
facility is safe
and secure for
staff, inmates,
and the citizens
of Missouri.*

8. What would
occur if your
agency is not
able to
complete the
requested
maintenance
and/or
improvements
to the facility? *

9._Please
provide an
estimated
timeframe for
how long it will
take to
complete your
requested
project.”

10. Will your
agency be
utilizing cash
(hard) to meet
the 50%local

Increase inmate transportation fleet by two transportation vans, including one ADA-
compliant transport van.

Dishwashing and food warming equipment is inadequate, outdated, partially functional and
requires excessive manual labor that diverts staff from inmate control and security.

Staff are first responders for medical emergencies but have limited access to life-saving
equipment such as AEDs and automated chest compression devices to be used while
awaiting arrival of medical professionals, increasing instability of incident response and
requiring additional staff.

Staff interface with inmates in the facility in all locations, often in situations where inmates
outnumber corrections staff significantly. The addition of Body Worn Video systems to
current video surnweillance would increase the effectiveness of video used in the management
of inmates to control safety and security.

Current fleet of inmate transportation vehicles is aged and insufficient in number to ensure
safe and secure transportation is always immediately available for routine and emergency
use.

Efficient inmate meal processes will allow jail staff to focus on more critical tasks within the
jail to ensure maximum safety and security within the facility.

Efficient response to inmate medical emergencies will increase the positive outcome of
detention staff response, allowing medical emergencies to be handled by fewer staff using
assistive equipment while additional staff maintain control of other inmates and areas during
the response and transport by EMS.

Increasing video surweillance and incident recording with Body Worn Cameras will increase
the amount of available monitoring and investigative video for suneillance, response,
documentation, and corrective actions post-incident. More effective surweillance and
investigations will increase safety and security.

Efficient transport of inmates outside of the Detention Center with the maximum capacity
will ensure that inmates are effectively managed while outside the facility, which is when
public risk is the highest.

Operations will continue as-is, providing less-than-ideal circumstances in which already
depleted staff levels are affected by assignment of corrections officers to labor intensive
processes impacted by inefficient, outdated or non-operational equipment. Remaining and
available regularly budgeted funds would be expended on maintenance and stop-gap
measures that would have been addressed by the replacement or addition of new
equipment.

To allow for competitive bid process, production, delivery, deployment and training: one year.

Yes



match
requirement?*

10.1 Please
describe the
source of the
cash.

11. Will your
agency be
utilizing in-kind
(soft) match to
meet the 50%
local match
requirement?*

12. Do the
requested items
include
Livescan
equipment
and/or
maintenance?*

13. Do the
requested items
include funds
for Jail
Management
Systems (JMS)?

14. How does
your agency
plan to
financially
sustain the
maintenance
and
improvements
requested in the
future without
grant funding?*

15. Is your
agency in
compliance with
the Death in
Custody
Reporting Act
(DCRA)?*

16.Is the
applicant
agency
participating in
reporting to the
Missouri
Incident-Based
Reporting
System
(MIBRS), as of
January 1, 2022,
in compliance
with Section
43.505 RSMo?*

2023 annual regular Jackson County budget funds designated for facility and equipment
maintenance, repair, or replacement.

No

No

No

Annual regular Jackson County budget funds designated for facility and equipment
maintenance, repair, or replacement.

Yes

States must report to the U.S. Attorney General information regarding the death of any person who is in custody. To allow the
State to meet its reporting obligations under DCRA, an agency experiencing a death in custody event must timely submit required
information to DPS. Additional information on DCRA is available at https://dps.mo.gov/dir/programs/cjle/dcra.php

Yes



17.1s your
agencyin
compliance with
Section
590.700.4 RSMo
— Written Policy
on Recording of
Custodial
Interrogations ?

18.Is your
agencyin
compliance with
Section 43.544
RSMo - Written
Policy on
Forwarding
Intoxication-
Related Traffic
Offenses?*

19.Is your
agencyin
compliance with
Section
590.1265 RSMo
— Police Use of
Force
Transparency
Act of 20217?*

20. Is your
agencyin
compliance with
Section 590.030
Rap Back
Program
Participation?*

Audit

21. Has the
Applicant
Agency
exceeded the
federal
expenditure
threshold of
$750,000 in
federal funds
during agency's
last fiscal year?

22._ Date last
audit
completed:
MM/DD/YYYY *

23. By checking
this box the
applicant
agency
understands
they are

Yes

Yes

Yes

Yes

Yes
If the applicant agency exceeded the federal expenditure threshold in their last fiscal year, they must have their Single Audit or
Program Specific Audit completed and submitted to the DPS within nine (9) months after the end of the audited fiscal year.

06/24/2022

If an agency has never had an audit, please enter the date of their last annual financial statement.

Yes



required to
upload a copy of
the agency's
most recent
completed audit
(or annual
financial
statement) in
the Named
Attachments
section of this
application. *

Risk Assessment

24, Does the

applicant

agency have

new personnel l'\Tle?v personnel is defined as working with this award type less than 12 months.
that will be

working on this

award?*

25. Does the

applicant

agency have a

new fiscal or No

time accounting New fiscal or time accounting system is defined as a system being utilized less than 12 months within the applicant agency.
system that will

be used on this

award?*

26. Does the

applicant

agencyreceive  Yesg

any direct Direct grants are grants that you apply directly to the federal government for and there is no intermediary agency such as OHS.
Federal

awards?*

26.1 Please list
the direct BJA JAG Grants, Special Assistant US Attorney Program, Innovative Prosecution Solutions
Federalawards for Combatting Violence, Emergency Rental Assistance 1 and 2, State & Local Fiscal

the agency Recowery Funds (ARPA)
receives.

26.2 Did the
applicant

agency receive

any Federal
monitoringona No
direct federal

award in their

last fiscal year?

Certified Assurances

To the best of my knowledge and belief, all data in this application is true and correct, the document has been duly authorized by
the governing body of the applicant, and the applicant attests to and/or will comply with the following Certified Assurances if the
assistance is awarded:

ARPA CJMI Certified Assurances

27.By checking Yes
this box, | have

read and agree

to the terms and



conditions of
this grant*

The Authorized Official is the individual who has the authority to legally bind the applicant into a contract and is generally the
applicant’s elected or appointed chief executive. For example:

« If the applicant agency is a city, the Mayor or City Administrator shall be the Authorized Official

- If the applicant agency is a county, the Presiding County Commissioner or County Executive shall be the Authorized Official
- If the applicant agency is a State Department, the Director shall be the Authorized Official

« If the applicant agency is a college/university, the President shall be the Authorized Official

- If the applicant agency is a nonprofit, the Board Chair/President shall be the Authorized Official, this includes Fire Protection
Districts.

« If the applicant agency is a Regional Planning Commission (RPC) or Council of Government (COG), the Executive Director
shall be the Authorized Official

- If the applicant agency is a special district, such as Fire Protection District or Ambulance District, the Board Chair/President
shall be the Authorized Official

If a designee is being utilized to authorize the application, the Missouri Department of Public Safety (DPS) reserves the right to
request documentation that indicates the designee has the authority to legally bind the applicant into a contract in lieu of the
Authorized Official at the time of application submission.

**The above list is not an all-inclusive list. If you do not fall into the above listed categories, or if you are unsure of who the
Authorized Official is for your agency, please contact the Missouri Office of Homeland Security at (573) 522-6125.**

28. Authorized

Official Name County Executive Frank White, Jr.
and Title:*

29. Name and
Title of person
completing this
application:*

Sergeant Danny F. Barnes

30. Date:* 12/15/2022

Radio Interoperability

Refer to the Radio Interoperability Guidelines for reference to a list of radios certified as meeting the P25 standard by the
Missouri Department of Public Safety, and certified to operate on the MOSWIN by the manufacturer.

1. Are you applying for

interoperable
o No
communications
equipment?
Personnel
Name: Position Position Employment Total Local Match Type of Federal
) Title: Status: Status: Cost: Amount: Match: Amount:

$0.00 $0.00




Narrative Justification - Personnel

5000 Character Limit

Personnel Benefits
Name: Position Benefits % of Total Local Match Type of Federal
) Title: Salary: Cost: Amount: Match: Amount:
$0.00 $0.00
Narrative Justification - Benefits
5000 Character Limit
Travel
Item Catedorv: Explaor}atlon Total Local Match Type of Federal
Name: gory: Cost: Amount: Match: Amount:
Other Travel:
$0.00 $0.00
Narrative Justification - Travel
5000 Character Limit
Equipment
) o . . .| Local Match | Type of Federal
Item Name: Quantity:| Unit Cost: | Total Cost: Amount: Match: Amount:




Automated CPR Chest
Compression Medical 1.0 | $32,844.00 | $32,844.00 $16,422.00 |Cash $16,422.00
Device
Automated External
Defibrillator (AED) 3.0 $2,830.00 $8,490.00 $4,245.00 [Cash $4,245.00
Body Worn Cameras 50.0 $1,188.50 | $59,425.00 $29,712.50 |Cash $29,712.50
Commercial Dishwasher 1.0 |$128,492.00 |$128,492.00 $64,246.00 |Cash $64,246.00
Commercial Dishwasher
Trays (900 meal, 30 10| $18,119.00 | $18,119.00 $9,059.50 |Cash $9,059.50
washing)
Commercial Food Warmer 20| $10,497.60 | $20,995.20 $10,497.60 |Cash $10,497.60
Inmate Transport Van 1.0 | $81,314.66 | $81,314.66 $40,657.33 |Cash $40,657.33
Inmate Transport Van (ADA- 1.0 |$101,743.00 |$101,743.00 $50,871.50 |Cash $50,871.50
Compliant)

$451,422.86 $225,711.43 $225,711.43

Narrative Justification - Equipment

Currently in-use dishwashing and food warming equipment is inadequate, outdated, partially
functional and requires excessive manual labor that diverts staff from inmate control and
security. The large, commercial dishwasher and food warmer need to be replaced, and new
inmate food trays need to be purchased. Market research shows expected cost of
Commercial Dishwasher as $128,492.00, Dishwasher Food / Meal Trays are $18,119.00 for
a sufficient quantity, and the two Commercial Food Warmers are $20,995.20. These items
will all be used by Sheriff's Office Detention Center staff in the preparation, distribution, and
cleanup related to inmate meal preparation and will be housed at the Jackson County
Detention Center. The purchase of this equipment would occur after a competitive bid
process or using a Jackson County Term & Supply Contract previously awarded after a
competitive bid process.

Jail staff are the first responders for medical emergencies within the Detention Center
involving inmates, staff, and members of the public visiting the facility, but have limited
access to life-saving equipment such as AEDs and an automated chest compression
device to be used while awaiting arrival of medical professionals, increasing instability of
incident response, and requiring additional staff. Considering the size of the facility and
nature of being a jail, the delay between notification of a medical emergency such as cardiac
or respiratory distress and the arrival of medical professionals is frequently more substantial
than in public settings. The detention center would like to increase the number of available
AEDs within the facility, deployed in multiple locations, for use by first responder staff and
nurses between their response and arrival of emergency medical personnel. The automated
chest compression device would allow for quality CPR to continue uninterrupted while
alleviating staffing concerns during responses to medical emergencies, where security and
inmate management are still prescient concerns. The detention center would like to add
three AEDs, market research priced at $2830.00 each, and one automated chest
compression device market research priced at $32,844.00. The equipment would be
housed at the Jackson County Detention Center for use by jail and medical staff after
training. The purchase of this equipment would occur after a competitive bid process or



using a Jackson County Term & Supply Contract previously awarded after a competitive bid
process.

Staff interface with inmates in the facility in all locations, often in situations where inmates
outnumber corrections staff significantly. Internal fixed-mount video surveillance cameras
within the facility provide for live and recorded video coverage of most of the facility, but
incidents are often mobile within the facility and adequate quality video is sometimes
lacking. The Sheriff's Office would like to add body worn cameras to be used by all
corrections officers while on duty. The addition of body worn video systems to current video
surveillance would increase the effectiveness of video used in the management of inmates to
control safety and security, and during investigations / response to incidents. The cost for 50
body worn cameras, which would integrate into systems currently in use by the Sheriff's
Office law enforcement elements, was obtained as a quote from the current supplier and
vendor based upon a competitively bid Jackson County, Missouri contract, and is
$59,425.00. This equipment would be used by Corrections Officers and would be housed at
the Jackson County Detention Center.

Jail staff transport inmates daily to court appearances at multiple State of Missouri 16th
Circuit Court facilities within Jackson County, to off-site medical facilities, and for transfers
between the Missouri Department of Corrections and other detention facilities. Transport
includes the occasional and sometimes frequent transport of disabled or mobility challenged
inmates. To ensure the safe and secure transport and movement of inmates outside the
facility, the point at which the risk to the public from inmates is at its highest, the Sheriff's
Office would like to add two inmate transport vehicles to the fleet, including one which is ADA
compliant. This would allow for safe and secure routine transportation and would additionally
bolster the fleet of immediately available inmate transport vehicles for emergency or planned
large-scale inmate movements. Market research of existing government competitively bid
contracts indicate that the expected cost for inmate transport vans is $81,314.66 for non-
ADA, $101,743.00 for ADA complaint. This purchase of this equipment would occur after a
competitive bid process, or using an existing contract awarded after a competitive bid
process. The vans would be used by corrections officers and housed at the Jackson County
Detention Center.

Hard / cash match for all purchases at 50% will come from regular jail budget.

5000 Character Limit

Supplies/Operations
Supply/Operation Item Quantity: Unit Total Local Match Type of Federal
Type: Name: ‘| Cost: Cost: Amount: Match: Amount:

$0.00 $0.00 $0.00




Narrative Justification - Supplies/Operations

5000 Character Limit

Contractual

Item Name: | Type of Contract: | Total Cost: | Local Match Amount: | Type of Match: | Federal Amount:

$0.00 $0.00
Narrative Justification - Contractual
5000 Character Limit
Total Budget
Personnel: $0.00 $0.00 $0.00
Federal Match Total
Personnel Benefits: $0.00 $0.00 $0.00
Federal Match Total
Travel: $0.00 $0.00 $0.00
Federal Match Total
Equipment: $225,711.43 $225,711.43 $451,422.86
Federal Match Total
Supplies: $0.00 $0.00 $0.00
Federal Match Total
Contractual: $0.00 $0.00 $0.00
Federal Match Total
Totals: $225,711.43 $225,711.43 $451,422.86

Federal Match Total



Named Attachments - CJMI

Attachment Description File Name Type g:lzz
Audit/Financial Statement Jackson County, Missouri Single Audit FYE é?ﬁglseozuiﬁl:::(té MO pdf 526
(REQUIRED) 12-31-2021. 12.31.21.pdf KB
Federal Fund Schedule
(REQUIRED if notincluded in
Audit)

Costbasis for all items based on market -

. - Market Research Pricing
Quote or other cost basis research, existing government contract, . pdf 2.3 MB
Cost Basis.pdf

and/or quote.
Other Supporting Information
Other Supporting Information
Other Supporting Information




IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

AN ORDINANCE establishing the New Detention Center Capital Project Fund as a
dedicated special revenue fund within the County’s financial system, appropriating
$22,000,000.00 from the Undesignated Fund Balance of the 2023 General Fund,
appropriating $99,017,979.00 from the Undesignated Fund Balance of the 2023 New
Detention Center Capital Project Fund, authorizing the County Executive to execute three
contract amendments to the contract with J.E. Dunn-Axiom of Kansas City, MO, for the
construction of the new Jackson County Detention Center to cover the guaranteed
maximum price, Component 2 (Site Demolition, Site Development, and Earthwork), and
Component 2a (Engineering, Detailing, Mockups, and Early Procurement) at an
aggregate cost to the County not to exceed $99,017,979.00, and declaring the intent of
the County to reimburse itself for this expense from future bond proceeds.

ORDINANCE NO. 5743, May 9, 2023

INTRODUCED BY DaRon McGee, County Legislator

WHEREAS, after a two-phase nationwide procurement process for qualified design-build
teams to design and construct a new Jackson County Detention Center, consisting of
RFQ 70-21 distributed to 500 firms, with two firms responding, and RFP 7-22, which
resulted in an evaluation of the two detailed proposals by a selection committee consisting
of representatives designated by the County Executive, County Legislature, Prosecuting
Attorney, Sheriff, and 16th Circuit Court, the joint-venture of J.E. Dunn-Axiom of Kansas

City (Jackson County), MO, was recommended by the selection committee; and

WHEREAS, as authorized by Ordinance 5621, dated April 25, 2022, a multiple-phase
Design/Build Agreement was approved to cover the entire project, as was a preliminary
maximum budget for the design and construction of the entire project and the funding of
Phase | of the project, Pre-design and Preliminary Construction Services, at a cost to the

County not to exceed $2,871,621.00; and,



WHEREAS, in order to advance the project it is now appropriate to execute three separate
amendments to the contract with J.E. Dunn- Axiom, concerning the guaranteed maximum
price for a one thousand bed facility ($301,162,067.00), Component Package 2 (Site
Demolition, Site Development, and Earthwork), and Component Package 2a

(Engineering, Detailing, Mockups, and Early Procurement); and,

WHEREAS, in order to properly manage and monitor the financial aspects of the project,
it is now also appropriate that a New Detention Center Capital Project Fund be
established as a dedicated special revenue fund within the County’s financial system;

and,

WHEREAS, the County proposes to pay a substantial portion of the costs of this contract
out of the proceeds of a special revenue bond issuance which was authorized pursuant

to Ordinance 5732, dated April 17, 2023; and,

WHEREAS, an appropriation is necessary to place the funds required to implement this

Ordinance in the proper spending account; now therefore,

BE IT ORDAINED by the County Legislature of Jackson County MO, that the New
Detention Center Capital Project Fund be and hereby is established as a dedicated

special revenue fund within the financial system of the County; and,



BE IT FURTHER ORDAINED by the County Legislature of Jackson County MO, that the

following transfer and appropriation be and hereby are made:

DEPARTMENT/DIVISON CHARACTER/DESCRIPTION

General Fund
001-9999

Operating Transfers
001-9100

New Detention Center
Capital Project Fund
024-9999

024-9999

024-9999

024-9999

Fac MgMt — New
Detention Center
024-1214

and,

32810-
Undesignated Fund Balance

56105-
Operating Transfers Out

47070-

Inter Fund Transfer

48010-

Bond Proceeds

32810-

Undesignated Fund Balance
32810-

Undesignated Fund Balance

58020-
Buildings & Improvements

FROM

$22,000,000

$22,000,000

$77,017,979

$99,017,979

$22,000,000

$99,017,979

$99,017,979

BE IT FURTHER ORDAINED that the County Executive be and hereby is authorized to

execute three amendments to the contract with J.E. Dunn- Axiom of Kansas City, MO for

the New Detention Center project as described in this Ordinance, in forms approved by

the County Counselor; and,



BE IT FURTHER ORDAINED that the Director of Finance and Purchasing is authorized
to make all payments, including final payment on the contracts, to the extent that

appropriated funds are available for this purpose; and,

BE IT FURTHER ORDAINED that the Legislature hereby expresses the intent of the
County to reimburse itself for a portion of this expense out of the proceeds of the bond

issuance authorized by Ordinance 5732, dated April 17, 2023.



Effective Date: This ordinance shall be effective immediately upon its signature by the
County Executive.

APPROVED AS TO FORM:
de Btk
Y D_j7
i DeF5uty Colinty Counselor County Counselor

| hereby certify that the attached ordinance, Ordinance No. 5743 introduced on

May 9, 2023, was duly passed on , 2023 by the Jackson County
Legislature. The votes thereon were as follows:

Yeas Nays

Abstaining Absent

This Ordinance is hereby transmitted to the County Executive for his signature.

Date Mary Jo Spino, Clerk of Legislature

| hereby approve the attached Ordinance No. 5743.

Date Frank White, Jr., County Executive



Funds sufficient for this transfer are available from the source indicated below.

ACCOUNT NUMBER: 001 9999 38810

ACCOUNT TITLE: General Fund
Undesignated Fund Balance
NOT TO EXCEED: $22,000,000.00

Funds sufficient for this appropriation are available from the source indicated below.

ACCOUNT NUMBER: 024 9999 32810

ACCOUNT TITLE: New Detention Center Capital Project Fund
Undesignated Fund Balance
NOT TO EXCEED: $99,017,979.00

There is a balance otherwise unencumbered to the credit of the appropriation to which
the expenditure is chargeable and there is a cash balance otherwise unencumbered in

the treasury to the credit of the fund fromwhich paymentis to be made each sufficientto
provide for the obligation herein authorized.

ACCOUNT NUMBER: 024 1214 58020
ACCOUNTTITLE: New Detention Center Capital Project Fund
Fac MgMt — New Detention Center

Building & Improvements
NOT TO EXCEED: $99,017,979.00

Tyfoas

Date f Ad T /ﬁlstratwe Officer




Ord. #5743
Sponsor: DaRon McGee
Date: May 9, 2023

Request for Legislative Action

Completed by County Counselor’s Office

Action Requested: | Ordinance Res.Ord No.: 5743

Sponsor(s): DaRon McGee Legislature Meeting Date: 5/9/2023

Introduction

Action Items: ['Authorize’, 'Appropriate']

Project/Title:

Authorizing the County Executive to amend an existing agreement with JE Dunn + Axiom for a design-
build contract for a new Jackson County Detention Center to establish a guaranteed maximum price
(GMP) for the project at $301,162,067; authorizing the County Executive a second amendment to the
existing agreement with JE Dunn + Axiom for Component #1 in the amount of $31,506,535; authorizing
a third amendment to the same agreement for Component #2a in the amount of $67,511,444;
establishing Fund No 024 New Detention Center Fund in the financial records of the County; estimating
$77,017,979 in bond proceeds for the project; appropriating $22 million from the Undesignated Fund
Balance of the General Fund; and appropriating $99,017,979 in the New Detention Center Fund for the
first two components of the project; and declares the intent of Jackson County to reimburse itself from
bond proceeds.

Request Summary

This ordinance requests the Legislature approve a contract amendment that establishes the guaranteed
maximum price of $301,162,067 for the design and construction by JE Dunn + Axiom of a new 1000 bed
Jackson County Detention Center to be located on county-owned land at 7000 E US 40 Highway in
Kansas City, Missouri. This ordinance further authorizes the County Executive to sign two additional
amendments to begin construction of various components of the project. Component #1 details work
that pertains to continuation of design documents, site demolition, site development and earthwork
that is directly tied to the GMP submission. Component Package #1 totals $31,506,535

With this Component Package, the project will move forward with early earthwork and some site
infrastructure items to allow the building pad to become ready for additional scopes of work.

Component Package #2a details work that pertains to engineering, detailing, mockups, and early
procurement of long lead material that are directly tied to the GMP submission. Component Package 2A
totals $67,511,444 and will allow the project to move forward with additional design and trade partner
on-boarding to help mitigate cost escalation moving forward.

This ordinance also appropriates $22 million in available General Fund reserves and anticipates the sale
of $77,017,979 in bond proceeds to provide sufficient funds to fully encumber Component #1 and
Component #2a that have been authorized for sale by Ordinance #5732. This ordinance also establishes
Fund No. 024 Jackson County Detention Center Poject Fund in the financial records of the County, and
declares the intent of the County to reimburse itself from future bond proceeds that will be issued
pursuant to Ordinance #5732.

May 4, 2023 eRLA #905 Page 1 0of 4




Request for Legislative Action

Contact Information

Department: County Executive Office Submitted Date: | 5/3/2023
Name: Troy Schulte Email: TSchulte@jacksongov.org
Title: County Administrator Phone: 816-881-1079

Budget Information

Amount authorized by this legislation this fiscal year: $99,017,979

Amount previously authorized this fiscal year: S0

Total amount authorized after this legislative action: $99,017,979

Is it transferring fund? No

Single Source Funding:

Fund: Department: Line Item Account: Amount:

001 (General Fund) 9999 (*) 32810 (Undesignated $22,000,000
Fund Balance)

001 (General Fund) 9999 (*) 56105 (Operating $22,000,000
Transfers Out)

024 (Justice With 9999 (*) 47070 (Inter Fund $22,000,000

Dignity Capital Project Transfers)

Fund)

024 (Justice With 9999 (*) 48010 (Sale of Bond $77,017,979

Dignity Capital Project Proceeds )

Fund)

024 (Justice With 9999 (*) 32810 (Undesignated $99,017,979

Dignity Capital Project Fund Balance)

Fund)

024 (Justice With 1214 (Fac. Mgmt. New 58020 (Buildings & $99,017,979

Dignity Capital Project Detention Center) Improvements)

Fund)

Prior Legislation

Prior Ordinances

Ordinance: Ordinance date:

5732 April 17,2023

5621 April 25,2022

Prior Resolution

Resolution: Resolution date:

Purchasing

May 4, 2023 eRLA #905 Page 2 of 4




Request for Legislative Action

Does this RLA include the purchase or lease of Yes
supplies, materials, equipment or services?

Chapter 10 Justification: Formal Bid
Core 4 Tax Clearance Completed: Yes
Certificate of Foreign Corporation Received: Yes

Have all required attachments been included in Yes

this RLA?

Compliance

Certificate of Compliance

In Compliance

Minority, Women and Veteran Owned Business Program

Reviewed for Goals:

MBE: 17.50%

Vendor committed goal

WBE: 11.00%

Vendor committed goal

VBE: .50%

Vendor committed goal

Prevailing Wage

Construction projects over $75000

‘ ['Separate bid']

Fiscal Information

e Funds sufficient for this appropriation and/or transfer are available from the source indicated on

the budget information tab.

May 4, 2023 eRLA #905

Page 3 of 4




Request for Legislative Action

History

Submitted by County Executive Office requestor: Troy Schulte on 5/3/2023. Comments:

Approved by Department Approver Sylvya Stevenson on 5/3/2023 2:03:01 PM. Comments:

Approved by Purchasing Office Approver Barbara J. Casamento on 5/3/2023 2:08:12 PM. Comments:

Approved by Compliance Office Approver Jaime Guillen on 5/3/2023 3:16:06 PM. Comments:

Approved by Budget Office Approver Mark Lang on 5/3/2023 4:27:57 PM. Comments:

Approved by Executive Office Approver Sylvya Stevenson on 5/3/2023 8:50:38 PM. Comments:

Approved by Counselor's Office Approver Theresa E. Bullington on 5/4/2023 8:31:32 AM. Comments:

May 4, 2023 eRLA #905 Page 4 of 4




Supplemental Appropriation Request
Jackson County, Missouri

Funds sufficient for this appropriation are available from the source indicated below.

Date: May 3, 2023 Ord # 5743

eRLA ID #: 905

Org Code/Description Object Code/Description From To

001 General Fund

9999 - 32810 Undesignated Fund Balance $ 22,000,000 $ -

9100  Operating Transfers 56105 Operating Transfers Out - 22,000,000

$ 22,000,000 $ 22,000,000

024 New Detention Center C/P Fund

9999 - 47070 Inter Fund Transfers $ 22,000,000 $ -
9999 - 48010 Bond Proceeds 77,017,979 -
9999 - 32810 Undesignated Fund Balance - 99,017,979

$ 99,017,979 $ 99,017,979

9999 - 32810 Undesignated Fund Balance $ 99,017,979

1214  Fac Mgmt - New Detention Center 58020 Buildings & Improvements - 99,017,979

$ 99,017,979 $ 99,017,979

APPROVED

By Mark Lang at 4:27 pm, May 03, 2023
Budget Office

Page 1of 1
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Approved


JE DUNN - AXIOM+*DLR GROUP

DESIGN-BUILD TEAM

May 14%, 2023

Mr. Troy Schulte

Jackson County, Missouri
Kansas City, MO 64106

Re: Jackson County Detention Center
Component Package 1

Dear Troy,

Having submitted our Guaranteed Maximum Price (GMP) under separate cover on March 14%", 2023, we
are submitting the following for consideration of Component Package 1. This Component Package 1
details work that pertains to continuation of design documents, site demolition, site development and
earthwork that is directly tied to our GMP submission. Component Package 1 totals to $31,506,535
(Thirty-One Million, Five Hundred Six Thousand, Five Hundred Thirty-Five Dollars).

With this Component Package the project will move forward with early earthwork and some site
infrastructure items to allow the building pad to become ready for additional scopes of work. This
Component Package does not include a complete foundation package; however, this will be presented
in a forthcoming Component Package.

Upon receiving written approval of this Component Package JE Dunn + Axiom will forward the formal
contract amendment for execution, obtain insurance, procure payment and performance bonds, begin
issuing subcontracts to our trade partners, and begin onsite mobilization.

Sincerely,

Jeff Jenkins
Project Director, JE Dunn + Axiom

Cc: Vance McMillan, JE Dunn + Axiom
Daniel Felder, JE Dunn + Axiom

Brian Dietz, JE Dunn + Axiom
Paul Neidlein, JE Dunn + Axiom
Rob Cleavinger, JE Dunn + Axiom
Tom Bartelli, JE Dunn + Axiom
Nick Tuggle, JE Dunn + Axiom
Martin Berglund, DLR Group
Dan Wehmueller, JCDC Partners
Dan Musser, JCDC Partners

Rick Davidson, JCDC Partners
Cameron Glass, JCDC Partners
Babette Macy, JCDC Partners


jeffje
Stamp


JE DUNN - AXIOM+*DLR GROUP

DESIGN-BUILD TEAM

Jackson County, Missouri

County Executive (Signature) County Counselor (Signature)

(Printed Name) (Printed Name)

Clerk of the County Legislature (Signature)

(Printed Name)



Component Package 1 Funding

Escalation Mitigation Strategy

Trade Partner ROM

Kissick Construction Lump Sum (See attached for additional narrative) S 10,118,488
Design Contingency S -
Construction Contingency S -
Escalation Allowance S -
Owner Contingency S -
Design S 11,081,596
GC's S 1,552,419
Permits, Insurance S 8,090,899
Fee S 663,133
Total S 31,506,535

*Note - Component Package 1 does not include a complete foundation package. This package will be brought forward and introduced in a future Component Package 2B.

*Note - Some numbers above are not all-inclusive of the full GMP pricing included in Exhibit 1 of the GMP.




Component Package 1 Funding Escalation Mitigation Strategy
Kissick Construction (Lump-Sum) is responsible for the Earthwork Scope of Work and their Component Package
1 funding includes the entirety of their scope of work noted below:
Erosion Control: $424,927 Site Demolition: $1,025,000
Wick Drain Installation: $4,070,561 Earthwork (Early footings/foundations prep included): $4,598,000

Kissick Construction

*Note - some numbers above are not all-inclusive of the full GMP pricing included in Exhibit 1 of the GMP.
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JE DUNN - AXIOM+*DLR GROUP

DESIGN-BUILD TEAM

May 14%, 2023

Mr. Troy Schulte

Jackson County, Missouri
Kansas City, MO 64106

Re: Jackson County Detention Center
Component Package 2A

Dear Troy,

Having submitted our Guaranteed Maximum Price (GMP) under separate cover on March 14%", 2023, we
are submitting the following for consideration of Component Package 2A. This Component Package 2A
details work that pertains to engineering, detailing, mockups, and early procurement of long lead
material that are directly tied to our GMP submission. Component Package 2A totals to $67,511,444
(Sixty-Seven Million, Five Hundred Eleven Thousand, Four Hundred Forty-Four Dollars).

With this Component Package the project will move forward with additional design and trade partner on
boarding to help mitigate escalation moving forward. Subsequently the project schedule and budget are
based off Component Package 1 and 2A being approved simultaneous. It this does not occur there will
be a schedule and cost impact incurred by the project.

Upon receiving written approval of this Component Package JE Dunn + Axiom will forward the formal
contract amendment for execution, obtain insurance, procure payment and performance bonds, begin
issuing subcontracts to our trade partners, and begin onsite mobilization.

Sincerely,

Jeff Jenkins
Project Director, JE Dunn + Axiom

Cc: Vance McMillan, JE Dunn + Axiom
Daniel Felder, JE Dunn + Axiom

Brian Dietz, JE Dunn + Axiom
Paul Neidlein, JE Dunn + Axiom
Rob Cleavinger, JE Dunn + Axiom
Tom Bartelli, JE Dunn + Axiom
Nick Tuggle, JE Dunn + Axiom
Martin Berglund, DLR Group
Dan Wehmueller, JCDC Partners
Dan Musser, JCDC Partners

Rick Davidson, JCDC Partners
Cameron Glass, JCDC Partners
Babette Macy, JCDC Partners



JE DUNN - AXIOM+*DLR GROUP

DESIGN-BUILD TEAM

Jackson County, Missouri

County Executive (Signature) County Counselor (Signature)

(Printed Name) (Printed Name)

Clerk of the County Legislature (Signature)

(Printed Name)



Component Package 2A Funding

Escalation Mitigation Strategy

Trade Partner ROM

Enterprise Precast Lump Sum (See attached for additional narrative) S 17,674,402
Flynn Midwest Lump Sum (See attached for additional narrative) S 5,955,715
Midland Marble and Granite Lump Sum (See attached for additional narrative) S 357,198
CML Security (DEC) Lump Sum (See attached for additional narrative) S 2,860,000
Cornerstone/Axiom Detention (Modular Cells) Lump Sum (See attached for additional narrative) S 9,525,000
American Fire Protection GMP (See attached for additional narrative) S 3,097,297
US Engineering GMP (See attached for additional narrative) $ 11,514,962
Mark One Electric GMP (See attached for additional narrative) S 9,379,438
Cornerstone Detention (SEC) Lump Sum (See attached for additional narrative) S 2,400,000
Kissick Construction Lump Sum (See attached for additional narrative) S -
Design Contingency S -
Construction Contingency S -
Escalation Allowance $ -
Owner Contingency S -
Design S -
GC's S 3,326,486
Permits, Insurance S -
Fee S 1,420,946
Total $ 67,511,444

*Note - Some numbers above are not all-inclusive of the full GMP pricing included in Exhibit 1 of the GMP.

*Note - The balance of Component Package 2 shell and core package of the project will be delivered as Component Package 2C.




Component Package 1 Funding Reference Only Dollars not include in CP2A Escalation Mitigation Strategy

Kissick Construction

Kissick Construction (Lump-Sum) is responsible for the Earthwork Scope of Work and their Component Package
1 funding includes the entirety of their scope of work noted below:

Erosion Control: $424,927 Site Demolition: $1,025,000

Wick Drain Installation: $4,070,561 Earthwork (Early footings/foundations prep included): $4,598,000

Component Package 2A Funding

Escalation Mitigation Strategy

Enterprise Precast

Enterprise Precast (Lump-Sum) contract amount of $17,674,402 includes the furnishing the architectural and
structural precast, hollow-core and solid core roof members for the project. Scope of work includes project
management, shop drawings/engineering, BIM coordination, materials (i.e. reinforcing steel, concrete, and
conduit). This amount has been included in the funding of Component Package 2A.

Flynn Midwest

Flynn Midwest (Lump-Sum) is responsible for the roofing/sheet metal scope of work. Component package 2A
funding includes the cost of $5,955,715 in materials that would be stored in an insured warehouse in Kansas
City. This is to help mitigate approx. $1M in escalation. Materials to be purchased are singly ply TPO
membrance, fasteners, accessories, insulation, etc. Excludes labor that will be added in a future component
package.

Midland Marble and Granite

Midland Marble and Granite (Lump-Sum) is responsible for the tile scope of work in the amount of $357,198.
Their scope of work is included with Component Package 2A - Funding to capitalize on their Veteran Owned
Business status, which greatly helps achieve the teams goals for VBE participation.

CML Security (DEC)

CML Security's (Lump-Sum) Component Package 2A - Funding amount is appropriated for billings after official
award, CML would bill from Notice-to-Proceed until November for preconstruction services, project
management, engineering services, and submittal development. CML would prepare to bill for $2.7MM on Dec
2023 for detention hollow metal frames and doors as a result of preconstruction efforts that would be needed
by Q1 of 2024.

Cornerstone/Axiom Detention (Modular Cells)

The Cornerstone/Axiom Detention, JV (Lump-Sum) is responsible for the pre-fabricated cell module scope of
work. Component Package 2A Funding includes the following definable features of work:

Shop Drawings/Engineering: $730,000

Cornerstone General Conditions (Project management/temporary offices): $565,000

Pre-Fab Site Setup/Equipment Mobilization: $1,200,000

- Includes making pre-fab site ready for cell module production (i.e. working slabs)

Onsite Mockup: $300,000

- For product quality review/approval

Mold fabrication, setup and begin cell module production: $4,860,000

Interior Fitout/Finish Materials Procurement: $1,870,000

- Materials include, detention hollow metal doors/frames, detention furniture, security fixtures (lights and
plumbing), epoxy paint, etc.

American Fire Protection

American Fire Protection (GMP) is responsible for the Fire Protection scope of work and to lock in pricing and
manage escalation American Fire Proteciton plans to procure/issue PO's for the following by the end of 2023
witin the Component Package 2A funding:

14 Wet Systems

1 pre-action system

2 clean agent

3100’ of Feed Main piping

500’ of Piping into the blocks

6850’ of main piping within the cell blocks

2672 heads within the cell/day-use areas.

1851 heads in Hallways, Mechanical, BOH, Support, Court, facility areas

2500’ of main piping in Hallways, Mechanical, BOH, Support, Court, facility areas

US Engineering

US Engineering (GMP) is responsible for the Mechanical (HVAC/Plumbing) Scope of Work. Their component
package 2A funding includes the following definable features of work:

USE General Conditions (Project management/temporary offices): $548,559

Shop Drawings/Detailing/UG and Precast Module BIM Coordination: $1,509,029 Fee: $538,888,
Permit: $182,000 UG Piping: $3,501,571 Drains and Piping: $425,654

Precast Material (Security Bars):$183,887

Mock-up for Precast Module/Seismic Planning: $71,162

Temperature Controls (Subcontractor detailing/shop drawings): $100,000

Long Lead Central Plant Equipment (Chillers, Boilers, Pumps): $1,225,000

Plumbing Equipment: $615,000 Security Plumbing Fixtures (non-modular locations): $1,200,000
Long Lead Smoke Exhaust Fans and Louvers: $1,900,000

Mark One Electric

Mark One Electric (GMP) is responsible for the Electrical Scope of Work and their Component Package 2A
funding includes $683,604 of labor per month for 3 months which includes detailing/shop drawings, UG
coordination, BIM Coordination/modeling and also procurement of long lead equipment noted below.
Early Procurement Quote: $7,328,626

- Equipment slated for early procurement includes: Switchgear, paralleling gear, lights, lighting controls,
emergency generators, UPS, Fire Alarm, wire/conduit, etc.

*Note - some numbers above are not all-inclusive of the full GMP pricing included in Exhibit 1 of the GMP.




JE DUNN - AXIOM+*DLR GROUP

DESIGN-BUILD TEAM

March 14t 2023

Mr. Troy Schulte

Jackson County, Missouri
415 E 12% Street

Kansas City, MO 64106

Re: Jackson County Detention Center
Guaranteed Maximum Price (GMP)

Dear Troy,

Please see the attached updated GMP proposal, items of note that have been added/changed are Exhibit
3 Item 9 converting housing units into dorms savings amount and Exhibit 7 GMP Clarification items 12-15.

We are pleased to tell Jackson County we have completed Interval 1 - Preconstruction and Interval 2 -
Component Package 1 that resulted in Conceptual and Schematic Design documents. This has allowed us to
tap the market and subsequently secure approximately 60% of the project GMP. In addition, due to the
hard work of Jackson County, JCDC Partners and our team we have completed an exhaustive Value
Engineering process that has concluded with a GMP totaling $301,162,067 (Three Hundred and One
Million, One Hundred Sixty-Two Thousand, Sixty-Seven Dollars) that includes 1,000 beds and the
recommended changes included (Option #3). As communicated previously and due to unprecedented
times, JE Dunn + Axiom believes it to be necessary to combine portions of the three (3) component
packages together and release trade partners early to combat unrealized escalation as defined in section
3.1.6.3 of the Design-Build Agreement. That breakout is included in this GMP deliverable along with other
contractual GMP deliverables.

The following supporting documents have been reviewed by JCDC, the Owner’s Representative, and are
attached for your approval.

e Exhibit 1-(3.2.2.4.3.2) GMP for Component Packages 1 (12 pages)

*  Exhibit 2 — List of Drawings/Contract Documents (8 pages)

e Exhibit 3 — Approved Value Engineering Path (1 page)

e Exhibit 4 - (3.2.2.4.3.1) Master Schedule (5 pages)

e Exhibit 5 —Sequence Map (1 page)

e Exhibit 6 — Logistics Plan (1 page)

e Exhibit 7 - GMP Clarifications (10 pages)

e Exhibit 8 - (3.2.2.4) Includes Deviations from Design Criteria Package — Criteria Modification Log (11

pages)

e Exhibit 9-(3.2.2.2.4.4) Workforce Plan (1 page)

*  Exhibit 10 - (3.2.2.4.6) Contractor Utilization Plan/MWABE Strategy (7 pages)

e Exhibit 11 — JCDC Systems Matrix (5 pages)

e Exhibit 12 - HVAC Lifecycle Analysis (26 pages)

Page 1 of 2



JE DUNN - AXIOM+*DLR GROUP

DESIGN-BUILD TEAM

In order to hold trade partner (subcontractor) pricing reflected in this GMP proposal, Jackson County

approval is needed no later than April 17t", 2023.

Upon receiving written approval of this GMP proposal JE Dunn + Axiom will forward the formal contract
amendment for execution, obtaining insurance, procure payment and performance bonds, begin issuing
subcontracts to our trade partners, and begin onsite mobilization.

Sincerely,

Jeff Jenkins
Project Director, JE Dunn + Axiom

Cc:

Vance McMillan, JE Dunn + Axiom
Daniel Felder, JE Dunn + Axiom

Brian Dietz, JE Dunn + Axiom
Paul Neidlein, JE Dunn + Axiom
Rob Cleavinger, JE Dunn + Axiom
Tom Bartelli, JE Dunn + Axiom
Nick Tuggle, JE Dunn + Axiom
Martin Berglund, DLR Group
Dan Wehmueller, JCDC Partners
Dan Musser, JCDC Partners

Rick Davidson, JCDC Partners
Cameron Glass, JCDC Partners
Babette Macy, JCDC Partners

Jackson County, Missouri

County Executive (Signature)

County Counselor (Signature)

(Printed Name)

Clerk of the County Legislature (Signature)

(Printed Name)

(Printed Name)

Page 2 of 2



Exhibit 1

Date 3/2/2023 2:21 PM

Jackson County Detention Center
Kansas City, Missouri

March 3, 2023

SD 12

Construction Cost Summary

Option #3 Incorporated (Total of 1,000 Beds)

Description
Design

Mass Excavation-Early Site Fill

Sitework

Jail Building
LEED Premium Allowance

FF&E Allowance
Construction Subtotal
Design Contingency
Construction Contingency
Escalation Allowance

Owner Contingency

Total Construction Cost

Powered by LENS aim™

Quantit

398,619 NSF

398,619 NSF

41 Acres +/-

398,619 SF

398,619 NSF

398,619 NSF

398,619 SF

398,619 SF

Page 2
©,

Cost Unit Cost
19,540,695 49.02
11,253,283 28.23

8,480,988 207,528

251,829,673 631.76
Excluded 0.00
Excluded 0.00

291,104,639 $730.28

2,911,046 7.30

3,517,372 8.82

2,487,005 6.24

1,142,005 2.86

$301,162,067 $755.51

J:\DesignPhaseServices\01Precon\KC\05Correctional\2021\Jackson County Jail\O4-Estimate\12SD-GMP2\Post Owner Review with VE

2023.03.01\2023.03.02_Jackson County GMP2-Post Owner Rev with VE-ContingencyR1-Present



Date 3/2/2023 1:57 PM Design Page 1

Jackson County Detention Center
Kansas City, Missouri (l>

March 3, 2023

<D 12 JEDUNN

CONSTRUCTION

Design
398,619 SF
Item Description Unit  Quantity Unit Price Cost Cost/SF Note
0100 00 General Conditions 1,016,116
011500 Design LS 1 17,570,187 17,570,187
Subtotal 18,586,303 46.63
Permits and Insurance 543,110
Fee 411,282
Total $19,540,695 $49.02

Powered by LENS aim™

J:\DesignPhaseServices\01Precon\KC\05Correctional\2021\Jackson County Jail\O4-Estimate\12SD-GMP2\Post Owner Review with VE
2023.03.01\



Date 3/2/2023 1:57 PM MassExcavPlug Page 1
Jackson County Detention Center
Kansas City, Missouri (')
March 3, 2023 JE ®
D 12 SEDUNN
Mass Excavation-Early Site Fill
398,619 SF
Item Description Unit TP Esc PH Quantity Unit Price Cost Cost/SF Note
010000 General Conditions 585,171
312000 Subc-Earthwork/Wick Drains LS V E mex 1 10,118,488 10,118,488
Subtotal 10,703,659 26.85
Permits and Insurance 312,771
Fee 236,853
Total $11,253,283 $28.23

Powered by LENS aim™

J:\DesignPhaseServices\01Precon\KC\05Correctional\2021\Jackson County Jail\O4-Estimate\12SD-GMP2\Post Owner Review with VE
2023.03.01\



Date 3/2/2023 1:58 PM Site Page 1

Jackson County Detention Center
Kansas City, Missouri (')
March 3, 2023 Enum@”
SD 12 coNsTRUETION
Sitework
Item Description Cost
1 General Conditions 441,011
2 Excavation and Grading 112,340
3 Asphalt Paving 1,690,448
4 Concrete Work 2,113,094
5 Site Structures 0
6 Fencing 452,000
7 Specialty Paving 47,178
8 Signage and Striping 52,427
9 Site Specialties 18,492
10  Site Utilities 2,432,041
11 Storm Drainage Systems 0
12 Fire Protection 0
13 Landscaping and Irrigation 707,734
14 Electrical 0
Subtotal 8,066,766
Permits and Insurance 235,719
Fee 178,503
Total $8,480,988
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Date 3/2/2023 1:58 PM Site Page 2
Item Description Unit TP Esc Ph Quantity Price Amount QuantF Note
2 Excavation and Grading
312000 Temporary Erosion Control AC fdn 40.87 1,644 67,183
011000 Temporary Roads and Parking SF fdn 27,023 0.72 19,534 6" Thick
011000 6' Temp Fencing - Sand Bags LF fdn 2,400 10.68 25,624 2 EA Gates
Total 112,340
3 Asphalt Paving
321300  Subc Asphalt LS B fin 1 1,690,448 1,690,448
Total 1,690,448
4 Concrete Work
321300 24"Q CameraPole Bases EA fin 6 1,017 61017 1§
321300 Subc- Site Concrete LS T E fin 1 1,962,345 1,962,345
321300 Misc Site Concrete LS fin 1 3,125 3,125
011000  Site Layout and Misc Cleanup DA fin 92 1,543 141,524
Total 2,113,094
5 Site Structures
323200 Subc-Concrete Retaining Walls SF T E fin 2,681 0.00
Total
6 Fencing
323100 Subc Fence LS B fin 1 452,000 452,000 Use 10% annually
Total 452,000
7 Specialty Paving
3214 00 Limestone Pavers, 1" SF fin 2,200 21.44 47178
Total 47,178
8 Signage and Striping
10 10 00 Monument Sign LS fin 1 40,000 40,000
101400 Misc Signage EA fin 44 280.22 12,427
Total 52,427
9 Site Specialties
323300 Site Furniture Allowance LS fin 1 10,000 10,000
10 75 00 Flagpoles EA fin 2 4,246 8,492
Total 18,492
10 Site Utilities
330000 Auger Monster-Pit LS fdn 2 75,000 150,000
330000 Subc Site Utility LS B A fdn 1 2,282,041 2,282,041
Total 2,432,041
1 Storm Drainage Systems

Total
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Date 3/2/2023 1:58 PM

Site Page 3
Item Description Unit TP Esc Ph Quantity Price Amount QuantF Note
12 Fire Protection
Total 0
13 Landscaping and Irrigation
329000  Synth Turf-Courtyards LS B fin 49,650 49650
329000 Maint. Watering MO B fin 3,500 10,500 _
329000  Subc Landscape LS B fin 647,584 647,584
Total 707,734
14 Electrical
Total
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Date 3/2/2023 1:59 PM

Jackson County Detention Center

Kansas City, Missouri
March 3, 2023
SD 12

Jail Building
398,619 SF

Description

General Conditions
Demolition
Excavation

Structure

Enclosure

Rough Carpentry
Finish Carpentry
Roofing and Sheet Metal
Moisture Protection
Doors and Hardware
Glass and Glazing
Interior Partitions
Stone and Tile
Ceilings and Acoustic
Flooring

Painting

Specialties
Equipment and Furnishings
Special Construction
Elevators

Fire Protection
Plumbing

HVAC Systems
Electrical

Subtotal
Permits and Insurance
Fee

Total

Skin/Floor Area Ratio 53%
Glass/Skin Area Ratio 4%

Powered by LENS aim™

JailBldg

)

Page 1

Cost Cost/SF
13,095,143 32.85
0 0.00
37,387 0.09
49,537,179 124.27
92,500 0.23
0 0.00
3,684,595 9.24
9,460,033 23.73
3,753,160 9.42
2,810,283 7.05
1,635,969 4.10
15,526,029 38.95
365,057 0.92
0 0.00
2,410,235 6.05
2,962,801 7.43
1,274,736 3.20
21,724,040 54.50
18,889,854 47.39
298,500 0.75
3,097,297 7.77
0 0.00
49,372,434 123.86
39,502,764 99.10
239,529,995 600.90
6,999,298 17.56
5,300,380 13.30
$251,829,673 $631.76

Total Skin Cost, Contact Area $8.19 /SF
Skin Cost, Bldg Area $4.34 /SF
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Date 3/2/2023 1:59 PM JailBldg Page 2

Item Description Unit TP Esc Ph Quantity Price Amount QuantF Prod
2 Demolition
Total 0 $0.00
3 Excavation
312300 Perim First Foundation Drains LF fdn 3,442 10.86 37,387
Total 37,387 $0.09
4 Structure
055000 Interior Storefront Supports LF stru 118 170.41 20,109
054500 Operable Wall & Fold Part Spts LF stru 72 137.15 9,875
055000  Other Miscellaneous Steel TN stru 15 10,987 166,611 | 0.08 #/SF
07 95 00 Expansion Joint Covers LF stru 2,837 148.62 421,640
Fireproofing $0.79/SF
078000  Subc Fireproofing LS B E stru 1 318,000 318000
Light Gauge Structure
General Iltems
011000 Layout and Cleanup SF stru 404,367 0.50 201,736
033200 Weather Conditions % stru 2.00% 14,249,918 284,998

Trade Partner Estimates

033100 Concrete Foundations Estimat¢ LS T E fdn 1 14,249,918 14,249,918
034500 PC Matl Sub Est (Enterprise) LS V E stru 1 17,674,402 17,674,402
034100 PC Erect Sub Est LS T E stru 1 6,477,249 6,477,249
051200  Steel StructSub Estimate LS B stru 1 3,917,686 3,917,686
054500  Struct Misc Steel LS B E stru 1 2,230,266 2,230,266 No
05 50 00 Misc Steel Erection and Hoistir LS T E stru 1 3,564,689 3,564,689 No
Total 49,537,179 $122.51
5 Enclosure
011000 Building Skin Review LS encl 1 10,000 10,000
011000 Enclosure Mockup w/ Punch W SF encl 300 275.00 82,500 20.00' Wide 15.00' Tall
Total 92,500 $0.23
6 Rough Carpentry
Total 0 $0.00
7 Finish Carpentry
062000 6" Chair Rail, One Piece LF fin 221 15.00 3,315
062000  Genl Carp Trade Pkg LS B A fin 1 2,139,575 2,139,575
062000  Subc Millwork LS B A fin 1 1,541,705 1,541,705
Total 3,684,595 $9.11
8 Roofing and Sheet Metal
07 50 00 Roof Walkway Pads LF V E encl 7,000 35.00 245,000 _ 15% Roof Carey Tread
07 60 00 Misc Items LS encl 1 15,960 15,960
075000  Subc Roof (Flynn) LS V E encl 1 8,564,353 8,564,353 $27.74
074200  Subc Metal Panels LS B E encl 1 634,720 634,720 $2.06
Total 9,460,033 $23.39
9 Moisture Protection
07 84 00 Pen./Slab Edge FireStop LS B encl 1 1,876,160 1,876,160
079000  Subc-Sealants, LS B E encl 1 1,877,000 1,877,000
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Date 3/2/2023 1:59 PM JailBldg Page 3
Item Description Unit TP Esc Ph Quantity Price Amount QuantF Prod
Total 3,753,160 $9.28
10 Doors and Hardware
083000  Access Panels, 24"x24" EA fin 30 309.42 9,283
083000 Coiling Overhead Door EA fin 17 4,000 68,000 4.00' Wide 4.00' Tall
08 30 00 Elec Coiling Dr, Shutter or Girill EA fin 4 22,800 91,200 10.00' Wide 12.00' Tall
08 30 00 Elec Coiling Dr, Shutter or Grill EA fin 2 18,050 36,100 8.00' Wide 10.00' Tall
081000  Subc Door Supply LS B A fin 1 2,605,700 2,605,700 Furnish Only
Total 2,810,283 $6.95
1 Glass and Glazing_;
084010  Sheet Mirrors SF fin 568 15.45 8,776  3.00' Wide 4.00' Tall
084010 Glaze Sidelites SF U fin 3,374 25.00 84,351 14 SF 1/4" Glass
08 40 10 Prem. Fire Rating @ Glaze Sid SF U fin 384 275.63 105,840 . 49 SF 1/4" Glass
084010 Door Lites and Misc Glazing EA ] fin 454 195.00 88,481  75% Doors 2.50 SF
084010 Prem.-Fire Rated Glass Borrov EA U fin 96 180.00 17,325 1 HR Rated
011000 Enclosure Curtainwall Mockup SF encl 60 30.00 1,800  6.00' Wide 6.00' Tall
084000 Subc Glass LS B A encl 1 1,329,396 1,329,396 No
Total 1,635,969 $4.05
12 Interior Partitions
011000 Layout and Cleanup SF fin 404,367 1.30 524,512
011000 Temp Conditioning Interiors SF fin 404,367 0.54 216,842
04 20 10 Interior Masonry Sub Estimate LS T E fin 1 9,867,836 9,867,836
092000  Subc Drywall LS B E fin 1 4,916,839 4,916,839
Total 15,526,029 $38.40
13 Stone and Tile
093000 Break Room Tile SF fin 648 12.13 7,859  $4.00 Mat'l 0% Area
093000  Sub Tile-MMG (V) LS B fin 1 357,198 357,198 No
Total 365,057 $0.90
14 Ceiling_]s and Acoustic
Total 0 $0.00
15 Flooring
096700 Subc Spec/Res Ctgs LS B fin 1 1,199,160 1,199,160 | 1% Area
062000  Stain Grade Wood Base LF fin 1,285 30.99 39,824 12" High 2% Base
096000  Stainless Steel Base LF fin 305 20.96 6,392 4" High 0% Base
09 60 00 Floor Protection SF fin 18,213 4,22 76,807 9
096000  Subc Cpt/Vnyl-Moisture Mitigat SF B fin 79,006 6.00 474,036
096000 Subc Resinous-Moisture Mitiga LS B E fin 1 61,756 61,756
096000  Subc Flooring LS B fin 1 552,260 552,260
Total 2,410,235 $5.96
16 Painting_;
011000  Punchlist SF fin 404,367 0.49 200,147 160 SF/LH
017423  Final Cleanup LS B fin 1 471,194 471,194
099000 Painting Sub Estimate LS B A fin 1 2,291,460 2,291,460
Total 2,062,801 $7.33
17 Specialties
101400  Signage and Directories LS fin 1 12,000 12,000
101400 Bldg Ext Sign EA fin 1 30,000 30,000
101400 Door Signs EA fin 433 61.28 26,536
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Date 3/2/2023 1:59 PM JailBldg Page 4
Item Description Unit TP Esc Ph Quantity Price Amount QuantF Prod
10 14 00 Plaque-County Seal EA fin 4 7,500 30,000
102123  Cubicle Tracks LF fin 600 6.00 3,600
102123  Cubicle Curtains EA fin 30 100.00 3,000
102200 Operable Walls SF B fin 792 121.02 95,846 72 LF 11.0' High
102213  Wire Mesh Partitions, 10 Gaug SF fin 1,455 38.30 55,726 16.0' High 2x1 Woven W
1026 00 FRP Handrails LF fin 821 36.34 2986 00000
1026 00 FRP Wall Protection SF fin 4,105 6.86 28,148 2% Wall 4.0' High
102600 36" SS Corner Guards EA fin 500 88.28 44,142
10 40 00 Detention Fire Extinguishers ar EA fin 82 1,155 94,710
105100 Spa.# 8.125 Lockers, 18"x18"x EA fin 32 574.16 18,373 $450 Mat'l; Clinic Staff
105100 Spa.# 1.109 Lockers, 12"x18"x EA fin 20 274.16 5,483 $200 Mat'l; Lobby Public L
105100 Spa.# 9.102 Inmate Stor. Cubk EA fin 24 274.16 6,580 $200 Mat'liLaundry/Fd Se
105100  Staff Lockers w/ Bench , 18"W.; EA fin 204 2,755 562,016 $2,125 Mat'l
102100  TIt Partition-Phenolic EA fin 17 1,000 17,000
10 21 00 Inmate changing stall EA fin 6 1,859 11,152
100000  Subc Specialties/ Toilet Access LS fin 1 200,588 200,588
Total 1,274,736 $3.15
18 Equipment and Furnishings
111300  Subc Dock LS B fin 1 48,913 48,913
112173  Subc Laundry EA B fin 1 281,722 281,722 Capacity
114000 Subc Food Equipment LS B E fin 1 2,440,990 2,440,990
1166 00 Basketball Goals, Fixed EA fin 18 4,341 78,130
116600 Rope Climb EA fin 18 2,541 45,730
116600 Chin Up Bar EA fin 18 1,941 34,930
1166 00  Climbing Pegboard EA fin 18 3,141 56,530
116600 Wall Padding SF fin 640 15.86 10,148 20.00' Wide 8.00' Tall
119800 Add Cargo Netting SF fin 13395 8.09 108,317
110000 Four Fold Hyd Det Drs EA B E fin 2 202,107 404,213
11 98 00 Detention Subcontractor Estim: LS V E fin 1 18,057,550 18,057,550
12 20 00 Manual Meccho Shades SF B fin 8,267 10.71 88,569
12 60 00 Fixed Jury Chairs EA fin 13 1,570 20,413
12 40 00 Entrance Mat & Frames SF fin 573 83.57 47,886
Total 21,724,040 $53.72
19  Special Construction
134200 Matl-Cell Modules (Cells) EA V E stru 296 52,506 15,541,883
134200  Matl-Shwr/Unfin Modules (Cells EA V E stru 41 52,506 2,152,761
134210 Install-Cell Modules (Modules) EA T E stru 273 4,378 1,195,210
Total 18,889,854  $46.71
20 Elevators
142000  Subc Elevator LS B E fin 1 298,500 298,500
Total 298,500 $0.74
21  Fire Protection
210000 Fire Prot. Estimate (Amer Fire) LS V E mep 1 3,097,297 3,097,297 $7.66
Total 3,097,297 $7.66
22 Plumbing
Total w/HVAC 0 $0.00
23 HVAC Systems
230000 HVAC Estimate-USE LS V E mep 1 49,372,434 49,372,434 $122.10
Total 49,372,434 $122.10
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Date 3/2/2023 1:59 PM

JailBldg Page 5
Item Description Unit TP Esc Ph Quantity Price Amount QuantF Prod
24 Electrical
011000 Temporary Power Bills MO V E encl 24 3,360 80640 /Month
260000 Electrical Estimate LS V E mep 1 25,656,074 25,656,074 $63.45 /SF
280000 Sec Elect. Estimate LS V E mep 1 13,766,050 13,766,050 $34.04 /SF
Total 39,502,764 $97.69
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Jackson County Detention Center

A
Kansas City, Missouri \\';
March 3, 2023 == IRREY
SD 12 = A Jh ) |

Option #3 Incorporated (Total of 1,000 Beds)

Trade Partner Bid/ Pricing Summary

Escalation Allowance

Risk/TP  Proj. Scope Hold Trade Partner Applied to Non-
Type Phase Scope of Work BP# Teamed Trade Partners  Bids/ Budgets ~ Qty of Bids ( In Bids) Contingency Escalation (Incl) Escalated Budgets
GRs/ GCs 15,137,441 NA Included
Design 17,570,187 NA Included
B fin Final Cleaning 124A 471,194 2 14,884 3.2% 42,612 9.0%
T fdn | CIP Concrete 14,249,918 1 150,044 1.1% 223,971 1.6%
T stru  Precast Concrete Erection 6,477,249 1 68,202 1.1% 116,170 1.8%
\Y stru  |Precast Concrete Materials- Structure 3M Enterprise Precast 17,674,402 2 186,102 1.1% 514,788 2.9%
T fin CMU Masonry 9,867,836 1 103,903 1.1% 204,361 2.1%
B stru | Structural steel 5B 3,917,686 2 123,753 3.2% 281,306 7.2%
B stru  Misc. Steel- Steel Structure 5B 2,230,266 1 70,450 3.2% 176,930
T stru Misc. Steel- Precast Structure 3,564,689 1 37,534 1.1% 200,935 5.6%
B fin General Carp-Install 6E 2,139,575 4 67,586 3.2% 193,489 9.0%
B fin Finished Carpentry Supply 6E 1,541,705 1 48,700 3.2% 139,422 9.0%
V encl |Membrane Roofing 7G Flynn Midwest 8,809,353 3 92,758 1.1% 948,977 10.8%
B encl |Metal Wall and Roof Panels 7E 634,720 3 20,050 3.2% 18,335 2.9%
B encl |Joint Sealants/Rated Sealants 71 1,877,000 3 59,291 3.2% 139,037 7.4%
B encl | Penetration Firestopping 71 1,876,160 1 59,265 3.2% 205,143 10.9%
B stru | Spray Applied Fireproofing 07H 318,000 2 10,045 3.2% Included
B fin Comm. Doors, Frames & Hdwr Supply |8C 2,605,700 3 82,310 3.2% 235,642 9.0%
B fin Four-Fold Doors 8F 404,213 2 12,768 3.2% 20,000 4.9%
B encl |Glass & Glazing 8G 1,329,396 3 41,993 3.2% 145,359 10.9%
U fin Interior Borrowed Light Glazing 295,997 1 10,908 3.7% 26,768 9.0%
B fin Tile 9C Midland Marble and Granite 357,198 2 11,283 3.2% 32,303 9.0%
B fin Drywall 9A 4,916,839 3 155,315 3.2% Included
B fin Flooring 9H 1,026,296 2 32,419 3.2% 92,811 9.0%
B fin Resinous/ Special Coatings 9l 1,260,916 3 39,830 3.2% 114,029 9.0%
B fin Painting and Floor Sealer 9B 2,291,460 2 72,383 3.2% 207,224 9.0%
B fin Operable Partitions 95,846 3 3,028 3.2% 8,668 9.0%
B fin Laundry Equipment 11K 281,722 2 8,899 3.2% 25,477 9.0%
\% fin Detention Equipment 11B CML Security 18,057,550 2 0 190,136 1.1% Included
B fin Food Service Equipment 11C 2,440,990 1 77,107 3.2% Included
B fin Dock Equipment 48,913 1 1,545 3.2% 4,423 9.0%
B fin Roller Window Shades 12C 88,569 3 2,798 3.2% 8,010 9.0%
V stru | Modular Cells Materials 111 Cornerstone Detention 17,694,644 3 186,315 1.1% Included
T stru Modular Cells Erection 1,195,210 1 12,585 1.1% 20,885 1.7%
B fin Elevators 14A 298,500 4 9,429 3.2% Included
V mep | Fire Protection American Fire Protection 3,097,297 4 32,613 1.1% Included
\% mep | Plumbing with/ HVAC 3 Included
V mep |HVAC US Engineering 49,372,434 2( 1,000,000/ 2.0% 519,865 1.1% Included
\% encl | Temporary Power 80,640 1 849 1.1% Included
V mep | Electrical Mark One Electric 25,656,074 4 0 270,144 1.1% Included
Vv mep | Security Electronics 28A Cornerstone Detention 13,766,050 4 0 144,949 1.1% Included
| fdn Misc. Foundations 37,387 NA 1,575 4.2% 1,322 3.5%
| stru Misc. Structural ltems 1,104,969 NA 46,539 4.2% 79,341 7.2%
| encl |Misc. Enclosure Items 110,260 NA 4,644 4.2% 12,056 10.9%
| fin Misc. Finishes & Arch Specialties 2,870,030 NA 120,879 4.2% 259,547 9.0%
\% mex |Mass Excavation Kissick Construction 10,118,488 5 106,542 1.1% Included
T fin Site Concrete 1,962,345 1 20,662 1.1% 137,971 7.0%
B fin Asphalt 32A 1,690,448 4 53,398 3.2% 152,873 9.0%
B fin Fence 32H 452,000 2 14,278 3.2% 40,876 9.0%
B fin Synthetic Turf 49,650 1 1,568 3.2% 4,490 9.0%
B fin Landscape/ Irrigation 32G 658,084 3 20,788 3.2% 59,513 9.0%
B fdn | Site Utilities 33A 2,282,041 5 72,086 3.2% 80,710 3.5%
| fdn | Site Strucutres 262,340 NA 11,049 4.2% 9,278 3.5%
| fin Site Specialties/ Signage 268,846 NA 11,323 4.2% 24,313 9.0%
Permits, Bonds, Insurance 8,090,898 NA Included
Fee 6,127,019 NA Included
Escalation
Allowance
Trade Applied to
Scope Partner Non-
Hold Escalation Escalated
(In Bids) Contingency (Incl) Budgets
Legend Subtotal 291,104,639 1,000,000 3,617,372 2,722,359 2,487,005
T= Budgets Prepared by JE Dunn Self Perform
V= Teamed-Best Value Trade Partner Design Contingency 2,911,046
B=Budget From Trade Partner Construction Contingency 3,517,372
U=Unit Price form Trade Partner Escalation Allowance 2,487,005 Escalation based upon 1.5% /Quarter from today through Start of Work
I-Internal Estimate Owner Contingency 1,142,005

Total Design & Construction Cost $301,162,067

End of Exhibit 1




Exhibit 2

EXHIBIT B GMP 2
Jackson County, Mo — Jackson County Detention Center
J.E. Dunn Project No. 22026200

Contract Documents

1. The contract between Owner and Design/Builder dated May 19 2022
2. Design/Builder’s Front End Documents dated August 17th, 2022.
3. Geotechnical Report prepared by CFS dated September 8th, 2022.
4. Drawings and Specifications prepared by Design/Builder as follows:
Sheet Rev Date Version

Number and
Title

Jackson County Detention Center

Special Use Permit

11.30.2022 Special Use Permit
C-000 — Cover Alt

11.30.2022 Special Use Permit
C-001 — Survey

11.30.2022 Special Use Permit
C-002 — Site Plan Alt

11.30.2022 Special Use Permit
C-003 — Site Grading Plan Alt

11.30.2022 Special Use Permit
C-004 — Site Utility Plan Alt

11.30.2022 Special Use Permit
C-005 — Signage Plan

11.30.2022 Special Use Permit
L-001 — Landscape Plan

11.30.2022 Special Use Permit
L-002 — Enlarged Landscape Plan

11.30.2022 Special Use Permit
L-003 — Enlarged Landscape Plan

11.30.2022 Special Use Permit
L-004 — Enlarged Landscape Plan

11.30.2022 Special Use Permit
A-400 — Elevation
Schematic Design Documents

02.10.2023 Schematic Design Documents
Appendix A — Program Validation

02.03.2023 Schematic Design Documents
Appendix C1 — Storm Water Drainage Report

02.03.2023 Schematic Design Documents
Appendix C2 — Private Grading and Site disturbance Plans

02.03.2023 Schematic Design Documents
Schematic Design Narrative

02.10.2023 Schematic Design Documents
0.0 — Schematic Design Drawings Cover Sheet/Index of Drawings

02.10.2023 Schematic Design Documents
0.1 — Site Plan — Overall Building

02.10.2023 Schematic Design Documents
0.2 — Overall Floor Plan — Level 1
0.3 — Overall Floor Plan — Level Upper Housing Tier 02.10.2023 Schematic Design Documents
0.4 — Overall Floor Plan — Level 2 02.10.2023 Schematic Design Documents
0.5 — Overall Building Plan — Roof 02.10.2023 Schematic Design Documents
0.6.1 — Overall Building Perspectives 02.10.2023 Schematic Design Documents
0.6.2 — Overall Building Rendering 02.10.2023 Schematic Design Documents
0.6.3 — Overall Building Rendering 02.10.2023 Schematic Design Documents
0.7.0 — Exterior Elevations — Front Building 02.10.2023 Schematic Design Documents
0.7.1 — Overall Building — Exterior Elevations 02.10.2023 Schematic Design Documents
1.0 — Floor Plan, Level 1 & Building Section - 6.100 Orientation, 6.700 Juvenile and 02.10.2023 Schematic Design Documents
8.500 Special Needs Stage 4 Housing
1.1 — Floor Plan, Upper Tier & Building Sections - 6.100 Orientation and 8.500 02.10.2023 Schematic Design Documents
Special Needs Stage 4 Housing
1.2 — Building Section & Interior Perspectives — 6.700 Juvenile Housing 02.10.2023 Schematic Design Documents
2.0 — Floor Plans & Building Sections — 6.200 Maximum Housing - Male 02.10.2023 Schematic Design Documents
2.1 — Interior Perspectives — 6.200 Maximum Housing - Male 02.10.2023 Schematic Design Documents
3.0 — Floor Plans & Building Sections — 6.300 Segregation Housing — Male and 02.10.2023 Schematic Design Documents
6.500A Med/Min Housing — Male Unit 1 (All ADA Lower Level
3.1 — Interior Perspectives — 6.300 Segregation Housing - Male 02.10.2023 Schematic Design Documents
4.0 — Floor Plan, Level 1 & Building Sections — 6.500B Medium & Minimum Housing 02.10.2023 Schematic Design Documents
— Male Units 2,3,4 & 5
4.1 — Floor Plan, Upper Tier & Building Sections — 6.500B Medium & Minimum 02.10.2023 Schematic Design Documents
Housing — Male Units 2,3,4 &5
4.2 — Floor Plan, Level 1 & Building Section — 6.500B Med & Min Housing — Male 02.10.2023 Schematic Design Documents
Units 6 & 7 — 6.500C Med & Min Housing — Male Dorms 8 & 9
4.3 — Floor Plan, Upper Tier & Building Sections — 6.500B Med & Min Housing — 02.10.2023 Schematic Design Documents
Male Units 6 & 7 — 6.500C Med & Min Housing — Male Dorms 8 & 9
4.4 — Interior Perspective — 6.500B Medium and Minimum Housing — Male 02.10.2023 Schematic Design Documents
4.5 — Interior Perspective — 6.500B Medium and Minimum Housing - Male 02.10.2023 Schematic Design Documents
4.6 — Interior Perspective — 6.500B Medium and Minimum Housing - Male 02.10.2023 Schematic Design Documents
4.7 — Interior Perspective — 6.500B Medium and Minimum Housing - Male 02.10.2023 Schematic Design Documents
5.0 — Floor Plan, Level 1 & Building Section — 6.500 Med/Min-Male Unit 10, Female 02.10.2023 Schematic Design Documents

— 6.100 Orient, 6.400 Max/Seg, 6.600 Min/Med & 8.500 SPC Needs STG 4
5.1 — Floor Plan, Upper Tier & Bldg Sections — 6.500 Med/Min-Male Unit 10, 02.10.2023 Schematic Design Documents




Female — 6.100 Orient, 6.400 Max/Seg, 6.600 Min/Med & 8.500 SPC Needs STG 4
5.2 — Interior Perspectives — Female Housing 6.100 Orientation, 6.400 Maximum,
and 8.400 Special Needs Stage 4

6.1.1 — Floor Plan, Level 1 — 8.100 Central Clinic, 8.200 Infirmary, and 8.300
Medical Housing

6.1.2 — Interior Perspectives — 8.300 Medical Housing

6.2.1 — Floor Plan, Level 1 & Building Section — 8.400 Special Needs Stage 1-3,
9.300 Central Storage and 9.500 Custodial

6.2.2 — Interior Perspectives — 8.400 Special Needs Stage 1-3

7.1.1 = Floor Plan, Level 1 — 5.500 Transportation

7.1.2 — Interior Perspectives — 5.500 Transportation

7.2.1 — Floor Plan, Level 1 — 5.100 Vehicle Sallyport & Armory, 5.200 Intake and
5.500 Transportation

7.2.2 — Interior Perspectives — 5.200 Intake

7.3.1 — Floor Plan, Level 2 — 5.300 Court

7.3.2 — Interior Perspectives — 5.300 Court

7.3.3 — Interior Perspective — 5.300 Court

8.1 — Floor Plan, Level 1 & Building Section - 2.300 Information Management, 2.600
Community Corrections, and 3.200 Staff Support

8.2 — Floor Plan, Level 2 & Bldg Section — 2.100 Facility Admin, 2.500 Safety,
Security & Technology, and 3.100 Training/Accreditation/Analyst

8.3.1 — Floor Plan, Level 1 — 1.000 Public Lobby. 1.200 Visitation, 4.000 Master
Control and 5.600 Release

8.3.2 — Interior Perspectives — 1.000 Public Lobby, 2.000 Administration, 3.000 Staff
Support

9.1.1 — Floor Plan, Level 1 —2.200 Command, 3.200 Staff Support, 7.100
Programs, 9.100 Food Service, 9.200 Laundry, 9.300 Central Storage

9.1.2 — Interior Perspectives — Courtyard, Central Training and Staff Dining

9.2 — Floor Plan, Level 1 —9.300 Receiving, 9.400 Maintenance and 9.600 Central
Plant

10.1 — Enlarged Plans and Elevations, Precast Modules — 1-Person & 2-Person
Housing Cells

10.2 — Enlarged Plans and Elevations, Precast Modules — 1-Person & 2-Person
Housing Cells

10.3 — Enlarged Plans and Elevations, Precast Modules — 4-Person Housing Cells

10.4 — Enlarged Plans and Elevations, Precast Modules — Dormitory Sleeping
Rooms

10.5 — Enlarged Plans and Elevations, Medical and Infirmary Housing Cells

10.6 — Enlarged Plans and Elevations, Precast Modules — Special Needs Housing
Cells — Stage 1-3

11.1.1 — Code Occupancy Type Diagram — Overall Level 1

11.1.2 — Code Occupancy Type Diagram — Overall Upper Cell Tier/Level 2

11.2.1 — Code Smoke Zone Plan — Overall Level 1

11.2.2 — Code Smoke Zone Plan — Overall Upper Cell Tier/Level 2

11.3.1 — Code Separations Plan — Overall Level 1

11.3.2 — Code Separations Plan — Overall Upper Cell Tier/Level 2

C-000 — Overall Site Demolition Plan

C-001 — Enlarged Site Demolition Plan 1

C-002 — Enlarged Site Demolition Plan 2

C-003 — Enlarged Site Demolition Plan 3

C-004 — Enlarged Site Demolition Plan 4

C-005 — Enlarged Site Demolition Plan 5

C-006 — Enlarged Site Demolition Plan 6

C-007 — Enlarged Site Demolition Plan 7

C-008 — Enlarged Site Demolition Plan 8

C-009 — Enlarged Site Demolition Plan 9

C-010 — Enlarged Site Demolition Plan 10

C-011 — Enlarged Site Demolition Plan 11

C-012 — Enlarged Site Demolition Plan 12

C-100 - Site Plan

C-101 — Site Grading Plan

C-102 — Site Utility Plan

C-103 — Enlarged Site Utility Plan

C-104 — Enlarged Site Utility Plan

L-100 — Landscape Plan

L-101 — Enlarged Landscape Plan 1

L-102 — Enlarged Landscape Plan 2

L-103 — Enlarged Landscape Plan 3

Specification

Division 01 -

01 35 13.16 SPECIAL PROJECT PROCEDURES FOR DETENTION CENTER

Division 02 - EXISTING CONDITIONS

02 41 16 STRUCTURE DEMOLITION

02 41 19 SELECTIVE DEMOLITION
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03 01 30 MAINTENANCE OF CAST-IN-PLACE CONCRETE

03 10 00 CONCRETE FORMING AND ACCESSORIES

03 12 30 GEOFOAM CONCRETE FORMS

03 20 00 CONCRETE REINFORCING

03 30 00 CAST IN PLACE CONCRETE

03 33 00 ARCHITECTURAL CONCRETE

03 35 43 POLISHED CONCRETE FINISHING

03 41 00 PRECAST STRUCTURAL CONCRETE

DIVISION 04 - MASONRY

04 20 00 UNIT MASONRY

DIVISION 05 - METALS

05 12 00 STRUCTURAL STEEL FRAMING

05 21 00 STEEL JOIST FRAMING

05 31 00 STEEL DECKING

05 40 00 COLD-FORMED METAL FRAMING

05 50 00 METAL FABRICATIONS

05 51 13 METAL PAN STAIRS

05 52 13 PIPE AND TUBE RAILINGS

05 53 13 BAR GRATINGS

05 53 16 PLANK GRATINGS

05 59 63 DETENTION ENCLOSURES

DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES

06 10 53 MISCELLANEOUS ROUGH CARPENTRY

06 16 00 SHEATHING

06 20 23 INTERIOR FINISH CARPENTRY

06 64 00 PLASTIC PANELING

06 40 23 INTERIOR ARCHITECTURAL WOODWORK

06 41 16 PLASTIC-LAMINATE-CLAD ARCHITECTURAL CABINETS

06 42 16 FLUSH WOOD PANELING

DIVISION 07 - THERMAL AND MOISTURE PROTECTION

07 11 13 BITUMINOUS DAMPPROOFING

07 13 26 SELF-ADHERING SHEET WATERPROOFING

07 13 53 ELASTOMERIC SHEET WATERPROOFING

07 14 16 COLD FLUID-APPLIED WATERPROOFING

07 18 00 TRAFFIC COATINGS

07 19 00 WATER REPELLENTS

07 21 00 THERMAL INSULATION

07 25 00 WEATHER BARRIERS

07 26 00 VAPOR RETARDERS

07 41 13.16 STANDING-SEAM METAL ROOF PANELS

07 42 13.19 INSULATED METAL WALL PANELS

07 42 13.23 METAL COMPOSITE MATERIAL WALL PANELS

07 42 23.13-FORMED METAL WALL PANELS

07 42 93 SOFFIT PANELS

07 53 23 ETHYLENE-PROPYLENE-DIENE-MONOMER (EPDM) ROOFING

07 54 23 THERMOPLASTIC POLYOLEFIN TPO ROOFING

07 62 00 SHEET METAL FLASHING AND TRIM

07 71 00 ROOF SPECIALTIES

07 71 29 MANUFACTURED ROOF EXPANSION JOINT

07 72 00 ROOF ACCESSORIES

07 72 53 SNOW GUARD

07 81 00 APPLIED FIRE PROTECTION

07 81 23 INTUMESCENT FIRE PROTECTION

07 84 13 PENETRATION FIRESTOPPING

07 84 43 JOINT FIRESTOPPING

07 91 00 PREFORMED JOINT SEALS

07 92 00 JOINT SEALANTS

07 92 00.53 SECURITY JOINT SEALANTS

07 92 19 ACOUSTICAL JOINT SEALANTS

07 95 13.13 INTERIOR EXPANSION JOINT COVER ASSEMBLIES

07 95 13.16 EXTERIOR EXPANSION JOINT COVER ASSEMBLIES

DIVISION 08 - OPENINGS

08 11 13 HOLLOW METAL DOORS AND FRAMES

08 12 16 ALUMINUM FRAMES

08 14 16 FLUSH WOOD DOORS

08 31 13 ACCESS DOORS AND FRAMES

08 31 13.53 SECURITY ACCESS DOORS AND FRAMES

08 33 13 COILING COUNTER DOORS

08 33 23 OVERHEAD COILING DOORS

08 33 26 OVERHEAD COILING GRILLES

08 33 43 OVERHEAD COILING SMOKE CURTAINS

08 34 63 DETENTION DOORS AND FRAMES

08 41 13 ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS

08 42 29.23 SLIDING AUTOMATIC ENTRANCES

08 51 13 ALUMINUM WINDOWS

08 62 00 UNIT SKYLIGHTS OPTION A

08 62 00 UNIT SKYLIGHTS OPTION B

08 71 11 DOOR HARDWARE

08 71 13 AUTOMATIC DOOR OPERATORS

08 71 63 DETENTION DOOR HARDWARE

08 80 00 GLAZING
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08 84 00 PLASTIC GLAZING

08 88 13 FIRE-RATED GLAZING

08 88 53 SECURITY GLAZING

08 91 19 FIXED LOUVERS

DIVISION 09 - FINISHES

09 05 61.13 MOISTURE VAPOR EMISSION CONTROL

09 21 16.23 GYPSUM BOARD SHAFT WALL ASSEMBLIES

09 22 16 NON-STRUCTURAL METAL FRAMING

09 24 00 CEMENT PLASTERING

09 29 00 GYPSUM BOARD

09 30 13 CERAMIC TILING

09 51 13 ACOUSTICAL PANEL CEILINGS

09 51 23 ACOUSTICAL TILE CEILINGS

09 65 13 RESILIENT BASE AND ACCESSORIES

09 65 16 RESILIENT SHEET FLOORING

09 65 19 RESILIENT TILE FLOORING

09 65 66 RESILIENT ATHLETIC FLOORING

09 67 23 RESINOUS FLOORING

09 68 13 TILE CARPETING

09 72 00 WALL COVERINGS

09 74 36 DECORATIVE WOOD GRD SYSTEMS

09 77 23 FABRIC-WRAPPED PANELS

09 84 33 SOUND ABSORBING WALL UNITS

09 91 14 EXTERIOR PAINTING

09 91 24 INTERIOR PAINTING

09 93 00 STAINING AND TRANSPARENT FINISHING

09 96 00 HIGH-PERFORMANCE COATINGS

09 96 03 SPECIAL COATINGS

09 96 53 ELASTOMERIC COATINGS

09 97 26 CEMENTITIOUS COATINGS

09 98 53 RESILIENT PADDING SYSTEMS

DIVISION 10 - SPECIALTIES

10 11 00 VISUAL DISPLAY UNITS

10 12 00 DISPLAY CASES

10 14 16 PLAQUES

10 14 19 DIMENSIONAL LETTER SIGNAGE

10 14 23 PANEL SIGNAGE

10 14 23.16 ROOM-IDENTIFICATION PANEL SIGNAGE

10 14 26 POST AND PANEL/PYLON SIGNAGE

10 14 73 PAINTED SIGNAGE

10 17 00 TELEPHONE SPECIALTIES

10 21 13.14 STAINLESS-STEEL TOILET COMPARTMENTS

10 21 13.17 PHENOLIC-CORE TOILET COMPARTMENTS

10 21 13.19 PLASTIC TOILET COMPARTMENTS

10 21 16.14 STAINLESS-STEEL SHOWER AND DRESSING COMPARTMENTS

10 21 23 CUBICLE CURTAINS AND TRACK

10 22 13 WIRE MESH PARTITIONS

10 22 39 FOLDING PANEL PARTITIONS

10 26 00 WALL AND DOOR PROTECTION

10 28 00 TOILET, BATH, AND LAUNDRY ACCESSORIES

10 28 13.63 DETENTION TOILET ACCESSORIES

10 44 13 FIRE PROTECTION CABINETS

10 44 16 FIRE EXTINGUISHERS

10 51 13 METAL LOCKERS

10 51 16 WOOD LOCKERS

10 55 00.16 PRIVATE-DELIVERY POSTAL SPECIALTIES

10 56 13 METAL STORAGE SHELVING

10 75 16 GROUND-SET FLAGPOLES

10 75 23 WALL-MOOUNTED FLAGPOLES

DIVISION 11 - EQUIPMENT

111100 COMMERCIAL LAUNDRY EQUIPMENT

1112 00 PARKING CONTROL EQUIPMENT

1113 13 LOADNG DOCK BUMPERS

11 13 19 STATIONARY LOADING DOCK EQUIPMENT

111900 DETENTION EQUIPMENT GENERAL REQUIREMENTS

1119 05 DETENTION DOORS AND FRAMES

11 19 07 DETENTION ACCESS PANELS

1119 08 DETENTION GROUTING OF HOLLOW METAL FRAMES

1119 10 DETENTION HARDWARE

111915 DETENTION WINDOW ASSEMBLIES

1119 16 DETENTION GUN LOCKERS

111920 DETENTION SECURITY GLAZING

111925 DETENTION OPENING SECURITY GRILLES

111926 DETENTION GRILLAGE ASSEMBLIES

11 19 30 DETENTION CEILING ASSEMBLIES

1119 35 DETENTION WALL ASSEMBLIES

1119 36 DETENTION MODULAR STEEL CELLS

111940 DETENTION FIXED EQUIPMENT & ACCESSORIES

11 19 45 DETENTION FUDBISHINGS

1119 50 DETENTION CELL PADDING

111971 DETENTION SECURITY SCREENS

11 19 80 DETENTION SEALANTS

1119 85 DETENTION SCREWS AND FASTENERS

111990 DETENTION WALL AND FLOOR FINISHES
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1140 00 FOODSERVICE EQUIPMENT

DIVISION 12 - FURNISHINGS

12 21 13 HORIZONTAL LOUVER BLINDS

12 24 13 ROLLER WINDOW SHADES

12 36 23.13 PLASTIC-LAMINATE-CLAD COUNTERTOPS

12 36 61.16 SOLID SURFACING COUNTERTOPS

12 48 13 ENTRANCE FLOOR MATS AND FRAMES

DIVISION 13 SPECIAL CONSTRUCTION

13 34 23 MODULAR PRECAST CONCRETE CELLS

13 34 19 MODULAR BUILDING SYSTEMS

DIVISION 21 - FIRE SUPPRESSION

2105 13 COMMON MOTOR REQUIREMENTS FOR SUPPRESSION
EQUIPMENT

21 05 23 GENERAL-DUTY VALVES FOR WATER-BASED FIRE-SUPPRESSION
PIPING

21 05 33 HEAT TRACING

2105 48.13 VIBRATION CONTROLS FOR FIRE-SUPPRESSION PIPING AND
EQUIPMENT

2111 16 FACILITY FIRE HYDRANTS

2111 19 FIRE DEPARTMENT CONNECTIONS

2112 00 FIRE-SUPPRESSION STANDPIPES

2113 13 WET-PIPE SPRINKLER SYSTEMS

2113 16 _DRY-PIPE SPRINKLER SYSTEMS

DIVISION 22 - PLUMBING

22 01 00 PLUMBING GENERAL PROVISIONS

22 06 13 COMMON MOTOR REQUIREMENTS FOR PLUMBING EQUIPMENT

22 05 16 EXPANSION FITTINGS AND LOOPS FOR PLUMBING PIPING

22 05 17 SLEEVES AND SLEEVE SEALS FOR PLUMBING PIPING

22 05 18 ESCUTCHEONS FOR PLUMBING PIPING

22 0519 METERS AND GAGES FOR PLUMBING PIPING

2205 23.12 BALL VALVES FOR PLUMBING PIPING

22 05 23.13 BUTTERFLY VALVES FOR PLUMBING PIPING

22 05 23.14 CHECK VALVES FOR PLUMBING PIPING

22 05 23.15 GATE VALVES FOR PLUMBING PIPING

22 05 29 HANGERS AND SUPPORTS FOR PLUMBING PIPING AND
EQUIPMENT

22 05 48.13 VIBRATION CONTROLS FOR PLUMBING PIPING AND EQUIPMENT

22 05 93 TESTING, ADJUSTING AND BALANCING FOR PLUMBING

22 61 13 COMPRESSED-AIR PIPING FOR LABORATORY AND HEALTHCARE
FACILITIES

22 07 16 PLUMBING EQUIPMENT INSULATION

22 07 19 PLUMBING PIPING INSULATION

22 09 63 MEDICAL GAS ALARMS

22 1113 FACILITY WATER DISTRIBUTION PIPING

22 11 16 DOMESTIC WATER PIPING

22 1119 DOMESTIC WATER PIPING SPECIALTIES

22 11 23 DOMESTIC WATER PUMPS

22 13 13 FACILITY SANITARY SEWERS

22 13 16_SANITARY WASTE AND VENT PIPING

22 13 19 SANITARY WASTE PIPING SPECIALTIES

22 13 19.13 SANITARY DRAINS

22 13 23 SANITARY WASTE INTERCEPTORS

22 13 29 SANITARY SEWERAGE PUMPS

22 14 23 STORM DRAINAGE PIPING SPECIALTIES

22 14 29 SUMP PUMPS

22 15 13 GENERAL-SERVICE COMPRESSED-AIR PIPING

22 15 19 GENERAL-SERVICE PACKAGED AIR COMPRESSORS AND
RECEIVERS

223100 DOMESTIC WATER SOFTENERS

2233 00 ELECTRIC, DOMESTIC-WATER HEATERS

22 34 00 FUEL-FIRED, DOMESTIC-WATER HEATERS

2242 13.13 COMMERCIAL WATER CLOSETS

2242 13.16 COMMERCIAL URINALS

22 42 16.13 COMMERCIAL LAVATORIES

2242 16.16_COMMERCIAL SINKS

22 42 23 COMMERCIAL SHOWERS

22 42 33 WASH FOUNTAINS

22 4500 EMERGENCY PLUMBING FIXTURES

2246 00 SECURITY PLUMBING FIXTURES

22 47 13 DRINKING FOUNTAINS

22 61 13 COMPRESSED-AIR PIPING FOR LABORATORY AND HEALTHCARE
FACILITIES

22 61 19 COMPRESSED-AIR EQUIPMENT FOR LABORATORY AND
HEALTHCARE FACILITIES

22 62 13 VACUUM PIPING FOR LABORATORY AND HEALTHCARE FACILITIES

2262 19 VACUUM EQUIPMENT FOR LABORATORY AND HEALTHCARE
FACILITIES

22 63 13 GAS PIPING FOR LABORATORY AND HEALTHCARE FACILITIES

DIVISION 23 - HEATING VENTILATION AND AIR CONDITIONING (HVAC)

23 01 00 MECHANICAL GENERAL PROVISIONS

23 05 19 COMMON MOTOR REQUIREMENTS FOR HVAC EQUIPMENT

23 0519 METERS AND GAGES FOR HVAC PIPING

23 05 23.12 BALL VALVES FOR HVAC PIPING
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23 05 23.13 BUTTERFLY VALVES FOR HVAC PIPING

23 05 23.14 CHECK VALVES FOR HVAC PIPING

23 05 29 HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMENT

23 0548 VIBRATION AND SEISMIC CONTROLS FOR HVAC

23 05 53 IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT

23 05 66 ANTIMICROBIAL ULTRAVIOLET LAMP SYSTEMS FOR HVAC

23 05 93 TESTING, ADJUSTING, AND BALANCING FOR HVAC

23 07 13 DUCT INSULATION

23 07 16 HVAC EQUIPMENT INSULATION

23 07 19 HVAC PIPING INSULATION

23 08 00 COMMISSIONING OF HVAC

23 09 23 DIRECT DIGITAL CONTROL (DDC) SYSTEM FOR HVAC

23 09 23.11 CONTROL VALVES

23 09 23.12 CONTROL DAMPERS

23 09 23.13 ENERGY METERS

23 09 23.14 FLOW INSTRUMENTS

23 09 23.16 GAS INSTRUMENTS

23 09 23.17 LEVEL INSTRUMENTS

23 09 23.18 LEAK DETECTION INSRUMENTS

23 09 23.19 MOISTURE INSTRUMENTS

23 09 23.22 POSITION INSTRUMENTS

23 09 23.23 PRESSURE INSTRUMENTS

23 09 23.24 SPEED INSTRUMENTS

23 09 23.27 TEMPERATURE INSTRUMENTS

23 09 23.33 VIBRATION INSTRUMENTS

23 09 23.43 WEATHER STATIONS

23 09 93 SEQUENCE OF OPERATIONS FOR HVAC DDC

23 11 23 FACILITY NATURAL-GAS PIPING

232113 HYDRONIC PIPING

23 21 13.13 UNDERGROUND HYDRONIC PIPING

232116 HYDRONIC PIPING SPECIALTIES

23 2123 HYDRONIC PUMPS

23 23 00 REFRIGERANT PIPING

23 25 00 HVAC WATER TREATMENT

23 31 13 METAL DUCTS

23 33 00 AIR DUCT ACCESSORIES

23 33 46 FLEXIBLE DUCTS

23 34 13 _AXIAL HVAC FANS

23 34 16 _CENTRIFUGAL HVAC FANS

23 34 23 HVAC POWER VENTILATORS

23 34 33.16 INDUSTRIAL AIR CURTAINS

23 34 39 HIGH-VOLUME, LOW-SPEED FANS

23 36 00 AIR TERMINAL UNITS

23 37 13.13 AIR DIFFUSERS

23 37 13.23 REGISTERS AND GRILLES

23 37 13.43 SECURITY REGISTERS AND GRILLES

23 37 23 HVAC GRAVITY VENTILATORS

23 38 13 KITCHEN HOODS

2341 00 PARTICULATE AIR FILTRATION

23 43 00 ELECTRONIC AIR CLEANERS

23 51 23 GAS VENTS

23 52 16 CONDENSING BOILERS

23 53 13 BOILER FEEDWATER PUMPS

23 55 23.13 LOW-INTENSITY, GAS-FIRED, RADIANT HEATERS

23 55 33.16 GAS-FIRED UNIT HEATERS

23 63 13 AIR-COOLED REFRIGERANT CONDENSERS

23 64 16 CENTRIFUGAL WATER CHILLERS

23 65 13 COOLING TOWERS

23 72 13 HEAT WHEEL AIR-TO-AIR ENERGY RECOVERY UNITS

23 72 16 HEAT PIPE AIR-TO-AIR ENERGY RECOVERY UNITS

23 72 19 FIXED PLATE AIR-TO-AIR ENERGY RECOVERY UNITS

23 73 13.19 INDOOR, CUSTOM AIR-HANDLING UNITS

23 74 33 DEDICATED, OUTDOOR-AIR UNITS

23 8126 SPLIT-SYSTEM AIR-CONDITIONERS

2382 16.11 HYDRONIC AIR COILS

23 82 16.13 REFRIGERANT AIR COILS

23 82 16.14 ELECTRIC-RESISTANCE AIR COILS

23 82 19 FAN COIL UNITS

23 82 36_FINNED-TUBE RADIATION HEATERS

23 8239 UNIT HEATERS

23 84 13.29 SELF-CONTAINED STEAM HUMIDIFIERS

DIVISION 26 - ELECTRICAL

26 01 00 BASIC ELECTRICAL REQUIREMENTS

26 05 13 MEDIUM-VOLTAGE CABLES

26 05 19 LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABES

26 05 26 GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS

26 0529 HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS

26 05 33 RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS

26 05 43 UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL
SYSTEM

26 05 44 SLEEVES AND SLEEVE SEALS FOR ELECTRICAL RACEWAYS AND
CABLING

26 05 53 IDENTIFICATION FOR ELECTRICAL SYSTEMS

26 05 73.16 COORDINATION STUDIES

26 09 13 ELECTRICAL POWER MONITORING

26 09 23 LIGHTING CONTROL DEVICES

01
01

.17.2022
.17.2022
.17.2022
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.17.2022
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.17.2022
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.17.2022
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.17.2022
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.17.2022
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.17.2022
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.17.2022
.17.2022
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.17.2022
.17.2022
.17.2022
.17.2022
.17.2022
.17.2022

.17.2022
.17.2022
.17.2022
.17.2022
.17.2022
.17.2022
.17.2022

.17.2022

.17.2022
.17.2022
.17.2022
.17.2022
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DCP
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DCP

DCP
DCP
DCP
DCP
DCP
DCP
DCP

DCP

DCP
DCP
DCP
DCP



26 09 43.23 RELAY-BASED LIGHTING CONTROLS

26 11 16.11 SECONDARY UNIT SUBSTATIONS WITH SWITCHGEAR
SECONDARY

26 22 13 LOW-VOLTAGE DISTRIBUTION TRANSFORMERS

26 24 13 SWITCHBOARDS

26 24 16 PANELBOARDS

26 25 00 LOW-VOLTAGE ENCLOSED BUS ASSEMBLIES

26 27 26 WIRING DEVICES

26 28 13 FUSES

26 28 16 ENCLOSED SWITCHES AND CIRCUIT BREAKERS

26 29 13.03 MANUAL AND MAGNETIC MOTOR CONTROLLERS

26 29 23 VARIABLE FREQUENCY MOTOR CONTROLLERS

26 32 13.13 DIESEL-ENGINE-DRIVEN GENERATORS

26 33 53 STATIC UNINTERRUPTIBLE POWER SUPPLY

26 36 00 TRANSFER SWITCHES

26 41 13 LIGHTNING PROTECTION FOR STRUCTURES

26 43 13 SURGE PROTECTION FOR LOW-VOLTAGE ELECTRICAL POWER
CIRCUITS

26 51 19 LED INTERIOR LIGHTING

26 52 13 EMERGENCY AND EXIT LIGHTING

26 56 19 LED EXTERIOR LIGHTING

DIVISION 27 - COMMUNICATIONS

27 05 26 GROUNDING AND BONDING FOR COMMUNICATION SYSTEMS

27 05 36_CABLE TRAYS FOR TELECOMMUNICATIONS

27 10 00 FIBER OPTIC CABLE TESTING 09.14.22 DB

27 11 16_CABINETS, RACKS, FRAMES, AND ENCLOSURES

27 13 23 COMMUNICATIONS OPTICAL FIBER BACKBONE CABLING

27 15 00 COMMUNICATIONS HORIZONTAL CABLING SYSTEMS

27 1513 COMMUNICATIONS COPPER HORIZONTAL CABLING

27 15 33 COMMUNICATIONS COAXIAL HORIZONTAL CABLING

27 41 13 CABLE TELEVISION SYSTEM

27 41 16_AUDIO VISUAL SYSTEM

27 41 33 MASTER ANTENNA TELEVISION SYSTEM

27 51 19.11 SOUND MASKING SYSTEM

27 5123 INTERCOM SYSTEM

27 52 23 NURSE CALL/CODE BLUE SYSTEMS

DIVISION 28 - ELECTRONIC SAFETY AND SECURITY

28 05 00 COMMON WORK RESULTS FOR ELECTRONIC SECURITY

28 05 00.10 UNINTERRUPTIBLE POWER SOURCE

28 05 00.20 SECURITY AND COMMUNICATION CONDUIT/RACEWAY

28 05 10 MAINT, SERVICE, & WARRANTY FOR ELECTRONIC SECURITY

28 05 11 BACKBONE SYSTEM CABLING FOR ELECTRONIC SECURITY

28 05 12 HORIZONTAL CABLING SYSTEM FOR ELECTRONIC SECURITY

28 05 26 GROUNDING, BONDING, SURGE, & UPS FOR ELEC SECURITY

28 05 30 TAMPER PROOF FASTENERS FOR ELECTRONIC SECURITY

28 11 16 CABINETS AND ENCLOSURES FOR ELECTRONIC SECURITY

28 13 00 ACCESS CONTROL SYSTEM

28 15 00 ACCESS CONTROL HARDWARE DEVICES

28 15 25 ELECTRONIC KEY MANAGEMENT SYSTEM

28 20 00 VIDEO SURVEILLANCE

28 23 00 IP VIDEO SURVEILLANCE

28 31 11 DIGITAL ADDRESSABLE FIRE ALARM SYSTEM

28 44 00 REFRIGERANT DETECTION AND ALARM

28 46 00 TOUCHSCREEN COMPUTER STATION

28 46 00.20 EVENT RECORDING SYSTEM

28 46 19 PLC HARDWARE FOR ELECTRONIC SECURITY

28 46 20 PLC SOFTWARE FOR ELECTRONIC SECURITY

28 46 21.11 ADDRESSABLE FIRE-ALARM SYSTEMS

28 51 23 INTEGRATED INTERCOM AND PAGING SYSTEM FOR ELECTRONIC
SEC

28 52 11 DETENTION MONITORING AND CONTROL SYSTEMS

DIVISION 31 - EARTHWORK

311000 SITE CLEARING

3120 00 EARTHWORK

3160 00 SETTLEMENT MONITORING

3170 00 WICK DRAINS

DIVISION 32 - EXTERIOR IMPROVEMENTS

3212 16 _ASPHALT PAVING

32 13 13 CONCRETE PAVING

32 13 73 CONCRETE PAVING JOINT SEALANTS

32 14 00 UNIT PAVING

3217 13 PARKING BUMPERS

3217 16_MANUFACTURED TRAFFIC-CALMING DEVICES

32 17 23 PAVEMENT MARKINGS

3217 26 TACTILE WARNING SURFACING

32 31 13 CHAIN LINK FENCES AND GATES

3231 13.53 HIGH-SECURITY CHAIN LINK FENCES AND GATES

323115 HYDRAULIC FOUR FOLD DOORS

3291 13 SOIL PREPARATION

3292 00 TURF AND GRASSES
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01.17.2022
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01.17.2022
01.17.2022
01.17.2022
01.17.2022
01.17.2022
01.17.2022
01.17.2022
01.17.2022
01.17.2022
01.17.2022
01.26.2023
01.17.2022
01.17.2022
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DCP
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** LEDGEND DCP=DESIGN CRITIERIA PACKET

DB=DESIGN BUILDER

JED GMP Exhibits

JED.0O1 — HVAC VAV Zones

JED.02 — Plumbing One-Lines

JED.03 — Chilled Water and Heating Hot Water One-Lines

JED.04 — Electrical One-Line Diagram

JED.05 — Electrical Room Layouts

JED.06 — Skylight Take-Off Plan

JED.07 — Woven Wire Rod and Detention Metal Panel Take-Off Plan

JED.08 — DEC-SEC Plans and Schedules

End of Exhibit 2
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Exhibit 3

Jackson County Detention Center IBIT 3 ,
Kansas City, Missouri \')

March 14, 2023 s
JE Dunn/Axiom/DLR GMP Proposal —Buu NN

D, d d RO d g Ke O e 0 4 e dle O
De ptio D # e Belo 0] Breako
Bold Number is Full Criteria (1256 Beds) based on January Bids & Budgets $333,380,782
|
1 Delete all LEED Requirement, see Design Criteria Modification #014 G2a -3,129,000 Yes
2|Delete Integral Color Concrete at Housing Floors, see Design Criteria Modification #015 | G12 -337,000 Yes
3 Eliminate fill North of Facility, shift road to the south toward building S3 -151,000 Yes
4|Alternate No. 1 - Alternative funding for the court component. P1 \ \ -6,180,000
5 Alternate No. 2 - Eliminate (2) 64 bed housing units, 128 total beds (1256 - 128 = 1128) H2a -9,007,435
Alternate No. 3 - Eliminate and additional (2) 64 bed housing units, 128 total be
€ (1128 - 128 = 1,000) H2b 10,152,080
At (12) housing units reduce quantity of ADA holding cells to (2) per housing unit and
7|reduce size of the remaining holding cells and overall unit, see Design Criteria H3 -1,155,000 Yes
Modification #001 and #017.
8 Reduce size of the dayroom to meet ACA standards, decreases length not width H6 -605,000 Yes
Convert 2 male med/min housing units into dorms - 64 beds in each, 128 total beds. See H10 500000 Yes
revised floor plans and Design Criteria Modification #050. ’
10 Dele't('a cgll cameras at Male and Female Med/Min Housing only, see Design Criteria H12 -400,000 Vies
Modification #020
11|Delete Coax for all holding cell TVs, see Design Criteria Modification #021 H14 -250,000 Yes
Reduce cell ceiling height to 8'-0", in lieu of 9'-0" AFF. We need to increase clear height
12/to 8'-1" at subdayrooms. Male Seg Lower Level Cells have increased to 10' Clear. All H21 -697,000 Yes
Sleeping Alcoves for Dorm shall be 9' clear, See Design Criteria Modification #023.
Reduce generator dB rating to 90 dB. Lower dB rating is acceptable with generators )
13 located outside, see Design Criteria Modification #039. M3e 86,700 Yes
Reduce Site Lighting below DCP 3 FC, goal is to hit an average 1 FC, see Design B
' Criteria Modification #026. E1 246,000 Yes
15 Dele_t(_e W|_ndborn impact resistant requirement for exterior glazing, see Design Criteria i3 -1,280,000 Yes
Modification #025
16 Reduce Avg Height of Structure at general cell housing to approximately 22'-4" AFF. J5 -817,000 Yes
17 Use PVC for above grade waste piping in areas that are not return air plenums. J13 -429,000 Yes
18|/Use PVC for above grade storm piping in areas that are not return air plenums. J14 -111,000 Yes
19 Prov'|(§19 §nowme|t system in the Transportation Yard drive lanes only, see Design Criteria 122 -98.900 Vies
Modification #052.
20 Use_S_cht—_:dule 40 PVC below grade in lieu of Schedule 80, see Design Criteria 126 -300,000 Yes
Modification #028.
21 Use 'A'IurT'nnum wire in lieu of copper at all branch feeders, see Design Criteria 127 -173,000 Vies
Modification #029.
22 Us_e open ca_blt_e t_ray at Administration Building in lieu of EMT for LV wiring, see Design 139 -250,000 Yes
Criteria Modifciation #041.
23/ MC Cabling at Admin. Building in lieu of EMT, see Design Criteria Modification #053. J41 -62,400 Yes
24 :g;zlde data jacks in lieu of coax at all AV/TV locations, see Design Criteria Modification 143 71,200 Vies
25 Prpvu_:le a gray ro_of provided by Flynn Roofing Company in lieu of white, see Design 145 -1,410,000 Yes
Criteria Modification #030
26 Use new Ewing Entrance Budget to help pay for the new Ewing Road. J57 -500,000 Yes
Total Savings in list above ($13,059,200) ($25,339,515)
]
GMP Options \
\ Full Criteria 1256 Beds $333,380,782

Option 1: 1256 Beds with recommended changes $320,321,582 Includes yeses

. . . Item #5 above, reduces
Option 2: 1128 Beds with recommended changes $311,314,147 schedule duration by 1 Month
Item#6 above, includes 1 more

month of schedule savings
| |

Option 3: 1000 Beds with recommended changes $301,162,067

| | |
JE Dunn's M/W/VBE Goals respectively MBE 17.5%/WBE 11.0%/VBE0.5% = Totals 29% \ \

JE Dunn is on track to beat the Total M/W/VBE Goal stated above by a couple percent on any of the options above
I I I I I

Exhibit 3

Confidential 3/14/2023
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Activity ID

SUM-1000
SUM-1510
SUM-2010
SUM-2020
CON-1370
CON-1380
JED-0100
SUM-2000
JED-0200
JED-0300
JED-0400
JED-0500
SUM-1520
SUM-1530
JED-0600
SUM-1540
JED-0700
SUM-1550

OU/Anchor FSED SW OKC

Activity Name

Jackson County Detention Center

Summary (Work Days)

Overall Project Duration
Overall Design Duration
GMP Development Duration

JCMO Review & Submit Comments of GMP (Cal. Days)

GMP Jackson County Legislative Approval
GMP Approved by Jackson County

Start Construction

Overall Construction Duration

Structure Complete

Skin Weather Tight

Permanent Power Startup

Start Up HVAC

Planning for Transition into Facility
Anticipated Weather Days - 0 / 77 Used
Substantial Completion / Contract End Date
Final Move In / Transition

Project / Final Completion

Final Move In / Transition Complete

QOrig
Dur

727
345
90
60

o o o

620

o O o o o

77

43

Start

21-Jun-22 A
21-Jun-22 A
21-Jun-22 A
14-Feb-23

17-Apr-23
17-Apr-23

08-Apr-25
09-Jun-25

26-Sep-25

Finish

25-Sep-25
21-Feb-24
14-Apr-23
14-Apr-23
20-Feb-23
17-Apr-23

25-Sep-25
10-Oct-24
31-Oct-24
25-Nov-24
02-Dec-24

25-Sep-25
25-Sep-25*
25-Nov-25
25-Nov-25
25-Nov-25

0

OWN-2050 GMP - Component Package 1 & 2A Development 90 21-Jun-22 A 13-Feb-23
OWN-2060 Detailed Estimate w/ Trade Partner Input 20 24-Aug22A  06-Feb-23
OWN-2210 Legislation Prep 5 07-Feb-23 13-Feb-23
OWN-2010 GMP - Component Package 1 & 2A Submitted to JCMO 0 13-Feb-23
SUM-2220 Release Long Lead Procurement 0 13-Feb-23
OWN-2020 JCMO Review & Submit Comments of GMP - Component Package 1 & 2A(Cal. Days) 60| 14-Feb-23 14-Apr-23
OWN-2040 JED Incorporates JCMO GMP - Component Package 1 & 2A Comments 20 20-Mar-23 14-Apr-23
OWN-2030 GMP - Component Package 1 & 2A Approval by JCMO 0 17-Apr-23
' PRO-1000  Long Lead MEP Procurement 180 17-Apr23 02-Jan-24 |
PRO-1070 Switchgear & Parallel Gears Procurement 400 17-Apr-23 11-Nov-24
PRO-1080 Generator Procurement 400 17-Apr-23 11-Nov-24
PRO-1090 RTU Procurement 240| 17-Apr-23 27-Mar-24
PRO-1100 Chillers Procurement 240| 17-Apr-23 27-Mar-24
PRO-1110 Boilers Procurement 120| 17-Apr-23 04-Oct-23
PRO-1010 Foundations & U/G MEP Procurement 30 24-Oct-23 06-Dec-23
PRO-1030 Security Electronics & Controls Procurement 200 14-Dec-23 26-Sep-24
PRO-1040 Structural Steel Procurement 100 | 14-Dec-23 06-May-24
PRO-1020 Architectural Precast Procurement 70 29-Dec-23 08-Apr24
PRO-1060 Roof Procurement 140 29-Dec-23 17-Jul-24
PRO-1050 Security Glazing Procurement 100 | 29-Dec-23 20-May-24
PRE-1040 Preliminary Precast Module Submittals 30| 17-Apr-23 26-May-23
PRE-1041 Precast Module Submittal Review & Approval 10 30-May-23 12-Jun-23
PRE-7450 Cell Mockup Production 70 13-Jun-23 20-Sep-23
PRE-7410 Cell Mockup Review & Approval 1]21-Sep-23 21-Sep-23

F Mar
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Run Date: 14-Mar-23

Jackson County Detention Center
JE Dunn Construction Company
March 3rd-2023 GMP Schedule




OU/Anchor FSED SW OKC
Activity ID

PRE-7420
PRE-7650
PRE-7660
PRE-7670
PRE-7460

OWN-5180N
CON-5180
OWN-1620
OWN-1700
OWN-1630
OWN-1710

DSN-1000
CON-5170N
DSN-1030
DSN-1020
CON-5170
DSN-1040
DSN-1050

PERMIT-1000
PERMIT-1010
PERMIT-1060
PERMIT-1020
PERMIT-1030
PERMIT-1040
PERMIT-1050

TPB-11001
TPB-5170N
TPB-1100
TPB-1120

CON-2900
JED-00100
CON-2890
CON-5110
CON-5130
CON-5120
CON-2910
CON-2920
CON-2960
CON-2930
CON-4880
CON-2940
CON-2950

CON-4220

CON-4280
CON-4200
CON4210

Activity Name

Precast Module Fabrication & Delivery
Precast Module QC/QA Plant Visit
Precast Module QC/QA Plant Visit
Precast Module QC/QA Plant Visit
Initial Precast Cell Module Delivery

Component Package 2B - Early Footings and Foundations Review

Component Package 2B - Early Footings and Foundations Review Approval (100% DDs)

Component Package 2C Review (100% DDs)

Component Package 2C - Structure & Skin, & Remaining Site Utilities Approval (100% DDs)

Component Package 3 Review (100% CDs)
Component Package 3 - Finishes Approval (100% CDs)

Component Package 2C - Structure & Skin, Remaining Site Utilities (100% DDs)
Component Package 2B - Early Footings and Foundations

Component Package 3 - Finishes (100% CDs)

Component Package 2C - JE Dunn Address & Incorporate Design Comments
Component Package 2B - JE Dunn Address & Incorporate Comments (100% DDs)
Component Package 2C - JE Dunn Address & Incorporate Comments (100% DDs)
Component Package 3 - JE Dunn Address & Incorporate Comments (100% CDs)

Land Disturbance and Private Grading Permit
Land Disturbance and Private Grading Permit
Early Footings and Foundations Permit
Structural Permit

Structural Permits Received

Building Pemit

Building Permit Received

Concrete Trade Partner Selection
Precast Erection Trade Partner Selection
Enclosure Trade Partners Selection
Remaining Trade Partners Selection

Clearing & Grubbing

Clearing and Grubbing Complete ahead of Long Eared Bat Active Season
Mobilization

Drainage Blanket Aggregate Crushing

Wick Drain Engineering & Submittals

Erosion Control

Site Demolition

Drainage Blanket Aggregate Installation

Wick Drain System Installation

Site Fills - Building Pads & Surcharge Placement
Site Utilities

Surcharge Time (Cal. Days)

Remaining Grading Site Fills

2A CUP - U/G MEP & FNDs

Food Service / Laundry - U/G MEP & FNDs

North Medium / Min Housing (DR 1&2) - U/G MEP & FNDs
Orientation (DR 3) - U/G MEP & FNDs

Orig

1

1
1
0

30
0
30
0
30
0

100
60
80

a a0 O w

25

20
20

20

30
30
20
20

Start

22-Sep-23
05-Dec-23
16-Feb-24
11-Apr-24
12-Apr-24

23-Aug-23

24-Oct-23

03-Jan-24

17-Apr-23
17-Apr-23
07-Sep-23
07-Sep-23
05-Oct-23
07-Dec-23
15-Feb-24

21-Nov-22 A

23-Aug-23
14-Dec-23

22-Feb-24
12-Jul-23

12-Sep-23
14-Dec-23

22-Feb-24

13-Mar-23*

5 17-Apr23

90
15

15
45
55
45
231
45
60

30
25
24
19

17-Apr-23
17-Apr-23
24-Apr-23
01-May-23
22-May-23
30-May-23
13-Jun-23
30-Jun-23
16-Aug-23
16-Aug-23

14-Dec-23
30-Jan-24
05-Mar-24
08-Apr-24

Finish

11-Apr-24
05-Dec-23
16-Feb-24
11-Apr-24

04-Oct-23
11-Oct-23
06-Dec-23
13-Dec-23
14-Feb-24
21-Feb-24

06-Sep-23
11-Jul23

02-Jan-24
11-Sep-23
11-Oct-23

13-Dec-23
21-Feb-24

20-Jan-23
20-Jan-23
20-Sep-23
12-Jan-24
12-Jan-24
20-Mar-24
20-Mar-24

22-Aug-23
23-Oct-23
12-Jan-24
20-Mar-24

31-Mar-23
31-Mar-23
21-Apr-23

22-Aug-23
05-May-23
28-Apr-23

19-May-23
25-Jul-23

15-Aug-23
15-Aug-23
29-May-24
29-Sep-23
08-Nov-23

29-Jan-24 |
04-Mar-24
05-Apr-24
02-May-24
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OU/Anchor FSED SW OKC
Activity ID

Crew 2

Activity Name

CON4190 East Medium / Min Housing (DR 4-5) - U/G MEP & FNDs

CON-4360

CON+4300

CON4290
Crew 3

East Medium / Min Housing (DR 6-7) - U/G MEP & FNDs
Clinic - U/G MEP & FNDs
Medical / Special Needs - U/G MEP & FNDs

CON-4350 Admin - U/G MEP & FNDs

SOG
Crew 1
CON-4600
CON-4380
CON-4610
CON-5140
CON-4620
CON-4450
CON-4390
CON-4400
Crew 2
CON-3410
Precast

2ACUP - SOG

East Medium / Min Housing (DR 4-5) - SOG
Food Service / Laundry - SOG

Clinic - SOG

Medical / Special Needs - SOG

East Medium / Min Housing (DR 6-7) - SOG
North Medium / Min Housing (DR 1&2) - SOG
Orientation (DR 3) - SOG

Admin / Intake / Courts - Prep & Pour SOG

Crew A- Modules & HC

CON-3950
CON-4470
CON-4630
CON-4480
CON4170
CON-4490
CON-4640
CON4570
CON-4070
CON-5090

Dayroom 4 - East Medium / Min Housing - Modules
Dayrooms 4 East Medium / Minimum - Walls & HC
Dayroom 5 - East Medium / Min Housing - Modules
Dayrooms 5 East Medium / Minimum - Walls & HC
Dayroom 6 - East Medium / Min Housing - Modules
Dayrooms 6 East Medium / Minimum - Walls & HC
Dayroom 7 - East Medium / Min Housing - Modules
Dayrooms 7 East Medium / Minimum - Walls & HC
Medical - Walls & HC

Special Needs - Walls & HC

Crew B - Walls & HC

CON-4460
CON-4060
CON-3940
CON-3960
CON-4590
CON-4510
CON-4080
CON-3970
CON-4670

2A CUP Precast Walls

Food Service / Laundry - Walls & HC

Dayrooms 1 - West Medium / Min Housing - Modules
Dayrooms 2 & 1 - East Medium / Min Housing - Modules
Dayrooms 2 - North Medium / Min Housing - Walls & HC
Dayrooms 1 - North Medium / Min Housing - Walls & HC
Clinic - Walls & HC

Dayroom 3 - Orientation - Modules

Dayroom 3 - Orientation - Walls & HC

Crew C -Walls & HC

CON-5060
CON-4160
Steel

Admin Precast Walls (East)
Admin Precast Walls (West)

CON-3420 Admin / Intake / Courts - Structural Steel

Pour Backs

CON-4530 Dayroom 4 - East Medium / Min Housing - Shallow U/G MEP & SOG @ Pour Back

CON-4680
CON-4550
CON4700
CON-4560
CON-4710

Dayroom 5 - East Medium / Min Housing - Shallow U/G MEP & SOG @ Pour Back
Dayroom 1 - North Medium / Min Housing - Shallow U/G MEP & SOG @ Pour Back
Dayroom 2 - North Medium / Min Housing - Shallow U/G MEP & SOG @ Pour Back
Dayroom 3 - Orientation - Shallow U/G MEP & SOG @ Pour Back

Medical - Shallow U/G MEP & SOG @ Pour Back

Orig
Dur

20
20
30
30

50

10
10
10
10
10
15

35

15
20

Start

21-Dec-23

23-Jan-24
20-Feb-24
05-Mar-24

30-Jan-24

30-Jan-24
06-Feb-24
05-Mar-24
02-Apr-24
16-Apr-24
30-Apr-24
14-May-24
05-Jun-24

09-Apr-24

12-Apr-24
19-Apr-24
17-May-24
24-May-24
25-Jun-24
02-Jul-24
31-Jul-24
07-Aug-24
05-Sep-24
31-Oct-24

09-Apr-24
30-Apr-24

5/ 05-Jun-24
5 12-Jun-24

20
20
15

20

25
45

40

[ BN RIS, RIS RIS, RIS |

19-Jun-24
18-Jul-24

15-Aug-24
06-Sep-24
13-Sep-24

26-Jun-24
01-Aug-24

29-May-24

19-Apr-24

24-May-24
19-Jun-24
26-Jun-24
13-Sep-24
31-Oct-24

Finish

22-Jan-24

19-Feb-24
01-Apr-24
15-Apr-24

08-Apr-24

05-Feb-24
19-Feb-24
18-Mar-24
15-Apr-24
29-Apr-24
13-May-24
04-Jun-24
11-Jun-24

28-May-24

18-Apr-24
16-May-24
23-May-24
24-Jun-24
01-Jul-24
30-Jul-24
06-Aug-24
04-Sep-24
30-Oct-24
27-Nov-24

29-Apr-24
28-May-24
11-Jun-24
18-Jun-24
17-Jul24
14-Aug-24
05-Sep-24
12-Sep-24
10-Oct-24

31-Jul-24
03-Oct-24

24-Jul-24

25-Apr-24

31-May-24
25-Jun-24
02-Jul-24

19-Sep-24
06-Nov-24
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OU/Anchor FSED SW OKC
Activity ID

Activity Name

CON-5100 Special Needs - Shallow U/G MEP & SOG @ Pour Back

CON-3500 Zone 1 - CUP, North Dayrooms, & Additional Support - Enclosure

CON-3510
CON-5080

Zone 2 - East Dayrooms - Enclosure
Admin Glazing - Enclosure

Crew 1

CON-2700 | Dayroom 4 Roof Dry-in

CON-2710 | Dayroom 5 Roof Dry-in

CON-2730 | Dayroom 6 Roof Dry-in

CON-2740 | Dayroom 7 Roof Dry-in

CON-3450 | Clinic -Roof Dry-in

CON-2690 | Dayroom 3 Roof Dry-in

CON-3440 | Programs / Female Medical / Special Housing - Roof Dry-in
Crew 2

CON-3480 | CUP - Roof Blocking & Dry-in

CON-3460 | Food Service / Laundry / Receiving Roof Blocking & Dry-in

CON-2660 | Dayroom 1 Roof Dry-in

CON-2680 | Dayroom 2 Roof Dry-in

CON-3470 | Admin / Intake / Courts - Roof Blocking & Dry-in (East)

CON-5070 | Admin / Intake / Courts - Roof Blocking & Dry-in (West)

cmu

Before Precast Walls

| CON4840 | Kitchen & Laundry - CMU

| CON-4860 | Special Needs - CMU

| CON-4870 | Medical Housing & Infirmary - CMU
Crew 1

’W Transportation - CMU

| CON4730 | Re-entry - CMU

| CON4740 | Intake S - CMU
Crew 2

CON4750 | Visitation - CMU

Crew 3

CON-4760 | Admin - CMU

Crew 4

CON-4780 | Intake W - CMU

| CON4810 | Records - CMU
Dayrooms

’W Dayrooms 1 - 7 - CMU
T
CON-3530 | CUP Buildout
CON-5160 | Set & Terminate Switchgear
Food Service / Laundry / Receiving
CON-3720 | Rough-in
CON-3730 | Finishes
CON-4910 | JED Pre-Punch
Programs / Female Medical / Special Housing
CON-3760 | Rough-in
CON-3770 | Finishes
CON4920 | JED Pre-Punch

Transportation / Clinic / Medical

Orig

10
10

15
15
15
15
20
15
21

10
12
15
15
35
35

25
30
30

10
10
10

15

15
10

50

60
10

80
60
10

100
80
10

Start

02-Dec-24

30-Apr-24

14-May-24
04-Oct-24

17-May-24
25-Jun-24
31-Jul-24

05-Sep-24
26-Sep-24
11-Oct-24

01-Nov-24

30-Apr-24
29-May-24
12-Jun-24
18-Jul-24
22-Aug-24
11-Oct-24

19-Mar-24

30-Apr-24
30-Apr-24

11-Jul-24

25-Jul-24
08-Aug-24

06-Sep-24

25-Jul-24

25-Jul-24

15-Aug-24

17-May-24

14-May-24
12-Nov-24

14-Jun-24
26-Aug-24
19-Nov-24

07-Nov-24
30-Jan-25
22-May-25

13-May-24

22-Apr-24

24-Jul-24

14-Aug-24

29-Jul-24

Finish

Jan F Mar

06-Dec-24

28-May-24
17-Oct-24

07-Jun-24
16-Jul-24
20-Aug-24
25-Sep-24
23-Oct-24
31-Oct-24
03-Dec-24

13-May-24
13-Jun-24
02-Jul-24
07-Aug-24
10-Oct-24
02-Dec-24

11-Jun-24
11-Jun-24

07-Aug-24
21-Aug-24

26-Sep-24

31-Jul-24

28-Aug-24

07-Aug-24
25-Nov-24

07-Oct-24
18-Nov-24
04-Dec-24

02-Apr-25
21-May-25
05-Jun-25

,,,,,,,,,,,,,

,,,,,,,,,,,,,

,,,,,,,,,,,,,

,,,,,,,,,,,,,

,,,,,,,,,,,,,

,,,,,,,,,,,,,

,,,,,,,,,,,,,

,,,,,,,,,,,,,

Page 4 of 5

2023

M Jun

Apr

,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,

Jul Aug Sep

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

Oct Nov Dec

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

Jan

,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,

2024

F Mar Apr May Jun Jul Aug S Oct

777777777777777777777777777

B Zone fl - CUP, North Dayrooms,;&Ad j|t|ona| Suppon
@ Zone 2 - East Dayrooms - Entlosure |

= Dayroqm 4 Roof Dry-inf

777777777777777777777777777

- ¢UP 8 Roof; BIocl:(ing
‘ B Food Service / Laundry/ Recelv
! I Dayroom 1 R i

777777777777777777777777777

777777777777777777777777777

777777777777777777777777777

,,,,,,,,,,,,,,,,

om § Roof Dry- in
[ fDayroom 6 Roof Dryrin ! !
| | Dayjroomi? Roof Drgl-in
[E | Clinic -Roof Dry-n |
Bl Dayroom 3 Roof Dry in

,,,,,,,,,,,,,,,,,

Bl Programs / Fema

,,,,,,,,,,,,,,,,,

Laundry -CMU |
N Special Needs-CMU! |
| I\/Iedlcal Housmg&lnﬁrmary CcMuU

777777777777777777777777777

,,,,,,,,,,,,,,,,,

(I | Trarispor‘ationf- CMU
- Re—entry -CMU
/B |Intake S CMU

,,,,,,,,,,,,,,,,,

B Admin - CMU

Bl Iptake W - CMU;

B Records - CMU

,,,,,,,,,,,,,,,,,

EEE T  Dayrooms 1 -7 - CMU

CUP Buildout

777777777777777777777777777

,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,

N Dec
i Sy

% Dryiin

— Ad

V|S|tat|or1 CM

B Admin Glazing - Enclosure

Flnlshes

Jan F Mar

ecial Needs - $hallow U/G ME|

R

,,,,,,,,,,,,,

,,,,,,,,,,,,,,

ing Roof Blocki

ake / Courts R
min / Intake /G

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

777777777777777

,,,,,,,,,,,,,,

,,,,,,,,,,,,,,

& Ter‘mmate Swi

D Pre Punch

,,,,,,,,,,,,,,

[ ) ) F|n|s

- J DPre Punch

2025

Apr

- Enclosure

bof Bjocking & [
Jourts - Roof Blg

,,,,,,,,,,,,,,

ffffffffffffffffffff

,,,,,,,,,,,,,,,,,,

777777777777777777777777777777

Dry-in!(East)
cking & Dry-in (|

777777777777777777777777777777

777777777777777777777777777777

777777777777777777777

cial Housmg R

M Jun Jul Aug Sep Oct Nov Dec Jan
P & SOG @ Pq

ur Back

,,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,,,

oof Dry in

,,,,,,,,,,,,,,,,,,,

77777777777777777777777777777777777777777777

77777777777777777777777777777777777777777777

777777777777777777777777777777

es}

,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,

026




OU/Anchor FSED SW OKC Page 5 of 5

Activity ID Activity Name Orig Start Finish 2023 2024 2025 026
Bur Jan F Mar Apr M Jun Jul Aug Sep Oct Nov Dec Jan F Mar Apr May Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug Sep Oct Nov Dec Jan
CON-3740 | Rough-in 100 07-Nov-24 02-Apr-25 Lo 1 1 1 1 1 1 Lo 1 1 1 1 _ Rough-in ! !
CON-3750  Finishes 80 04-Feb25  27-May-25 o _ Finishes |
CON-4930  JED Pre-Punch 10 28-May-25  10-Jun-25 - JEDPre Punch
Housing o L o L Co L L o Lo :
Crew 1 o o o o o o o :
Dayroom 4 S A e, ,S..—————_———_—kereee
| CoNde00  Roughin T80 {0un24  O1Oct24 || | o o o o o S Rough-ln o
| CON-3610 | Finishes 60 02-Oct-24 27-Dec-24 S Flnlshes
| CON4960 | JED Pre-Punch 10 30-Dec-24 13-Jan-25 b Lo Coo Lo b Lo ! ! 3 3 = JED Pre-Punch
Dayroom5 | | | | | | | | | |
CON-3620 ' Rough-in 80 17-Jul-24 06-Nov-24 R T e Righiin T
| CON-3630 | Finishes 60 07-Nov-24  05-Feb-25 ‘_‘ F|n|shes
| CON4970 | JED Pre-Punch 10 06-Feb-25 19-Feb-25 - | JED Pre- Punch
Dayroom 6 Lo C L C Lo L b P b
T CoNas0. Rougnn e gz sbeozé || e g
| CON-3670  Finishes 60 16-Dec-24 12-Mar-25 I e s Flnlshes I ’
| CON4940 | JED Pre-Punch 10 13-Mar25  26-Mar-25 | B JEDPrePunch
Dayrom 7 T
’WROUQVI-W\— 80 26-Sep24 22-Jan25 | b Lo Coo Lo b Lo Lo _ Rough-ln
| CON3690 | Finishes 60 08-Jan25 | 02-Apr25 | Finishes |
| CON4950 | JED Pre-Punch 10| 03-Apr25 16-Apr-25 R T T m JEDPrePunch""’i"’"’ o ’
- Crew2 o o P . o o o o . |
oo L
’WR’Ough-in— 80 03-Ju-24 | 24-Oct24 | b b b b b N i s s Rough-ln
| CON-3550 | Finishes 60 25-Oct24  23-Jan-25 B Finishes
| CON5010 | JED Pre-Punch 10| 24-Jan-25 06-Feb-25 R -JEDPrePunch ”””””””””””””””””””
oo A AR |
CON-3560 | Rough-in 80 08-Aug-24 02-Dec-24 IR Rough-n |
CON-3570 | Finishes 60 03-Dec-24 27-Feb-25 b Lo Coo Lo b Lo ! ! 3 — Flnlshes
CON-5000 | JED Pre-Punch 10 28-Feb-25 | 13-Mar-25 o o o o o - JED Pre-Punch
Dayroom 3 S A e ,,ST.—.—._S——_———_—kreee
CON-3580 | Rough-in 50 01-Nov-24  15-Jan-25 _ Rough-ln
| CON-3590  Finishes 40 16-Jan-25 13-Mar-25 EEEEEN Finishes
| CON-5020 | JED Pre-Punch 10 14-Mar25 27-Mar-25 b Lo Coo Lo b Lo ! ! b A JED PreaPunch
Admin [ o o o o o o o o o
]WRough-in— 90 03-Sep24  10Jan25 || | Lo Lo Lo Do !
| CON5150  Elevator Installation (3) 60 29-0ct24 27-Jan-25 S Elevator Instalation " Q)
| CON-3810 Finishes 110 | 03-Dec-24 08-May-25 _ Fimshes
| CON-4830 Master Control Buildout 20 03-Dec-24 31-Dec-24 b Lo Coo Lo b Lo ! ! ! - MasterControI Buudout
| CON5030 | JED Pre-Punch 10 09-May-25 | 22-May-25 o o o o o o o 1 ‘ B JEDPre Punch
Late Sitework
’W Parking Lots, Sidewalks, Curbs, Asphalt 08-May-24 1-duk24 | _ Parklng Lots, Sldewalks Curbs, Asphalt
‘ CON-4900 Landscaping 04-Oct-24 31-Dec-24 _ Landscaplng
Commissioning . ! ! ! ! ! ! . ! ! ! ! b !
| CLOSE-1000 | MEP Reliant FFE Instal . 20 28Feb25  27Mar25 || @ L Lo L L L L _ MEP Rellant FFE Install
CLOSE-1010  CxA Inspections / Test 51 21-Mar-25 02-Jun-25 S A T o ﬁﬂ(&;(AInspecthns/Test ’
CLOSE-1005  Systems Startup 30 28-Mar25  08-May-25 S systems Startup |
CLOSE-1015 | SEC/DEC Pre-Test 30 25-Apr-25 06-Jun-25 Lo Lo b Lo Lo L L Lo Lo BN SEC/DEC Pre-Test
CLOSE-1020 | Design / Owner Final Punchist 20 09-May25 | 06-Jun-25  mm DeS|gn/OwnerF|naI Punchlist
CLOSE-1025 Certificate of Occupancy Inspections 10 23-May-25 06-Jun-25 - Cemﬂc?te of Occupanpyln;pectlons

End of Exhibit 4
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L etter = Precast Wall Crew
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Exhibit 7

Jackson County Detention Center
Exhibit 7 - GMP Clarifications
03/14/2023

General

1.

This Guaranteed Maximum Price (GMP) Proposal is based on Schematic Documents dated
February 10", 2023, and supporting documents as outlined in the attached Exhibit B —Contract
Documents including listed Drawings and Specifications. The GMP is based on Option #3, which
includes 1,000 beds and the recommended VE items.
This GMP is based upon the attached Exhibit 8 — Criteria Modification Log that highlights Owner
approved criteria modifications.
The GMP Proposal is based on the Geotechnical Engineering Report provided by CFS dated
September 8", 2022.
The Master Schedule includes a total of Ninety (90) lost weather days, based on NOAA’s 10-year
average for the Kansas City region. A lost day can occur during the weather event itself, as well
as days following the event such as muddy conditions after rain, or snow and ice build-up
following a winter storm which impacts critical path activities. Lost weather days exceeding this
allowance shall be considered a Force Majeure Event.
The Project Site is assumed to be free of any unknown above ground or below ground
hazardous materials and/or hazardous conditions, as well as any environmental and/or
endangered species, flora, fauna, or wetlands requiring mitigation. The Design/Builder is aware
of the two wetlands located on site and the existing long eared bat population that requires the
site to be clear of trees prior to March 31%, 2023. This GMP assumes the trees to be removed
prior to this date.
The GMP is based upon using the following Teamed Trade partners who were selected based on
a best value selection process, those trade partners are as follows:

a. Kissick Construction — Mass Excavation (Lump-Sum)
Cornerstone Detention — Security Electronics (Lump-Sum)
Cornerstone Axiom JV LLC. - Modular Cells Supply (Lump-Sum)
Mark One Electric — Electrical (GMP)
US Engineering — Mechanical (GMP)
American Fire Protection — Fire Protection (GMP)
CML Security — Detention Equipment (Lump-Sum)
Flynn Midwest — Membrane Roofing (Lump-Sum)

i. Enterprise Precast — Precast Wall Panels/Hollow-Core Supply (Lump-Sum)

j. Midland Marble and Granite — Tile (Lump-Sum)
Per letter received from JCDC on January 24, 2023, titled Jackson County Detention Center -JE
Dunn Self Perform, the GMP includes budgets for the concrete, masonry, precast erection,
miscellaneous steel, and carpentry from JE Dunn Self-Perform Group/Axiom Construction

Sm 0 oo T

Group. These scopes of work will be procured after the GMP using the best-value approach as
described in our Design-Build agreement.

The GMP includes Cornerstone, Axiom JV LLC as a 59%/41% joint venture. Based on past
conversations with Jackson County compliance, this JV will be counted as 100% MBE for the
precast cell module fabrication Scope of Work.



10.

11.

12.

13.

14,

15.

Included in the GMP is a full-size cell mock-up to be reviewed at the cell module plant.

Included in the GMP is a functional exterior elevation mock-up that will include precast, curtain
wall/glass, and other skin components that can be tested for functionality on site.

The final Contractor Utilization Plan will be reconciled with the final submission of Component
Package 3.

A $90,000 allowance for ~100 LF of 12’ tall, galvanized chain link fencing is included at 3
locations. Each location includes a 4’x7’ Tymetal 2150 Pedestrian Gates. This allowance is
included in the Owner Contingency amount and will be moved to a CSI division once final design
of the area is complete and formal documents can be bid.

Component Package 1 details work that pertains to continuation of design documents, site
demolition, site development and earthwork that is directly tied to this GMP submission.
Component Package 1 does not include a complete foundation package. This package will be
brought forward an introduced as Component Package 2B.

Component Package 2A details work that pertains to engineering, detailing, mockups, and early
procurement of long lead material that are directly tied to this GMP submission. The balance of
Component Package 2 shell and core package of the project will be delivered as Component
Package 2C.

If Component Package 1 and 2A are not approved simultaneous there will be a schedule and
cost impact incurred by the project.

Program / Design Criteria Package Clarifications

1.

Space # 5.511 Beverage Counter is excluded from project. We do not feel it is needed as space
#5.410 Beverage Counter is in the same proximity.

Several rooms in the Room Data Sheets appear to have cabinet “Material” and “Worksurface”
material reversed. In lieu of what is defined in the room data sheet we have assumed the
following:

A 107 Records Window: Wood Cabinet/ Solid Surface Worksurface

A 113 Mother’s Room: Wood Cabinet/ Solid Surface Worksurface

B 209 Workroom: Plastic Laminate Cabinet/ Solid Surface Worksurface

B 210 Kitchen: Plastic Laminate Cabinet/ Solid Surface Worksurface

B 217 Workroom: Plastic Laminate Cabinet/ Solid Surface Worksurface

B 219 Break & Vending: Plastic Laminate Cabinet/ Solid Surface Worksurface

B 223 Workroom: Plastic Laminate Cabinet/ Solid Surface Worksurface

B 227 Break & Vending: Plastic Laminate Cabinet/ Solid Surface Worksurface

C 301 Lounge: Plastic Laminate Cabinet/ Solid Surface Worksurface

C 302 Classroom: Plastic Laminate Cabinet/ Solid Surface Worksurface

C 303 Meeting Room: Plastic Laminate Cabinet/ Solid Surface Worksurface

C 304 Computer Lab: Plastic Laminate Cabinet/ Solid Surface Worksurface

C 310 Laundry: Plastic Laminate Cabinet/ Solid Surface Worksurface

C 316 Break/Dining/Vending: Plastic Laminate Cabinet/ Solid Surface Worksurface
C 318 Mother’s Room: Wood Cabinet/ Solid Surface Worksurface

D 401 Control Room: Plastic Laminate Cabinet/ Solid Surface Worksurface

E 502 Main Armory: Plastic Laminate Cabinet/ Solid Surface Worksurface

E 508 Law Enforcement Paperwork Area: No Base Cabinet/Solid Surface Worksurface
E 513 Transfer Counter: No Base Cabinet/ Solid Surface Worksurface



E 531 Kitchen: Plastic Laminate Cabinet/ Solid Surface Worksurface

E 539 Release Waiting: No Base Cabinet/Solid Surface Worksurface

E 542 Large Open Workstation: Plastic Laminate Cabinet/ Solid Surface Worksurface

F 622 Beverage Counter (Inmate): Plastic Laminate Cabinet/ Solid Surface Worksurface
F 624 Issue Room: Plastic Laminate Cabinet/ Solid Surface Worksurface

F 633 Break Area: Plastic Laminate Cabinet/ Solid Surface Worksurface

H 802 Exam Room: Plastic Laminate Cabinet/ Solid Surface Worksurface

H 803 Treatment Room: Plastic Laminate Cabinet/ Solid Surface Worksurface

H 804 Lab: Plastic Laminate Cabinet/ Solid Surface Worksurface

H 806 Dental Suite: Plastic Laminate Cabinet/ Solid Surface Worksurface

H 807 Dental Lab & Workroom: Plastic Laminate Cabinet/ Solid Surface Worksurface

H 809 Medication Storage: Plastic Laminate Cabinet/ Solid Surface Worksurface

H 811 Multi-Purpose Room: Plastic Laminate Cabinet/ Solid Surface Worksurface

H 813 Food & Bevg Staging/ Dist.: Plastic Laminate Cabinet/ Solid Surface Worksurface
H 822 Issue Room (Medical): Plastic Laminate Cabinet/ Solid Surface Worksurface

H 834 Work Alcove: Plastic Laminate Cabinet/ Solid Surface Worksurface

H 838 Large Open Workstation: Plastic Laminate Cabinet/ Solid Surface Worksurface
1937 Mail Room: Plastic Laminate Cabinet/ Solid Surface Worksurface

1 946 Beverage Counter: Plastic Laminate Cabinet/ Solid Surface Worksurface

As approved through the VE process, the reduction in dayroom sizes and inclusion of two (2)
ADA cell per unit. An inmate toilet was deleted from each dayroom in program spaces Male Max
(6.215), Male Seg (6.313), Male Medium/Minimum (6.512) including proposed dorm, Female
Medium/Minimum (6.612) and Female Special Housing (6.414).

As identified through our workshops, the design of the Intake Vehicle Sallyport (Program space #
5.101) and Transportation Vehicle Sallyport (Program Space # 5.102) have been modified to
includes a single shared interior space that can accommodate both functions. The space is
designed to include one vehicle entry door and one vehicle exit door. This revised Combined
Vehicle Sallyport has been designed to allow for parking of 6 patrol vehicles. It also is designed
to accommodate parking for 1 bus. This combined space shall be provided as sized on
Schematic Design Drawings included with this proposal. The modifications defined herein shall
take precedence over SF requirements, vehicle parking counts, vehicle door requirements and
separation requirements defined in the Design Criteria Package.

Vol. 1, Section 5.100 indicates that intake sallyport shall have separate entry and exit overhead
doors but room data sheet E 500 calls for Tri-Fold Sallyport Doors. Specification section 32 31 15
suggests Four-Fold Doors. We have provided solid four-fold doors at the combined Intake
Vehicle Sallyport/ Transportation Vehicle Sallyport in lieu of mesh type as specified.

Vol. 1, space program 5.000 Intake/Transportation/Release Vehicle Sallyport indicated that a
separate security vestibule for emergency vehicles to access the central clinic and healthcare
area. The current proposal assumes that emergency vehicles will park within the transportation
vehicle sallyport in one of the designated Bus or Van parking spaces. Entrance from the
Transportation vehicle sallyport into the building includes a secure pedestrian sallyport with
access to the corridor adjacent to Infirmary Clinic that is sized appropriately for emergency
personnel access.



10.

11.

12.

13.

14.

15.
16.

17.

18.

19.

20.

Room Data Sheets B 207 Standard Open Workstation, B216 Large Open Workstation, & E 534
Standard Open Workstation do not call for casework, we have excluded casework work surfaces
at these locations (assumed to be Owner provided FF&E).

Proposal based upon the use of Cornerstone Detention to produce Modular Precast Concrete
cells per spec section 13 34 23. Modules will be constructed at a remote job site that will not be
PCl or NPCA certified.

Proposal is based upon the use of Enterprise Precast for architectural and structural precast
panel supply and hollow-core and double-T supply. Enterprise currently has limited PCI
certification due to an acquisition of a local Kansas City precast plant. The architectural panel
with integral color, form liners, sandblast/acid etch located at the south elevation will be cast in
their PCl certified plant in Omaha. Precast Double-T’s and hollow-core will be manufactured in
PCI certified plants. The remainder of the panels will likely be cast in the new plant with is APA
certified. This plant is in the process of obtaining PCI certification and may achieve such prior to
production but this cannot be guaranteed.

Heated slab at combined Intake Vehicle sallyport and Transportation Vehicle sallyport (Room
Data Sheet Numbers E 500 and E 501) is limited to the drive path in from the parking lot access
drive to the Combined Sallyport vehicle entry door and the drive path from vehicle exit door of
combined vehicle sallyport out to the vehicle gate located in the fence.

For Space # 8.125 Staff lockers there is no room data sheet provided. We have included 32
metal lockers 18” wide x 18” Deep x 3’ high. Lockers will be arranged in a double-tier
configuration.

Included in GMP are 125 male lockers 18 x 24 x 6’H and 69 female lockers at 18 x 24 x 6’H with
integrated bench and boot storage drawer in the Men’s 3.201 and Women'’s locker rooms 3.201.
An additional 3 female and 7 male 18 x 24 x6’H lockers without integrated benches for
accessibility are provided for a total of 72 female and 132 male for total of 204 lockers per the
DCP.

As there is no Room Data Sheet for A 117, we have used the Room Data Sheet for B216 Large
Open Workstation as the basis of the GMP.

As there is no Room Data Sheet for B 215, we have used the Room Data Sheet B205 Small Office
as the basis of the GMP.

As there is no Room Data Sheet for J 926, we have provided an eyewash station.

As there is no Room Data Sheet for E 505, we have used Room Data Sheet E 543 1-Person
Holding Cell as the basis of the GMP.

All cells provided with interior height to bottom of ceiling at 8’-0”. Bottom of surface mounted
ceiling devices/ fixtures will be lower than 8’ above finished floor.

Average height to bottom of the dayroom roof structures in dayroom housing to be 22-'4” at
typical 2 tier housing units.

The program calls for 3 each of Space #5.507, 16-Person Group Holding Cells (Room data sheet
#HE 537). Our proposal only includes 2 of these cells. We have excluded the requirement for
automatic drop-down vinyl curtains to cover or block view based upon proposed configuration
of these cells.

Added approximately 1,500 square foot Virtual Reality training room.



Sitework

1.

One entrance off US Highway 40 is included in the design. Two entrances off Ewing Avenue are
provided.

Finished Floor Elevation is assumed to be at 762.50, which is 1’.5” above the 500-year
floodplain.

Per the geotechnical report conducted by CFS, alluvial soils are present on site due to the nature
of the Blue River. Due to this, there is a long-term settlement concern that will require the use
of prefabricated vertical drains (Wick Drains) to be installed under the building footprint and
locations at site utilities. The GMP currently includes a wick drain triangular spacing of 4’
underneath the building footprint and wick drain 9’ triangular spacing under all other
hardscapes. Wick Drain spacing correlates with the amount of time the existing fill will need to
settle prior to construction activities proceeding.

122 Public and 412 Staff Parking Spaces are provided.

The water meter vault has been included in this GMP. The water meter assembly should be
procured by Jackson County through the city/local utility company and installed once all fees are
paid.

Foundations and Structure

1.

Raised slabs have been included for officer workstations within the dayrooms and at the Intake
slab in the administration building.

Structures consist of cell modules, architectural/structural precast, double-T’s, CMU, and hollow
core. The administration building will consist of structural steel with a slab on metal deck for the
2" floor.

Enclosure and Roofing

1.

Clerestory windows at Stage 1-3 Housing and Juvenile Housing are provided via rooftop
clerestory light wells. Light wells shall be doghouse structures comprised of cold formed metal
framing applied on top of precast roof structure. Openings in precast structure shall be
provided for light to enter space. Security will be provided via woven wire rod assemblies
attached to precast structure.

GMP includes an adhered gray Thermoplastic-Polyolefin (TPO) roof that achieves a minimum R-
value of 30. This includes a 2.7” base layer of Polyiso with tapered insulation. Our teamed trade
partner Flynn, has confirmed a vapor barrier is not required to provide a full warranty with a
gray TPO roof on this project.

Partitions and Finishes

1.

Where room data sheets call for gypsum board and high impact gypsum board partitions, we
have excluded furring and gypsum board at locations where we have provided masonry or
precast wall partitions/ building perimeter. Except in spaces accessible to the public, courts and
two-story administration building.



2.

CMU partitions have been included in various secure areas in lieu of precast. These areas
include housing area showers, housing area restrooms, Stage 1-4 Male Special Needs, the
medical/clinic area, Kitchen/Laundry, intake, and visitation.

Specialties, Equipment and Furnishings

1.

5.

We have included nurse call functionality at locations as indicated through the use of detention
intercom system.

Laundry equipment space has been sized for a total inmate population of approximately 1,800
and is based on a 5-day week operation, 35 hours, with inmate clothing changes 3 times a week,
bed linens 1 change a week, terry goods 3 changes a week, and miscellaneous items 2 changes a
week. GMP currently includes 4 — 160 pound, 1 — 105 pound, and 1 — 45 pound
washer/extractors and 5 — 170 pound and 1- 45 pound dryers. This is based on the 1256 bed
count and additional washer/extractors and dryers would be needed at the time of expansion.
The kitchen is designed to prepare breakfast, lunch, and dinner for an initial population of 1,256
plus staff with MEP provisions for future expansion of up to 500 additional inmates. Additional
equipment will be needed for expansion beyond the 1,256-bed count. The kitchen will function
as a cook to serve with tray make-up using insulated trays delivered in carts.

Cooler, Freezers, and dry storage rooms shall be located inside the kitchen in close proximity to
receiving doors.

A separate area included for special diets will provide separation for Kosher food.

Mechanical, Plumbing and Fire Sprinkler

1.

The smoke management system has been designed using an egress time of 20 minutes for an
individual housing unit and a fire load of 1,000 KW. resulting in 40,000 CFM or smoke exhaust.
Design is based of off the dayroom smoke control analysis questionnaire received from JCDC on
January 30th, 2023. Assumptions for the smoke control system are as follows:

a. This analysis assumes normal fire conditions.

b. This analysis assumes one normal fire condition at a time in a housing unit.

c. The GMP includes design for 40,000 total CFM for smoke control in each 2-level

dayroom.

The 4-pipe water chilled hydronic HVAC System selection was based on utilizing the Federal
Energy Management Program (FEMP) Building Life Cycle Cost methodologies and has been
followed over a max 40-year study lifecycle with replacement costs applied at year 20. Input has
been received from our Mechanical teamed trade partner on initial costs, maintenance costs,
and replacement costs.
Mechanical Equipment located on the roof is currently screened with taller parapet precast
walls. No decorative metal screening has been included in this GMP.

Electrical/Low Voltage/Security Systems

1.

The GMP includes utilizing a Milestone video management server with Vicon cameras.



2. Reference the attached Exhibit 11 — JCDC Systems Responsibility Matrix for additional clarity
regarding delineation between this proposal and Owner provided work.

3. Only rough-in (conduit) has been included for the distributed antenna system (DAS)- DAS is
Owner Provided.

4. We have included a two (2) post rack for contractor provided patch panels and fiber
terminations in each IDF room as well as the equivalent of 1.5 KVA UPS capacity at each IDF
room for Owner provided equipment. In addition, we have included a 16 KVA UPS at the MDF
room to support Owner provided equipment.

Exclusions:

1. Costs associated with delays resulting from adjacent project operations and infrastructure work,
which is not a part of, or under control of, this Design/Builder.

2. State, County, and Local Sales or Use Taxes.

3. Financing Costs.

4. Property acquisition costs and fees.

5. Guard services or security services.

6. Demolition of existing buildings and site infrastructure, including existing power poles. This GMP
includes site clearing and demolition of existing mobile home pads.

Removal of unforeseen structures or obstructions.

All utility service line extensions to the project site including domestic water, fire suppression,
sanitary sewer, storm sewer, electric, natural gas, and fiber/telecommunications. All utility
service company capital costs, development fees, tap/service connection fees, investment fees,
inspection fees, or charges of any kind are excluded. Coordination with responsible utility
providers is assumed to be by JCDC or Jackson County.

9. Water meter assembly.

10. On-site natural gas main line to the meter and gas meter assembly.

11. Labor to unload or install Owner furnished equipment, and dumpsters for pallets, crating and
packaging.

12. Environmental study of any kind.

13. Hazardous material abatement.

14. Commissioning and specialty consultants.

15. Rental of adjacent property or construction staging/parking.

16. Laboratory mockups: Full-size project specific physical assemblies constructed and tested at a
testing facility to verify performance characteristics.

17. 08 62 00 Unit Skylights:

A. 1.3, AFall Protection (All units have security bars, deemed not required). Not needed as the
skylights have security bars incorporated and act as fall protection devices.

18. 07 72 00 Roof Accessories:

A. Al.2, A4 Integral Spring-type vibration isolators. Presumed that this this is covered with
mechanical specifications.

B. 1.2, A.5 Wind Restraint Straps

C. 1.2, B.4 Wind Restraint Straps



19.

20.

21.

22.

23.

24.

25.

26.

27.

28.

29.

30.

31.

32.

33.

34.

35.

36.

37.

38.

1.2, J Roof Walkway: Formed from aluminum sheet. Standard roof walking pads have been
included in the roof spec. 08 62 00 Unit Skylights:

A. 1.3, A Fall Protection (All units have security bars, deemed not required)

Clerestory windows at Space #s 5.202 Open seating (Intake), 5.216 Open holding (Intake), 8.307
Dayroom (Medical).

Operable windows at dayroom or recreation areas. Recreation areas have access to fresh air via
partial woven wire rod ceiling enclosure assembly.

Vol. 1, Section 2.5.7 Intake Vehicle Sallyport calls for physical separation between law
enforcement vehicles and inmates with the sallyport. The program does not support this
requirement. We have excluded this physical separation.

We are not including the traffic signal at US HWY 40. Traffic Study suggests the new Detention
Center will not need a traffic light. If there is a new facility built (i.e., Sheriff’s Office) on the
current development the traffic study will have to be reviewed and mostly likely will require a
traffic signal.

Room Data Sheet J 955 calls for Dedicated HVAC units at Branch Electrical Rooms. We have
excluded dedicated HVAC units at these locations and have instead provided cooling from
AHU/RTUs serving adjacent spaces.

Room Data Sheet E 500 calls for redundant HVAC system. We have excluded this from our
proposal. HVAC for the Intake Vehicle Sallyport will be heat and vent only.

Space Program 5.101 Intake Vehicle Sallyport Comments calls for a heated slab. Room Data
sheet E 500 Calls for in slab snow melt system at Intake Vehicle Sallyport. This is an interior
heated space, so we have excluded this from our proposal.

Room Data Sheets H814 and H815 call for medical headwall units at Infirmary Cells. Based upon
discussions with JCDC Partners we have excluded headwalls and have provided room for bottle
storage near the Infirmary.

Bullet Resistant Glazing at exterior of building including primary entrance and judge’s offices.
Area of refuge enclosed fence area. In almost every instance, evacuation required at housing
units will be accomplished from one space to an adjacent housing space.

Cost of construction for the Gas Utility Service Provider to extend services to the meter location
located adjacent to the Central Utility Plant. This includes the cost of the meter itself.

Cost of construction for the Electrical Utility Service Provider to extend services to the
transformer location. This includes the cost of the transformers itself.

Dumbwaiters per Vol. 2 Spec section 14 10 00.

Wheelchair Lifts per Spec Section 14 42 00.

Vol. 2, Spec Section 13 42 23 requirement that production facility shall be certified by PCl or
NPCA.

Rooftop mechanical penthouse per Room data sheet J 959. Equipment shall be roof mounted
and have enclosures for hydronic piping where required.

Room Data Sheet call for stainless steel partitions and doors at coolers and freezers. We exclude
stainless steel partitions and doors and have included cooler/ freezer manufacturers standard
insulated wall assembly with galvalume face panels.

Glazed wall between Space # 3.212 Break/Dining/Vending and adjacent corridor as called for per
Room Data Sheet C 316. Room configuration does not support this.

Access floor at courtroom well spaces as called for in room data sheets E 526 and E 527.



39.

40.

41.

42.

43.

Automatic glass sliding doors at space #1.101 staff and public entry vestibule as called for per
Room Data Sheet A 100. We have provided aluminum storefront entrance doors with ADA
operators as required.

Double doors at Space #s 5.301, 5.302, 5.303 for courtrooms and associated vestibules per
Room Data Sheet sheets E 525, E 526 & E 527. We have provided single doors.

Cart washing machine as indicated per room data sheet J 921. We have included a cart washing
area with hose reel and floor trough.

OFOlI Fixtures, Furnishings and Equipment including but not limited to the following:

A

B.
C.
D

G mm

- - T

zzr

>

Exterior tables and chairs per RDS C 316 Break/Dining/Vending

Trash Compactor and Dumpsters

Vending Machines

Dental equipment including lab equipment, dental chairs, compressor, vacuum system, x-ray
equipment, x-ray viewers and custom radiology dental casework. (We have included rough
in of utilities and final connections after installation).

Exam room tables with fixed vital station

Hospital Beds

Automatic chemical dispenser system for laundry equipment. We have included laundry
equipment equipped to receive chemicals from the Owner provided system.

Janitor Closet Chemical Dispensers

Lobby Queuing system stanchions

Open detention moveable seating

Wellness room fitness equipment including treadmills, elliptical machines, stationary bikes,
stair masters, free weights/bars, and squat racks.

Ozone Sanitation Cabinets

. Metal Shelving and Storage Racks

Property Storage Rack, Property Storage Bags, Property storage Shelving, Property Storage
Bins and Secure Property Storage Cabinets.

CERT Equipment Lockers and Storage Cabinets

Residential Appliances (Refrigerators, Medical Storage Freezer, Commercial washer/dryer at
Inmate Property Storage and Locker Rooms, Microwaves.

Movable public seating

Tables, chairs, children’s chairs, children’s tables, movable sofas, lounge chairs, coffee
tables, worktables, work benches, Library tables, library chairs, interior courtroom flagpoles
and bases.

Audio Visual and IT equipment including but not limited to the following:

TomMmoo®p

Telephones and VOIP Phone Devices

Video Visitation Equipment/ Video Visitation Kiosks

Inmate Phone System

Video Conferencing Equipment- includes inmate system and tele-med/psych/courts system
Televisions and AV Flat Panels Displays and associated mounting brackets

Lobby Electronic Information Monitors

Interactive Wayfinding Digital Signage

Courts presentation system, electronic docket system, evidence presentation system, court
recording system (JAVS)



44,

45.

46.
47.
48.

49.
50.
51.
52.
53.
54.
55.
56.
57.
58.

Ceiling projectors

Printers

Cash bond (Bonding) Kiosk

Visitation Appointment Kiosk
. Money Deposit-Inmate Accounting Kiosk

Magnetometers

Metal detectors

Body Scanners

X-Ray Machines
Nurse Call/ Code Blue System per Spec section 27 52 23. See clarifications for nurse call
functionality provided via detention grade intercom system.
Volume 1 of the DCP, section 2.5.18 defines requirements for Rear Chase including motion
detectors that will notify central control of any movement. We have excluded motion detectors
at rear chases because we have included door control to limit movement from inside to outside
the secure perimeter at all rear chase locations.
Special Inspections. Provided by the Owner

prPOozZzr AT

Mechanical, electrical, and plumbing equipment decorative metal screening.

A centralized UPS system as noted in the Design Criteria Package Section 3.2 — General Design
and System Criteria.

Engineering, wiring, and devices for the distributed antenna system (DAS).

Sizing of generators for future expansion.

Sound attenuating enclosures for Emergency Generators.

Building FAA Permit

Floodplain Development Permit

Conditional Letter of Map Revision Permit (CLOMR-F)

Drop down vinyl curtain in 16-person Group Holding Cells, Room Data Sheet E537.
Harmonic Filtration at individual VAVs.

Smoke Control systems at Intake and Transportation.

Full-Size courtroom mock-ups.

End of Exhibit 7
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Exhibit 8

Request # |Submitted

Request Title

Modification R

Current Text/Perposed Text

County Signature/Approval

07.29.2022

2nd Level ADA Cells

Per Workshop #1 dated 06.21.2022, the Design-Build Team
recommends that the requirement for all Medium & Minimum
Housing Cells, inorder to be ADA compliant as indicated in the
Design Criteria Package under the Room Data sheets be revised to
note that only cells located on the 1st level are to be ADA
compliant, and all 2nd level cells are non-ADA. ADA compliant
cells on an upper level would require ADA circulation access via
elevator or wheel chair lift which would add additional square
footage, equipment and construction cost to the design. There is
additional savings in providing more typical combination plumbing
fixtures in lieu of ADA Accessible combo fixtures in the 2nd level
cells.

Note: Request would also include that all housing cells on an
upper level be non-ADA.

Current Text:Table 24: 6.503 4-person Occupancy ADA Cell (16 Units)
Table 24: 6.603 4 Person Occupancy ADA Cell (14 Units)

Proposed Text: Table 24: 6.503 4-person Occupancy Cell (16 Units) Comment: wet cell w/ ADA cells on 1st
Level only
Table 24: 6.603 4 Person Occupancy Cell (14 Units) Comment: wet cell w/ ADA cells on 1st Level only

Signed 08.03.2022

07.29.2022

Glazing Clarification

The detention glazing specification lists 14 types of detention
glazing (SG-1through SG-14). The room data sheets only reference
three types. (SG-1, SG-2, SG-3). The Criteria package and room
data sheets define detention levels with SG-1 being ASTM 1915 60-
minute glazing, SG-2 being 40-minute detention glazing, and SG-3
being 20-minute detention glazing. The standards imply that SG-1
is used on the exterior detention barrier, SG-2 is used on the
dayroom detention barrier, and SG-3 is used on the cell detention
barrier. We are requesting the documents list 4 types of detention
glazing with the attack ratings being the distinguishing factors.
These values (SG-1 through SG-4) will coincide with the room data
sheets. Different assemblies for these glazing will be required. For
example, SG-3 glazing in a fire rated wall will differ in assembly
from SG-3 glazing in an exterior wall, but the attack rating will
correspond with the room data sheets and the defined theory.

Current Text: SG-1-SG-14 with corresponding test requirements and attack rating.

Proposed Text: SG-1-SG-4 with corresponding test requirements and attack rating.

Signed 08.16.2022

07.29.2022

SEC/IT Room Locations

Telecom rooms are to be located within 295’ of the end user
devices in lieu of 150’ listed in RFP. Cable connecting telecom
rooms will be fiber, and not subject to CAT6 cable distance
limitations. Fiber does not have the distance or bandwidth
limitations that CAT6 copper cabling does. The Division 27 Trade
Partner will be installing a fiber backbone between SEC/Telecom
rooms to maintain electrical isolation between rooms. Refer to
attached page form the BICSI TDMM version 14, Chapter 5 page
17 describing the cable limitations at 295 feet. Honoring the 150
feet requirement would double the amount of equipment rooms.
This in turn will lead to unnecessary increases in head end
electronic equipment.

Current Text: Telecom rooms/closets should be spaced throughout the facility to provide a coverage area of
less than 150 feet in any direction to the end user devices, with horizontal cabling between rooms to be less
than 300 feet apart

Proposed Text: Telecom rooms/closets should be spaced throughout the facility to provide coverage areas
of less than 295 feet in any direction to the end user devices, with horizontal cabling between rooms to be
over fiber optic cable.

Signed 09.01.2022

07.29.2022

UPS Back-Up

The UPS requirement for the locking control system is four hours.
The locking control system is on emergency power. The UPS units
are designed to provide power between the time of outage and
the generator activation. Reducing the time to an hour will still
provide the facility with time to evacuate if the generator does not
start. Limiting the UPS time to an hour requires % of the batteries.
This is a cost savings for construction as well as long term
maintenance when the batteries need to be replaced every five
years.

Please note that within the Criteria Documents on JCDC page 42,
4.6 — Uninterruptible Power Supplies (UPS) “UPS to be provided
with a manual bypass and sized to allow ride-through power upon
loss of power with a minimum 15 minutes of backup”.

The criteria documents currently have emergency generator
power covering the entire facility with the capacity to bring on a
3rd 1.5KW generator for expansion.

Current Text: 1.14 DEDICATED UPS
A. Description: Single-phase units, rated 120 V, 60-Hz input and output, complying with requirements for
UPS-type central battery inverters adequate to supply full connected load for a minimum of four (4) hours.

Proposed Text: 1.14 SYSTEM UPS

A. Description: Single-phase units, rated 120 V, 60-Hz input and output, complying with requirements for
UPS-type central battery inverters adequate to supply full connected load for minimum of (15) fifteen
minutes.

Signed 09.01.2022




The warranty period for the video system is listed as three years.
This is longer than the warranty on other systems. Varying the

Current Text: Warranty Period: Three years from date of Substantial Completion.

07.29.2022 Video System Warranty warranty between the locking control system and the video
system causes conflicts since the systems are integrated and Proposed Text: Warranty Period: One year from date of Substantial Completion.
provided by the same contractor. This also adds additional cost.
Signed 08.03.2022
The Design Build team requests to be allowed to utilize LEED v4.0
in lieu of LEED v4.1 as specified in the DCP. This approach will Current Text: Energy Code: ASHRAE 90.1-2009 LEED Version 4.1 02.2021
07.20.2022 LEED v4.0 in lieu of v4.1 provide increased flexibility to achieve the desired LEED Gold
rating and also allows to switch to LEED v4.1 at a later time if Proposed Text: Energy Code: ASHRAE 90.1-2009 LEED Version 4.0
desired.
Signed 08.03.2022
Per our Preliminary Application meeting on June 30, 2022, the
KCMO Planning and Development Department approved the two
access points off of Ewing Avenue to service our site. Ewing
Avenue is a public street and connects directly to US Highway 40.
Therefore, one access point for Ewing Avenue off of US Hwy 40 is [Current Text: Segregated public and staff vehicular entry points shall be from US Highway 40.
acceptable. This will have a positive impact on cost, schedule and ) L
07.29.2022 1 Entrance vs 2 off Highway 40 p _I W . veap I. el p_ X ) . . ) . ) X . _ |Hold until Master Planning is complete
provide clear circulation. A traffic study is pending and will Proposed Text: Two access points shall be provided to the site from Ewing Avenue. Ewing Avenue is public
provide recommendations on the proposed intersection street and connects directly to US Highway 40.
development of Ewing and US Hwy 40. A secondary entrance off
of US Highway 40 can be developed at a future date as the parcel
west of Ewing Avenue is further developed and defined, but is not
part of the scope of this project at this time.
Current Text: Page 22) 2.5.16 Housing Pods | Area — Unit 1-Orientation (Co-ed)
(Page 144) Table 20. Orientation Housing Space | 6.104 & 6.107
P 168) Table 33. Special Needs Housing St 1-3§ 8.404
Per end user direction at OAC meeting dated 07.26.2022, please (Page ) Table pec!a eecs ousTng age pace |
X Lo . . (Page 170) Table 34. Special Needs Housing Stage 4 Space | 8.504
confirm the design is to deviate from the program criteria
08.04.2022 Female Housing document and remove female cells from Unit 1 - Orientation (Co- . . . X Not Approved per current SD
. . . . Proposed Text: (Page 22) 2.5.16 Housing Pods | Area & Component — Unit 1-Orientation*
Ed) Housing and Stage 4 Housing and relocate into revised Female ) ) )
Housing Units (Page 144) Table 20. Orientation Housing Space | *
g ’ (Page 168) Table 33. Special Needs Housing Stage 1-3 Space | *
(Page 170) Table 34. Special Needs Housing Stage 4 Space | *
*(Relocate Female Occupancy Cells into a revised Female Housing Unit)
Current Text: Page 22) 2.5.16 Housing Pods | Area — Unit 6-Juvenile
P 22) 2.5.16 Housing Pods | Area & C t— Unit 6-J ile 12 beds* [6.704 |1- O
Per end user direction at OAC meeting dated 07.26.2022, please (Page 22) ousing Pods | Area omponen n uventle eds™ | |1-person Occupancy
X Lo . . Cell 3 cells | 6.705 | 2-person Occupancy Cell 4 cells*
confirm the design is to deviate from the program criteria ) A .
B (Page 153) Table 26. Juvenile Housing Space| 6.704| 1-person Occupance Cell 3 units | 6.705 | 2-Person
) ) ) document and remove 2-person occupancy cells from Unit 6 -
08.04.2022 Juvenile Housing - Adjusted Bed Count/Cell Types

Juvenile Housing and reduce the total number of beds to 8 vs. 12.
Revised Component & # Cells: (1) 1-person Occupancy ADA cell
and (7) 1-person Occupancy Cell

Occupancy 4 units*

Proposed Text: (Page 22) 2.5.16 Housing Pods | Area & Component — Unit 6-Juvenile 8 beds* |6.704 | 1-
person Occupancy Cell 7 cells*(Page 153) Table 26. Juvenile Housing Space| 6.704| 1-person Occupancy Cell
7 units*

Signed 09.01.2022




10

08.04.2022

Staff Support - Staff Breakroom Locations

Per end user direction at the OAC meeting dated 07.26.2022,
please confirm the design is to include areas for staff dining both
outside and inside the secure perimeter.

Current Text: ¢ All staff will have access to a Staff Dining Room in an environment that is removed from the
feel of an institution.

* The staff dining room will consist of both served and self-serve items with a self-serve beverage counter.
After-hour meal service with grab-n-go or re therm meals will be provided.

Proposed Text: All staff will have access to a Staff Dining area outside and inside the secure perimeter of the
building. The location of these spaces will be defined in the Schematic Design Documents.

Signed 09.01.2022

11

08.04.2022

Inmate Cells - Underbunk Storage

Per end user direction at OAC meeting dated 07.26.2022, please
confirm the design is to include under the bunk storage
capabilities at each cell. Inmate property will be held in covered
bins place under the bunks.

Current Text: (Page 2-24) 2.5.20 Furniture in Cells and Sleeping Rooms
All furniture in the cells and sleeping rooms shall be designed with inmate safety as a priority and shall limit
ways in which inmates can harm themselves within the sleeping room or cell.

To support suicide prevention, beds shall be either a heavy molded plastic or shall be steel-bolted flush to
the wall with the frame constructed to prevent its use as an anchoring device. In any of the options
described above, the bed shall be approximately 12 to 15 inches above the finished floor. For certain
housing classification types with higher security levels open space below the bed shall be enclosed so as to
prevent an inmate from barricading themselves under the bed or otherwise accessing that space. Desks shall
be attached to the wall with chairs for seating, depending on the housing pod type higher

security will have a chair or stool mounted to the floor or wall to prevent throwing.

Proposed Text: (Page 2-24) 2.5.20 Furniture in Cells and Sleeping Rooms

(Add sentence)

Provide under the bunk storage capabilities. Inmate property will be held in covered bins place under the
bunks. Owner to provide inmate storage bins.

Signed 09.01.2022

12

01.27.2023

Housing Units

Per end user direction at OAC meeting dated 07.26.2022, please
confirm the design can include sub-dayrooms in selected housing
units to allow for increased out-of-cell time while limiting contact
between the inmates.

Current Text: (Page 25) 2.5.21 Dayrooms

Direct supervision is mandated at all times for the inmate population to be housed at the JCDC. Custody staff
shall have a central custody station raised above the floor by 12 to 18 inches to optimize views into inmate-
occupied areas. Custody staff are required to move in and around the housing units.

Space within the dayroom shall maximize visibility through the space. Columns shall not impede views.
Inmate meals shall be eaten within the housing units. Support spaces adjacent to the dayroom, including
multipurpose rooms, interview rooms, and private visitation rooms, shall be clearly viewable from the
central housing security station.

Proposed Text: (Page 25) 2.5.21 Dayrooms

(Add sentence)

Dayrooms may include sub-dayrooms in selected housing units to allow for some classification separation
and to increase out-of-cell time while limiting contact between inmates in the same housing unit.

(Add sentence to Typical Selected Housing Units Description of Function & Facility Program Enhancements)
Dayrooms may include sub-dayrooms in selected housing units to allow for some classification separation
and to increase out-of-cell time while limiting contact between inmates in the same housing unit.

Signed 02.08.2023

13

08.04.2022

Intake/Release

Per end user direction at OAC meeting dated 07.26.2022, please
confirm that Inmates being released from custody will not go
through the Public Lobby as part of the design for the
Intake/Release area for discretionary purposes.

Current Text: (Pages 15-16) 2.5.11 Release & (Page 137) 5.6000 Release — Description of Function

If the individual is being released to the community and there are no other warrants or holds from another
jurisdiction, the individual is escorted from housing to the Release area and continues through the release
process. If there is a hold or outstanding warrant, the individual remains in custody.

Proposed Text:(Pages 15-16) 2.5.11 Release & (Page 137) 5.6000 Release — Description of Function
(Add sentence to Paragraphs on page 16 & 137)
Inmates being released from custody will not go through the Public Lobby.

Signed 09.01.2022

14

01.27.2023

No LEED certification

The Design Build team requests to be allowed to eliminate all
LEED requirements as specified in the DCP. This approach will
provide increased flexibility to achieve the desired VE efforts that
are currently under way to reach a GMP budget. Ref VE G2a

Current Text: See section 5.1 Schematic Design LEED Integrative Process Credit Modeling, section 5.2 Design
Development and section 7 LEED Narrative.

Proposed Text:Eliminate above mentioned LEED requirements entirely.

Signed/Received on 02.08.2023




15

01.27.2023

Integral color concrete floor

The Design Build team requests to be allowed to remove integral
color concrete flooring in the housing units. This approach will
provide increased flexibility on VE options to reach GMP. Ref G12

Current Text: (Page 30) 2.5.27 Material Selection

Proposed Text: (Page 30) 2.5.27 Material Selection eliminate integral color from the material selection

Signed/Received on 02.08.2023

16

01.27.2023

Virtual Reality training room

Per end user direction from Owner, please add a 1500 SF room to
be used as a Virtual Reality Training Room. Per P11 on the VE list
to get to a GMP.

Current Text: Not currently in program

Proposed Text: Add a 1500 SF room to be used as a Virtual Reality Training Room. This room and new
system will also include a treadmill to complete the experience of virtual reality.

Signed/Received on 02.08.2023

17

01.27.2023

2 ADA cells in each med/min housing unit

The Design Build team requests to deviate from the program
criteria document and reduce the quantity of ADA cells in housing
units 3 and units 7-22. This approach will provide increased
flexibility on VE options to reach GMP. Ref H3

Current Text: (Page 22) 2.5.16 Housing Pods | Area — Unit 3-Max Cells Male | 16
(Page 22) 2.5.16 Housing Pods | Area — Unit 7-18 -Med-Min Male and Female | 16
(Page 22) 2.5.16 Housing Pods | Area — Unit 19 -Medical Housing Co-ed | 16 (male) & 8 (female)
(Page 22) 2.5.16 Housing Pods | Area — Unit 20 -Special Needs Stage 1-3 Male | 40 & 4
(Page 22) 2.5.16 Housing Pods | Area — Unit 21 -Special Needs Stage 4 Male | 12
(Page 22) 2.5.16 Housing Pods | Area — Unit 22 -Special Needs Stage Female | 16 & 4

Proposed Text: Page 30) 2.5.16 Housing Pods | Area — Unit 3-Max Cells Male | 2
(Page 30) 2.5.16 Housing Pods | Area — Unit 7-18 -Med-Min Male and Female | 2
(Page 30) 2.5.16 Housing Pods | Area — Unit 19 -Medical Housing Co-ed | 2 (male) & 2 (female)
(Page 30) 2.5.16 Housing Pods | Area — Unit 20 -Special Needs Stage 1-3 Male | 2 & 2
(Page 30) 2.5.16 Housing Pods | Area — Unit 21 -Special Needs Stage 4 Male | 2
(Page 30) 2.5.16 Housing Pods | Area — Unit 22 -Special Needs Stage Female | 2 & 2

Signed/Received on 02.08.2023

18

01.27.2023

Reduce Dayrom height

The Design Build team requests to deviate from the program
criteria document and reduce the average height of the structure
at dayroom housing from 25'-4" to 22'-4", reduce glazing and
smoke exhaust fans on the roof. This request is in conjunction
with VE item H21 — Reducing the ceiling height in cells from 9’-0”
to 8’-0”. See Typ. Dayroom Section on page 2. This approach will
reduce project material costs and will provide increased flexibility
on VE options to reach GMP. Ref J5, H21

Current Text: Page 340, 347, 352, 363, 388, & 392)
Room Data Sheets > Ceiling Height: 25’-0”

Proposed Text: (Page 340, 347, 352, 363, 388, & 392)
Room Data Sheets > Ceiling Height: 21°-6”

Signed 02.08.2023

19

01.27.2023

Canopy at transportation sallyport

The Design Build team requests to deviate from the program
criteria document and remove the canopy at the Transportation
Vehicle Sallyport. This approach will reduce project material costs
and will provide increased flexibility on VE options to reach GMP.

Current Text: (Page 125)
5.102 Transportation Vehicle Sallyport Comment: “outdoor area with 2 lanes, partially covered, heated slab,
room for bus, parking for 6 vans,....”

Proposed Text: (Page 125)
5.102 Transportation Vehicle Sallyport Comment: “outdoor area with 2 lanes, heated slab, room for bus,
parking for 6 vans,....”

Signed 02.08.2023

20

01.27.2023

Cameras inside Med/Min cells

The Design Build team requests to be allowed to delete cameras
at Male and Female Med/Min Cells only.

Current Text: 2.5.13 Security: Paragraph 4, Bullet 13: Security cameras shall be used as a deterrent to
criminal activity.

Proposed Text: 2.5.13 Security: Paragraph 4, Bullet 13: Security cameras shall be used as a deterrent to
criminal activity (except no cameras in Male and Female Med/Min Cells only)

Signed/Received on 02.08.2023




21

01.27.2023

Eliminate Coax at all cells

The Design Build team requests to eliminate coax for all AV/TV
locations cells and instead provide data jacks only.

Current Text: RDS: F605: AV/Telecommunications: MATV: COAX
RDS: F606: AV/Telecommunications: MATV: COAX
RDS: F607: AV/Telecommunications: MATV: COAX
RDS: F611: AV/Telecommunications: MATV: COAX
RDS: F612: AV/Telecommunications: MATV: COAX
RDS: F613: AV/Telecommunications: MATV: COAX
RDS: F616: AV/Telecommunications: MATV: COAX
RDS: F617: AV/Telecommunications: MATV: COAX
RDS: F618: AV/Telecommunications: MATV: COAX
RDS: F620: AV/Telecommunications: MATV: COAX
RDS: H819: AV/Telecommunications: MATV: COAX
RDS: H820: AV/Telecommunications: MATV: COAX

@ @

Proposed Text: Eliminate MATV:COAX in all of the above referenced rooms

Signed 02.08.2023

22

01.27.2023

Reduce Corridor Widths

The Design Build team requests to reduce corridor widths.

Current Text: 2.5.15 Circulation Dimensions

- Public circulation shall have a clear width of at least 12 feet where there is waiting area seating. In public
seating areas, circulation corridors must have a clear width of 10 feet.

-Public circulation must have a clear width of 10 feet except where the corridor serves only exit stairs, service
spaces, and connection to non-public circulation system...

- Inmate corridors must be at least 12 feet wide

Proposed Text: 2.5.15 Circulation Dimensions - Public circulation shall have a clear width of at least 10 feet
where there is waiting area seating. In public seating areas, circulation corridors must have a clear width of 8
feet. -Public circulation must have a clear width of 8 feet except where the corridor serves only exit stairs,
service spaces, and connection to non-public circulation system...- Inmate corridors must be at least 10 feet
wide.

Signed/Received on 02.08.2023

23

01.27.2023

Reduce cell height

The D/B team requests to be allowed to reduce the cell heights
from 9" to 8’-1” in all housing cells (less Male Seg). The male
Segregation lower units will be 10’ clear and upper units remain at
8'1”.

Current Text: 2.5.17 “...The floor-to-ceiling height in inmate cells and multiple
occupancy sleeping rooms shall be a minimum clear height of 9 foot...”

Proposed Text: 2.5.17 “...The floor-to-ceiling height in inmate cells and multiple
occupancy sleeping rooms shall be a minimum height of 8'1” foot in all housing cells except male segregation
lower units shall be 10’ clear with the upper units remaining at 8’1”...”

Signed 02.08.2023

24

N/A

N/A

N/A

Current Text:
Proposed Text:

NOT USED

25

01.27.2023

Windborne-Debris impact resistance of Exterior glazing

The Design Build team requests to eliminate the requirement for
Wind Zone 1 rating for glazing — not a code issue.

Current Text: 1.4 PERFORMANCE REQUIREMENTS, B. Windborne-Debris-Impact Resistance of Exterior
Glazing: Wind Zone 1

Proposed Text: ELIMINATE 1.4

Signed/Received on 02.08.2023




The Design Build team requests to deviate from the program
criteria document and reduce the site lighting levels from the 3-
foot-candle requirement to 1-foot-candle at all occupied areas of
the site including parking, walk ways and roads. Pricing is based
upon a combination of building wall pack lighting and site pole

Current Text: (Page 6 & page 100) - The type and spacing of outdoor light standards should be selected
based on the location of the buildings on the site, surrounding land

uses, and environmental conditions. A level of three (3) foot candles should be maintained over the exterior
areas of the facility.

26 01.27.2023 Site Lighting levels lighting using 25 tall light poles as needed to comply with code Signed/Received on 02.08.2023
requirements. Proposed pole height was chosen to ensure Proposed Text: (Page 6 & page 100) - The type and spacing of outdoor light standards should be selected
uniformity of lighting. See lighting plan on page 2 for proposed based on the location of the buildings on the site, surrounding land
light fixture layout. This approach will reduce project costs and uses, and environmental conditions. A level of one (1) foot candles should be maintained over the exterior
will provide increased flexibility on VE options to reach GMP. Ref |areas of the facility.
El
Current Text: 1.2 HUBLESS, CAST-IRON SOIL PIPE AND FITTINGS (ABOVE GRADE ONLY) 1.4 PVC PIPE AND
The Design Build team requests to use PVC for waste piping in FITTINGS (BELOW GRADE ONLY)
27 01.27.2023 Above Grade Sanitary e ride . Ienumqs o Piping Signed/Received on 02.08.2023
8 P P : Proposed Text: 1.2 HUBLESS, CAST-IRON SOIL PIPE AND FITTINGS (ABOVE GRADE PLENUM SPACES ONLY) 1.4
PVC PIPE AND FITTINGS (BELOW GRADE AND NON-PLENUM SPACES ONLY)
C t Text: Conduit bell de to be schedule 80 PVC.
. The Design Build team requests to use schedule 40 PVC at below urrent Text: Londult below grade to be schedule
28 12.05.2022 Below Grade Conduit - Lo
grade electrical work in lieu of 80 PVC .
Proposed Text: Conduit below grade to be schedule 40 PVC.
Signed 12.22.2022
The Design Build team requests to use aluminum wire in lieu of Current Text: Section 26 05 13 Medium-Voltage Cables, 1.2 Cables, C. Conductor: Copper
29 12.05.2022 Branch feeder wire - af L oranen foa d:rs Signed/Received on 02.08.2023
i ’ Proposed Text: Section 26 05 13 Medium-Voltage Cables, 1.2 Cables, C. Conductor: Aluminum
Current Text: See section 07 54 23 Thermoplastic-Polyolefin (TPO) Roofing, 1.4 Materials, B. TPO Roofing, 2.
Color: White
The Design Build team requests to change from white roof to gre
30 12.05.2022 TPO Roofing en Bul au € whl grey

roof and eliminate 2-ply vapor barrier.

Proposed Text: Section 07 54 23 Thermoplastic-Polyolefin (TPO) Roofing, 1.4 Materials, B. TPO Roofing, 2.
Color: Grey

Signed/Received on 02.08.2023




Per the program criteria document providing heated slabs at the
intake vehicle sallyport is required. Please confirm the D/B can
deviate from the program criteria document and remove heated

Current Text: (Page 125)
5.101 Intake Vehicle Sallyport Comment: enclosed area, heated slab, oversized lane, room for van and cars

Signed 02.08.2023

31 01.27.2023 Heated Slab I N . .
slab from the vehicle sallyports. This approach will provide
. o . N Proposed Text: (Page 125)
increased flexibility to achieve the desired VE efforts that are X .
5.101 Intake Vehicle Sallyport Comment: enclosed area, oversized lane, room for van and cars
currently under way to reach a GMP budget. Ref VE J47 and J48
Current Text: (Page 340) RDS F 608 | Windows — Notes: Clerestory Windows Operable Windows (out of
reach areas)
per the program criteria document having operable clerestor (Page 352) RDS F 621 | Windows — Notes: Operable Windows (out of reach areas) Clerestory Windows
R P g . € op . v (Page 363) RDS F 640 | Windows — Notes: Operable Windows (out of reach areas) Clerestory Windows
windows at intake, medical and dayrooms are required. Please . . .
X . . . (Page 388) RDS H 821 | Windows — Notes: Operable Windows (out of reach areas) Clerestory Windows
confirm the Design Build Team can deviate from the program (Page 392) RDS H 827 | Windows — Notes: Operable Windows (out of reach areas) Clerestory Windows
32 01.27.2023 Operable clerestory windows or clerestory windows in intake and medical criteria document and remove operable clerestory windows from g op i Signed/Received on 02.08.2023
th . Thi h will ide i d flexibility t
o?e areas l,s approach will provide increased flexbllity 1o Proposed Text: (Page 340) RDS F 608 | Windows — Notes: Clerestory Windows
achieve the desired VE efforts that are currently under way to y .
reach a GMP budget. Ref VE 49 and J50 (Page 352) RDS F 621 | Windows — Notes: Clerestory Windows
Bet. (Page 363) RDS F 640 | Windows — Notes: Clerestory Windows
(Page 388) RDS H 821 | Windows — Notes: Clerestory Windows
(Page 392) RDS H 827 | Windows — Notes: Clerestory Windows
Current Text: (Page 271) RDS C 301 | HVAC — Notes: Commercial ceiling fans
(Page 281) RDS C 311 | HVAC — Notes: Commercial ceiling fans
(Page 286) RDS C 316 | HVAC — Notes: Commercial ceiling fans
o . . (Page 340) RDS F 608 | HVAC — Notes: Commercial ceiling fans
Per the program criteria document having commercial and regular . .
L ) . -~ (Page 347) RDS F 615 | HVAC — Notes: Commercial ceiling fans
ceiling fans in various rooms throughout the facility as a ) »
h ) R ) . (Page 352) RDS F 621 | HVAC — Notes: Commercial ceiling fans
requirement. Please confirm the Design Build team can deviate (Page 363) RDS F 640 | HVAC — Notes: Commercial ceiling fans
33 01.27.2023 Commerical ceiling fans from the program criteria document and remove all reference of e } R - e Signed/Received on 02.08.2023
(Page 388) RDS H 821 | HVAC — Notes: Commercial ceiling fans

ceiling fans of any kind from those areas. This approach will
provide increased flexibility to achieve the desired VE efforts that
are currently under way to reach a GMP budget. Ref VE J51

(Page 392) RDS H 827 | HVAC — Notes: Commercial ceiling fans
(Page 425) RDS J 935 | HVAC — Notes: Commercial ceiling fans
(Page 431) RDSJ 940 | HVAC — Notes: Ceiling fans
(Page 441) RDSJ 951 | HVAC — Notes: Ceiling fans

Proposed Text: Eliminate any reference to ceiling fans




Per the program criteria document having operable clerestory
windows in dayrooms recreation areas and some cells are
required. Please confirm the D/B can deviate from the program
criteria document and remove operable clerestory windows from

Current Text: RDS F 608 | Windows — Notes: Clerestory Windows Operable Windows (out of reach areas)
RDS F 609 | Windows — Notes: Clerestory Windows Operable Windows (out of reach areas)

RDS F 614 | Windows — Notes: Clerestory Windows Operable Windows (out of reach areas)

RDS F 615 | Windows — Notes: Clerestory Windows

RDS F 620 | Windows — Notes: Clerestory Windows

RDS F 621 | Windows — Notes: Operable Windows (out of reach areas) Clerestory Windows

RDS F 640 | Windows — Notes: Operable Windows (out of reach areas) Clerestory Windows

RDS H 821 | Windows — Notes: Operable Windows (out of reach areas) Clerestory Windows

RDS H 827 | Windows — Notes: Operable Windows (out of reach areas) Clerestory Windows

3 01.27.2023 Operable clerestory windows those areas but add woven wire mesh over the outdoor recreation ) X ) . . . ) ) Signed 02.08.2023
Proposed Text: RDS F 608 | Windows — Notes: Fixed detention grade windows with 40 minute containment glazing.
area. This approach will provide increased flexibility to achieve the RDS F 609 | Windows — Notes: Fixed detention grade windows with 40 minute containment glazing.
desired VE efforts that are currently under way to reach a GMP RDS F 614 | Windows — Notes: Fixed detention grade windows with 40 minute containment glazing.
budget. Ref VE J49 and J50 RDS F 615 | Windows — Notes: Fixed detention grade windows with 40 minute containment glazing.
RDS F 620 | Windows — Notes: Fixed detention grade windows with 40 minute containment glazing.
RDS F 621 | Windows — Notes: Fixed detention grade windows with 40 minute containment glazing.
RDS F 640 | Windows — Notes: Fixed detention grade windows with 40 minute containment glazing.
RDS H 821 | Windows — Notes: Fixed detention grade windows with 40 minute containment glazing.
RDS H 827 | Windows — Notes: Fixed detention grade windows with 40 minute containment glazing.
Current Text: RDS E 526, RDS E 527
The Design Build team requests to remove access floor from the  |Finishes Notes: Raised access floor in well
35 01.27.2023 Remove access floor at courtroom well spaces hearing and small jury courtroom. This approach will provide Signed/Received on 02.08.2023
increased flexibility on VE options to reach GMP Proposed Text: RDS E 526, RDS E 527
Finishes Notes:
Current Text: RDS A 100 Doors Notes:
The Design Build team requests to eliminate the automatic glass [Two sets of double auto sliding doors
36 01.27.2023 Change glass sliding doors at staff and public entry vestibule sliding doors at the staff and public entry vestibule. This approach Signed/Received on 02.08.2023
will provide increased flexibility on VE options to reach GMP Proposed Text: RDS A 100 Doors Notes:
Aluminum Storefront entrance doors with ADA operators as required.
The Design Build team requests to be allowed eliminate the Current Text: SeFtions 3.? General Design and System Critieria Telecom equipment to be connected through
) ) X a centralized Uninterruptible Power Source (UPS) system.
X . centralized UPS system and provide a dedicated system for IT/IDF X X
37 01.27.2023 No centralized UPS system only dedicated UPS for IT/IDF . Rk L . Signed/Received on 02.08.2023
rooms only. This approach will provide increased flexibility on VE . . L
options to reach GMP Proposed Te)‘(t: Sections 3.2 General Design and Syftem Cnt}ena
Telecom equipment to be connected through a Uninterruptible Power Source (UPS) system.
Current Text: RDS E 525 Doors Door Type:
Swing double doors
RDS E 526 Doors Door Type:
Swing double doors
The Design Build team requests to change the door types for the SRvIs)/lsn: ZZSZZ‘E:I:W Type:
38 01.27.2023 Double doors at 5.301, 5.302, 5.303 (courts)

above referenced rooms to single doors. This approach will
provide increased flexibility on VE options to reach GMP

Proposed Text: RDS E 525 Doors Door Type: Swing single doors
RDS E 526 Doors Door Type:

Swing single doors

RDS E 527 Doors Door Type:

Swing single doors

Signed/Received on 02.08.2023




The Design Build team requests to move the emergency
generators to outside the building and to increase the sound

Current Text: Section 9.600 Central Plant Sub section 9.610 Emergency Generators 2 generators, inside

39 01.27.2023 Emergency Generators outside of building at sound rated 90dBs . . h . I Signed/Received on 02.08.2023
rating to 90dBs. This approach will provide flexibility on VE . . .
. Proposed Text: Section 9.600 Central Plant Sub section 9.610 Emergency Generators 2 generators, outside
options to reach GMP. Reference G12
The Design Build team requests to eliminate the elevated Current Text: Section General Notes: Elevated workstation
40 01.27.2023 Elevated workstations for central command workstations in central command. This approach will provide Signed/Received on 02.08.2023
increased flexibility on VE options to reach GMP. Proposed Text: Section General Notes: workstation
X . . Current Text: Each type of service (fiber, copper, coax) to be separate dedicated conduit.
The Design Build team requests to use open cable trays in the
41 01.27.2023 Open cable tray is being utilized at the Administration Building (areas east of Release Administration building. This approach will provide increased Signed/Received on 02.08.2023
P Y e gl ) . N & P P Proposed Text: Each type of service (fiber, copper, coax) to be set in an open cable tray for the gned/
flexibility on VE options to reach GMP. L . I
Administration Building in the area east of release.
C t Text: Section 13 34 23 Modular P t C te Cells B. 5.
The Design Build team requests to remove PCl and NPCA certified 5“_:':: roedxuctiZ:\ Ifi\:ilit must beoceurtai;e;ebcaiCIZr:Cl\ll’iCeA erisor to bid date
42 01.27.2023 Requirement for the precast plant to be certified PCl or NPCA production facility. This approach will provide increased flexibility |~ P ¥ ¥ ds : Signed/Received on 02.08.2023
on VE options to reach GMP
Pt Proposed Text: Section 13 34 23 Modular Precast Concrete Cells B. 5.
Current Text: The County preference wherever possible is to have mechanical equipment enclosed indoors
; . . such as in mechanical penthouses due to inclement weather in both winter and summer and also due to
The Design Build team requests to remove the mechanical 3
enthouse to the roof and have enclosures for hydronic pipin cottonwood trees and other debris
43 01.27.2023 Rooftop Mechanical penthouse P ) K . - Y p p . 8 that can clog up HVAC system. Signed/Received on 02.08.2023
where required. This approach will provide increased flexibility on
VE options to reach GMP P . . .
Proposed Text: The County preference wherever possible is to have mechanical equipment such as in
mechanical penthouses rooftop mounted.
Current Text: Section 22 14 23 Storm Drainage Piping Specialties Part 1 Products
. . L . The Design Build team requests to change any reference to cast- |Any reference to cast-iron
a 01.27.2023 PVC piping to be utilized at above grade waste and storm piping in areas that are not return air

plenums.

iron storm drainage pipe to PVC. This approach will provide
increased flexibility on VE options to reach GMP

Proposed Text: Section 22 14 23 Storm Drainage Piping Specialties Part 1 Products
Any reference to PVC

Signed/Received on 02.08.2023




45

01.27.2023

Sanitary Waste and Vent Piping

The Design Build team requests to change the above grade cast-
iron soil pipe and fittings to PVC. This approach will provide
increased flexibility on VE options to reach GMP

Current Text:Section 22 13 16 Sanitary Waste and Vent Piping Part 1 Products 1.2 Hubless, Cast-Iron Soil Pipe
and Fittings (above grade only)

Proposed Text: Section 22 13 16 Sanitary Waste and Vent Piping Part 1 Products 1.2 Hubless, PVC Soil Pipe
and Fittings (above grade only)

46

01.27.2023

No drop down vinyl curtain in 16-person cells

The Design Build team requests to eliminate the automatic drop
down vinyl curtain from cells. This approach will provide increased
flexibility on VE options to reach GMP

Current Text: RDS E 537 General Notes:
Two automatic drop down vinyl curtains from ceiling to cover or block view doors/windows on either side of
shared cell. Signed/Received on 02.08.2023

Proposed Text: RDS E 537 General Notes:

a7

12.05.2022

Hydronic Piping Proposed Fittings

The Design Build team requests to deviate from the program
criteria document and change any reference to fittings in Spec
Section 23 21 13 Part 3 section 3.1 to pressed fittings in hot and
chilled hydronic piping on joints of 2” or smaller and Grooved or
butt weld joints on pipe joints 2-1/2” and larger. This approach
will reduce project material costs and will provide increased
flexibility on VE options to reach GMP.

Current Text: A. Hot-water heating piping, shall be any of the following:

1. Type L (Type B), drawn-temper copper tubing, wrought-copper fittings, and
soldered joints.

2. Schedule 40 steel pipe, wrought-steel fittings and wrought-cast or forged-steel
flanges and flange fittings, and welded and flanged joints.

B. Chilled-water piping, shall be any of the following:

1. Type L (Type B), drawn-temper copper tubing, wrought-copper fittings, and
soldered joints.

2. Schedule 40 steel pipe, wrought-steel fittings and wrought-cast or forged-steel
flanges and flange fittings, and welded and flanged joints.

3. Schedule 40 steel pipe; grooved, mechanical joint coupling and fittings; and
grooved, mechanical joints.

C. Condenser-water piping, shall be any of] the following:

1. Schedule 40 steel pipe, wrought-steel fittings and wrought-cast or forged-steel
flanges and flange fittings, and welded and flanged joints.

2. Schedule 40 steel pipe; grooved, mechanical joint coupling and fittings; and
grooved, mechanical joints.

Proposed Text: A. Hot-water heating piping, shall be any of the following:
1. Type L (Type B), drawn-temper copper tubing and fittings.

2. Schedule 40 steel pipe, pressed fittings and grooved or butt weld joints.
B. Chilled-water piping, shall be any of the following:

1. Type L (Type B), drawn-temper copper tubing, pressed fittings, and grooved or butt weld joints.
2. Schedule 40 steel pipe, pressed fittings and wrought-cast or forged-steel
flanges and flange fittings, and grooved or butt weld joints.

3. Schedule 40 steel pipe; grooved, mechanical joint coupling and fittings; and
grooved, mechanical joints.

C. Condenser-water piping, shall be any of the following:

1. Schedule 40 steel pipe, pressed fittings and wrought-cast or forged-steel
flanges and pressed fittings, and grooved or butt weld welded and flanged joints.

48

01.27.2023

Sloped Floor

The Design Build team requests to eliminate sloped floors from
cells. This approach will provide increased flexibility on VE options
to reach GMP.

Current Text:2.5.19 Open-Front Cell
Floors in the sleeping rooms, cells, and multiple occupancy sleeping rooms shall have a minimal slope toward
the dayroom and have a floor drain just outside the sleeping space

Signed/Received on 02.08.2023

Proposed Text:2.5.19 Open-Front Cells
Floors in the sleeping rooms, cells, and multiple occupancy sleeping rooms shall have a-no slope toward the
dayroom and have a floor drain just outside the sleeping space.

a9

12.05.2022

Automatic Receptacles

The Design Build team requests to us adjustable automatic
receptacle controls. This approach will provide increased flexibility
on VE options to reach GMP.

Current Text: 4. Electrical Narrative

Energy savings will be addressed with dimming, zone controls, and a watt per square foot basis. Lighting and
controls that iares for maintaining the safety and security of personnel will supersede any energy cost-saving
measures.

Proposed Text: 4. Electrical Narrative

Energy savings will be addressed with dimming, zone controls, and a watt per square foot basis. Lighting and
controls that iares for maintaining the safety and security of personnel will supersede any energy cost-saving
measures. Allow auto receptacles in private offices, admin spaces only.

Signed 01.03.2023




The Design Build team requests to deviate from the program
criteria document and convert (2) Male Medium/Minimum Units
into Dormitory Units — 64 beds in each, 128 beds total. This

Current Text : (Page 22)
2.5.16 Housing Pods | Area — Unit 15-Med/Min Male | 4-person Occupancy ADA Cell |16 Cells | 64 beds
2.5.16 Housing Pods | Area — Unit 16-Med/Min Male | 4-person Occupancy ADA Cell |16 Cells | 64 beds

50 01.27.2023 Medium/Minimum Housing conversion to Dorm ) . ; . Proposed Text: (Page 22)
approach will reduce project construction costs and provide 2.5.16 Housing Pods | Area — Unit 15-Med/Min Male | 4-person Occupancy Dorm |6 Cells & 5-person
increased flexibility on VE options to reach GMP. Ref VE Item H10 |~ 9 P pancy P
. L . Occupancy Dorm [8 Cells | 64 beds
per proposed Design Modification Cost List. . ) .
2.5.16 Housing Pods | Area — Unit 16-Med/Min Male | 4-person Occupancy Dorm |6 Cells & 5-person
Occupancy Dorm |8 Cells | 64 beds
Signed/Received on 02.08.2023
Current Text: (Page 294)
General Area (SF): 5000 Notes: Accessible
Ceiling Height: Open To Sky Area to accommodate vans and buses
The Design Build team requests to deviate from the program Accoustics (NIC): Heated slab
. e ‘q ) R A prog HVAC Heating: -- Emergency Power: --Cooling: -- Notes: --Schedule: -- In-slab
. . . L . criteria document and eliminate in slab heating for snow melt. )
51 01.27.2023 Snowmelt System at Transporation Drive Lanes, not included inside Vehicle Sallyport ) X N X . heating for Snow Melt
This approach will reduce project construction costs and provide
i d flexibilit VE options t h GMP.
increased flexibility on VE options to reac Proposed Text: (Page 294)
General Area (SF): 5000 Notes: Accessible
Ceiling Height: Open To Sky Area to accommodate vans and buses
Accoustics (NIC): HVAC Heating: -- Emergency Power: --Cooling: -- Notes: --Schedule: --
Duplicated see 19 and 31
Current Text: Interior conduit to be minimize 3/4 inch in size EMT with minimum #12 conductors. Exposed
X ) X conduit subject to damage under ten feet to be RMC. MC cable is not allowed. Conduit below grade to be
The Design Build team requests to deviate from the program . . N )
. X schedule 80 PVC. Non-linear electronic loads to be served with dedicated separate neutrals.
criteria document and change the EMT conduit out to use MC
52 01.27.2023 MC Cabling at Administration Building in lieu of EMT cabling in the administration building only. This approach will

reduce project construction time and provide increased flexibility
in cabling runs.

Proposed Text: Interior conduit to be minimize 3/4 inch in size EMT with minimum #12 conductors.
Exposed conduit subject to damage under ten feet to be RMC. MC cable is not allowed except in
Administration building. Conduit below grade to be schedule 80 PVC. Non-linear electronic loads to be
served with dedicated separate neutrals.

Signed/Received on 02.08.2023

End of Exhibit 8




Exhibit 9

Workforce Plan

JE Dunn | Axiom | DLR Group has had success Building Careers in Construction in Jackson County and
beyond for decades. The process comes at no cost to the project from recruitment to training. A key
element to our past and future success has been the Unions who will help participants select the right
craft. They also help to mentor workforce candidates to keep them in the construction industry.
Additionally, the Urban League’s Project Pathway program will provide wrap around services and
support for the candidates. This winning combination are the key components toward engaging
workforce participants for the project.

JE Dunn | Axiom | DLR Group will engage various outreach forums to inform the community about
employment opportunities. Our partners include not only the Urban League, but also the Full
Employment Council, Builder’s Association, Second Chance Program, Minority Contractors, Unified
Contractors Association, and other community-based organizations.

PHASE |

Project Outreach Events to MWVBE Trade Partners
and Workforce Candidates, Prequal Support, Bid
Development Class

PHASE |l

Right-Size Trade Packages, 1st/2nd Tier Matchmaking
Outreach, Workforce Training Certifications, Workforce
Matchmaking Outreach, 1:1 Mentor Pairings

PHASE IlI

Compliance and Reporting, Ensuring Success and
Development

End of Exhibit 9




Exhibit 10

Attachment G
Contractor Utilization Plan

Bid Number: 7-22 _ _ _
Bid Title: Jackson County Detention Center, Design Build Service
Contracting Department: Public Works

Bidder: JE Dunn Construction | Axiom Construction | DLR Group

I, Vance McMillan , of lawful age and upon my oath state as follows:

1. This Affidavit is made for the purpose of complying with the provisions of the MBE/WBE/VBE
submittal requirements on the above Invitation to Bid and the MBE/WBE/VBE Program and is given
on behalf of the Bidder listed above. It sets out the Bidder’s plan to utilize MBE and/or WBE and/or
VBE prime and subcontractors on the Bid.

The goals set by Jackson County, Missouri are:
12.3 %MBE 10.7 %WBE

2. Bidder stipulates that it will utilize a minimum of the following percentages of MBE/WBE
participation in the above bid:

17.5 o, MBE 11 % WBE 0.5  9%VBE

3. The following are the MBE/WBE/VBE Contractors to be utilized on the above-named Bid. Bidder
maintains that it either has a formal contract or a conditional contract contingent upon award.

Please note:
a. If Bidder is a certified MBE, WBE, or VBE firm, it may list itself in the appropriate area below.

b. No contractor may be listed under multiple categories below regardless of certifications

*#*INTERNAL USE ONLY***

CUP RECEIVED: CUP APPROVED:

GFW RECEIVED: GFE APPROVED:

CUP REVISED: REVISION APPROVED:
APPROVEDGOALS: _ MBE ~ _ WBE  __ VBE

RES/ORD: AMT AWARDED:

NOTES:

*Percentages are based on the GMP Value of $301,162,067
*Values/companies could be subject to change based on future buyout of Component Packages 2 at



MBE SUBCONTRACTORS

MBE Firm:

Cornerstone Axiom JV LLC INTERNAL USE
Address line 1: 718 Troost Avenue, KC, Mo ONLY
Address line 2-including County: Jackson County, 6410¢ Certifying Agency:
Telephone Number: 816.442.786¢ ______KcMmo
President/Owner: Daniel Felder _______ State of MO
Email Address: dfelder@axiomcgkc.com
Certifying Agency: City of KC Approved: 'Y N

Expiration Date of Certification:

Scopes of Work Utilized:

Cell Modules Concrete

Contract Value:

Percentage of Contract Awarded:

5.73%

$

MBE Firm:

Pro-Insulation (Sub to US Engineering) INTERNAL USE
Address line 1: 8203 Hickman Mills Drive, KC, Mo ONLY
Address line 2-including County: | Jackson, 64132 Certifying Agency:
Telephone Number: 816.523.0321 I (€% (0}
President/Owner: John Olivarez _____ State of MO
Email Address: jolivarez@prometals.com
Certifying Agency: City of KC Approved: 'Y N
Expiration Date of Certification: 12.31.2023
Scopes of Work Utilized: Insulation Contract Value:
Percentage of Contract Awarded: 0.96% $

MBE Firm:

Alexander Mechanical

(Sub to US Engineering) INTERNAL USE
Address line 1: 10801 North Pomona Avenue, KC Mo ONLY
Address line 2-including County: | Jackson, 64152 Certifying Agency:
Telephone Number: 816.833.070(C _______KCMO
President/Owner: Bill Alexander _______ State of MO
Email Address: balexander@alexandermechanical.con
Certifying Agency: Approved: 'Y N
Expiration Date of Certification: 12.16.2023
Scopes of Work Utilized: Mechanical Contract Value:
Percentage of Contract Awarded: 1.31% $

*Percentages are based on the GMP Value of $301,162,067
*Values/companies could be subject to change based on future buyout of Component Packages 2 at




MBE SUBCONTRACTORS

A. | MBE Fimm: (Susto US Engnceringy INTERNAL USE
Address line 1: 3303 Gillham Road, KC, Mo ONLY
Address line 2-including County: | Jackson, 6410¢ Certifying Agency:
Telephone Number: 816.569.686¢ ______KcMmo
President/Owner: ______ State of MO
Email Address: info@vazquezCC.com
Certifying Agency: Approved: 'Y N
Expiration Date of Certification:

Scopes of Work Utilized: Mechanical Contract Value:
Percentage of Contract Awarded: 1.31% $

B. | MBE Firm: o ik Oney o (SUP 0 COMESOnt I NTERNAL USE
Address line 1: 1100 East 34th St. KC, MO ONLY
Address line 2-including County: Jackson, 6410¢ Certifying Agency:
Telephone Number: 816.421.6767 ______KcMmo
President/Owner: Gabriel Okafor ______State of MO
Email Address: gabriel.okafor@alphaee.com
Certifying Agency: City of KC Approved: 'Y N
Expiration Date of Certification:

Scopes of Work Utilized: Electric Contract Value:
Percentage of Contract Awarded: [1.63% (Cornerstone)1.70% (MOE)" $
3.33% Total

C. MBE Firm: EJ and Sons Trucking (sub to Kissick) INTERNAL USE
Address line 1: 3910 Norton Ave., KC, Mo LY
Address line 2-including County: | Jackson, 6413(C Certifying Agency:
Telephone Number: 816.326.842¢ ______KCMO
President/Owner: _______ State of MO
Email Address: ejandsonconstructino@gmail.com
Certifying Agency: City of KC Approved: 'Y N
Expiration Date of Certification:

Scopes of Work Utilized: Trucking Contract Value:
Percentage of Contract Awarded: 0.82% $

*Percentages are based on the GMP Value of $301,162,067
*Values/companies could be subject to change based on future buyout of Component Packages 2 ai



MBE SUBCONTRACTORS

A. MBE Firm: Rising Construction (Sub of Kissick)  INTERNAL USE
Address line 1: 1206 NW Baytree Dr. Grain Valley; Mo ONLY
Address line 2-including County: | 64029 Certifying Agency:
Telephone Number: 816.867.525¢ ______KCMO
President/Owner: ______ State of MO
Email Address: kristenr@risingconst.com
Certifying Agency: City of KC Approved: 'Y N
Expiration Date of Certification: 05.26.2024

Scopes of Work Utilized:

traffic control and erosion control

Percentage of Contract Awarded:

0.07%

Contract Value:
S

MBE Firm: Maher Oil (Sub of Kissick) INTERNAL USE
Address line 1: 401 N. Prospect, KC, Mo ONLY
Address line 2-including County: | Jackson, 6412C Certifying Agency:
Telephone Number: 816.241.240( I (€% (0}
President/Owner: ______ State of MO
Email Address: janice@maheroilco.com

Certifying Agency: State of Missouri Approved: 'Y N

Expiration Date of Certification:

08.05.2025

Scopes of Work Utilized:

fuel supply and delivery

Percentage of Contract Awarded:

0.08%

Contract Value:
S

MBE Firm: INTERNAL USE
Address line 1: ONLY
Address line 2-including County: Certifying Agency:
Telephone Number: _______KCMO
President/Owner: _______ State of MO
Email Address:

Certifying Agency: Approved: 'Y N

Expiration Date of Certification:

Scopes of Work Utilized:

Percentage of Contract Awarded:

Contract Value:
S

*Percentages are based on the GMP Value of $301,162,067
*Values/companies could be subject to change based on future buyout of Component Packages 2 ai




TOTAL MBE VALUE: | $
*** Add Additional Pages as Necessary ***
WBE SUBCONTRACTORS
WBE Firm: Mark One Electric INTERNAL USE
Address line 1: 1414 Genessee, KC, M ONLY
Address line 2-including County: Jackson, 6410z Certifying Agency:
Telephone Number: 816.842.702: KMo
President/Owner: Rosana Privitera Biondo ______State of MO
Email Address: Rosana.priviterabiondo@Markone.com
Certifying Agency: City of KC Approved: 'Y N

Expiration Date of Certification:

Scopes of Work Utilized:

Electric, Fire Alarm

Percentage of Contract Awarded:

6.77%

Contract Value:
S

WBE Firm:

Blue Chip Roofing (Sub to Flynn)

Address line 1:

5234 Winner Road, KC, Mo

Address line 2-including County:

Jackson, 64127

Telephone Number: 816.216.717¢

President/Owner: LaTanya Scott

Email Address: tanyas@bluechiproofingkc.com
Certifying Agency: City of KC

Expiration Date of Certification:

Scopes of Work Utilized: Roofing

Percentage of Contract Awarded: 0.83%

INTERNAL USE
ONLY

Certifying Agency:
KCMO
State of MO

Approved: 'Y N

Contract Value:
S

WBE Firm: Wilkerson (Sub to US Engineering)) INTERNAL USE
Address line 1: 14101 Gibbs Road, Bonner Springs, K¢ ONLY
Address line 2-including County: 66012 Certifying Agency:
Telephone Number: 913.238.703( _______KCMO
President/Owner: Diana Holt _______ State of MO
Email Address: info@wilkersoncranerental.com

Certifying Agency: State of Kansas Approved: 'Y N

Expiration Date of Certification:

Scopes of Work Utilized:

Crane Services

Percentage of Contract Awarded:

0.08%

*Percentages are based on the GMP Value of $301,162,067
*Values/companies could be subject to change based on future buyout of Component Packages 2 al

Contract Value:

$




TOTAL MBE VALUE: | $
*** Add Additional Pages as Necessary ***
WBE SUBCONTRACTORS
WBE Firm: CJ Industries (Sub to US Engineering)| INTERNAL USE
Address line 1: 610 S. 78th St. Suite 1, KC, K¢ ONLY
Address line 2-including County: Wyandotte, 66111 Certifying Agency:
Telephone Number: 913.788.110¢ KCMO
President/Owner: Mindy Rocha State of MO
Email Address: mindy@cjikc.com
Certifying Agency: City of KC Approved: Y N
Expiration Date of Certification: 07.19.2024
Scopes of Work Utilized: Mechanical Contract Value:
Percentage of Contract Awarded: 0.69% $

WBE Firm:

Address line 1:

Address line 2-including County:

Telephone Number:

President/Owner:

Email Address:

Certifying Agency:

Expiration Date of Certification:

Scopes of Work Utilized:

Percentage of Contract Awarded:

INTERNAL USE
ONLY

Certifying Agency:
KCMO
State of MO

Approved: 'Y N

Contract Value:
S

WBE Firm:

Address line 1:

Address line 2-including County:

Telephone Number:

President/Owner:

Email Address:

Certifying Agency:

Expiration Date of Certification:

Scopes of Work Utilized:

*Percentages are based on the GMP Value of $301,162,067
*Values/companies could be subject to change based on future buyout of Component Packages 2 at

INTERNAL USE
ONLY

Certifying Agency:
KCMO
State of MO

Approved: 'Y N

Contract Value:




VBE SUBCONTRACTORS

VBE Firm:

Midland Marble and Granite

Address line 1:

2077 NE Rice Rd., Lee Summit, MO

Address line 2-including County:

Jackson, 64064

Telephone Number: 816.257.200(

President/Owner:

Email Address: matt.sharp@midlandmarble.com
Certifying Agency:

Expiration Date of Certification:

Scopes of Work Utilized: Tile

Percentage of Contract Awarded: 0.12%

INTERNAL USE
ONLY

Certifying Agency:
KCMO
State of MO

Approved: 'Y N

Contract Value:
S

VBE Firm:

Agquila Industries (sub to Cornerstone)

Address line 1:

5897 Raytown Rd. Raytown, Mo

Address line 2-including County:

Jackson, 641332

Telephone Number: 816.595.860(
President/Owner: Marquis Cannion
Email Address: info@aquilabuilds.us
Certifying Agency:

Expiration Date of Certification:

Scopes of Work Utilized:

Percentage of Contract Awarded:

0.18%

INTERNAL USE
ONLY

Certifying Agency:
KCMO
State of MO

Approved: 'Y N

Contract Value:
S

VBE Firm:

M&T Govt. Solutions (Sub to Kissick)

Address line 1:

500 East Walnut St. Suite 10z

Address line 2-including County:

Columbia, Mo. 65201

Telephone Number: 573.454.101¢
President/Owner:

Email Address: mtgslic@gmail.com
Certifying Agency: State of Mo
Expiration Date of Certification: 09.26.2023

Scopes of Work Utilized:

Trucking/Hauling

Percentage of Contract Awarded:

0.02%

INTERNAL USE
ONLY

Certifying Agency:
KCMO
State of MO

Approved: 'Y N

Contract Value:
$

*Percentages are based on the GMP Value of $301,162,067
*VValues/companies could be subject to change based on future buyout of Component Packages 2 ar

End of Exhibit 10




Exhibit 11

Jackson County Detention Center
Systems Matrix

2/14/2023
Owner Owner Electrical Electrical Security Security Plumbing | Plumbing Module Module Detention Detention = Comm.HM | Comm.HM Rough
Furnish Install | Contractor | Contractor Electronics Electronics | Contractor | Contractor | Supplier Supplier Contractor = Contractor  Contractor | Contractor | Carp F&I
Furnish Install Contractor Contractor Furnish Install Furnish Furnish Furnish Install Furnish Install
Furnish Install
Division 26 Electrical
120 Volt Power to support Low Voltage Systems X X
120v Power Conduit and Wire X X
Division 27 Tele/Data-Network
Conduits for communication service providers including innerduct X X
Provide all cabling for systems as identified on systems drawings
including fiber optics. X X
Provide Rack mount enclousres and all associated terminations X X
Computer Stations X X
Wireless Access Points (including patch cables) X X
VOIP Telephone head-end X X
Fiber LIU X X
Fiber Patch Cables X X
IDF Rooms
8' Tall Plywood backer at 3 Walls X
Vertical and Horizontal Wire Management X X
Equipment Racks - Two post and 4 post 36" server racks X X
Provide cable management hardware and racks as indicated per
documents and systems drawings X X
Rack Power Distribution (PDUs) X X
Patch panels inside of racks X X
Patch cables inside of racks' X X
Switches mounted in upper portion of racks X X
Room to Room SFPs X X
General Tele-Data Network Devices
Data Outlet Jacks including Jack at WAP X X
Wireless Access Points X X
Conduit, junction boxes, & Pull Strings X X
Cabling/ Wire X X
Fiber Optic Cabling X X
Division 27 Cable TV/ CATV System
CATV Head End Equipment X X
CATV Outlets X X
Category 6 data cable/Jack at each CATV outlet X X
AV cabling required for TVs X X
Conduit, junction boxes, & Pull Strings X X




Owner
Furnish

Owner
Install

Electrical
Contractor
Furnish

Electrical
Contractor
Install

Security
Electronics
Contractor

Furnish

Security
Electronics
Contractor

Install

Plumbing
Contractor
Furnish

Plumbing
Contractor
Install

Module
Supplier
Furnish

Module
Supplier
Furnish

Detention
Contractor
Furnish

Detention
Contractor
Install

Comm. HM
Contractor
Furnish

Comm. HM
Contractor
Install

Rough
Carp F&I

281300 Access Control System

Ethernet based Network Equipment

Managed Network Switches/Routers, Processors

Low Voltage Conduit & Junction Boxes including pull strings

Low Voltage Wire/Cabling

Access Control Software

Licensing Fees (Controller License)

Access Control Computer Workstation

Power Supplies for access control

Enclosures

X | X | X|X|X|X|X|X X

X | X | X|X|X|X|X X X

Identification Cards

Card Readers/Badge Readers

Electronic Commercial Door Hardware

Electronic Door Position Switch-Comm. Doors

Electronic Detention Door Hardware

Electronic Door Position Switch-Detention Doors

282300 Video Management System

Low Voltage Conduit & Junction Boxes including pull strings

Low Voltage Wire/Cabling

Network Servers and Switches for VMS

System Manager

120 Day Network Storage

Recording Software

Licensing Fees

Workstations, Joystick Controllers, Keyboards, Display Monitors

Server and Storage Devices

Video Management System and Video Recording Manager

Edge Ethernet Switches and Core Ethernet Switches

Media Converters

Power Supplies

Fast Ethernet over Coax Transceivers

Cameras

External Camera Audio

Camera Housings/ Mounting Brackets

X IX|[X[|X|X X X X X XX X X X X X X

XIX|[X|X|X X X X X XX X X X X X X

283111 Digital, addressable Fire-Alarm System

Complete




Owner
Furnish

Owner
Install

Electrical
Contractor
Furnish

Electrical
Contractor
Install

Security
Electronics
Contractor

Furnish

Security
Electronics
Contractor

Install

Plumbing
Contractor
Furnish

Plumbing
Contractor
Install

Module
Supplier
Furnish

Module
Supplier
Furnish

Detention
Contractor
Furnish

Detention
Contractor
Install

Comm. HM
Contractor
Furnish

Comm. HM
Contractor
Install

Rough
Carp F&I

284619 Electronics Security Control System

Low Voltage Conduit & Junction Boxes including pull strings

Low Voltage Wire/Cabling

Ethernet based Network

Managed Network Switches (County to specify exact product)

PLC and Distributed 1/0

Programming for System Control and Monitoring Functions

Relay Interface

Watch Tour System

Duress Alarm Stations

Enclosures for equipment

Power Supplies

XX | X | XX X X X X X X

XX | X | XX X X X X X|X

Data interface required for control of systems furnished by others
(Power Controls, Lighting controls, water shutoffs, etc.)

Control Conduit, wire and terminations for connection to controlled
equipment (Including equipment furnished by others)

120V or greater power including conduit, wire and terminations
required for controlled equipment (Including equipment furnished by
others)

Power Control relays

>

>

Lighting Control Panel/ relay panels

Electronic controlled water shutoff valves (Non-Water Management
System)

Electronic Water Management System Valve Controllers

>

>

Electronic Water Management System Computer Control Stations

Electronic Water Management System -Manufacturers Assistance for
System startup

Electronic Water Management System -Electronic Plumbing Valves

Electronic Water Management System -Conduit for control wiring

Electronic Water Management System -Control wire/cabling

284623 Touch Screen Control and Management System

Low Voltage Conduit & Junction Boxes including pull strings

Low Voltage Wire/Cabling

Touch Screen CPUs

Touchscreen LCD Monitors

Administration Station Monitor

System Administration Station and File Server

Report Printer

Software

Touchscreen Presentation and Display System

Offender Management System Interface

Report Generation

XIX[X|X|[X|X|X|X|X|X|X

XXX | X X X X X X X X




Owner
Furnish

Owner
Install

Electrical
Contractor
Furnish

Electrical
Contractor
Install

Security
Electronics
Contractor

Furnish

Security
Electronics
Contractor

Install

Plumbing
Contractor
Furnish

Plumbing
Contractor
Install

Module
Supplier
Furnish

Module
Supplier
Furnish

Detention
Contractor
Furnish

Detention
Contractor
Install

Comm. HM
Contractor
Furnish

Comm. HM
Contractor
Install

Rough
Carp F&I

285123 Digital Intercom and Paging System

Low Voltage Conduit & Junction Boxes including pull strings

Low Voltage Wire/Cabling

Digital Communications Controlers

Talkback Expanders

VOIP Paging/Talkback Amplifiers

VOIP Desktop Intercom Master Stations

VOIP Touchscreen Intercom Master Stations

4 Wire 25V Intercom stations

Software, Discrete I/O Modules, Network Repeaters

Call/Door Push Buttons

Paging Amplifiers

Paging Horns

Paging/Intercom Speakers/ Enclosures

Visitation Handsets

MFM sensor Vehicle detector

Exterior Pedistals

Power Supplies

Paging horns/ Paging speakers

XIX|[X|X|X XX X X X XX X X X X X X

XIX|[X|X|X X X X X X XX X XX X X X

Cisco Emergcy Notification

Head End Equipment

Cabling and Speakers

263353 Static Uninteruptible Power Supply

Low Voltage Conduit & Junction Boxes including pull strings

Low Voltage Wire/Cabling

UPS Equipment including make before break Bypass Switches for the
following systems:

Electronic Controls System

Video Management System (With Data Center Above)

Touch Screen Control and Management System

Digital Intercom and Paging System

XX | X |X|Xx

X | X | X |x

Radio/DAS Equipment

Cabinet

Antenna Conduit

Anennas

Repeaters

>

>

Radio Units




Owner
Furnish

Owner
Install

Electrical
Contractor
Furnish

Electrical
Contractor
Install

Security
Electronics
Contractor

Furnish

Security
Electronics
Contractor

Install

Plumbing
Contractor
Furnish

Plumbing
Contractor
Install

Module
Supplier
Furnish

Module
Supplier
Furnish

Detention
Contractor
Furnish

Detention
Contractor
Install

Comm. HM