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IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 1 (Final) to the contract with Superior Bowen Asphalt
Company of Kansas City, MO, for the 2004 Pavement Maintenance Project (Phase I), No. 3001,
reducing the contract amount by $43,915.98 for a revised total cost to the County not to exceed
$292,284.20.

RESOLUTION # 15183, October 12, 2004

INTRODUCED BY Bob Spence, County Legislator

WHEREAS, the County did, by Resolution 15036, dated May 24, 2004, enter into a contract with
Superior Bowen Asphalt Company of Kansas City, MO, in the actual amount of $336,200.18, for the

2004 Pavement Maintenance Project (Phase I), No. 3001; and,
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WHEREAS, the proposed Change Order No. 1 (Final), a copy of which is attached hereto and
incorporated herein by reference, is necessary to adjust all plan quantities to as-built quantities, and

said change order will result in a decrease of $43,915.98; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 1
(Final) to the aforesaid contract is approved and the Director of Public Works is authorized to execute

the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance is authorized to make

all payments, including final payment on the contract; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance is authorized to release

the encumbrance on the contract balance.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the
Legislature.

APPROVED AS TO FORM:

Acting Chief Deputy County Counselor County Counselor
Certificate of Passage
| hereby certify that the attached resolution, Resolution # 15183 of October 12, 2004 was duly

passed on October 18 , 2004 by the Jackson County
Legislature. The votes thereon were as follows:

Yeas 8 Nays 0

Abstaining 0 Absent 1
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Date Mary Jo Spino, Clerk of Legislature

There is a balance otherwise unencumbered to the credit of the appropriation to which the
expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to
the credit of the fund from which payment is to be made each sufficient to provide for the obligation
herein authorized.

ACCOUNT NUMBER: 004 1506 6790
ACCOUNT TITLE: Special Road & Bridge Fund

Maintenance
Other Contractual Services

NOT TO EXCEED: $292,284.20

Date Director of the Department
of Finance
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