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IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing the County Executive to execute Change Order No. 1 to the contract
with R. A. Knapp Construction of Kansas City, KS, for the Noland Road Bridge over Little Blue River
Project, No. 2390, at a cost to the County not to exceed $9,246.00.

RESOLUTION #14913,   February 17, 2004

INTRODUCED BY Bob Spence, County Legislator

WHEREAS, by Resolution 14800, dated November 23, 2003, the Legislature did award a contrast on

Bid No. PW 03-2003 to R. A Knapp Construction of Kansas City, KS, for the Noland Road Bridge

over Little Blue River Project, No. 2390, at an actual cost to the County of $1,229,837.10; and,

WHEREAS, Change Order No. 1 to the aforesaid contract, a copy of which is attached hereto, is

necessary to add to this project the establishment of a field office for the joint use of the Department
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necessary to add to this project the establishment of a field office for the joint use of the Department

of Public Works and the Missouri Department of Transportation, at a increased cost to the County of

$9,246.00; now therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 1

to the aforesaid contract is hereby approved and the County Executive is authorized to execute the

change order on behalf of the county; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance is authorized to make

all payments, except final payment on the contract.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the
Legislature.

APPROVED AS TO FORM:

______________________________ ________________________________
Acting County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution # 14913 of February 17, 2004, was
duly passed on __________February 23_________________, 2004 by the Jackson County
Legislature.  The votes thereon were as follows:

Yeas _______8__________ Nays ______0________

Abstaining _____0________ Absent _____1_______

______________________ _________________________________
Date Mary Jo Spino, Clerk of Legislature

There is a balance otherwise unencumbered to the credit of the appropriation to which the
expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to
the credit of the fund from which payment is to be made each sufficient to provide for the obligation
herein authorized.
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ACCOUNT NUMBER: 400 1540 8070

ACCOUNT TITLE: CURS
City of Kansas City
City Projects

NOT TO EXCEED: $9,246.00

________________________ __________________________________
Date Director of the Department of Finance
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