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IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing the County Executive to execute Change Order #1 (Final) to an
Agreement with Custom Lighting Service, LLC of Kansas City, MO for Project No. 3022 for design
change and adjustment of various plan quantities to as-build quantities resulting in an increase of
$8,848.90 for a new total cost of $72,591.80 and further authorizing the Manager of Finance to
encumber $8,848.90 and issue final payment on the contract.

RESOLUTION # 15616, August 29 2005

INTRODUCED BY Bob Spence, County Legislator

WHEREAS, by Resolution 15186, dated October 18, 2004, the County Legislature did approve the

County entering into an Agreement with Custom Lighting Service, LLC for the installation of a traffic

signal at the intersection of Buckner Tarsney Road and Sni-A-Bar Road;

and,

WHEREAS, the Director of Public Works has recommended that the County Executive execute

Change Order #1 (Final) to that Agreement to cover the cost of a design change required by

unforeseen right-of-way acquisition expenses, in Project No. 3022; and,

WHEREAS, by Resolution 15433, dated March 28, 2005, the County Legislature did approve an

Intergovernmental Cooperative Agreement whereby the City of Grain Valley, Mo contributed

$10,000.00 towards these costs; and,

WHEREAS, Project No. 3022 has been completed to the satisfaction of the Department of Public
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WHEREAS, Project No. 3022 has been completed to the satisfaction of the Department of Public

Works; now therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that the County Executive

be and hereby is authorized to execute Change Order #1 (Final) to that Agreement for the design

change and adjustment of various plan quantities to as-build quantities resulting in an increase of

$8,848.90 for a new total cost of $72,591.80; and,

BE IT FURTHER RESOLVED that the Manager of Finance be and hereby is authorized to encumber

$8,848.90 and issue final payment on the contract.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the
Legislature.

APPROVED AS TO FORM:

_______________________________
___________________________

 Acting Chief Deputy County Counselor County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution # 15616 of August 29 , 2005 was duly
passed on __________September 6________________, 2005 by the Jackson County Legislature.
The votes thereon were as follows:

Yeas _______8__________ Nays _______0_______

Abstaining ______0_______  Absent _____1_______

______________________ _____________________________________
Date Mary Jo Spino, Clerk of Legislature

Jackson County Missouri Printed on 10/19/2024Page 2 of 3

powered by Legistar™

http://www.legistar.com/


File #: 15616, Version: 0

There is a balance otherwise unencumbered to the credit of the appropriation to which the
expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to
the credit of the fund from which payment is to be made each sufficient to provide for the obligation
herein authorized.

ACCOUNT NUMBER:  004 1506 6790

ACCOUNT TITLE: Special Road & Bridge Fund
Public Works Maintenance
Other Contractual Services

NOT TO EXCEED: $8,848.90

________________________ __________________________________
Date Director of the Department of Finance

Jackson County Missouri Printed on 10/19/2024Page 3 of 3

powered by Legistar™

http://www.legistar.com/

