

WITHDRAWN MAY 20 2024

**IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI**

**A RESOLUTION** authorizing the County Executive to execute Supplemental Agreement No. 3 to the Agreement with OWN formerly Anderson Engineering, Inc, of Kansas City, Missouri, to extend the project schedule to account for design delays associated with main water relocation as part of the Stoenner Road Bridge Replacement, Federal Project BRO-B048 (59), at an additional cost to the County not to exceed \$5,038.00.

**RESOLUTION NO. 21624**, May 13, 2024

**INTRODUCED BY** Jalen Anderson, County Legislator

WHEREAS, by Ordinance 5553, dated October 4, 2021, the Legislature awarded a contract for the design and construction of a new bridge on Stoenner Road, Federal Project No. BRO-B048(59), County Project No. 3247, to Anderson Engineering, Inc., of Kansas City, (Jackson County) MO, at an actual cost to the County not to exceed \$98,100; and,

WHEREAS, by Ordinance 5673, dated October 3, 2021, the Legislature authorized supplemental Agreement No. 1 to the Agreement, increasing the total contract price to \$114,500.00; and,

WHEREAS, by Ordinance 5713, dated February 14, 2024, the Legislature authorized Supplemental Agreement No. 2 to the Agreement to extend the agreed schedule for design delays associated with the water main relocation, at no additional cost to the County; and,

WHEREAS, the Director of Public Works now recommends the execution of the attached Supplemental Agreement No. 3 to the agreement with OWN formerly Anderson

WHEREAS, the Director of Public Works now recommends the execution of the attached Supplemental Agreement No. 3 to the agreement with OWN formerly Anderson Engineering, Inc., to compensate the Engineer for additional hydraulic modeling to demonstrate to a property owner that the proposed stream conditions will not change significantly beyond the existing stream condition with respect to erosion and stream velocity; and,

WHEREAS, Supplemental Agreement No. 3 has been approved by the Federal Highway Administration (FHWA) and the Missouri Department of Transportation (MoDOT); and,

WHEREAS, the execution of Supplemental Agreement No. 3 is in the best interest of the health, safety, and welfare of the citizens of the County; now therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that the County Executive be, and is hereby, authorized to execute Supplemental Agreement No. 3 to the contract with OWN formerly Anderson Engineering for the Stoenner Road Bridge Replacement, Inc.; and,

BE IT FURTHER RESOLVED that the Director of Finance and Purchasing be and hereby is authorized to make all payments, including final payment, on the original contract and the Supplemental Agreement.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

Bryan Covinsky  
Bryan Covinsky (May 9, 2024 10:48 CDT)

County Counselor

### Certificate of Passage

I hereby certify that the attached resolution, Resolution No. 21624 of May 13, 2024, was  
~~duly passed on~~ Withdrawn May 20, 2024 by the Jackson County Legislature.  
The votes thereon were as follows:

Yeas \_\_\_\_\_

Nays \_\_\_\_\_

Abstaining \_\_\_\_\_

Absent \_\_\_\_\_

WITHDRAWN MAY 20 2024

\_\_\_\_\_  
Date

\_\_\_\_\_  
Mary Jo Spino, Clerk of Legislature

There is a balance otherwise unencumbered to the credit of the appropriation to which the expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made each sufficient to provide for the obligation herein authorized.

ACCOUNT NUMBER: 010 1501 56030  
ACCOUNT TITLE: Grant Fund  
Public Works – Director's Office  
Architectural & Engin. Services  
NOT TO EXCEED: \$5,038.00

05/09/2024

Date

  
Sylvia Stevenson (May 9, 2024 10:14 CDT)

Chief Administrative Officer