



Jackson County, Missouri

Request for Legislative Action

REQUESTED MEETING DATE: 06/03/2024 **SPONSOR:** Charlie Franklin

To be completed by the County Counselor's Office:

NUMBER: 21650 **ASSIGNED MEETING DATE:** 06/10/2024

STAFF CONTACT: Lisa Donnelly **PHONE:** 816-503-4802

EMAIL: ldonnelly@jacksongov.org

DEPARTMENT: Parks + Rec

TITLE: Authorizing Change Order No. 4 to the contract with Superior Bowen Asphalt Company, LLC, of Kansas City, MO, for the Blue Springs Lake Road Improvements project (PR 2023-01), increasing the contract amount by \$261,099.75.

SUMMARY:

Per Resolution 21492, the County entered into an agreement with Superior Bowen to construct the Blue Springs Lake Road Improvements project on 12/4/2023 for \$1,333,334.15.

Change orders 1-3 resulted in no changes to the contract price and were approved by the Parks + Rec Department Director.

After removing the top layer of pavement on certain areas of Turkey Hollow Road on the east side of Blue Springs Lake, it was discovered that substantial subgrade failures were occurring in an area previously designated for 2" mill and overlay. Repairs will require full depth replacement to stabilize subgrade. Full depth replacement along the identified areas will be the most cost-effective solution and will provide a better quality and longer-lasting road surface for the health, safety, and welfare of park visitors.

We therefore request a Resolution authorizing the County Executive to execute this Change Order Number 4 and further authorizing the Director of Finance and Purchasing to encumber funds to cover the cost of this change order.

FINANCIAL IMPACT: NO

YES

Amount	Fund	Department	Line-Item Detail
<u>\$ 261,099.75</u>	<u>013</u>	<u>9999</u>	<u>32810</u>

ACTION NEEDED: AUTHORIZE

ATTACHMENT(S):

- MoDOT Concurrence Letter
- Resolution No. 21492
- Superior Bowen Turkey Hollow Road Full Depth Replacement Proposal

