




CLEARANCE	<input type="checkbox"/> Tax Clearance Completed (Purchasing & Department) <input type="checkbox"/> Business License Verified (Purchasing & Department) <input type="checkbox"/> Chapter 6 Compliance - Affirmative Action/Prevailing Wage (County Auditor's Office)	
ATTACHMENTS	Contract Amendment # 2	
REVIEW	Department Director: 	Date: 9.28.15
	Finance (Budget Approval) If applicable 	Date: 9/28/15
	Division Manager: 	Date: 7/20/15 10/16/15
	County Counselor's Office:	Date:

Fiscal Information (to be verified by Budget Office in Finance Department)

- This expenditure was included in the annual budget.
- Funds for this were encumbered from the
- There is a balance otherwise unencumbered to the credit of the appropriation to which the expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made each sufficient to provide for the obligation herein authorized.
- Funds sufficient for this expenditure were appropriated by Ordinance # 4730
- Funds sufficient for this appropriation are available from the source indicated below.

Account Number:	Account Title:	Amount Not to Exceed:

- This award is made on a need basis and does not obligate Jackson County to pay any specific amount. The availability of funds for specific purchases will, of necessity, be determined as each using agency places its order.

This legislative action does not impact the County financially and does not require Finance/Budget approval.



9/252015

**Eastern Jackson Co. Courthouse Renovation
Contract Amendment No. 2**

During the renovation work currently in progress, additional security measures not in the current scope of work were requested. It was more economical and less disruptive to Court operations to perform the work listed below now:

- Various added tele/data and electrical work
- Furnish & Install Video Intercoms @ Courtrooms 141 & 151
- Provide CCTV Cabling
- Furnish & Install CCTV Cameras & Recorders

This amendment is subject to all terms and conditions from the original contract.

Current Contract Amount: \$7,112,939.00
Amendment No. 2: \$ 90,500.00

Revised Contract Value: \$7,203,439.00

Contractor
Excel Constructors, Inc.

by: 
signature

John Hess, Vice President
typed name

Owner
Jackson County, Missouri

by: _____
signature

typed name