

**FIFTH ADDENDUM TO
CONSULTING AGREEMENT**

THIS FIFTH ADDENDUM, made and entered into this 1st day of June, 2015, by and between **JACKSON COUNTY, MISSOURI**, hereinafter called "the County", and **TUSA CONSULTING SERVICES**, 75757 Highway 1082, Covington, LA, hereinafter called "Consultant."


WHEREAS, Consultant and County entered into a Consulting Agreement dated May 5, 2011, whereunder Consultant agreed to provide consulting services and assistance to the County in analyzing viable options for compliance with the FCC conversion mandate, at a cost to the County not to exceed \$38,250.00; and,

WHEREAS, subsequent addenda authorized by the Legislature have extended the Agreement with Tusa through December 31, 2014, and expanded the Scope of Work to include assistance with the implementation of an updated radio system at the new Sheriff's Headquarters; and,

WHEREAS, the parties now desire to extend the Agreement and expand the scope to improve service coverage in the southern portions of the County; and,

WHEREAS, by Resolution 18819, dated May 4, 2015, the County Legislature has authorized this Fifth Addendum to the Consulting Agreement with Consultant to provide these additional services.

NOW, THEREFORE, in consideration of the foregoing and the terms and provisions herein contained, County and Consultant respectively agree with each other as follows:



1. Except as expressly provided herein, all provisions of the Consulting Agreement, dated May 16, 2011, the First Addendum dated February 29, 2012, the Second Addendum dated May 10, 2013, the Third Addendum dated November 8, 2013, and the Fourth Addendum dated March 26, 2014, between Consultant and County shall remain in full force and effect.

2. This Fifth Addendum shall be effective January 1, 2015 and shall extend until December 31, 2015.

3. The maximum sum to be paid by County to Consultant shall be increased by the amount of \$4,860.00, for a maximum total of \$162,990.00, payable pursuant to the attached Exhibit A.


4. The Scope of Services shall be amended to include assistance with improved local portable coverage, as is more fully set out in the project change order attached hereto as Exhibit A and incorporated herein by reference.


5. This Fifth Addendum, together with the Consulting Agreement dated May 16, 2011, the First Addendum dated February 29, 2012, the Second Addendum, dated May 10, 2013, the Third Addendum dated November 8, 2013, and the Fourth Addendum dated March 26, 2014, incorporates the entire understanding and agreement of the parties.

IN WITNESS WHEREOF, the parties have set their hands and seals on the date first above written.

TUSA CONSULTING SERVICES

JACKSON COUNTY, MISSOURI

By 
Federal I.D. No.81-0675929

By 
Michael D. Sanders
County Executive

APPROVED TO FORM:

ATTEST:


W. Stephen Nixon
County Counselor


Mary Jo Spino
Clerk of the County

REVENUE CERTIFICATE

I hereby certify that there is a balance otherwise unencumbered to the credit of the appropriation to which this contract is chargeable, and a cash balance otherwise unencumbered in the treasury from which payment is to be made, each sufficient to meet the obligation of \$4,860.00 which is hereby authorized.


Date


Director of Finance and Purchasing
Account No. 004-5104-56080

PC 51042015007



JACKSON COUNTY P25 RADIO PROJECT

Change Order: **3-2015**

Additional services.

TASK	DESCRIPTION	ESTIMATED HOURS	
1	Assist Greenwood with installation of a DVRS repeater provided by Jackson County to improve local portable coverage. Test and verify operation with County Dispatch and Greenwood. Verify FCC licensing.	16	\$2,160
2	Assist the County with tasks required to obtain access to the Independence/Blue Springs (Eastern Jackson County - EJC) system for Sheriff's and Park Ranger's users.	16	\$2,160
3	Once the County has access to the EJC system, verify all required talkgroups are operational.	4	\$540

Total Hours

Change Order cost: **\$4,860**

APPROVED:

DATE:
