## JACKSON COUNTY DEPARTMENT OF CORRECTIONS CONTRACT CHANGE ORDER

CHANGE ORDER NO1 CONTRACTOR Cornerstone Detention Proc COUNTY PURCHASING NO69-15	PROJECT <u>Cell Door Renovation Project</u> ducts, a Alabama Corporation	
THIS CONTRACT SHALL BE AMENDED AS FOLLOWS:  Description of change: Addendum to Contract to increase the unit number of cell doors to be repaired at the same unit cost in original contract (See attached Exhibit A).		
Amount this change order (+ or -) The contract amount will be amended as f Original contract amount Amount of all previous Change O Amount of this Change Order (+ or -)	\$725,000.00 Prders (+ or -) \$0.00 or -) + \$848,780.64	
New total contract amount \$1,573,780.64  The change order shall become an amendment to the contract and all provisions of the contract except as amended above and by any previous change orders, shall apply hereto.		
CONTRACTOR'S ACCEPTANCE  BY  Charles M. Claborn  Title President  Date 8/9/16  APPROVAL RECOMMENDED  Joe Piccinini, Director of Corrections	OWNER'S APPROVAL  BY  Evank White, Jr.  Title County Executive  Date 9-23-20/6  APPROVED AS TO FORM  County Counselor	
I hereby certify that there is a balance otherwise unenco	ATTEST  Muy Solvenor By CMO  Clerk, Jackson County Legislature  ERTIFICATION  Imbered to the credit of the appropriation to which this contract is chargeable sury to the credit of the fund from which payment is to be made, each sufficient  848, 780 64  Hereby authorized.  Chief Financial Officer  PC 51082016010	

## Res. 19210 EXHIBIT A

1. 144 operators at unit price of \$5,894.31 = \$848,780.64

## 2. Locations

2 <sup>nd</sup> Floor 2D: Cells 1-8	Quantity: 8
3 <sup>rd</sup> Floor 3B: Cells 1-16	Quantity: 16
3 <sup>rd</sup> Floor 3C: Cells 1-16	Quantity: 16
3 <sup>rd</sup> Floor 3D: Cells 1-16	Quantity: 16
3 <sup>rd</sup> Floor 3E: Cells 1-16	Quantity: 16
4 <sup>th</sup> Floor 4C: Cells 1-16	Quantity: 16
4 <sup>th</sup> Floor 4H: Cells 9-16	Quantity: 8
5 <sup>th</sup> Floor 5C: Cells 1-16	Quantity: 16
5 <sup>th</sup> Floor 5E: Cells 1-16	Quantity: 16
5 <sup>th</sup> Floor 5H: Cells 1-16	Quantity: 16
	Total: 144