



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #: 12522 **Version:** 0 **Name:** Walton Const. change orders.
Type: Resolution **Status:** Passed
File created: 2/1/1999 **In control:** (R)Health and Justice Committee
On agenda: **Final action:** 2/16/1999
Title: Authorizing Change Orders Nos. 13 and 14 to the contract with Walton Construction Co. of Kansas City, MO (Bid No. PW-2345, Bid Package No. 8), for various changes required in connection with general construction for the expansion at the Jackson County Detention Center, increasing the contract amount by \$78,136.00 and \$14,841.00, respectively.
Sponsors: Terry Young
Indexes: CHANGE ORDER, DETENTION CENTER
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
2/16/1999	0	(R)Health and Justice Committee	recommend do pass	Pass
2/16/1999	0	County Legislature	Consent Agenda	Pass
2/16/1999	0	County Legislature	adopt	Pass
2/9/1999	0	County Legislature	Go To 2nd Meeting	Pass
2/8/1999	0	(R)Health and Justice Committee	hold	Pass
2/2/1999	0	County Legislature	Go To 1st Meeting	Pass
2/1/1999	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Orders Nos. 13 and 14 to the contract with Walton Construction Co. of Kansas City, MO (Bid No. PW-2345, Bid Package No. 8), for various changes required in connection with general construction for the expansion at the Jackson County Detention Center, increasing the contract amount by \$78,136.00 and \$14,841.00, respectively.

RESOLUTION #12522, February 1, 1999

INTRODUCED BY Terry Young, County Legislator

WHEREAS, the County did, by Resolution 11712, dated April 14, 1997, enter into a contract with Walton Construction Co., Inc., in the actual amount of \$6,762,426.00, and authorized additional expenditures to be approved by the County Executive at a cost not to exceed \$338,121.00, for a total amount not to exceed \$7,100,547.00, for general construction for the expansion at the Jackson County Detention Center; and,

WHEREAS, the County Executive and/or Legislature have approved Change Orders through 12 for a total of \$399,316.00, adjusting the contract amount to the current authorization of \$7,161,742.00; and,

WHEREAS, the proposed Change Orders Nos. 13 and 14, copies of which are attached hereto and incorporated herein by reference, are necessary due to miscellaneous contract changes and additions, and said change orders will result in increases not to exceed \$78,136.00 and \$14,841.00, respectively, for a new total cost not to exceed \$7,254,719.00; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Orders Nos. 13 and 14 to the aforesaid contract are approved and the County Executive is authorized to execute the change orders on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance is authorized to make all payments, except final payment on the contract.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution #12522 of February 1, 1999 was duly passed on _____ February 16 _____, 1999 by the Jackson County Legislature. The votes thereon were as follows:

Yeas _____ 8 _____ Nays _____ 0 _____

Abstaining _____ 0 _____ Absent _____ 1 _____

Date Mary Jo Brogato, Clerk of Legislature

There is a balance otherwise unencumbered to the credit of the appropriation to which the expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made each sufficient to provide for the obligation herein authorized.

ACCOUNT NUMBER: 012 2303 8020
ACCOUNT TITLE: Criminal Justice Improvement Fund
Construction Program
Buildings & Improvements
NOT TO EXCEED: \$78,136.00

ACCOUNT NUMBER: 012 2303 8020
ACCOUNT TITLE: Criminal Justice Improvement Fund
Construction Program
Buildings & Improvements
NOT TO EXCEED: \$14,841.00

Date Director of the Department of Finance