



# Jackson County Missouri

Jackson County Courthouse  
415 E. 12th Street, 2nd floor  
Kansas City, Missouri 64106  
(816)881-3242

## Legislation Details (With Text)

**File #:** 12113      **Version:** 0      **Name:** maint. bldg. at Adair Park  
**Type:** Resolution      **Status:** Passed  
**File created:** 3/16/1998      **In control:** Land Use Committee  
**On agenda:**      **Final action:** 4/6/1998  
**Title:** Authorizing Change Order No. 2 to the contract with Blue Hills Homes Corporation of Kansas City, MO, for construction of a maintenance building addition at Adair Park, increasing the contract amount by \$3,202.00.  
**Sponsors:** Dennis Waits  
**Indexes:** ADAIR PARK, CHANGE ORDER  
**Code sections:**  
**Attachments:**

Date	Ver.	Action By	Action	Result
4/6/1998	0	Land Use Committee	recommend do pass	Pass
4/6/1998	0	County Legislature	Consent Agenda	Pass
4/6/1998	0	County Legislature	adopt	Pass
3/31/1998	0	County Legislature	Go To 3rd Meeting	Pass
3/30/1998	0	Land Use Committee	recommend do pass	Pass
3/24/1998	0	County Legislature	Go To 2nd Meeting	Pass
3/23/1998	0	Land Use Committee	hold	Pass
3/17/1998	0	County Legislature	Go To 1st Meeting	Pass
3/16/1998	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 2 to the contract with Blue Hills Homes Corporation of Kansas City, MO, for construction of a maintenance building addition at Adair Park, increasing the contract amount by \$3,202.00.

RESOLUTION #12113, March 16, 1998

INTRODUCED BY Dennis Waits, County Legislator

WHEREAS, the County did, by Resolution 11876, dated September 2, 1997, enter into a contract with Blue Hills Homes Corporation of Kansas City, MO, in the amount of \$57,874.74, for the construction of a maintenance building addition at Adair Park; and,

WHEREAS, subsequent change orders have adjusted the contract amount to the current authorization of \$60,874.74; and,

WHEREAS, the proposed Change Order No. 2, a copy of which is attached hereto and incorporated herein by reference, is necessary as a result of additional expense to remove rock, encountered in the excavation of piers and the installment of retaining wall footings and a sewer line, and said change order will result in an increase not to exceed \$3,202.00; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 2 to the aforesaid contract is approved and the County Executive is authorized to execute the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance be and hereby is authorized to make all payments, including final payment, on the contract. Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

\_\_\_\_\_  
County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution #12113 of March 16, 1998 was duly passed on \_\_\_\_\_ April 6 \_\_\_\_\_, 1998 by the Jackson County Legislature. The votes thereon were as follows:

Yeas \_\_\_\_\_ 8 \_\_\_\_\_ Nays \_\_\_\_\_ 0 \_\_\_\_\_

Abstaining \_\_\_\_\_ 0 \_\_\_\_\_ Absent \_\_\_\_\_ 1 \_\_\_\_\_

\_\_\_\_\_  
Date Mary Jo Brogato, Clerk of Legislature  
Funds sufficient for this expenditure are available from the source indicated below.

ACCOUNT NUMBER: 003 1602 8060

ACCOUNT TITLE: Park Fund  
Division of Operations  
Park Department  
Maintenance & Operations  
Other Improvements

NOT TO EXCEED: \$3,202.00

\_\_\_\_\_  
Date Director of the Department of Finance