



# Jackson County Missouri

Jackson County Courthouse  
415 E. 12th Street, 2nd floor  
Kansas City, Missouri 64106  
(816)881-3242

## Legislation Details (With Text)

**File #:** 13831      **Version:** 0      **Name:** Tapscott Road Bridge Replacement - Knapp Construction.  
**Type:** Resolution      **Status:** Passed  
**File created:** 9/24/2001      **In control:** Public Works Committee  
**On agenda:** 9/24/2001      **Final action:** 10/1/2001  
**Title:** A RESOLUTION authorizing Change Order No. 1 (Final) to the contract with R. A. Knapp Construction Company, Inc., of Kansas City, Kansas, for the Tapscott Road Bridge Replacement, Project No. 2404, decreasing the contract amount by \$6,400.50.  
**Sponsors:** Bill Petrie  
**Indexes:** CHANGE ORDER, ROAD & BRIDGE FUND  
**Code sections:**  
**Attachments:**

Date	Ver.	Action By	Action	Result
10/1/2001	0	Public Works Committee		
10/1/2001	0	County Legislature	Consent Agenda	Pass
10/1/2001	0	County Legislature	adopt	Pass
9/25/2001	0	County Legislature	Go To 1st Meeting	Pass
9/24/2001	0	County Legislature	assign to committee	

### IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

**A RESOLUTION** authorizing Change Order No. 1 (Final) to the contract with R. A. Knapp Construction Company, Inc., of Kansas City, Kansas, for the Tapscott Road Bridge Replacement, Project No. 2404, decreasing the contract amount by \$6,400.50.

**RESOLUTION #13831**, September 24, 2001

**INTRODUCED BY** Bill Petrie, County Legislator

WHEREAS, the County did, by Resolution 13543, dated January 29, 2001, enter into a contract with R. A. Knapp Construction, in the actual amount of \$194,391.50, for the Tapscott Road Bridge Replacement Project, No. 2404; and,

WHEREAS, the proposed Change Order No. 1 (Final), a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust various plan quantities to as-built quantities and will decrease the contract amount by \$6,400.50, for a final amount of \$187,991.00; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 1 to the aforesaid contract be, and is hereby, approved and the Director of Public Works be, and is

hereby authorized to execute the said change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance be and hereby is authorized to make all payments, including final payment on the contract; and,

BE IT FURTHER RESOLVED that the Manager of the Division of Finance be and hereby is authorized to release the balance of the encumbrance on this contract.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

\_\_\_\_\_  
County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution # 13831 of September 24, 2001 was duly passed on \_\_\_\_\_ October 1 \_\_\_\_\_, 2001 by the Jackson County Legislature. The votes thereon were as follows:

Yeas \_\_\_\_\_ 8 \_\_\_\_\_      Nays \_\_\_\_\_ 0 \_\_\_\_\_  
Abstaining \_\_\_\_\_ 0 \_\_\_\_\_      Absent \_\_\_\_\_ 1 \_\_\_\_\_

\_\_\_\_\_  
Date  
\_\_\_\_\_  
Mary Jo Brogato, Clerk of Legislature

There is a balance otherwise unencumbered to the credit of the appropriation to which the expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made each sufficient to provide for the obligation herein authorized.

ACCOUNT NUMBER: 004 1502 8050

ACCOUNT TITLE: Special Road & Bridge Fund  
Engineering  
Bridges

NOT TO EXCEED: \$ - 6,400.50

---

Date

of Finance

---

Director of the Department