



Jackson County Missouri

Jackson County Courthouse
415 E.12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #:	21624	Version:	0	Name:	Stoenner Road Bridge Replacement - Supp. Agreement No. 3
Type:	Resolution	Status:			withdrawn
File created:	5/7/2024	In control:			Public Works Committee
On agenda:	5/13/2024	Final action:			5/20/2024
Title:	A RESOLUTION authorizing the County Executive to execute Supplemental Agreement No. 3 to the Agreement with OWN formerly Anderson Engineering, Inc, of Kansas City, Missouri, to extend the project schedule to account for design delays associated with main water relocation as part of the Stoenner Road Bridge Replacement, Federal Project BRO-B048 (59), at an additional cost to the County not to exceed \$5,038.00.				
Sponsors:	Jalen Anderson				
Indexes:					
Code sections:					
Attachments:	1. 21624bu, 2. 21624withdrawn.pdf				

Date	Ver.	Action By	Action	Result
5/20/2024	0	County Legislature	withdrawn	
5/20/2024	0	Public Works Committee	recommend withdrawal	
5/16/2024	0	County Legislature	Go To 2nd Meeting	Pass
5/13/2024	0	County Legislature	assign to committee	
5/7/2024	0	County Legislature	Go To 1st Meeting	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing the County Executive to execute Supplemental Agreement No. 3 to the Agreement with OWN formerly Anderson Engineering, Inc, of Kansas City, Missouri, to extend the project schedule to account for design delays associated with main water relocation as part of the Stoenner Road Bridge Replacement, Federal Project BRO-B048 (59), at an additional cost to the County not to exceed \$5,038.00.

RESOLUTION NO. 21624, May 13, 2024

INTRODUCED BY Jalen Anderson, County Legislator

WHEREAS, by Ordinance 5553, dated October 4, 2021, the Legislature awarded a contract for the

design and construction of a new bridge on Stoenner Road, Federal Project No. BRO-B048(59), County Project No. 3247, to Anderson Engineering, Inc., of Kansas City, (Jackson County) MO, at an actual cost to the County not to exceed \$98,100; and,

WHEREAS, by Ordinance 5673, dated October 3, 2021, the Legislature authorized supplemental Agreement No. 1 to the Agreement, increasing the total contract price to \$114,500.00; and,

WHEREAS, by Ordinance 5713, dated February 14, 2024, the Legislature authorized supplemental Agreement No. 2 to the Agreement to extend the agreed schedule for design delays associated with the water main relocation, at no additional cost to the County; and,

WHEREAS, the Director of Public Works now recommends the execution of the attached Supplemental Agreement No. 3 to the agreement with OWN formerly Anderson Engineering, Inc., to compensate the Engineer for additional hydraulic modeling to demonstrate to a property owner that the proposed stream conditions will not change significantly beyond the existing stream condition with respect to erosion and stream velocity; and,

WHEREAS, Supplemental Agreement No. 3 has been approved by the Federal Highway Administration (FHWA) and the Missouri Department of Transportation (MoDOT); and,

WHEREAS, the execution of Supplemental Agreement No. 3 is in the best interest of the health,

safety, and welfare of the citizens of the County; now therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that the County Executive be, and is hereby, authorized to execute Supplemental Agreement No. 3 to the contract with OWN formerly Anderson Engineering for the Stoenner Road Bridge Replacement, Inc.; and,

BE IT FURTHER RESOLVED that the Director of Finance and Purchasing be and hereby is authorized to make all payments, including final payment, on the original contract and the Supplemental Agreement.

..Enacted and Approved

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution No. 21624 of May 13, 2024, was duly passed on _____, 2024 by the Jackson County Legislature. The votes thereon were as follows:

Yeas _____

Nays _____

Abstaining _____

Absent _____

Date

Mary Jo Spino, Clerk of Legislature

There is a balance otherwise unencumbered to the credit of the appropriation to which the expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made each sufficient to provide for the obligation herein authorized.

ACCOUNT NUMBER: 010 1501 56030

ACCOUNT TITLE: Grant Fund

Public Works - Director's Office

Architectural & Engin. Services

NOT TO EXCEED: \$5,038.00

Date

Chief Administrative Officer