



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #: 16053 **Version:** 0 **Name:** Authorizing Change Order No. 2 to the contract with J.M. Fahey Construction Company

Type: Resolution **Status:** Passed

File created: 10/16/2006 **In control:** Public Works Committee

On agenda: 10/16/2006 **Final action:** 10/23/2006

Title: A RESOLUTION authorizing the County Executive to execute Change Order No. 2 to the contract with J. M. Fahey Construction Company of Grandview, MO, for the Harry Truman Drive Extension Project, No. 2999, increasing the contract amount by \$82,368.05.

Sponsors: Bob Spence

Indexes: CHANGE ORDER, HARRY S TRUMAN DRIVE

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/23/2006	0	Public Works Committee		
10/23/2006	0	County Legislature	Consent Agenda	Pass
10/23/2006	0	County Legislature	adopt	Pass
10/17/2006	0	County Legislature	Go To 1st Meeting	Pass
10/16/2006	0	County Legislature	assign to committee	

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing the County Executive to execute Change Order No. 2 to the contract with J. M. Fahey Construction Company of Grandview, MO, for the Harry Truman Drive Extension Project, No. 2999, increasing the contract amount by \$82,368.05.

RESOLUTION # 16053, October 16, 2006

INTRODUCED BY Bob Spence, County Legislator

WHEREAS, the County did, by Resolution 15705, dated November 21, 2005, enter into a contract with J. M. Fahey Construction Company of Grandview, MO, in the amount of \$2,325,027.13, for the Harry Truman Drive Extension Project, No. 2999; and,

WHEREAS, proposed Change Order No. 2, a copy of which is attached hereto and incorporated

herein by reference, is necessary to cover increased quantities resulting from the extension of tie-in points as requested by the City of Grandview and the construction of a gabion wall to stabilize a roadway slope along a creek, and said change order will result in an increase of \$82,368.05; now therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 2 to the aforesaid contract is approved and the County Executive is authorized to execute the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of Finance and Purchasing is authorized to make all payments, except final payment on the contract.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

Chief Deputy County Counselor

County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution # 16053 of October 16, 2006 was duly passed on _____, 2006 by the Jackson County Legislature. The votes thereon were as follows:

Yeas _____

Nays _____

Abstaining _____

Absent _____

Mary Jo Spino, Clerk of Legislature

There is a balance otherwise unencumbered to the credit of the appropriation to which the expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made each sufficient to provide for the obligation

herein authorized.

ACCOUNT NUMBER: 400 1549 8070

ACCOUNT TITLE: CURS
City of Grandview
City Projects

NOT TO EXCEED: \$82,368.05

Date

Purchasing Director of Finance and