



# Jackson County Missouri

Jackson County Courthouse  
415 E. 12th Street, 2nd floor  
Kansas City, Missouri 64106  
(816)881-3242

## Legislation Details (With Text)

**File #:** 12106      **Version:** 0      **Name:** Mark I Electric - JaCo Detention Ctr.  
**Type:** Resolution      **Status:** Passed  
**File created:** 3/16/1998      **In control:** (R)Health and Justice Committee  
**On agenda:**      **Final action:** 3/23/1998  
**Title:** Authorizing Change Order No. 5 to the contract with Mark I Electric Company of Kansas City, MO (Bid No. PW-2345, Bid Package No. 7), for various changes required in connection with the furnishing and installation of electrical and security systems for the expansion at the Jackson County Detention Center, increasing the contract amount by \$27,127.00.  
**Sponsors:** Dixie M. Flynn  
**Indexes:** CHANGE ORDER, DETENTION CENTER  
**Code sections:**  
**Attachments:**

Date	Ver.	Action By	Action	Result
3/23/1998	0	(R)Health and Justice Committee	recommend do pass	Pass
3/23/1998	0	County Legislature	Consent Agenda	Pass
3/23/1998	0	County Legislature	adopt	Pass
3/17/1998	0	County Legislature	Go To 1st Meeting	Pass
3/16/1998	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 5 to the contract with Mark I Electric Company of Kansas City, MO (Bid No. PW-2345, Bid Package No. 7), for various changes required in connection with the furnishing and installation of electrical and security systems for the expansion at the Jackson County Detention Center, increasing the contract amount by \$27,127.00.

RESOLUTION #12106, March 16, 1998

INTRODUCED BY Dixie M. Flynn, County Legislator

WHEREAS, the County did, by Resolution 11691, dated April 8, 1997, enter into a contract with Mark I Electric Company, in the actual amount of \$1,959,322.00, and authorized additional expenditures approved by the County Executive at a cost not to exceed \$97,966.00, for a total amount not to exceed \$2,057,288.00, for the furnishing and installation of electrical and security systems for the expansion at the Jackson County Detention Center; and,

WHEREAS, subsequent change orders have adjusted the contract amount to the current authorization of \$2,144,106.00; and,

WHEREAS, the proposed Change Order No. 5, a copy of which is attached hereto and incorporated herein by reference, is necessary due to miscellaneous contract changes and additions, and said change order will result in an increase not to exceed \$27,127.00; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 5 to the aforesaid contract is approved and the County Executive is authorized to execute the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance is authorized to make all payments, except final payment on the contract.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution #12106 of March 16, 1998 was duly passed on \_\_\_\_\_ March 23 \_\_\_\_\_, 1998 by the Jackson County Legislature. The votes thereon were as follows:

Yeas \_\_\_\_\_ 8 \_\_\_\_\_      Nays \_\_\_\_\_ 0 \_\_\_\_\_

Abstaining \_\_\_\_\_ 0 \_\_\_\_\_      Absent \_\_\_\_\_ 1 \_\_\_\_\_

Date \_\_\_\_\_ Mary Jo Brogoto, Clerk of Legislature  
Funds sufficient for this expenditure are available from the source indicated below.

ACCOUNT NUMBER: 012 2303 8020

ACCOUNT TITLE: Criminal Justice Improvement Fund  
Criminal Justice  
Construction Program  
Buildings & Improvements

NOT TO EXCEED: \$27,127.00

Date \_\_\_\_\_ Director of the Department of Finance