



# Jackson County Missouri

Jackson County Courthouse  
415 E. 12th Street, 2nd floor  
Kansas City, Missouri 64106  
(816)881-3242

## Legislation Details (With Text)

**File #:** 12050      **Version:** 1      **Name:** 1997 Road Reconstruction & Rehab  
**Type:** Resolution      **Status:** Passed  
**File created:** 2/23/1998      **In control:** Public Works Committee  
**On agenda:**      **Final action:** 3/2/1998  
**Title:** Authorizing Change Order No. 2 to the contract with Superior-Bowen Asphalt Company of Kansas City, MO, for the 1997 Road Reconstruction and Rehabilitation Project, No. 2348, decreasing the contract amount by \$19.18.  
**Sponsors:** John C. Graham  
**Indexes:** CHANGE ORDER, ROAD REHABILITATION  
**Code sections:**  
**Attachments:**

| Date      | Ver. | Action By              | Action              | Result |
|-----------|------|------------------------|---------------------|--------|
| 3/2/1998  | 0    | Public Works Committee | recommend do pass   | Pass   |
| 3/2/1998  | 0    | County Legislature     | amend               |        |
| 3/2/1998  | 1    | County Legislature     | Consent Agenda      | Pass   |
| 3/2/1998  | 1    | County Legislature     | adopt               | Pass   |
| 2/24/1998 | 0    | County Legislature     | Go To 1st Meeting   | Pass   |
| 2/23/1998 | 0    | County Legislature     | assign to committee | Pass   |

Public Works  
Committee Amendment  
March 2, 1998

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 2 to the contract with Superior-Bowen Asphalt Company of Kansas City, MO, for the 1997 Road Reconstruction and Rehabilitation Project, No. 2348, decreasing the contract amount by \$19.18.

RESOLUTION #12050, February 23, 1998

INTRODUCED BY John C. Graham, County Legislator

WHEREAS, the County did, by Resolution 11808, dated June 23, 1998, enter into a contract with Superior-Bowen Asphalt Company of Kansas City, MO, in the amount of \$1,342,716.10, for the 1995 Road Surface Rehabilitation Project, No. 2320; and,

WHEREAS, a subsequent change order has adjusted the contract amount to the current authorization of \$1,358,351.34; and,

WHEREAS, the proposed Change Order No. 2, a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust all plan quantities to as-built quantities and encompass a stormwater improvement in the Farview North subdivision, and said change order will result in a decrease of \$19.18 in the contract amount; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 2 to the aforesaid contract is approved and the County Executive is authorized to execute the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance is authorized to make all payments on the contract...Attorney Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

