



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #: 13050 **Version:** 0 **Name:** Longview @ Blue Ridge Project #2075-3
Type: Resolution **Status:** Passed
File created: 1/31/2000 **In control:** Public Works Committee
On agenda: 1/31/2000 **Final action:** 2/7/2000
Title: A RESOLUTION authorizing Change Order No. 4 (Final) to the contract with Radmacher Brothers Excavation Co., Inc., for the Longview Road at Blue Ridge Project, No. 2075-3, increasing the contract amount by \$15,438.88.
Sponsors: Victor E. Callahan
Indexes: CHANGE ORDER
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
2/7/2000	0	Public Works Committee		
2/7/2000	0	County Legislature	Motion	Pass
2/7/2000	0	County Legislature	adopt	Pass
2/1/2000	0	County Legislature	Go To 1st Meeting	Pass
1/31/2000	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 4 (Final) to the contract with Radmacher Brothers Excavation Co., Inc., for the Longview Road at Blue Ridge Project, No. 2075-3, increasing the contract amount by \$15,438.88.

RESOLUTION #13050, January 31, 2000

INTRODUCED BY Victor E. Callahan, County Legislator

WHEREAS, the County did, by Resolution 11581, dated January 29, 1997, enter into a contract with Radmacher Bros. Excavating Co., Inc., in the amount of \$2,446,573.75, for the Longview Road at Blue Ridge Project, No. 2075-3; and,

WHEREAS, subsequent change orders have adjusted the contract amount to the current authorization of \$2,640,695.48; and,

WHEREAS, the proposed Change Order No. 4 (Final), a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust various plan quantities to as-built quantities, and said change order will result in an increase not to exceed \$15,438.88; therefore,

