



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #: 12701 **Version:** 0 **Name:** Rodriguez Mechanical change order 11.
Type: Resolution **Status:** Passed
File created: 5/10/1999 **In control:** (R)Health and Justice Committee
On agenda: **Final action:** 5/17/1999
Title: Authorizing Change Order No. 11 to the contract with Rodriguez Mechanical Contractors, Inc., of Overland Park, KS, (Bid No. PW-2345, Bid Package No. 6), for the construction and installation of mechanical and plumbing systems for the expansion at the Jackson County Detention Center, increasing the contract amount by \$20,822.00.
Sponsors: Terry Young
Indexes: CHANGE ORDER, DETENTION CENTER
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
5/17/1999	0	(R)Health and Justice Committee	recommend do pass	Pass
5/17/1999	0	County Legislature	Consent Agenda	Pass
5/17/1999	0	County Legislature	adopt	Pass
5/11/1999	0	County Legislature	Go To 1st Meeting	Pass
5/10/1999	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 11 to the contract with Rodriguez Mechanical Contractors, Inc., of Overland Park, KS, (Bid No. PW-2345, Bid Package No. 6), for the construction and installation of mechanical and plumbing systems for the expansion at the Jackson County Detention Center, increasing the contract amount by \$20,822.00.

RESOLUTION #12701, May 10, 1999

INTRODUCED BY Terry Young, County Legislator

WHEREAS, the County did, by Resolution 11641, dated March 3, 1997, enter into a contract with Rodriguez Mechanical Contractors, Inc., of Overland Park, KS, in the actual amount of \$2,315,360.00, and authorized additional expenditures approved by the County Executive at a cost not to exceed \$116,000.00, for a total amount not to exceed \$2,431,360.00, for the construction and installation of mechanical and plumbing systems for the expansion at the Jackson County Detention Center; and,

WHEREAS, the County Executive and/or Legislature have approved Change Orders 1 through 10 for a total of \$186,704.00, adjusting the contract amount to the current authorization of \$2,502,064.00; and,

WHEREAS, the proposed Change Order No. 11, a copy of which is attached hereto and incorporated herein by reference, is necessary due to miscellaneous contract changes and additions, and said change order will result in an increase not to exceed \$20,822.00 for a new total cost not to exceed \$2,522,886.00; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 11 to the aforesaid contract is approved and the County Executive is authorized to execute the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance is authorized to make all payments, except final payment on the contract.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution #12701 of May 10, 1999 was duly passed on _____ May
17 _____, 1999 by the Jackson County Legislature. The votes thereon were as follows:

Yeas _____ 8 _____ Nays _____ 0 _____

Abstaining _____ 0 _____ Absent _____ 1 _____

Date Mary Jo Brogato, Clerk of Legislature

There is a balance otherwise unencumbered to the credit of the appropriation to which the expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made each sufficient to provide for the obligation herein authorized.

ACCOUNT NUMBER: 012 2303 8020

ACCOUNT TITLE: Criminal Justice Improvement Fund
Construction Program
Buildings & Other Improvements

NOT TO EXCEED:\$20,822.00

Date _____ Director of the Department of Finance