



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #: 11451 **Version:** 0 **Name:** Project #2139-2
Type: Resolution **Status:** Passed
File created: 10/7/1996 **In control:** Public Works Committee
On agenda: **Final action:** 10/14/1996
Title: Authorizing Change Order No. 2 to the contract with Meyers Companies, Inc., of Stilwell, KS, for the Prospect Avenue Bridge and Intersection Improvements, Project No. 2139-2, increasing the contract amount by \$12,409.20.
Sponsors: John C. Graham
Indexes: CHANGE ORDER
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
10/14/1996	0	County Legislature	Consent Agenda	Pass
10/14/1996	0	County Legislature	adopt	Pass
10/11/1996	0	Public Works Committee	recommend do pass	Pass
10/8/1996	0	County Legislature	Go To 1st Meeting	Pass
10/7/1996	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 2 to the contract with Meyers Companies, Inc., of Stilwell, KS, for the Prospect Avenue Bridge and Intersection Improvements, Project No. 2139-2, increasing the contract amount by \$12,409.20.

RESOLUTION #11451, October 7, 1996

INTRODUCED BY John Graham, County Legislator

WHEREAS, the County did, by Resolution 11182, dated February 20, 1996, enter into a contract with Meyers Companies, Inc., of Stilwell, KS, in the actual amount of \$2,835,434.15, for the Prospect Avenue Bridge and Intersection Improvements, Project No. 2139-2; and,

WHEREAS, subsequent change orders have adjusted the contract amount to the current authorization of \$2,824,879.25; and,

WHEREAS, the proposed Change Order No. 2, a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust various unit bid items in order to place anti-graffiti protection on the new stone walls in this project, and will result in an increase of \$12,409.20 in the contract amount; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 2 to the aforesaid contract be, and is hereby, approved and the Director of Public Works be, and is hereby authorized to execute the said change order on behalf of the County.

BE IT FURTHER RESOLVED that the Director of the Department of Finance is authorized to make all payments, except final payment, on the contract...Attorney

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

County Counselor

Certificate of Passage

