



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #: 11583 **Version:** 0 **Name:** Meyers Companies Change Order No. 3.
Type: Resolution **Status:** Passed
File created: 2/3/1997 **In control:** Public Works Committee
On agenda: **Final action:** 2/10/1997
Title: Authorizing Change Order No. 3 to the contract with Meyers Companies, Inc., of Stilwell, KS, for the Prospect Avenue Bridge and Intersection Improvements, Project No. 2139-2, at no additional cost to the County.
Sponsors: John C. Graham
Indexes: CHANGE ORDER
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
2/10/1997	0	Public Works Committee	recommend do pass	Pass
2/10/1997	0	County Legislature	Consent Agenda	Pass
2/10/1997	0	County Legislature	adopt	Pass
2/4/1997	0	County Legislature	Go To 1st Meeting	Pass
2/3/1997	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 3 to the contract with Meyers Companies, Inc., of Stilwell, KS, for the Prospect Avenue Bridge and Intersection Improvements, Project No. 2139-2, at no additional cost to the County.

RESOLUTION #11583, February 3, 1997

INTRODUCED BY John C. Graham, County Legislator

WHEREAS, the County did, by Resolution 11182, dated February 20, 1996, enter into a contract with Meyers Companies, Inc., of Stilwell, KS, in the actual amount of \$2,835,434.15, for the Prospect Avenue Bridge and Intersection Improvements, Project No. 2139-2; and,

WHEREAS, subsequent change orders have adjusted the contract amount to the current authorization of \$2,824,879.25; and,

WHEREAS, the proposed Change Order No. 3, a copy of which is attached hereto and incorporated herein by reference, is necessary as this project is now over 63% complete with Blue River Road open to traffic and access to all businesses is on a finished asphalt base, thereby reducing the need for retainage from 10% to 5%, resulting in no additional cost to the County; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 3 to the aforesaid contract be, and is hereby, approved and the Director of Public Works be, and is hereby authorized to execute the said change order on behalf of the County. Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution #11583 of February 3, 1997 was duly passed on _____ February

10 _____, 1997 by the Jackson County Legislature. The votes thereon were as follows:

Yeas _____ 9 _____ Nays _____ 0 _____

Abstaining _____ 0 _____ Absent _____ 0 _____

Date

Mary Jo Brogato, Clerk of Legislature