



# Jackson County Missouri

Jackson County Courthouse  
415 E. 12th Street, 2nd floor  
Kansas City, Missouri 64106  
(816)881-3242

## Legislation Details (With Text)

**File #:** 21650      **Version:** 0      **Name:** Change Order #4 - Superior Bowen Asphalt - BS Lake Road Improvements project  
**Type:** Resolution      **Status:** Passed  
**File created:** 6/6/2024      **In control:** Land Use Committee  
**On agenda:** 6/10/2024      **Final action:** 6/17/2024

**Title:** A RESOLUTION transferring \$261,100.00 from the undesignated fund balance of the County Improvement Fund and authorizing the County Executive to execute Change Order No. 4 to the contract with Superior Bowen Asphalt Company, LLC, of Kansas City, MO, for Blue Springs Lake Road Improvements project (PR 2023-01), at a cost to the County in the amount of \$261,100.00.

**Sponsors:** Charlie Franklin

**Indexes:** COUNTY EXECUTIVE, ROAD MAINTENANCE, UNDESIGNATED FUND BALANCE

**Code sections:**

**Attachments:** 1. 21650bu, 2. 21650 UNSIGNED Change Order

Date	Ver.	Action By	Action	Result
6/17/2024	0	County Legislature	adopt	Pass
6/17/2024	0	Land Use Committee	recommend do pass	Pass
6/17/2024	0	County Legislature	Consent Agenda	
6/11/2024	0	County Legislature	Go To 1st Meeting	Pass
6/10/2024	0	County Legislature	assign to committee	

### IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

**A RESOLUTION** transferring \$261,100.00 from the undesignated fund balance of the County Improvement Fund and authorizing the County Executive to execute Change Order No. 4 to the contract with Superior Bowen Asphalt Company, LLC, of Kansas City, MO, for Blue Springs Lake Road Improvements project (PR 2023-01), at a cost to the County in the amount of \$261,100.00.

**RESOLUTION NO. 21650**, June 10, 2024

**INTRODUCED BY** Charlie Franklin, County Legislator

WHEREAS, by Resolution 21492 dated December 6, 2023, the County entered into an agreement with Superior Bowen to construct the Blue Springs Lake Road Improvements project at the cost in

the amount of \$1,333,334.15; and,

WHEREAS, previous Change Orders 1 through 3 resulted in no changes to the contract amount and were approved by the Director of Parks + Rec; and,

WHEREAS, the cost adjustments in this Change Order are related to the discovery of subgrades failures that will need to be stabilized before an overlay is placed in certain areas of Turkey Hollow Road; and,

WHEREAS, full depth replacement along the identified areas will be the most cost-effective solution and will provide a better quality and longer-lasting road surface for the health, safety, and welfare of park visitors; and,

WHEREAS, a change order for these conditions is necessary to build the project to the specified design, at an additional cost to the County not to exceed \$261,100.00; and,

WHEREAS, a transfer is needed to place the funds necessary to cover the cost in the proper spending account: now therefore,

<u>DEPARTMENT/DIVISION</u>	<u>CHARACTER/DESCRIPTION</u>	<u>FROM</u>	<u>TO</u>
County Improvement Fund 9999	32810 Undesignated Fund Balance	\$261,100	
Parks - Construction Services 013-1608	58040 Roads & Highways		\$261,100

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that the County Executive be and hereby is authorized to execute the attached Change Order No. 4 to the contract with Superior Bowen Asphalt Company, LLC, of Kansas City, MO; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance and Purchasing be and hereby is authorized to make all payments, including final payment on the contract and all change orders thereto.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

\_\_\_\_\_  
County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution No. 21650 of June 10, 2024, was duly passed on June 17, 2024 by the Jackson County Legislature. The votes thereon were as follows:

Yeas 9

Nays 0

Abstaining     0                      Absent     0    

\_\_\_\_\_  
Date Mary Jo Spino, Clerk of Legislature

There is a balance otherwise unencumbered to the credit of the appropriation to which the expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made each sufficient to provide for the obligation herein authorized.

ACCOUNT NUMBER:   013   1608 58040  
ACCOUNT TITLE: County Improvement Fund  
                  Parks - Construction Services  
                                  Roads & Highways

NOT TO EXCEED: \$261,100.00

\_\_\_\_\_  
Date Chief Administrative Officer