

Jackson County Missouri

Jackson County Courthouse 415 E.12th Street, 2nd floor Kansas City, Missouri 64106 (816)881-3242

Legislation Details (With Text)

File #: 13390 Version: 0 Name: Little Blue Trace Bicycle Trail Project

Type: Resolution Status: Passed

File created: 10/16/2000 In control: Land Use Committee

On agenda: 10/16/2000 Final action: 10/23/2000

Title: A RESOLUTION authorizing Change Order No. 2 to the contract with Pyramid Contractors, Inc., of

Olathe, KS, for the Little Blue Trace Bicycle Trail Project, increasing the contract amount by

\$30,475.00.

Sponsors: Fred Arbanas

Indexes: CHANGE ORDER, LITTLE BLUE

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|------------|------|--------------------|---------------------|--------|
| 10/23/2000 | 0 | Land Use Committee | | |
| 10/23/2000 | 0 | County Legislature | Consent Agenda | Pass |
| 10/23/2000 | 0 | County Legislature | adopt | Pass |
| 10/17/2000 | 0 | County Legislature | Go To 1st Meeting | Pass |
| 10/16/2000 | 0 | County Legislature | assign to committee | |

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 2 to the contract with Pyramid Contractors, Inc., of Olathe, KS, for the Little Blue Trace Bicycle Trail Project, increasing the contract amount by \$30,475.00.

RESOLUTION #13390, October 16, 2000

INTRODUCED BY Fred Arbanas, County Legislator

WHEREAS, the County did, by Resolution 13307, dated August 7, 2000, enter into a contract with Pyramid Contractors, Inc., of Olathe, KS, in the actual amount of \$74,500.00, for the Little Blue Trace Bicycle Trail Project; and,

WHEREAS, proposed Change Order No. 1 is necessary to add 530 linear feet of 10-ft-wide concrete flatwork, which will increase the width of the trail under U.S. Highway 24 from 4 feet to 10 feet, and extend the trail under the new Little Blue Parkway in Independence, and said change order will result in an increase not to exceed \$30,475; therefore,

| to the aforesaid contract b | County Legislature of Jackson County, Missouri, that Change Order No. 1 be, and is hereby, approved and the Director of Purchasing be, and is ute the said change order on behalf of the County; and, | | | | | |
|--|---|--|--|--|--|--|
| | ED that the Manager of the Division of Finance be and hereby is ments, except final payment on the contract. | | | | | |
| Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature. | | | | | | |
| APPROVED AS TO FORM: | | | | | | |
| | County Counselor | | | | | |
| Certificate of Passage | | | | | | |
| I hereby certify that the attached resolution, Resolution #13390 of October 16, 2000 was duly passed onOctober 23, 2000 by the Jackson County Legislature. The votes thereon were as follows: | | | | | | |
| Yeas8 | 0Nays0 | | | | | |
| Abstaining0 | 0 Absent1 | | | | | |
| Date | Mary Jo Brogoto, Clerk of Legislature | | | | | |
| There is a balance otherwise unencumbered to the credit of the appropriation to which the expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made each sufficient to provide for the obligation herein authorized. | | | | | | |
| ACCOUNT NUMBER: | 010 1626 8060 | | | | | |
| ACCOUNT TITLE: | Grant Little Blue & Blue Springs Lake Bicycle Trail Other Improvements | | | | | |
| NOT TO EXCEED: | \$30,475.00 | | | | | |

File #: 13390, Version: 0

File #: 13390, Version: 0

Date

Director of the Department of Finance