



# Jackson County Missouri

Jackson County Courthouse  
415 E. 12th Street, 2nd floor  
Kansas City, Missouri 64106  
(816)881-3242

## Legislation Details (With Text)

**File #:** 20451      **Version:** 1      **Name:** change order for changes to the construction of the Rock Island Shared Use Path Project  
**Type:** Resolution      **Status:** Passed  
**File created:** 6/24/2020      **In control:** Land Use Committee  
**On agenda:** 6/29/2020      **Final action:** 7/13/2020

**Title:** A RESOLUTION authorizing the County Executive to execute a change order to the contract with Radmacher Brothers Excavation Co., Inc., of Pleasant Hill, MO, for necessary changes to the construction of the Rock Island Shared Use Path - North Segment Project, at an additional cost to the County not to exceed \$216,895.33.

**Sponsors:** Tony Miller

**Indexes:** CHANGE ORDER, CONTRACT, ROCK ISLAND SHARED USE PATH

**Code sections:**

**Attachments:** 1. 20451bu.pdf, 2. 20451adopt.pdf, 3. 20451 Change order #1 Radmacher RIRC.pdf

Date	Ver.	Action By	Action	Result
7/13/2020	1	County Legislature	adopt	Pass
7/13/2020	0	Land Use Committee	recommend do pass	Pass
7/13/2020	0	County Legislature	substitute	Pass
6/30/2020	0	County Legislature	Go To 1st Meeting	Pass
6/29/2020	0	County Legislature	assign to committee	

### IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

**A RESOLUTION** authorizing the County Executive to execute a change order to the contract with Radmacher Brothers Excavation Co., Inc., of Pleasant Hill, MO, for necessary changes to the construction of the Rock Island Shared Use Path – North Segment Project, at an additional cost to the County not to exceed \$216,895.33.

**RESOLUTION NO. 20451**, June 29, 2020

**INTRODUCED BY** Tony Miller, County Legislator

WHEREAS, by Ordinance 5231, dated June 3, 2019, the Legislature did award a contract to

Radmacher Brothers Excavation Co., Inc., of Pleasant Hill, MO, pursuant to Bid No. PW 09-2018, for the furnishing of construction services relating to the Rock Island Shared Use Path – North Segment Project; and,

WHEREAS, while performing these construction services, the contractor encountered unforeseen field conditions, inadequate survey and/or geotechnical data, and insufficient specified quantities for certain bid items; and,

WHEREAS, a change order for these unforeseen conditions is necessary to build the project to the specified design, at an additional cost to the County not to exceed \$216,895.33, after County staff identified additional savings; now therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that the County Executive be and hereby is authorized to execute the attached change order to the contract with Radmacher Brothers Excavation Co., Inc., of Pleasant Hill, MO; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance and Purchasing be and hereby is authorized to make all payments, including final payment on the contract and change order.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

\_\_\_\_\_  
Chief Deputy County Counselor    County Counselor

Certificate of Passage

I hereby certify that the attached resolution, Resolution No. 20451 of June 29, 2020, was duly passed on July 13, 2020 by the Jackson County Legislature. The votes thereon were as follows:

Yeas \_\_\_\_\_ 9 \_\_\_\_\_                      Nays \_\_\_\_\_ 0 \_\_\_\_\_

Abstaining \_\_\_\_\_ 0 \_\_\_\_\_                      Absent \_\_\_\_\_ 0 \_\_\_\_\_

\_\_\_\_\_  
Date    Mary Jo Spino, Clerk of Legislature

There is a balance otherwise unencumbered to the credit of the appropriation to which the expenditure is chargeable and there is a cash balance otherwise unencumbered in the treasury to the credit of the fund from which payment is to be made each sufficient to provide for the obligation herein authorized.

ACCOUNT NUMBER: 010 3602 58060

ACCOUNT TITLE: Grant Fund

Rock Island Corridor Grant

Other Improvements

NOT TO EXCEED: \$216,896.00

---

Date Chief Administrative Officer