



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details (With Text)

File #: 12042 **Version:** 0 **Name:** Detention Center installation.
Type: Resolution **Status:** Passed
File created: 2/17/1998 **In control:** (R)Health and Justice Committee
On agenda: **Final action:** 2/23/1998
Title: Authorizing Change Order No. 4 to the contract with Mark I Electric Company of Kansas City, MO (Bid No. PW-2345, Bid Package No. 7), for various changes required in connection with the furnishing and installation of electrical and security systems for the expansion at the Jackson County Detention Center, increasing the contract amount by \$89,079.00.
Sponsors: Dixie M. Flynn
Indexes: CHANGE ORDER, DETENTION CENTER
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
2/23/1998	0	(R)Health and Justice Committee	recommend do pass	Pass
2/23/1998	0	County Legislature	Consent Agenda	Pass
2/23/1998	0	County Legislature	adopt	Pass
2/18/1998	0	County Legislature	Go To 1st Meeting	Pass
2/17/1998	0	County Legislature	assign to committee	Pass

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 4 to the contract with Mark I Electric Company of Kansas City, MO (Bid No. PW-2345, Bid Package No. 7), for various changes required in connection with the furnishing and installation of electrical and security systems for the expansion at the Jackson County Detention Center, increasing the contract amount by \$89,079.00.

RESOLUTION #12042, February 17, 1998

INTRODUCED BY Dixie M. Flynn, County Legislator

WHEREAS, the County did, by Resolution 11691, dated April 8, 1997, enter into a contract with Mark I Electric Company, in the actual amount of \$1,959,322.00, and authorized additional expenditures approved by the County Executive at a cost not to exceed \$97,966.00, for a total amount not to exceed \$2,057,288.00, for the furnishing and installation of electrical and security systems for the expansion at the Jackson County Detention Center; and,

WHEREAS, the County Executive has approved Change Orders 1, 2, and 3 for a total of \$45,705.00, adjusting the contract amount to the current authorization of \$2,055,027.00; and,

WHEREAS, the proposed Change Order No. 4, a copy of which is attached hereto and incorporated herein by reference, is necessary due to miscellaneous contract changes and additions, and said change order will result in an increase not to exceed \$89,079.00; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 4 to the aforesaid contract is approved and the County Executive is authorized to execute the change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Director of the Department of Finance is authorized to make all payments, except final payment on the contract.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPROVED AS TO FORM:

