

## Jackson County Missouri

Jackson County Courthouse 415 E.12th Street, 2nd floor Kansas City, Missouri 64106 (816)881-3242

## Legislation Text

File #: 11156, Version: 0

IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

A RESOLUTION authorizing Change Order No. 1 (final) to the contract with Embrey Excavating of Kingsville, MO, for the Cass County Line Bridge Replacement Project, No. 2265, decreasing the contract amount by \$798.85.

RESOLUTION #11156, February 5, 1996

INTRODUCED BY John Graham, County Legislator

WHEREAS, the County did, by Resolution 10758, dated April 3, 1995, enter into a contract with Embrey Excavating of Kingsville, MO, in the actual amount of \$155,386.20, for the Cass County Line Bridge Replacement Project, No. 2265; and,

WHEREAS, the proposed Change Order No. 1 (final), a copy of which is attached hereto and incorporated herein by reference, is necessary to adjust all variable contract quantities to as-built quantities, as set forth in the original contract and will result in a decrease of \$798.85 in the contract amount; and,

WHEREAS, all work contemplated by the original contract has been completed and is fully acceptable to the County; therefore,

BE IT RESOLVED by the County Legislature of Jackson County, Missouri, that Change Order No. 1 to the aforesaid contract be, and is hereby, approved and the Director of Public Works be, and is hereby authorized to execute the said change order on behalf of the County; and,

BE IT FURTHER RESOLVED that the Manager of the Division of Finance be and hereby is authorized to make final payment on the contract, and to release the encumbrance on the contract balance of \$798.85.

Effective Date: This Resolution shall be effective immediately upon its passage by a majority of the Legislature.

APPR	OVED AS TO FO	DRM:					
			County Counselor				
Certific	cate of Passage						
12		I hereby certify that the attached resolution, Resolution #11156 of February 5, 1996 was duly passed onFebruary, 1996 by the Jackson County Legislature. The votes thereon were as follows:					
	Yeas	9	Nays	0	_		
	Abstaining	0	Absent	0	-		
Date			Ŋ	Mary Jo Brog	oto, Clerk of Legis	lature	