



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details

File #: 15408 **Version:** 0 **Name:** Change Order No. 4 - R.. A. Knapp Construction - Noland Road Bridge Replacement.

Type: Resolution **Status:** Passed

File created: 3/7/2005 **In control:** County Legislature

On agenda: 3/7/2005 **Final action:** 3/7/2005

Title: A RESOLUTION authorizing the County Executive to execute Change Order No. 4 (Final) to the contract with R. A. Knapp Construction of Kansas City, KS, for the Noland Road Bridge Replacement Project, No. 2390, adjusting all plan quantities to as-built quantities and decreasing the contract amount by \$85,096.00.

Sponsors: Bob Spence

Indexes: CHANGE ORDER, ROAD & BRIDGE REPLACEMENT

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/7/2005	0	County Legislature	adopt	Pass