

Jackson County Missouri

Jackson County Courthouse 415 E.12th Street, 2nd floor Kansas City, Missouri 64106 (816)881-3242

Legislation Details

File #: 13831 Version: 0 Name: Tapscott Road Bridge Replacement - Knapp

Construction.

Type: Resolution Status: Passed

File created: 9/24/2001 In control: Public Works Committee

On agenda: 9/24/2001 Final action: 10/1/2001

Title: A RESOLUTION authorizing Change Order No. 1 (Final) to the contract with R. A. Knapp Construction

Company, Inc., of Kansas City, Kansas, for the Tapscott Road Bridge Replacement, Project No. 2404,

decreasing the contract amount by \$6,400.50.

Sponsors: Bill Petrie

Indexes: CHANGE ORDER, ROAD & BRIDGE FUND

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/1/2001	0	Public Works Committee		
10/1/2001	0	County Legislature	Consent Agenda	Pass
10/1/2001	0	County Legislature	adopt	Pass
9/25/2001	0	County Legislature	Go To 1st Meeting	Pass
9/24/2001	0	County Legislature	assign to committee	