



Jackson County Missouri

Jackson County Courthouse
415 E.12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details

File #: 21624 **Version:** 0 **Name:** Stoenner Road Bridge Replacement - Supp. Agreement No. 3
Type: Resolution **Status:** withdrawn
File created: 5/7/2024 **In control:** Public Works Committee
On agenda: 5/13/2024 **Final action:** 5/20/2024
Title: A RESOLUTION authorizing the County Executive to execute Supplemental Agreement No. 3 to the Agreement with OWN formerly Anderson Engineering, Inc, of Kansas City, Missouri, to extend the project schedule to account for design delays associated with main water relocation as part of the Stoenner Road Bridge Replacement, Federal Project BRO-B048 (59), at an additional cost to the County not to exceed \$5,038.00.
Sponsors: Jalen Anderson
Indexes:
Code sections:
Attachments: 1. 21624bu, 2. 21624withdrawn.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|------------------------|----------------------|--------|
| 5/20/2024 | 0 | County Legislature | withdrawn | |
| 5/20/2024 | 0 | Public Works Committee | recommend withdrawal | |
| 5/16/2024 | 0 | County Legislature | Go To 2nd Meeting | Pass |
| 5/13/2024 | 0 | County Legislature | assign to committee | |
| 5/7/2024 | 0 | County Legislature | Go To 1st Meeting | Pass |