

Jackson County Missouri

Jackson County Courthouse 415 E.12th Street, 2nd floor Kansas City, Missouri 64106 (816)881-3242

Legislation Details

File #: 12420 Version: 0 Name: change order for jail expansion-Walton

Type: Resolution Status: Passed

File created: 11/10/1998 In control: Clerk of the County Legislature

On agenda: Final action: 11/10/1998

Title: Authorizing Change Order Nos. 11 and 12 to the contract with Walton Construction Co., of Kansas

City, MO (Bid No. PW-2345, Bid Package No. 8), for various changes required in connection with general construction for the expansion at the Jackson County Detention Center, increasing the

contract amount by \$27,411.00 and \$37,794.00, respectively.

Sponsors: Dixie M. Flynn

Indexes: CHANGE ORDER, DETENTION CENTER

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/10/1998	0	County Legislature	adopt	Pass