



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details

File #: 12545 **Version:** 0 **Name:** change order for Walton Construction
Type: Resolution **Status:** Passed
File created: 2/22/1999 **In control:** (R)Health and Justice Committee
On agenda: **Final action:** 3/1/1999
Title: Authorizing Change Order No. 15 to the contract with Walton Construction Co. of Kansas City, MO (Bid No. PW-2345, Bid Package No. 8), for various changes required in connection with general construction for the expansion at the Jackson County Detention Center, increasing the contract amount by \$23,743.00.
Sponsors: Terry Young
Indexes: CHANGE ORDER, DETENTION CENTER
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
3/1/1999	0	(R)Health and Justice Committee	recommend do pass	Pass
3/1/1999	0	County Legislature	Consent Agenda	Pass
3/1/1999	0	County Legislature	adopt	Pass
2/23/1999	0	County Legislature	Go To 1st Meeting	Pass
2/22/1999	0	County Legislature	assign to committee	Pass