



# Jackson County Missouri

Jackson County Courthouse  
415 E. 12th Street, 2nd floor  
Kansas City, Missouri  
64106  
(816)881-3242

## Legislation Text

---

File #: 15611, Version: 0

---

### IN THE COUNTY LEGISLATURE OF JACKSON COUNTY, MISSOURI

**A RESOLUTION** authorizing an increase in the amount on the contract with Universal Construction Co., Inc., of Lenexa, KS, for the Jackson County Courthouse improvements in Kansas City, MO, and authorizing the County Executive to execute Change Order No. 10 in an amount not to exceed \$200,000.00 for a new total cost to the County not to exceed \$9,411,726.00.

**RESOLUTION # 15611**, August 22, 2005

**INTRODUCED BY** Henry C. Rizzo, County Legislator

WHEREAS, the County did, by Resolution 14789, dated November 10, 2003, enter into a contract with Universal Construction Co., Inc., of Lenexa, KS, with a total contract authorization of \$6,731,726.00; and,

WHEREAS, the County did, by Resolution 15450, dated April 4, 2005, authorize change orders for a total revised contract authorization of \$9,211,726.00; and,

WHEREAS, proposed Change Order No. 10, a copy of which is attached hereto and incorporated herein by reference, is necessary to address work that was not included in the original scope of work at the Kansas City Courthouse at an additional cost not to exceed \$200,000.00 thereby increasing the total contract authorization to \$9,411,726; now therefore,

**BE IT RESOLVED** by the County Legislature of Jackson County, Missouri, that Change Order No. 10



Facilities Management-County Facility Projects #2  
Building & Improvements

NOT TO EXCEED:                    \$200,000.00

\_\_\_\_\_

Date

\_\_\_\_\_

Director            of            the            Department  
of Finance