

Jackson County Missouri

Jackson County Courthouse 415 E.12th Street, 2nd floor Kansas City, Missouri 64106 (816)881-3242

Legislation Details

File #: 11358 Version: 0 Name: change order

Type: Resolution Status: Passed

File created: 7/15/1996 In control: Public Works Committee

On agenda: Final action: 7/22/1996

Title: Authorizing Change Order No. 1 to the contract with Superior-Bowen Asphalt Company, for the 1996

Road Rehabilitation Program, County Project No. 2335, increasing the contract amount by

\$87,119.02.

Sponsors: John C. Graham

Indexes: CHANGE ORDER, ROAD REHABILITATION

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
7/22/1996	0	County Legislature	Consent Agenda	Pass
7/22/1996	0	County Legislature	adopt	Pass
7/19/1996	0	Public Works Committee	recommend do pass	Pass
7/16/1996	0	County Legislature	Go To 1st Meeting	Pass
7/15/1996	0	County Legislature	assign to committee	Pass