



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details

File #: 11928 **Version:** 0 **Name:** George Shaw Contract Change Order #4.
Type: Resolution **Status:** Passed
File created: 11/3/1997 **In control:** (R)Health and Justice Committee
On agenda: **Final action:** 11/10/1997
Title: Authorizing Change Order No. 4 (Final) to the contract with George T. Shaw Construction Company (Bid No. PW-2345, Bid Package No. 3), for various changes needed in connection with the construction of the foundation and underground electrical/plumbing systems for the expansion at the Jackson County Detention Center, increasing the contract amount by \$4,851.00.
Sponsors: Dixie M. Flynn
Indexes: CHANGE ORDER, DETENTION CENTER
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
11/10/1997	0	(R)Health and Justice Committee	recommend do pass	Pass
11/10/1997	0	County Legislature	Consent Agenda	Pass
11/10/1997	0	County Legislature	adopt	Pass
11/4/1997	0	County Legislature	Go To 1st Meeting	Pass
11/3/1997	0	County Legislature	assign to committee	Pass