

## Jackson County Missouri

Jackson County Courthouse 415 E.12th Street, 2nd floor Kansas City, Missouri 64106 (816)881-3242

## Legislation Details

File #: 11156 Version: 0 Name: Embrey Excavating change order.

Type: Resolution Status: Passed

File created: 2/5/1996 In control: Public Works Committee

On agenda: Final action: 2/12/1996

Title: Authorizing Change Order No. 1 (final) to the contract with Embrey Excavating of Kingsville, MO, for

the Cass County Line Bridge Replacement Project, No. 2265, decreasing the contract amount by

\$798.85.

Sponsors: John C. Graham Indexes: CHANGE ORDER

Code sections:

## Attachments:

Date	Ver.	Action By	Action	Result
2/12/1996	0	County Legislature	Consent Agenda	Pass
2/12/1996	0	County Legislature	adopt	Pass
2/9/1996	0	Public Works Committee	recommend do pass	Pass
2/6/1996	0	County Legislature	Go To 1st Meeting	Pass
2/5/1996	0	County Legislature	assign to committee	Pass