



Jackson County Missouri

Jackson County Courthouse
415 E. 12th Street, 2nd floor
Kansas City, Missouri 64106
(816)881-3242

Legislation Details

File #: 11156 **Version:** 0 **Name:** Embrey Excavating change order.
Type: Resolution **Status:** Passed
File created: 2/5/1996 **In control:** Public Works Committee
On agenda: **Final action:** 2/12/1996
Title: Authorizing Change Order No. 1 (final) to the contract with Embrey Excavating of Kingsville, MO, for the Cass County Line Bridge Replacement Project, No. 2265, decreasing the contract amount by \$798.85.
Sponsors: John C. Graham
Indexes: CHANGE ORDER
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
2/12/1996	0	County Legislature	Consent Agenda	Pass
2/12/1996	0	County Legislature	adopt	Pass
2/9/1996	0	Public Works Committee	recommend do pass	Pass
2/6/1996	0	County Legislature	Go To 1st Meeting	Pass
2/5/1996	0	County Legislature	assign to committee	Pass